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2006 STATUS OF PROJECT REVIEW MEETINGS

Version VI 07/19/06

(All meetings will be held in the respective District at the time & location listed below.)

AUG 2006

TIME

DISTRICT

Noted Changes

Tues Aug 1st

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Aug 3rd

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Aug 8th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Aug 10th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

OCT 2006

TIME

DISTRICT

Noted Changes

Tues Oct 10th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Oct 12th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Oct 16th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Oct 19th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

DEC 2006

TIME

DISTRICT

Noted Changes

Tues Dec 5th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Dec 7th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Mon Dec 11th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Dec 14th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PMSU Proj Web Apps)

Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Samer Shaath, Calnet 8-425-3802

Kelly McClain, Calnet 8-629-3278

Bill Moses, Calnet 8-421-6514

John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300

Catherine Yim, Calnet 8-425-8258

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433
PMCS group

Project Managers (update in FMP)

Comments Box

CONTACTS

D5 SFP

D5 Program Manager
D6 SFP

D6 Program Manager
D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager
CR SFP

CR PPM Office Chief
CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord
FMP/APL Coordinator

Website Development

Status Coordinator

Project Managers

Tim Gubbins Calnet 8-629-3113
Val Houdyshell “ 8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “ 8-425-3433
Bryan Winzenread “ 8627-5250
Brian McElwain " 8-627-4361
Dennis T. Agar “ 8423-6192
Robert Nguyen “ 8-423-7988
Malcolm Dougherty “  8-425-3420
Nabeelah Hanif “ 8-425-3463
Teresa Rix “  8-425-3433
Said Ismail Calnet 8-425-3461
Sami Shwiyhat (CR & D10) " 8-425-3440
Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
Andrea Senan (D6) “ 8-425-3434
Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435
Sarah Lesnikowski “ 8-425-3453
Lisa Jackson “ 8-425-3425
Tony Hunt “ 8-425-8059
Ilham Khachadourian 8-425-3436
Jennifer Armstrong “ 8-425-3579

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List TEA Transportation Enhancement Activities
CR Central Region TRAMS Transportation Accounting Management
FMP File Maker Pro System
LCO Local Capital Outlay TCRP Transportation Congestion Relief
NBSSR Noise Barrier Scope Program
Summary Report BR# Bill Reference Number
PDS Project Development XPM Expert Project Management
Support Phase “PID” Candidate with approved PID
PID Project Initiation Document Phase “Candidate” Candidate without *“ PID
PMCS Project Management PDS Project Development Support
Control System G13 Resourced for Support Costs
PMSU Project Manage ment (SHOPP projects only)

Support Unit

Revised 2//2006
Please send revisions to Andrea Senan



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

KPM Milestane Bridpe Site  WMaps to Struc District HT FApprConst  Contract
Ifermation FA&ED  toStruc  Survey  RegRMW  PSEEte PSLE toHO RAW Cert RTL Advertize Cont Accept
M2 221 h2a 225 Diet M3E0 M410 M50 1480 [Ll] MBSO
Diglivery Plan [ 1072005 M3TR [ 1 | [ 1
Approsd ArrI006 BEAEE A0S ASa007 302008 3THE00E ANS008  THS2008 - TETRE004
“urent A 2008 BIZAH0E A ANIODE T AME200TT AFA008 T 3MSE008 T A82008 T TMSA008 T M 52000

Revised 2//2006

Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.115 Bridge Preservation (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.122 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.131 Major Damage Restoration (Permanent Restoration)
201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870

Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 05

July 21, 2006

E/IA PAGE E/A PAGE E/A PAGE E/IA PAGE E/IA PAGE E/A PAGE
01617_ 138 OE020_ 6 0G870_ 144 0J970_ 13 0L610_ 110 ONO090_ 186
0161E_ 101 0E241 129 0G892_ 159 0J980_ 45 0L620_ 173 ON110_ 19
0161F_ 51 0E242_ 90 0G893_ 170 0K060_ 184 0L630_ 46 ON120_ 37
0161G_ 112 OE250 _ 22 0HO060_ 183 0KO070_ 187 0L700_ 74 ON130_ 20
0161U_ 108 0E260_ 27 0H090_ 120 0K100_ 114 0L710_ 14 ON190_ 22
0A090_ 25 0E270_ 31 0H100_ 149 0K110_ 119 0L720_ 36 ON200_ 24
0A140_ 144 OE350_ 147 0H190_ 100 0K130_ 122 0L760_ 104 ON210_ 73
0A170_ 146 OE360_ 115 0H200_ 98 0K220_ 158 0L770_ 167 ON220_ 43
0A230_ 146 OE470_ 71 0H230_ 106 0K230_ 166 0L800_ 69 ON230_ 25
0A290_ 139 OE920 7 0OH310_ 1 0K240_ 167 0L930_ 125 ON240_ 33
0A360_ 3 0E960_ 70 0H330_ 6 0K320_ 11 0L950_ 49 ON250_ 34
0A370_ 64 0E990_ 181 0H340_ 7 0K330_ 30 0M020_ 161 ON260_ 16
0A380_ 67 OF250_ 26 0H350_ 151 0K340_ 38 0M140_ 91 ON270_ 38
0A400_ 113 0F340_ 21 0H370_ 5 0K350_ 75 0M150_ 126 ON280_ 30
0A460_ 94 OF350_ 37 0H400_ 184 0K380_ 164 0M320_ 117 ON290_ 18
0A480_ 28 OF570_ 98 0H430_ 182 0K390_ 145 0M330_ 2 ON310_ 17
0A490_ 131 OF640_ 152 0H530_ 42 0K460_ 179 0M350_ 11 ON320_ 16
0A520_ 21 OF650_ 35 OH720_ 92 0K480_ 154 0M370_ 80 ON330_ 153
0A550_ 90 OF700_ 23 0H730_ 64 0K520_ 80 0M460_ 49 ON340_ 41
0A690_ 179 OF710_ 99 0H810_ 50 0K570_ 100 0M470_ 48 ON350_ 39
0A700_ 158 0F970_ 23 0H820 _ 78 0K610_ 170 0M560_ 108 ON360_ 17
0C100_ 112 0F980_ 89 0H840_ 65 0K620_ 118 O0M700_ 165 ON370_ 156
0C110_ 116 0F990_ 35 0H850_ 153 OK760_ 95 OM710_ 81 ON380_ 18
0C300_ 34 0G020_ 24 0H920 164 0K940_ 45 0M730_ 113 ON390_ 154
0C320_ 176 0G030_ 43 0J040_ 20 0K950_ 101 O0M740_ 147 ON400_ 77
0C330_ 62 0G040_ 44 0J060_ 115 0K960_ 102 OM750_ 15 ON410_ 7
0C340_ 172 0G050_ 155 0J190_ 166 0L030_ 8 0M760_ 95 ON420_ 152
0C390_ 188 0G070_ 29 0J200_ 172 0L090_ 155 OM770_ 96 ON450_ 130
0C540_ 129 0G160_ 31 0J210_ 149 0L110_ 127 0M780_ 162 ON490_ 19
0C620_ 57 0G170_ 60 0J240_ 160 0L220_ 12 0M800_ 175 ONB40_ 185
0C640_ 57 0G280_ 180 0J300_ 165 0L230_ 9 0M820_ 55 ON650_ 9
0C660_ 94 0G400_ 74 0J310_ 142 0L280_ 50 0M840_ 53 ON660_ 12
0C690_ 58 0G410_ 125 0J330_ 145 0L350_ 88 0M850_ 79 ON670_ 163
0C730_ 59 0G420_ 160 03450 _ 5 0L450_ 97 OM860_ 87 ON680_ 47
0C760_ 142 0G430_ 171 0J490_ 27 0L460_ 103 0M870_ 122 ON700_ 1
0C870_ 161 0G490_ 48 0J500_ 55 0L500_ 103 0M890_ 56 ON760_ 186
0C8s1_ 66 0G510_ 4 0J640_ 182 0L530_ 150 0M990_ 79 ON80O_ 121
0C882_ 70 0G760_ 61 0J660_ 185 0L540_ 130 ONO040_ 32 ON810_ 128
0C900_ 73 0G770_ 133 0J700_ 151 0L550_ 118 ONO50_ 44 ON820_ 121
0C910_ 148 0G780_ 42 0J880_ 181 0L560_ 159 ONO060_ 41 ON830_ 8
0C920_ 163 0G820_ 72 0J940_ 123 0L570_ 68 ONO70_ 40 ON840_ 10
0E010_ 72 0G840_ 53 0J960_ 13 0L590_ 54 ONO080_ 33 ON850_ 10


t6ljack
Cross-Out


STATUS OF PROJECTS

INDEX BY E/A
District 05

July 21, 2006
E/IA PAGE E/A PAGE E/A PAGE E/IA PAGE E/IA PAGE E/A PAGE
ON890 174 36332_ 140 46770_ 178
______ ) 36530_ 156 46791 176
0P150 107 37150_ 97 46800_ 180
0P160 47 37440 134 46860_ 128
0P230 66 39040 140 46920 141
0P300 174 39110_ 88 47450_ 63
0P310 169 39610 99 47480 148
0P320 168 39630_ 26 47481 _ 119
0P330 175 40260_ 29 4757V_ 110
0P340 169 40280 _ 86 48060 71
0P350 173 40690_ 183 48460 _ 111
0P360 168 41280 141 48540 58
0P390 177 41930 54 48561 93
0P400 177 42074 _ 116 48562_ 83
0P410 46 43011 137 48690 117
0P590 83 43012 138 48750 _ 187
0P600 85 43060_ 133 48771_ 135
0P610 84 44130 76 48772 92
0P620 84 44160 171 49150 143
0P640 124 44480_ 126 49151_ 106
12910 123 44590_ 63 49180_ 132
28280 114 44601 _ 120 49190 93
28281 131 44780 91 49210 82
28282 52 44800 75 49220 36
3090U 136 44810_ 111 49280_ 61
31420 136 44820 76 49290 _ 28
31430 107 44831 134 49370 _ 178
31580 51 45130_ 65 49380_ 4
31592 78 45260 127 49410 162
31600 52 45370_ 40 49420 56
33071 105 45470_ 32 49570_ 157
33072 104 45580 3 49680 81
33073 62 45640 _ 143 49730_ 14
3307U 82 46070_ 87
34490 59 4611U 69
34530 85 46210_ 109
34541 137 46250_ 102
34548 109 46380_ 67
34890 139 46410_ 132
34950 96 46560 157
35730 135 46580 _ 60
36150 68 46720_ 39



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

District 05

co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
0P360_ 168  MINOR
ALDER POINT STABLIZE ROCK RALL ON ROUTE
MO 0 L5722 46770 _ 178 MINOR AT WILLOW SPRINGS MAINTENANCE STATION HEALTH AND SAFETY UPGRADES

WILLOW SPRINGS MAINTENANCE STATION EXPANSION

MO 1 .1/ 43.8 ON110_ 19 PID
Mon 1 Culverts i
MO 1 .3/.9 49370 178 MINOR

SAN CARPOJO CREEK BRIDGE CULVERT REPLACEMENT

MO 1 9.3/9.3 ON760_ 186 MAINT.

MO 1 10.4/ 0M780_ 162 MINOR

WILLOW SPRINGS MTC. AIR POLLUTION EQUIPMENT

MO 1 11.6/ 36.9 0K460_ 179 MINOR
HWY 1 VISTA POINTS ADA UPGRADES
MO 1 11.9/11.9 0P320_ 168 MINOR

RT 1 NEAR WILLOW CREEK RECONSTRUCT EMBANKMENT

MO 1 18.5/18.6 0P300_ 174 MINOR

HIGHWAY 1 IN MONTEREY CO TO CONSTRUCT RETAIN WALL

MO 1 21/ 21 0P310_ 169 MINOR

LIMEKILN STATE BEACH CONSTRUCT SLOPE PROTECTION

MO 1 21.1/ 0J040_ 20 PID
Limekiln Abutment Protection

MO 1 21.3/21.6 0E960 70 PA&ED
PITKINS CURVE SLIDE

MO 1 R21.9/R22.1 0C540_ 129 Construction

Hermitage Slope Retaining Wall

MO 1 22.3/31.9 ON130 20 PID
Mon 1 Culverts Il
MO 1 26.1/ 26.1 0P340 _ 169 MINOR

LUCIA RETAINING WALL CONSTRUCTION ON MWY 1 IN MON

ON ROUTE 1 IN MONTEREY CO FROM 0.1
MILES N OF THE SLO/MONTEREY CO LINE TO
2.8 MILES S OF BIG SUR IN MONTEREY
COUNTY (KP 37.8/70.16)

NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF
SAN CARPOJO CREEK BRIDGE (KP 0.5/1.4)

IN MONTEREY AND SAN LUIS OBISPO
"COUNTIES, ON RTE 1 AT 3.4 KM N/OF" VILLA
CREEK BRIDGE & ON RTE 41 FROM 1.2 KM TO
1.0 KM W/OF LOS ALTOS RD "(KP MON-14.97,
SLO-17.22, 17.54)"

IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

IN SAN LUIS OBISPO AND MONTEREY
COUNTIES ON ROUTE 1 AT EXISTING VISTA
POINTS (KP MON-18.7 & 59.5; SLO-85.0)

"IN MONTEREY CO - ON STATE ROUTE 1," N OF
WILLOW CREEK (KP 19.15)

IN MONTEREY CO - COASTAL EROSION OF
SLOPE BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

IN MON CO AT LIMEKILN CR BR #44-0058 (KP
34.0)

NEAR LUCIA ABOUT 0.9 KM NORTH OF
LIMEKILN CREEK BRIDGE (KP 34.2/34.8)

IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM
NORTH OF LIMEKILN CREEK BRIDGE AND FROM
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK
BRIDGE

ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4
MILES SOUTH OF THE CITY OF LUCIA TO 0.5
MILES SOUTH OF JOHN LITTLE STATE
RESERVE IN MONTEREY CO (KP - VARIOUS)

IN MONTEREY COUNTY - 2.6 MILES NORTH OF
LUCIA (KP 42.0)

REPLACE CULVERTS

REPLACE CULVERT

CULVERT LINER

REPLACE GENERATORS & INSTALL
NEW AIR POLLUTION CONTROL
EQUIPMENT

ROADSIDE ENHANCEMENT (ADA
UPGRADE VISTA POINTS)

RECONSTRUCT EMBANKMENT -
REPLACE "INLET, CROSS CULVERT
AND DOWN-DRAIN"

"CONSTRUCT RETAINING WALL,
MOVE" "HIGHWAY LATERALLY, OR
CONSTRUCT"

PROTECT BRIDGE ABUTMENT

CONSTRUCT NEW BRIDGE & ROCK
SHED

CONSTRUCT RETAINING WALL

REPLACE CULVERTS

CONSTRUCT RETAINING WALL



July 21, 2006

STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

MO 1 304/304 OP330_ 175 MINOR "IN MONTEREY COUNTY ON ROUTE 1, 7.4" CONSTRUCT RETAINING WALL
MILES NORTH OF LUCIA (KP 48.91)

LUCIA RETAINING WALL CONSTRUCTION

MO 1 RB345/R423  0A520_ 21 PID NEAR BIG SUR FROM 0.4 KM N OF BURNS PAVEMENT REHAB
CREEK BRIDGE TO 4.0 KM N OF TORRE

BIG SUR ROADWAY CAPM CANYON BRIDGE (KP R55.5/R68.1)

MO 1 46.6/47.1  0L280_ 50 PA&ED IN MON CO ON RTE 01 AT PFEIFFER BIG "SUR  INSTALL LEFT TURN CHANNELIZATION
PARK, 25 MI S OF CARMEL" (KP 74.9/75.8)

PFEIFFER STATE PARK LEFT TURN CHANNEL

MO 1 72.2/102  ON260_ 16 PID IN MON CO ON RTE 01 FROM THE CARMEL CONSTRUCT TRANSPORTATION
RIVER BRIDGE TO THE SCR/MON CO LINE (KP MANAGEMENT SYSTEM (TMS)

Mon 1 tms 116.2/164.1)

MO 1 72.3/89.1  OF340_ 21 PID "NEAR CARMEL, IN MONTEREY, SEASIDE," BEAUTIFICATION & MODERNIZATION
"SAND CITY, & MARINA FROM THE CARMEL"

B & M SHOWCASE RIVER BR TO THE SALINAS RIVER BR (KP
116.4/R143.4)

MO 1 723/90.1 0C882_ 70 PA&ED IN MON & SBT CO AT VARIOUS LOCATIONS INSTALL CHANGEABLE MESSAGE

Monterey/San Benito CMS "(MON-01 116.48/145.04, MON-68 26.55" S e

MO 1 723/729  0L570_ 68 PA&ED ON ROUTE 1 NEAR CARMEL BETWEEN THE OPERATIONAL IMPROVEMENTS
CARMEL RIVER BRIDGE AND CARMEL VALLEY

Highway 1 climbing lane at Rio Road ROAD (KP 116.3/117.2)

MO 1 747/91.6  OK760_ 95 PS&ERW "IN MON CO ON RTES 1, 68 & 156 FROM" UPGRADE GUARDRAIL & CRASH

_ _ CARMEL TO CASTROVILLE (KP 1-120.2/R146.2;  CUSHIONS

Monterey to Castroville Guardrail Upgrade 68-L6.8/R6.9; & 156-R0.3)

MO 1  749/80.8 4757V_ 110 Construction IN MONTEREY COUNTY IN AND NEAR PLANTING AND IRRIGATION
MONTEREY AT VARIOUS LOCATIONS

Monterey 1 Landscape Mitigation

MO 1  R749/R92  0L800_ 69 PA&ED IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF GUARDRAIL & CRASH CUSHIONS

_ _ ) HWY 1 AND 68 CONNECTOR TO TEMBLADERO

Monterey to Castroville Guardrail Upgrade ii SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
68-R6.6)

MO 1 RS80.6/R84.6  0L560_ 159 MINOR IN MONTEREY COUNTY IN SEASIDE AND CONSTRUCT MEDIAN BARRIER
MARINA AT VARIOUS LOCATIONS

FORT ORD GUARDRAIL INSTALLATION

MO 1  84.4/844  0P410_ 46 Candidate  IN MONTEREY COUNTY IN THE CITY OF CONSTRUCT INTERCHANGE
MARINA ON SR 1 AT THE 12TH STREET

SR1/12th Street I/c OVERCROSSING (IMJIN PARKWAY) (KP 135.92)

MO 1 R90.4/R100.  OE020_ 6 PID IN MOSS LANDING FROM MOLERA RD / NASHUA CORRIDOR STUDY
RD INTERSECTION TO 1.0 KM N OF JENSEN RD

MOSS LANDING CORRIDOR (KP R145.5/162.1)

MO 1 T915/T99.8 OM320_ 117 Construction IN MONTEREY COUNTY AT MOSS LANDING CONSTRUCT CENTERLINE RUMBLE
FROM 0.8 KM NORTH OF ROUTE 1 AND 156 STRIP

MOSS LANDING 2 SOFT MEDIAN BARRIER SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

MO 1 T92.2/T101.3  ON320_ 16 PID ON ROUTE 1 FROM KP T148.4 (PMT92.2) SEAL COAT

Moss landing seal coat

JUNCTION ROUTE 183 TO KPT163.0 (PMT101.3)

0.5 KM NORTH OF PAJARO RD



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

MO 1 99.9/101.5  31592_ 78 PS&ERW  "ON STATE ROUTE 1, IN MONTEREY" "COUNTY CONSTRUCT NEW INTERCHANGE
NEAR WATSONVILLE, FROM 0.1" KM SOUTH OF

SALINAS ROAD INTERCHANGE JENSEN ROAD TO TRAFTON ROAD
UNDERCROSSING (KP 160.7/R163.3)

MO 68 1.9/3.8  OE250_ 22 PID IN AND NEAR PACIFIC GROVE FROM 0.1 KM HIGHWAY REHAB
WEST OF PRESIDIO BLVD TO 0.8 KM WEST OF

PACIFIC GROVE REHAE ROUTE 1/68 SEPARATION (KP 3.1/6.1)

MO 68 3.8/43 0A690_ 179 MINOR IN MONTEREY FROM 0.2 KM W OF COMMUNITY OPERATIONAL IMPROVEMENT

COMMUNITY HOSPITAL ROAD OPERATIONAL IMPROVEMENT

MO 68 3.8/4.3 44800 _ 75 PA&ED
HOLMAN HIGHWAY

MO 68 L4/L18.1 ON190_ 22 PID
MON 68 TMS

MO 68 6/ 6.7 0H230_ 106

RAGSDALE

MO 68 10.8/ 16.8 48690 117 Construction
RACEWAY CAP M

MO 68 10.8/ 22 ON360_ 17 PID
salinas 68 seal coat

MO 68 11/11.4 0H820_ 78  PS&ERW
LAURELES GRADE Intersection improvements

MO 68 12.4/ 49570 157 MINOR

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MO 68 12.9/13.1 0L630_ 46  Candidate
Corral de tierra intersection improvements

MO 68 13.1/13.6 0H810_ 50 PA&ED
SAN BENANCIO intersection improvements

MO 68 R17.7/R17.9 OF700 23 PID
SALINAS RIVER BRIDGE WIDENING

MO 68 19.8/21.6 49150 143 CLOSEOUT
SALINAS RTE 68 REHAB

MO 68 19.8/21.6 49151 106 Construction

Salinas 68 Landscape

HOSPITAL TO RTE 1/68 SEPARATION (KP
6.0/6.9)

.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE
TO ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

ON ROUTE 16 IN MONTEREY COUNTY
BETWEEN THE 1/68 NORTH JUNCTION AND
SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY IN MONTEREY FROM
0.4 KM W OF SR 218 TO 0.3 KM E OF
RAGSDALE DR (KP 10.6/11.7)

IN MONTEREY COUNTY NEAR MONTEREY
FROM 0.8 KM WEST OF LAURELES GRADE
ROAD TO 1.5 KM EAST OF TORO PARK
UNDERCROSSING

ON ROUTE 68 FROM KP 17.4 (PM 10.8) 0.20 KM
WEST OF SPCA ROAD TO KP 35. 4 (PM 22.0)
JUNCTION ROUTE 101 SEPARATION

IN MONTEREY CO. NEAR MONTEREY ON RTE
68 AT THE LAURELES GRADE ROAD
INTERSECTION (KP 18.02)

IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

IN MON CO ON RTE 68 AT CORRAL DE TIERRA
(KP 20.75/21.08)

IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

"ON ROUTE 68, IN MONTEREY COUNTY," NEAR
SALINAS AT SALINAS RIVER BRIDGE NO.
44-0040 RL (KP R28.5/28.8)

IN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)

CONSTRUCT TRANSPORTATION

MANAGEMENT SYSTEM (TMS)

OPERATIONAL IMPROVEMENTS

OVERLAY ASPHALT CONCRETE

SEAL COAT

INTERSECTION IMPROVEMENTS

REPLACE CULVERT

CONSTRUCT DUAL WB LEFT TURN
LANES

INTERSECTION IMPROVEMENTS

BRIDGE WIDENING

PAVEMENT REHABILITATION

REPLACEMENT PLANTING
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MO 101 R1.9/R9.5  ON310_ 17 PID ON ROUTE 101 FROM KP R3.0 (PM R1.9) "0.4 KM SEAL COAT
S OF EAST GARRISON OC, NEAR" “CAMP
Bradley seal coat ROBERTS, TO KP R15.3 (PM R9.5)" 0.27 KM S
OF JOLAN ROAD UC
MO 101 R3.1/R5.2 46410 132 Construction CAMP ROBERTS SAFETY ROADSIDE REST NEW FACILITIES - NB/SB CAMP
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB)  ROBERTS SRRA
CAMP ROBERTS SRRA
MO 101 R6.7/ 46800 180 MINOR AT SAN ANTONIO RIVER BRIDGE BR# 44-141R ~ REPLACE ABUTMENT
(KP R10.2)
SAN ANTONIO RIVER BRIDGE ABUTMENT
MO 101 R6.8/R241  OM760_ 95 PS&ERW  ON ROUTE 101 IN MONTEREY CO FROM SAN GUARDRAIL
ANTONIO RIVER BR (BR 41-141) TO 3.4 KM
NORTH OF SOUTHBOUND SAN ARDO OFFRAMP
AT VARIOUS LOCATIONS (KP R10.9/R38.7)
MO 101 R7.9/R108 0G892 159 MINOR IN MONTEREY COUNTY AT BRADLEY FROM WIDEN SHOULDER AND ADD RUMBLE
NORTH BRADLEY UNDERCROSSING TO 1.9KM  STRIP
NORTH BRADLEY PAVING NORTH OF JOLON ROAD UNDERCROSSING
MO o o o o
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 PAVE INSIDE SHOULDER & ADD
LOS LOBOS OC PAVE SHOULDER KM SOUTH OF SAN BERNARDO OC TO 2.8 KM~ —' "+t = ~mmimn
MO 101  28.1/28.7 48750 187 MAINT. NEAR PARIS VALLEY RD OC S/B1 & 2 LANES & PAVEMENT REPROFILE
SHOULDERS (KP 45.2/46.2)
MO 101 R28.6/R87.3 OM770_ 96 PS&ERW  ON RTE 101 IN MONTEREY CO FROM 1.0 KM N  GUARDRAIL (14 LOCATIONS)
OF PARIS VALLEY RD OC (BR44-18 2) TO E
MARKET ST UC (BR 44-93) IN THE CITY OF
SALINAS AT VAR LOCATION (KP R46.07/140.49)
MO 101 R37.3/R78.8 0L610_ 110 Construction IN MONTEREY AND SAN LUIS OBISPO REMOVE AND REPLACE FAILED PCC
COUNTIES ON RTE 101 AT VARIOUS SLABS PCC GRINDING
LOCATIONS (KP MON R60.02/126.87
SLO 60.34/108.17)
MO 101  457/82.6  OE470_ 71 PA&ED IN MONTEREY COUNTY NEAR SALINAS CONSTRUCT MEDIAN ACCELERATION

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MO 101 48.7/ 0C920 163 MINOR
KING CITY DRAINAGE IMPROVEMENTS

MO 101 53.8/ 0P160 47  Candidate
Walnut Ave I/C

MO 101 62.1/ 63.2 0F970_ 23 PID
NORTH SOLEDAD OH REPLACEMENT

MO 101 69.4/ 73.9 0H100_ 149 CLOSEOUT

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MO 101 73.9/ 76 0L550 118 Construction

Gonzales |l Median Barrier

CENTRAL AVE TO GOULD AVENUE AT VARIOUS
LOCATIONS (KP 73.6/132.9)

NEAR KING CITY AT 0.1 KM S OF HOBSON AVE
(KP 78.4)

IN MONTEREY CO - IN GREENFIELD ON ROUTE
101 AT THE WALNUT AVENUE OC (KP 86.71)

ON RTE 101 IN MONTEREY CO NEAR SOLEDAD
AT THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF MAIN STREET
OVERCROSSING

D- 4

& LEFT TURN CHANNELIZATION

DRAINAGE IMPROVEMENTS

NEW INTERCHANGE

BRIDGE REPLACEMENT

CONCRETE BARRIER AND THRIE BEAM
BARRIER

CONSTRUCT MEDIAN BARRIER
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MO 101 76/77.9 O0A140_ 144 CLOSEOUT IN MONTEREY COUNTY AT CHUALAR FROM 1.5 CONSTRUCT MEDIAN BARRIER
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET

CHUALAR MEDIAN BARRIER OVERCROSSING

MO 101 77/85.6  OH330 6 PID ON ROUTE 101 IN MONTEREY COUNTY UPGRADE EXISTING EXPRESWAY TO
BETWEEN MAIN STREET OC IN CHUALAR & A "FREEWAY, INTERCHANGES &

SOUTH SALINAS CORRIDOR AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8) FRONTAGE RD"

MO 101  77.8/8L.1 OE350_ 147 CLOSEOUT INMONTEREY COUNTY NEAR SALINAS FROM  CONCRETE AND THRIE BEAM BARRIER
1.4 KM NORTH OF MAIN STREET

CHUALAR BARRIER I OVERCROSSING TO SPENCE ROAD

MO 101  81.1/856  ON830 8 Candidate  IN MONTEREY COUNTY SOUTH OF SALINAS (KP MEDIAN BARRIER

) ) ) 130.5/137.8)
Spence to Airport Median Barrier

MO 101 82/101.3  ON200_ 24 PID ON ROUTE 101 IN MONTEREY COUNTY CONSTRUCT TRANSPORTATION
BETWEEN SPENCE ROAD NEAR SALINAS AND  MANAGEMENT SYSTEM (TMS)

Mon 101 TMS SAN BENITO COUNTY LINE (KP 131.9/163.0)

MO 101 84.6/86.6 34950 96 PS&ERW  ON STATE ROUTE 101 IN SALINAS FROM 1.5 RECONSTRUCT INTERCHANGE

KM SOUTH TO 1.5 KM NORTH OF AIRPORT

T o BOULEVARD IN MONTEREY COUNTY (KP
12A 1/120 N

MO 101 86/98.8 0P590_ 83 PS&E/RW IN MONTEREY CO IN AND NEAR SALINAS FROM ASPHALT CONCRETE OVERLAY (TYPE
0.2 KM S/OF SANBORN RD TO 0.2 M N/OF ECHO A)
VALLEY RD (KP 138.4/159.0)

MO 101 R91.2/R100.  O161E_ 101 PS&ERW  ON RTE 101 N OF THE CITY OF SALINAS FROM  CONSTRUCT INTERCHANGES AND
_ 0.3 KM N OF BORONDA ROAD TO 1.1 KM S OF  OPERATIONAL IMPROVEMENTS
Prunedale Improvement Project SAN JUAN ROAD (KP R146.8/161.6)
MO 101 R91.2/R100.  0161F 51  PA&ED IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM  CONSTRUCT FREEWAY
NO OF BORONDA RD TO 1.1 KM S OF SAN JUAN
Prunedale freeway RD (KP R91.2/100.4)
MO 101 R91.5R98.8  0G020_ 24 PID ON STATE ROUTE 101 IN MONTEREY "COUNTY, HIGHWAY REHAB
NORTH OF SALINAS FROM 0.5" KM SOUTH OF
PRUNEDALE REHAE ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO

VALLEY ROAD (KP R147.2/R159.0)

MO 101 903.1/100.4 0161G_ 112 Construction IN MONTEREY COUNTY NEAR SALINAS AND ACCELERATION AND DECELERATION
PRUNEDALE AT VARIOUS LOCATIONS LANES
Prunedale OP Improvements B

MO 101  95.4/956 0161U_ 108 Construction INMONTEREY COUNTY NEAR PRUNEDALE AT  MODIFY INTERCHANGE AND RAMPS
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
101/156 OPER. IMPROVEMENT NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION
MO 101 96.1/ 01617 138 CLOSEOUT IN MONTEREY COUNTY NEAR SALINAS FROM  CONSTRUCT INTERCHANGE
0.3 KM NORTH OF ROUTE 101/156 SEPARATION
San Miguel Interchange TO 2.4 KM NORTH OF ROUTE 101/156
SEPARATION
MO 101  100/101.3  31580_ 51 PA&ED NEAR PRUNEDALE FROM 0.5 KM S OF CONSTRUCT NEW INTERCHANGE
DUNBARTON RD AND MONTEREY/SAN BENITO
SAN JUAN Road INTERCHANGE CO LINE (KP 160.9/163.0)
MO 146 0/  OM990_ 79 PS&ERW "IN MONTEREY CO ON ROUTES 68, 101," "146,  SEAL BR DECKS WITH
156, AND 183 AT VARIOUS" LOCATIONS (KP METHACRYLATE

DECK SEALS AT VARIOUS LOCATIONS IN MONTEREY CO. ON  yaRIOUS)

D-5
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MO 156 0/54  ON230_ 25 PID ON RTE 156 IN MONTEREY CO BETWEEN THE ~ CONSTRUCT TRANSPORTATION
1/156 JUNCTION NR CASTROVILLE "AND THE MANAGEMENT SYSTEM (TMS)

Mon 156 tms 101/156 JUNCTION, NEAR" PRUNEDALE (KP
0.0/8.69)

MO 156 R1.1/R2.1  0A090 25 PID "NEAR CASTROVILLE, FROM 0.3 KM W OF" THE ~ REPLACE BRIDGE
CASTROVILLE OH TO 0.8 KM E OF OF THE

CASTROVILLE OH REPLACEMENT CASTROVILLE OH BR #44-33L (KP R1.8/R3.4)

MO 156 R1.8/R4.8 31600 _ 52 PA&ED ON US 101 AN SR 156 NEAR THE CITY "OF WIDEN TO 4-LN DIVIDED EXPRESSWAY
CASTROVILLE, FROM 0.3 KM E OF" THE ROUTE  AND BUILD INTERCHANGES

ROUTE 156 WEST CORRIDOR 156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE "(KP 156-R2.2/T8.4,
101-153.1/155.4)"

MO 183 0/21 0E241_ 129 Construction IN MONTEREY COUNTY IN AND NEAR SALINAS  REHABILITATE PAVEMENT

_ AT ROUTE 183 AND 101 SEPARATION AND

Salinas 183 FROM MONTEREY STREET TO 0.2 KM NORTH
OF MARKET CIRCLE

MO 183 8/1.9 O0E242_ 90  PS&ERW IN MONTEREY COUNTY IN SALINAS FROM LANDSCAPING/HIGHWAY PLANTING

, SALINAS STREET TO CLARK STREET (KP

Mon 183 Rehab tree Replanting 1.3/R3.1)

MO 183 2/8.4  OF250_ 26 PID NEAR SALINAS FROM MARKET CIRCLE TO 0.1  ASPHALT CONCRETE OVERLAY-CAP M
KM NORTH OF DEL MONTE AVE (KP 3.2/13.4)

183 OVERLAY

MO 183 R4.2/ 0K620_ 118 Construction IN MONTEREY COUNTY NEAR SALINAS AT SAN  INSTALL LEFT TURN CHANNELIZATION
JON ROAD

SAN JON CHANNELIZATION

MO 198 43/46  0LO30_ 8 Candidate 4 MILES EAST OF SAN LUCAS IN MONTEREY CURVE IMPROVEMENT
COUNTY (KP 7.0/7.5)

SAN LUCAS SHOULDER WIDENING

MO 198 16.4/21.3  0OM850_ 79  PS&ERW IN MON CO ON RTE 198 NR RTE 25/198 REPAIR FAILED SLOPES AT TWO

PEACH VALLEY ROAD REPAIR FAILED SLOPES IN MONTEREY

MO 198 18.5/18.7 39630_ 26 PID
Mustang Grade Realignment

MO 198 21.1/215 ON450_ 130 Construction
Lewis Creek Viaduct

MO 198 23/23.2 0L230_ 9 Candidate
PRIEST VALLEY GRADE & PAVING

SB 1 0/ 50.6 0J490 27 PID

Exit Retrofit signs

SB 1 o/ ON650_ 9 Candidate

CURB RAMP INSTALLATION IN CARPINTERIA AND OTHER HWY

SB 1 R1.7/R2.5 48460 111 Construction

LAS CRUCES SLIDE

JUNCTION @ 2.4 MI E OF PEACH VALLEY RD
(KP 26.39/34.27)

ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM
EAST OF SAN LUCAS TO 6.1 KM WEST OF
NORTH FORK RD (KP 29.8/30.2)

IN MONTEREY COUNTY NEAR FRESNO COUNTY
LINE AT 2.6 MILES EAST OF SUMMIT
(KP34.0/34.6)

0.5 MILES WEST OF PRIEST VALLEY (KP
37.04/37.37)

VARIOUS ROUTES & COUNTIES IN DISTRICT 5
ON & NEAR ALL FREEWAY EXIT/OFF-RAMPS

"IN SANTA BARBARA, CARPINTERIA,"
"SUMMERLAND, MONTECITO, GOLETA,"
"LOMPOC, BUELLTON, ORCUTT AND"
GUADALUPE (KP VARIOUS)

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

LOCATIONS

REALIGN HIGHWAY

REPAIR FAILED EMBANKMENT

GRADING AND PAVING

UPGRADE EXIT GUIDE SIGNS

CURB RAMPS

REALIGNMENT SLOPE
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SB 1 10.1/10.3  OM730_ 113 Construction IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH
Ytias Storm Damage Restoration OF YTIAS CREEK BRIDGE
SB 1 10.8/11.8 OM740_ 147 CLOSEOUT IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL
_ FROM 1.0 KM SOUTH OF EL JARO CREEK
El Jaro Storm Damage Restoration BRIDGE TO 0.6 KM NORTH OF EL JARO CREEK
BRIDGE
SB 1 19.3/20.6  OE260_ 27 PID IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET HIGHWAY REHABILITATION
AND ON RTE 246 FROM 0.4 KM WEST OF V
LOMPOC REHAE STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)
SB 1 M29.9/M36.4  ON290 18 PID ON ROUTE 1 FREOM KP M48.1 (PM M29.9 ) SEAL COAT
MAIN GATE VANDENBERG AIR FORCE "BASE,
Vandenberg seal coat NEAR ORCUTT, TO KP R58.6" (PM R36.4)
SOLOMON ROAD
SB 1 41.8/49.2  0A480 28 PID ON ROUTE 1 FROM BLACK ROAD TO JUNCTION  AC OVERLAY AND WIDEN SHOULDERS
OF 166/1 (KP 67.2/79.2)
BLACK RD/RTE 166 REHAB
SB 33 0/82 0A400_ 113 Construction IN SANTA BARBARA AND SAN LUIS OBISPO REHABILITATE AND WIDEN HIGHWAY
COUNTIES AT AND NEAR VENTUCOPA FROM
VENTURA/SB/SLO REHAE THE VENTURA COUNTY LINE TO 0.2 KM SOUTH
OF THE 33 AND 166 INTERSECTIOON
SB 33 0/82 ON330_ 153 Candidate  NR SB-BEN CO LINE; ALSO IN SLO CO (KP SB SEAL COAT
_ 0.0/13.2) (KP SLO 0.0/4.95)
san benito/slo seal coat
SB 101 0/ 28282 52 PASED IN SANTA BARBARA COUNTY ON STATE HWY CONSTRUCT FISH LADDERS
101 AT RINCON CRK (BR #52-0390)
RINCON CREEK FISH LADDERS
SB 101 RO/R2.1 47480 _ 148 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER
CARPINTERIA FROM VENTURA AND SANTA
CARPINTERIA MEDIAN BARRIER BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE
SB 101 0/13.6  48060_ 71 PASED ON ROUTE 101 IN SANTA BARBARA CO INSTALL TMS ELEMENTS - VEHICLE
BETWEEN THE VENTURA CO LINE AND GARDEN DETECTORS & CCTV
VEHICLE DETECTORS STREET (KP 0.0/21.9)
SB 101 0/90.9  0J310_ 142 CLOSEOUT "IN SANTA BARBARA, SAN LUIS OBISPO," INSTALL MISSION BELL MARKERS
_ MONTEREY AND SAN BENITO COUNTIES AT
El Camino Real Bells VARIOUS LOCATIONS
SB 101 RO/R2.1  47481_ 119 Construction IN SANTA BARBARA COUNTY IN AND NEAR PLANTING AND IRRIGATION
CARPINTERIA FROM VENTURA AND SANTA
Planting for Carpinteria Median Barrier BARBARA COUNTY LINE TO 0.5 KM SOUTH OF
CARPINTERIA CREEK BRIDGE
SB 101 0/12.5  ON700_ 1 Candidate  IN AND NEAR SANTA BARBARA (KP 0.0/20.1) WIDENING TO SIX LANES
sb 101 capacity improvement
SB 101 3/75 46250 102 PS&ERW "IN SANTA BARBARA CO, IN AND NEAR" HIGHWAY PLANTING RESTORATION
CARPINTERIA FROM 0.5 KM S OF RINCON RD
CARPINTERIA PLANTING

OC TO 0.5 KM N OF PADARO LN OC AT
VARIOUS INTERCHANGE LOCATIONS (KP
0.5/12.0)
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SB 101 1/12.7  44831_ 134 CLOSEOUT  IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT REHABILITATION
CARPINTERIA AND SANTA BARBARA FROM 0.6

101 PAVEMENT REHAE KM NORTH OF ROUTE 150 AND 101
SEPARATION TO MILPAS STREET
UNDERCROSSING

SB 101 1.6/  0J980_ 45 Candidate  IN CARPINTERIA AT THE BAILARD IC (RINCON INTERSECTION IMPROVEMENTS
OC) NORTH AND SOUTHBOUND RAMPS (KP

Bailard/SR 101 1/C 2.61)

SB 101 22133  4482U_ 76 PA&ED IN CARPINTERIA FROM 0.2 MILE S OF RECONSTRUCT INTERCHANGES (2)
CARPINTERIA CREEK BRIDGE TO 0.3 MILESN  AND REPLACE CARPINTERIA CR BR

LINDEN & CASITAS PASS IC OF LINDEN AVE OC (KP 3.5/5.3)

SB 101 R6.4/R7.1 31430 107 Construction IN SANTA BARBARA COUNTY NEAR CONSTRUCT AND RETROFIT SOUND
SUMMERLAND FROM 0.2 KM NORTH OF WALL

SERENA PARK SOUNDWALL GARRAPATA CREEK TO PADARO LANE
OVERCROSSING

SB 101 R8.1/R8.9 44810 111 Construction IN SANTA BARBARA COUNTY NEAR WIDEN FREEWAY
SUMMERLAND FROM 0.2 KM WEST OF EVANS

ORTEGA HILL AUX LANE/BIKE PATH AVENUE UNDERCROSSING TO 0.2 KM EAST OF
SHEFFIELD DRIVE UNDERCROSSING

SB 101 10.8/12.8  44780_ 91 PS&ERW  IN AND NEAR SANTA BARBARA FROM 1.0 KM RECONSTRUCT TWO INTERCHANGES
SOUTH OF THE CABRILLO BLVD UC TO THE ADD LANES AND RAMP

MILPAS TO HOT SPRINGS OP IMPS MILPAS ST UNDERCROSSING (KP17.39/20.59)

SB 101 12.7/19.8 46210 _ 109 Construction IN SANTA BARBARA COUNTY IN AND NEAR UPGRADE PLANTING AND IRRIGATION
SANTA BARBARA FROM MILPAS STREET

SANTA BARBARA IRRIGATION UNDERCROSSING TO 0.2 KM SOUTH OF

SB 101 12.8/24.9 0K960_ 102 PS&ERW  IN SANTA BARBARA CO FROM MILPAS STRIN  INSTALL GUARDRAIL & CRASH
CITY OF SANTA BARBARA TO GLEN ANNIERD  CUSHIONS

SB/Goleta MBGR Upgrades IN THE CITY OF GOLETA (KP 20.6/40.7)

SB 101 13.5/27.5  OE010_ 72 PARED ON ROUTE 101 IN SANTA BARBARA COUNTY INSTALL TRAFFIC SURVEILLANCE
BETWEEN GARDEN STREET UNDERCROSSING ~ STATIONS

TRAFFIC MONITORING AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

SB 101 135/ 03240 160 MINOR IN SANTA BARBARA AT MISSION STREET CURB RAMPS
RAMPS AND AT THE GARDEN STREET RAMPS

MISSION ST./SB CURB RAMPS (KP 21.7 & 25.3)

SB 101 R14.2/ 49290 28 PID IN SANTA BARBARA AT CASTILLO ST UC (BR REPLACE SEAL SLAB
NO 51-204M) (KP R22.9)

CASTILLO ST SEAL SLAB

SB 101 R14.8/R153 46070 87 PS&ERW  ON ROUTE 101 IN SANTA BARBARA FROM THE ~ CONSTRUCT DUAL ON-RAMP
NORTHBOUND ON-RAMP AT CARILLO STREET

CARRILLO ST NB On-RAMP Improvements TO 0.5 KM NORTH OF THE ANAPAMU STREET
PEDESTRIAN OC (KP R23.8/R24.6)

SB 101 R14.9/ OH850_ 153 Candidate  IN SB CO ON RTE 101 IN SANTA BARBARA AT REPLACE STRUCTURE
ANAPAMU POC BR #51-0207 (KP R24.1)

Anapamu POC Replacement

SB 101 R15.2/ 36332 140 CLOSEOUT  IN SANTA BARBARA COUNTY IN SANTA REPLACE BRIDGE
BARBARA AT THE MICHELTORENA STREET

MICHELTORENA BRIDGE

OVERCROSSING
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SB 101 R15.7/R16.6 0H350_ 151  Candidate
MISSION ST SB AUX LANE

SB 101 16.4/ 65.1 0C881_ 66 PA&ED
SB CMS and CCTV

SB 101 16.6/17.8 0H340_ 7 PID
HOPE AVE NB AUX LANE

SB 101 18.9/19.8 0K220_ 158 MINOR
EL SUENO CONCRETE GUARDRAIL

SB 101 19.6/ 25.3 0G770_ 133 Construction
GOLETA PLANTING/RESTORATION

SB 101 20/ 20 ON850 10 Candidate

CONSTRUCT CURB RAMPS IN SANTA BARBARA ON HWY 101

SB 101 22.3/ 23 0G070_ 29 PID
GOLETA DRAINAGE UPGRADES

SB 101 23.7/24.8 0K610 170 MINOR
INSTALL GUARDRAIL ON 101 NEAR STORKE ROAL

SB 101 24.9/50.9 0L460 103  PS&ERW
SB 101 Guardrail Upgrade |

SB 101 25.2/ 65.1 0L450 97 PS&E/RW
SB 101 NEW Guardrail

SB 101 26.9/ 27 37150 97 PS&E/RW
HOLLISTER (CATHEDRAL OAKS)

SB 101 26.9/ 0M140 _ 91  PS&ERW
Ellwood Overhead

SB 101 26.9/ 26.9 0P150 107 Construction
Hollister OC Interim Seismic Retrofit

SB 101 27.8/ 46.6 ON670_ 163 MINOR

RUMBLE STRIPS ON HWY 101 FROM NIPOMO TO LOS OSOS

IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST
(KP R25.31/26.71)

AT BOTH THE NORTH & SOUTH CONNECTIONS
TO RTE 154 (KP 26.48 & 104.94)

IN THE CITY OF SANTA BARBARA ON NB RTE
101 BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

IN SANTA BARBARA COUNTY IN GOLETA FROM
EL SUENO ROAD ON RAMP TO 0.2 KM SOUTH
OF TURNPIK ROAD

IN SANTA BARBARA COUNTY IN AND NEAR
GOLETA AT VARIOUS LOCATIONS FROM 0.75
KM E OF TURNPIKE RD OC TO 0.8 KM W OF
GLEN ANNIE RD OC (KP 31.5/40.7)

IN SANTA BARBARA AT VARIOUS LOCATIONS

ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW
AND LOS CARNEROS AVE. (KP 35.9/37.0)

IN SANTA BARBARA CO AT & NEAR GOLETA
FROM LOS CARNEROS RD OC TO GLEN ANNIE
RD OC (38.2/39.9)

IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM
NORTH OF THE ROUTE 1/101 SEPARATION AT
VARIOUS LOCATIONS (KP 40.2/81.9)

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS FROM 0.4 MILES NORTH OF
STORKE RD TO 2.4 MILES NORTH OF ROUTE
154 (EAST) (KP 40.6/104.8)

ON ROUTE 101 IN SANTA BARBARA COUNTY IN
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM
NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 42.6/43.6)

IN THE CITY OF GOLETA AT THE HOLLISTER
AVE OC (KP 43.3)

ON ROUTE 101 IN SANTA BARBARA CO IN
GOLETA AT THE HOLLISTER AVENUE
OVERCROSSING BRIDGE NO. 51-123 (KP 43.3)

IN SB AND SLO CNTYS ON RTE 101 FROM
"GOLETA CITY LIMIT TO GAVIOTA SB CO,"

"FROM SM RIVER BR TO NIPOMO, NIPOMO" "TO

AG, AVILA TO LOS OSOS VALLEY RD"
"(KP44.7-75.0, 0.8/41.6)"

CONSTRUCT AUXILIARY LANE

INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

CONSTRUCT AUXILIARY LANE

INSTALL CONCRETE BARRIER

HWY PLANTING RESTORATION

CURB RAMPS

UPGRADE EXISTING DRAINAGE

STRUCTURES

METAL BEAM GUARDRAIL

GUARDRAIL & CRASH CUSHIONS

GUARDRAIL

REPLACE BRIDGE ON NEW
ALIGNMENT

REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER OC;
MODIFICATION &

SEISMIC RETROFIT

RUMBLE STRIPS
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SB 101 28/36 0G870_ 144 CLOSEOUT IN SANTA BARBARA COUNTY NEAR GOLETA RESURFACE EXISTING HIGHWAY
FROM 1.8 KM NORTH OF HOLLISTER AVENUE

dos pueblos cr. cap-mr OVERCROSSING TO 1.1 KM SOUTH OF
REFUGIO ROAD UNDERCROSSING

SB 101 38.7/39.6  0L540_ 130 Construction IN SANTA BARBARA COUNTY NEAR REFUGIO MEDIAN BARRIER

) _ _ STATE BEACH FROM TAJIGUAS RANCH

Tajiguas Ranch Median Barrier ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

SB 101 39.4/40.1 40260 _ 29 PID NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N REALIGN SOUTHBOUND LANES INTO
OF ARROYO QUEMADO BRIDGE BR# 51-28L (KP EXISTING MEDIAN AND BYPASS

ARROYO QUEMADO REALIGNMENT 63.4/64.6) BRIDGE

SB 101 40/ 46 49730 14 Candidate = FROM CANADA DE LA PILA TO THE GAVIOTA MOVE AND REPLACE EXISTING
STORE (KP 64.4/74.0) ROADSIDE REST

RELOCATE GAVIOTA ROADSIDE REST

SB 101 40.4/41.7  0J330_ 145 CLOSEOUT  IN SANTA BARBARA COUNTY ABOUT 36 KM CONCRETE MEDIAN BARRRIER
WEST OF SANTA BARBARA FROM 0.9 KM EAST

ARROYO HONDO MEDIAN BARRIER OF ARROYO HONDO BRIDGE TO 1.1 KM WEST
OF ARROYO HONDO BRIDGE

SB 101 41/47.3 OMS00_ 175 MINOR IN SANTA BARBARA COUNTY ON ROUTE 101 GUARDRAIL AND END TRATMENTS

BRIDGE UPGRADES NEAR THE GAVIOTA TUNNEL IN SB CO.

SB 101 41.1/ 0G280 _ 180 MINOR
VISTA POINT ADA CORRECTIONS

SB 101 45.5/ 0K330_ 30 PID
Gaviota Culvert Replacement

SB 101 46/ 50 0K480_ 154  Candidate
Gaviota RRA Water Supply Improvements

SB 101 46.2/ 47.2 0K110_ 119 Construction
Gaviota Median Barrier Southerly of Tunnel

SB 101 47.9/50.8 0HO090_ 120 Construction
Gaviota North Median Barrier

SB 101 48.7/ 0G430_ 171 MINOR

LAS CRUCES INTERCHANGE ROCK SLOPE PROTECTION

SB 101 48.9/ 0m840_ 53 PA&ED

SB 101 50.8/ 54 ON840_ 10 Candidate

Nojogqui Grade Median Barrier

FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP
65.97/76.11)

ON RTE 101 AT THE ARROYO HONDO VISTA PT

& ON RTE 154 AT THE COLD SPRINGS VISTA
PT (KP SB-101 66.1 & SB-154 36.2)

IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA
SAFETY ROADSIDE REST AREA (KP 73.2)

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO
ROUTE 1 SEPARATION (74.0/80.5)

IN SANTA BARBARA COUNTY NEAR GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR LAS
CRUCES FROM 1.0 KM NORTH END OF

GAVIOTA TUNNEL TO 3.1 KM NORTH OF ROUTE

1 AND 101 SEPARATION

.26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG
THE EASTERN SLOPE OF GAVIOTA CREEK (KP
78.37)

IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 MI

NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7)

IN SANTA BARBARA COUNTY SOUTH OF
BUELLTON (KP 81.7/86.9)

ADA CORRECTIONS AT VISTA POINTS

REPLACE CULVERT

SAFETY ROADSIDE REST AREA

RESTORATION (WATER SUPPLY)

MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN
BARRIER

ROCK SLOPE PROTECTION

PLACE RSP

MEDIAN BARRIER
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SB 101 51/82.4  0L500_ 103  PS&ERW IN SANTA BARBARA COUNTY ON ROUTE 101 UPGRADE GUARDRAIL & CRASH
_ FROM 3.5 KM NORTH OF THE ROUTE 1/101 CRUSHIONS

SB 101 Guardrail Upgrade II SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP
R82.06/132.58)

SB 101 R51.1/ 40690 _ 183 MAINT. IN SANTA BARBARA COUNTY NEAR GAVIOTA CONSTRUCT TRUCK SAFETY CHECK
AT NOJOQUI SUMMIT TRUCK STOP

SB 101  R52.3/R65  0OH200 98  PS&ERW IN AND NEAR BUELLTON FROM OLD COAST ROADWAY REHAB - CAPM
HIGHWAY TO S/O SAN ANTONIO CREEK BRIDGE

Buellton CAP-V (KP R84.2/104.6)

SB 101 54/56  OK100_ 114 Construction IN SANTA BARBARA COUNTY NEAR BUELLTON  MEDIAN BARRIER
FROM 1.1 KM SOUTH OF NOJOQUI CREEK

Southerly Buellton Median Barrier BRIDGE TO 0.8 KM SOUTH OF SANTA ROSA
ROAD OVERCROSSING

SB 101 55/  0K380_ 164 MINOR IN SANTA BARBARA COUNTY NEAR BUELTON BRIDGE SCOUR MITIGATION
AT NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R)

NOJOQUI CR BR SCOUR (KP 88.5)

SB 101 62.6/63.7 34890 _ 139 CLOSEOUT IN SANTA BARBARA COUNTY NEAR BUELLTON  CONSTRUCT ROUTE 101/154 NORTH
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7 SEPARATION IC & REALIGN RTE 154

101/154 INTERCHANGE MILE NORTH OF ZACA STATION ROAD

SB 101 70/90.9  ON280_ 30 PID IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO REPLACEMENT PLANTING

) _ 0.2 MI N OF THE 101/135 SEPARATION IN

Los Alamos to Santa Maria Planting SANTA MARIA ON ROUTE 101 AT VARIOUS
LOCATIONS (KP 112.6/146.3)

SB 101 83.4/83.8  46380_ 67 PARED IN SANTA MARIA AT UNION VALLEY PARKWAY  CONSTRUCT INTERCHANGE
(KP 134.2/134.9)

UNION VALLEY PARKWAY INTERCHANGE

SB 101 84.1/90.9 44601 120 Construction IN SANTA BARBARA COUNTY IN AND NEAR WIDEN FREEWAY
SANTA MARIA FROM 0.4 KM SOUTH OF SANTA

SANTA MARIA 6-LANE MARIA UNDERCROSSING TO 0.4 KM NORTH OF
NORTH SANTA MARIA OVERCROSSING

SB 101 84.4/88.7 OK390_ 145 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA MARIA  CONSTRUCT CONCRETE BARRIER
FROM SOUTH SANTA MARIA WAY

Santa Maria South Interim K-rail UNDERCROSSING TO MAIN STREET
UNDERCROSSING

SB 101 85.7/  OH310_ 1 Candidate ~ ON US ROUTE 101 IN AND NEAR THE CITY OF NEW INTERCHANGE
SANTA MARIA IN SANTA BARBARA CO FROM N

McCoy - Route 101 I/C OF SANTA MARIA WAY TO S OF BETTERAVIA
RD (KP 137.9)

SB 101 86.6/ OM330_ 2 Candidate  IN SANTA BARBARA CO IN AND NEAR SANTA TRAFFIC OPERATIONAL

) MARIA AT BETTERAVIA ROAD INTERCHANGE IMPROVEMENTS

Betteravia/101 NB on ramp (KP 139.4)

SB 101 87.5/87.8 37440 134 CLOSEOUT IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N RECONSTRUCT OVERCROSSING &
OF STOWELL RD (KP 140.8/141.3) EXISTING INTERCHANGE LOCATION

STOWELL ROAD INTERCHANGE

SB 101 89.3/89.8  35730_ 135 CLOSEOUT IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF  RECONSTRUCT OVERCROSSING &

DONOVAN RD I/C

DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

CONSTRUCT SOUTHBOUND OFF RAMP
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SB 101 90.8/  0G840_ 53 PA&ED IN SANTA MARIA AT THE 101/135 OPERATIONAL IMPROVEMENTS TO
INTERCHANGE (KP 146.0) EXISTING INTERCHANGE
101/135 IC
SB 135 10.7/ 41930 54 PA&ED IN SANTA BARBARA COUNTY IN SANTA MARIA  CONSTRUCT INTERSECTION

AT UNION VALLEY PARKWAY (KP 17.21)
135/UNION VALLEY PARKWAY

SB 135  10.8/13.3  45580_ 3 PID NEAR SANTA MARIA FROM UNION VALLEY WIDEN TO 6 LANES AND FRONTAGE
PARKWAY TO MC COY LANE (KP 17.4/21.4) ROAD IMPROVEMENTS

SB 135 6-LANE

SB 144 13/15  0L590_ 54  PA&ED IN SANTA BARBARA COUNTY ON RTE 144 (KP  SHOULDER RECONSTRUCTION
2.1/2.42)

ROUTE 144 SHOULDER RECONSTRUCTION

SB 144 1.4/ 0M860_ 87 PS&E/RW IN SB CO IN SB ON RTE 144 AT 0.5 MI N OF REPAIR FAILED CREEK EMBANKMENT
ALAMEDA PADRE SERRA (KP 2.25)

SB 144 1.8/ 0M820_ 55 PA&ED IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA REMOVE LANDSLIDE DEBRIS
) ) RD (KP 2.9)
FA - Ranchita Vista
SB 144 1.8/ ON820_ 121 Construction IN SANTA BARBARA CO NEAR MONTECITO ON WINTERIZATION OF SLIDE AREA
RTE 144 FROM .25 KM S/OF STATE RTE 192
WINTERIZE SLIDE AREA NEAR MONTECITO ON RTE 144 (KP 2.90)
SB 150 .6/ 0J500 55 PA&ED ON ROUTE 150 AT THE ROUTE 101 REVISE INTERCHANGE

INTERCHANGE (KP 1.0)
101/150 NB Ramps

SB 150 1/1.7 28280 114 Construction IN SANTA BARBARA AND VENTURA COUNTIES ~ REPLACE BRIDGES
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7

RINCON BRIDGES AND REALIGNMENTS KM EAST OF ROUTE 101 AND 150 SEPARATION

SB 150 1/1.1 28281 131 Construction IN SANTA BARBARA AND VENTURA COUNTIES ~ MITIGATION PLANTING (CTC CAT 3)
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7

RINCON PLANTING KM EAST OF ROUTE 150/101 SEPARATION (KP
1.6/R2.7)

SB 154 R5/ 0C320_ 176 MINOR ON ROUTE 154 IN SANTA BARBARA COUNTY SLOPE STABILIZATION

1.6 KM EAST OF ROUTE 101 (KP R0.8)
SANTA YNEZ & JCT 101 SLOPE STABLIZATION

SB 154 45/285 49420 56 PASED FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM OPERATIONAL IMPROVEMENTS -
WEST OF SAN ANTONIO CREEK BRIDGE (KP GROUP I

154 GROUP i 7.24/28.5)

SB 154 R5.9/  OM350 11 Candidate  EDISON/BASELINE IN SANTA YNEZ VALLEY (KP  TRAFFIC SIGNAL
9.52)

EDISON/SANTA YNEZ VALLEY TRAFFIC SIGNAL

SB 154 19.1/ 0M890_ 56 PA&ED IN SB CO NR SB ON RTE 154 AT 0.3 MI S OF REPAIR FAILED EMBANKMENT

RANCH UC BR #51-107 (KP 30.7/31.1)
CAchuma Slope Restoration

SB 154 21.4/32.2 OE270_ 31 PID NEAR SB FROM 0.3 KM W OF PARADISE RD TO CAPM
0.5 KM E OF JCT RTE 101/154 SEPARATION.
SAN MARCOS PASS CAPM (KP 34.4/R51.9)
SB 166 0/6.9 0C620_ 57 PA&ED FROM GUADALUPE TO SANTA MARIA CITY WIDEN TO 4 LANES OR WIDEN TO
LIMITS (KP 0.0/11.1) PROVIDE LEFT-TURN
GUADALUPE WIDENING CHANNELIZATION
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SB 166 9/23 0G160_ 31 PID ALONG ROUTE 166 BETWEEN THE CITIES OF RELOCATE DRAINAGE DITCHES
_ SANTA MARIA AND GUADALUPE PM 0.9/2.35 &

Guadalupe Ditches 3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

SB 166 3.7/3.8  OM370_ 80 PSS&E/RW  ON ROUTE 166 IN SANTA BARBARA "COUNTY,  TRAFFIC SIGNAL & GUARDRAIL
NEAR SANTA MARIA AT BONITA" SCHOOL

BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL ROAD (KP 5.9/6.0)

SB 166 6.6/8.9 46920 141 CLOSEOUT  IN SANTA BARBARA COUNTY IN SANTA MARIA  PAVEMENT REHABILITATION
FROM 0.3 KM WEST OF BLOSSER ROAD TO

MAIN STREET REHAR BRADLEY ROAD

SB 166 26/30.2 OH920 164 MINOR ON ROUTE 166 IN SANTA BARBARA COUNTY AT ROCK SLOPE PROTECTION
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT

RICE VALLEY SLOPE PROTECTION 0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP
41.6/48.3)

SB 166 27/69.1  0E920_ 7 PID IN SANTA BARBARA & SAN LUIS OBISPO OPERATIONAL IMPROVEMENTS

' COUNTIES EAST OF SANTA MARIA FROM POST
166 Passing Improvements MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN

SLO CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

SB 166 55/70.1 ON390 154 Candidate  FROM KP 88.5 (PM 50.0) 5.1 KM EAST "OF SEAL COAT
COTTONWOOD CANYON ROAD, TO KP" R112.8
cuyama 166 seal coat (PM 70.1) 0.25 KM EAST OF CUYAMA RIVER

BRIDGE NO. 51-66

SB 166  55.1/70.1 0A490 131 Construction "IN SB COUNTY NEAR CUYAMA, FROM"5.1 KM  ROADWAY REHABILITATION
E OF COTTONWOOD CANYON RD TO 1.1 KM E

CUYAMA REHAB 2 OF CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

SB 166 69.9/69.9 ON800_ 121 Construction IN SANTA BARBARA CO NEAR CUYAMA AT PLACE RSP
CUYAMA RIVER BR# 51-66

SB 192 0/21  0J660_ 185 MAINT., IN & NEAR SANTA BARBARA ON RTE 192 FROM  SLURRY SEAL (TYPE Ill)
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

SB 192 2.4/31  OF570_ 98 PS&ERW  ON SR 192 IN SANTA BARBARA CO. FROM CONSTRUCT UNDERGROUND PIPE
ALAMAR AVE TO MISSION CYN RD - DRAINAGE SYSTEM

MISSION CANYON SAFETY MITIGATION LOCATION AT KP 0.0 (KP 0.0
& 3.9/5.0)

SB 192 2.8/ 0J880_ 181 MINOR NEAR TYE ROAD INTERSECTION IN SANTA CULVERT EXTENSION

BARBARA (KP 4.6)
TYE ROAD CULVERT EXTENSION

SB 192 5.7/ 44160_ 171 MINOR IN SANTA BARBARA COUNTY IN SANTA REALIGN ROADWAY
BARBARA FROM 0.54 KM WEST TO 0.33 KM

SANTA BARBARA RETAINING WALL CONSTRUCTION WEST OF THE ROUTE 192/144 INTERSECTION
(KP9.2)

SB 192 13.7/ 0M870_ 122 Construction IN SANTA BARBARA COUNTY NEAR CONSTRUCT RETAINING WALL

SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

SB 192 15.5/ 39610_ 99 PS&E/RW NEAR CARPINTERIA AT ARROYO PARIDA REPLACE BRIDGE (SCOUR)

CREEK BR# 51-113 (KP 25.0)
ARROYO PARIDA BRIDGE REPLACEMENT
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SB 192 17.2/17.3 0H720_ 92  PS&ERW

CARPINTERIA HI. UNDERGROUND AND TRAVEL LANE

SB 217 .8/2.2 0K940 45  Candidate
San Jose cr bike trail

SB 217 .9/2.2 0J060_ 115 Construction
Goleta Median Barrier

SB 217 1.1/2.2 4611U 69 PA&ED
Ekwill-Fowler Extension

SB 225 0/ 4.6 48771 135 CLOSEOUT
SB 225 Rehab

SB 225 0/ 4.6 48772 92

SB 225 ADA

SB 225 0/ 4.6 ON380_ 18 PID

rte 225 seal coat

SB 225 1.7/ 0G820 72 PA&SED
CLIFF DR/LAS POSITAS I/S

SB 246 11.8/20.9 0C640_ 57 PA&ED
LOMPOC WIDENING

SB 246 13.6/19.4 0OM700_ 165 MINOR

LA PURISAMA GOLF COURSE DEBRIS REMOVAL FROM

SB 246 30.2/ 30.3 ON680_ 47  Candidate
Alamo Pintado / Route 246 IS

SBT 0 L5706 45470 32 PID
Hollister Maintenance Station

SBT 25 0/ 47.4 ONO040 32 PID
Route 25 CAPM

SBT 25 47.4/ 49.7 0C690 _ 58 PA&ED
SOUTH HOLLISTER WIDENING

SBT 25 R49.7/R52.4 39110_ 88  PS&ERW

25 BYPASS OFF HIGHWAY PROJECT

ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE
(KP 1.6/3.5)

IN SANTA BARBARA COUNTY IN GOLETA FROM
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE
TO HOLLISTER AVENUE UNDERCROSSING

IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP
3.6 & ON EKWILL ST AND FOWLER RD (KP
1.6/3.6)

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

ON ROUTE 225 IN SANTA BARBARA FROM KP
0.0 (PM 0.0) LAS POSITAS OC TO KP 7.4 (PM
4.6) CASTILLO STREET UC

"IN SANTA BARBARA ON RTE 225, AT THE"
INTRS OF LAS POSITAS & CLIFF DR (KP 2.83)

FROM 0.5 KM WEST OF PURISIMA RD IN THE
CITY OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD
(KP 19.0/R33.6)

IN SANTA BARBARA COUNTY NEAR BUELLTON
AT LA PURISAMA GOLF COURSE (KP
21.88/31.22)

IN SANTA BARBARA CO ON SR 246 OVER
ALAMO PINTADO CR BR #51-130 AND
INTERSECTION IMPROVEMENT WITN ALAMO
PINTADO RD (KP 48.72/48.43)

IN SAN BENITO COUNTY IN HOLLISTER AT
LANA WAY

ON ROUTE 25 FROM MONTEREY/SAN BENITO
COUNTY LINE TO SOUTH OF RIDGEMARK
DRIVE (KP 0.0/76.3)

FROM 0.5 KM S OF RIDGEMARK DRIVE /
FAIRVIEW DRIVE TO 0.2 KM S OF PROSPECT /
SUNNYSLOPE ROAD (KP 76.34/80.0)

IN SAN BENITO COUNTY IN AND NEAR
HOLLISTER FROM 0.2 KM SOUTH OF
SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN
FILIPE ROAD (KP 79.5/83.8)

D- 14

REPLACE STORMWATER CHANNEL &
WIDEN SHOULDER

CONSTRUCT BIKE LANE

MEDIAN BARRIER

CONSTRUCT NEW INTERCHANGE

RESURFACE EXISTING HIGHWAY

MODIFY/CONSTRUCT SIDEWALKS &
CURB RAMPS

SEAL COAT

INTERSECTION IMPROVEMENTS

WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS

REMOVE MUD AND DEBRIS FROM
MULTIPLE CULVERTS

"WIDEN BRIDGE, INTERSECTION"
IMPROVEMENTS

RELOCATE HOLLISTER MAINTENANCE
STATION

75 MM OVERLAY

WIDEN TO 4 LANES

CONSTRUCT URBAN ARTERIAL
EXPRESSWAY
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SBT 25 51.4/60  ON240_ 33 PID ON RTE 25 IN SAN BENITO CO BETWEEN THE CONSTRUCT TRANSPORTATION
25/156 JUNCTION AND SAN BENITO/ "SANTA MANAGEMENT SYSTEM

sbt 25 tms CLARA COUNTY LINE, NEAR" HOLLISTER (KP
82.7/96.6)

SBT 25 51.5/60.1 48540 58 PA&ED NEAR HOLLISTER & GILROY ON RTE 25 & RTE ~ WIDEN FROM 2C TO 4E & MODIFY THE

o _ 101 IN SCL & SBT COS (SBT-25-82.9/96.7) 25/101 INTERCHANGE

ROUTE 25 & 101 Widening Project (SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1)
(SCL-101-1.5/8.1)

SBT 25 51.5/60.1  0K520_ 80 PS&ERW IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF MEDIAN BARRIER AND INTERCHANGE

. SAN FELIPE RD TO 0.7 KM S OF RTE 25/101 IMPROVEMENTS

Route 25 Safety & Operational Improvements SEPARATION (KP SBT 82.8/96.7) (KP SCL
0.0/4.1)

SBT 156 0/18.4  ON210_ 73 PA&ED ON RTE 156 IN SAN BENITO CO BETWEEN THE ~ CONSTRUCT TRANSPORTATION
101/156 N JUNCTION AND SANTA CLARA CO MANAGEMENT SYSTEM (TMS)

SBt 156 tms LINE NEAR SAN JUAN BAUTISTA AND
HOLLISTER (KP 0.0/29.6)

SBT 156 .2/129  OE360_ 115 Construction IN SAN BENITO COUNTY IN AND NEAR SAN CONSTRUCT CONCRETE MEDIAN

, _ _ JUAN BAUTISTA FROM 0.4 KM EAST OF ROUTE  BARRIER

San Juan Bautista Median Barrier 101 AND 156 SEPARATION TO 0.1 KM WEST OF
ALAMEDA STREET

SBT 156 2.3/7.3  ONO8O_ 33 PID ON ROUTE 156 FROM MONTEREY STREET TO 75 MM OVERLAY

_ UNION ROAD (KP 3.7/11.7)

San Juan Bautista CAPM

SBT 156 3.3/7.7  34490_ 59 PA&ED IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 WIDEN 2 TO 4 LANES
KM E OF ALAMEDA ST TO UNION-MITCHELL RD

SAN BENITO ROUTE 156 IMPROVEMENT PROJECT (KP 5.0/12.4)

SBT 156 9/  0J300_ 165 MINOR IN AND NEAR HOLLISTER ON ROUTE 156 AT "SEISMIC RETROFIT,
SAN BENITO RIVER BR #43-0007 (KP 14.61) REHABILITATION"

SAN BENITO RIVER BRIDGE SEISMIC RETROFIT

SCR 1 RO/R17 0A290_ 139 CLOSEOUT IN MONTEREY AND SANTA CRUZ COUNTIES IN  HIGHWAY PLANTING AND IRRIGATION
AND NEAR WATSONVILLE FROM PAJARO RIVER

PAJARO RIVER MITIGATION BRIDGE TO STRUVE SLOUGH BRIDGE

SCR 1 RO/R10.2  OM750_ 15 Candidate =~ PM RTE 01 IN SANTA CRUZ CO FROM PM R0.04 PAVEMENT REHABILITATION

) AT THE PARAJO RIVER BRIDGE TO PM 10.2 AT

Watsonville CAPM THE NORTH APTOS UNDERPASS (KP
R0.06/16.42)

SCR 1 0/8.3  ON250_ 34 PID ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE CONSTRUCT TRANSPORTATION
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM MANAGEMENT SYSTEM (TMS)

scr 1 tms BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3)

SCR 1 R9/R1.4  0C300_ 34 PID NEAR WATSONVILLE FROM BEACH ROAD UC EMBANKMENT RECONSTRUCTION
TO WATSONVILLE SLOUGH BRIDGE (KP

WATSONVILLE EMBANKMENT RECONSTRUCTION R1.4/R2.2)

SCR 1 R1/R8.4  0P610_ 84  PS&ERW IN SANTA CRUZ CO IN AND NEAR WATSONVILLE ASPHALT CONCRETE OVERLAY (TYPE
FROM BEACH RD U.C. TO 0.1 KM NORTH OF A)
FREEDOM BLVD OC (KP R1.6/13.5)

SCR 1 R2.3/R25 44130 _ 76 PA&ED IN SANTA CRUZ COUNTY IN WATSONVILLE AT  REVISE INTERCHANGE

HARKINS SLOUGH INTERCHANGE

ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE
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SCR 1 RA49R17.4 43060 133 Construction IN SANTA CRUZ COUNTY IN AND NEAR SANTA  REPLACE EXISTING SIGNS
CRUZ AT VARIOUS LOCATIONS

SANTA CRUZ GUIDE SIGNS

SCR 1  R58R77 0KL130_ 122 Construction IN SANTA CRUZ COUNTY NEAR WATSONVILLE ~ CONSTRUCT MEDIAN BARRIER

_ _ , FROM 2.8 KM NORTH OF BUENA VISTA DRIVE

Watsonville median barrier UNDERCROSSING TO LARKIN VALLEY ROAD
UNDERCROSSING

SCR 1 8/16.5  0C900_ 73 PA&ED ON ROUTE 1 IN SANTA CRUZ COUNTY INSTALL SURVEILLANCE STATIONS
BETWEEN THE FREEDOM BOULEVARD WITH LOOPS & CCTV
INTERCHANGE (KP 12.9/26.5)

SCR 1 8.4/9.4 0J940_ 123 Construction IN SANTA CRUZ COUNTY NEAR APTOS FROM INSTALL MEDIAN BARRIER

_ _ ROB ROY JUNCTION OVERCROSSING TO 0.2

Aptos Median Barrier KM NORTH OF RIO DEL MAR OVERCROSSING

SCR 1 9.1/166  OP620_ 84 PS&ERW  IN SANTA CRUZ CO NEAR APTOS FROM RIO ASPHALT CONCRETE OVERLAY (TYPE
DEL MAR OC TO EMELINE ST UC (KP 14.7/26.7)  A)

- : s s - o IN SANTA CRUZ COUNTY BETWEEN STATE ADDITION OF HOV OR HOT LANE IN

HWY 1 CONGESTION MGMT STUDY PARK DRIVE TO 0.3 KM NORTH OF MORRISSEY ~ ~* =" ~immamine:

SCR 1 105/159  OF650 35 PID IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN "OPERATIONAL IMPROVEMENTS,
STATE PARK DR & MORRISSEY BLVD (KP WIDENING" AND RAMP METERING

SCR 01 Ramp Meters 16.9/25.6)

SCR 1 123/132 O0L090 155 Candidate  IN SANTA CRUZ CO ON RTE 01 SB FROM THE CONSTRUCT AUXILIARY LANE

_ N BAY/PROTER ON-RAMP TO THE PARK AVE

Capitola auxiliary lane OFF-RAMP. (KP 19.8/21.3)

SCR 1 153/163 OHO60_ 183  MAINT. IN SANTA CRUZ AT THE RTE 1/17 INSTALL WEED CONTROL SYSTEM
INTERCHANGE (RTE 1 KP 24.7/26.3) (RTE 17 KP
0.0/0.3)

SCR 1 153/168  OM710_ 81 PS&ERW  IN SANTA CRUZ COUNTY IN AND NEAR SANTA  METAL BEAM BARRIER

_ _ CRUZ ON ROUTE 1 FROM LA FONDA AVENUE REPLACEMENT

Route 1/Route 17 Median Barrier OVERCROSSING TO THE 1/17 SEPARATION (KP
24.6/27.0)

SCR 1 15.8/17.6 12910 123 Construction IN SANTA CRUZ COUNTY IN AND NEAR SANTA  WIDEN TO 6 LANES
CRUZ AT VARIOUS LOCATIONS

RTE 1/17 INTCHG MERGE LANES

SCR 1 17.2/182 46580 60  PA&ED ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM INTERSECTION IMPROVEMENTS
N OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH

ROUTE 1/9 INTERSECTION IMP OF RTE 9 TO 1.03 KM N OF RTE 9 (KP
1-27.7/29.3)(KP 9-0.0/0.8)

SCR 1 255/256 0G420_ 160 MINOR ON RTE 1 IN SANTA CRUZ CO NEAR WIDEN SHOULDER FOR ROCK FALL

MEDERE CREEK WIDEN SHOULDER FOR ROCK FALL

SCR 1 31.6/36.3 0F990_ 35 PID
Scott Creek and Waddell Creek Bridge Replacement
SCR 1 32.1/35.4 0J200_ 172 MINOR

DAVENPORT CULVERT REPLACEMENT

DAVENPORT FROM 6.4 KM TO 6.8 KM NORTH
OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP
41.0/41.2)

"ON ROUTE 1, AT SCOTT CREEK BRIDGE" NO.
36-0031 AND WADDELL CREEK BRIDGE NO.
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4)

IN SANTA CRUZ CO NEAR DAVENPORT SOUTH
OF WADDELL CREEK "(KP 51.7, 54.6, 55.0 &
57.1)"

D- 16

CATCHMENT

BRIDGE REPLACEMENT

REPLACE CULVERTS
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Cco ROUTE POST MILE E/A PAGE PHASE

District 05

DESCRIPTION

TYPE OF WORK

SCR 1 34.2/34.5 0J190_ 166 MINOR

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1 36.3/37.4 0E990_ 181 MINOR

WADDELS BLUFFS REMOVE AND HAUL TALUS

SCR 9 1.8/3.7 ON970_ 124 Construction
SCR 9 8.5/ 0K230_ 166 MINOR
RTE 9 GUARDRAIL UPGRADE

SCR 9 9.4/ 9.7 46560 157 MINOR
LOVE CREEK ROAD LEFT TURN LANE

SCR 9 10.9/ 0L350_ 88  PS&ERW
RETAINING WALL RTE 09 NEAR BEN LOMOND

SCR 9 17.2/17.2 0P640 _ 124 Construction
SCR 9 20.8/ 0A700_ 158 MINOR
WATERMAN'S GAP INTERSECTION MODIFICATION

SCR 9 23.8/24.7 0K240_ 167 MINOR
SAN LORENZO MBGR UPGRADE

SCR 17 0/ 125 0G050_ 155 Candidate
Santa Cruz Rte 17 Rehab

SCR 17 0/12.5 0G170_ 60 PA&ED
ROUTE 17 TOS

SCR 17 0/ 6.5 0L930 125 Construction
Route 17 Seal Coat

SCR 17 5.5/ 49380 _ 4 PID
GRANITE CREEK INTERCHANGE

SCR 17 6.1/ 6.5 0G400_ 74 PA&ED
Santa Village Road Guardrail

SCR 17 6.1/12.5 0L760_ 104 PS&E/RW

SCr 17 Guardrail Upgrades

ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH
OF WADDELL CREEK (KP 55.2/55.5)

AT WADDEL BLUFFS APPROXIMATELY 1 MILE
SO OF SCL/SCR CO LINE (KP 58.42/60.19)

IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8
MILES NORTH OF ROUTE 1

IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP
8.5)

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN
LOMOND @ 0.281 MILES SOUTH OF WESTERN

IN SANTA CRUZ CO NEAR BOULDER CREEK AT
0.1 SOUTH OF GREENVALE DR (KP 27.73)

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

"SAN LORENZO RIVER, NORTH OF SAN"
LORENZO AND 2.5 MILES SOUTH OF JCT HWY
35 "(KP 38.4/39.8, 12.48, 12.67)"

IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO

SANTA CRUZ/SANTA CLARA CO LINE (KP
0.0/20.2)

ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP

AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO
FROM RTE 1/17 SEP TO SANTA CLARA COUNTY

LINE (KP 0.0/20.1)

IN SANTA CRUZ COUNTY IN AND NEAR SANTA

CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17

SEPARATION TO 0.1 KM NORTH OF GRANITE
CREEK OVERCROSSING

RTE 17 AT GRANITE CREEK ROAD OC
BETWEEN GLENWOOD DRIVE - SB RAMPS AND
GRANITE CREEK ROAD (KP 8.85)

IN SANTA CRUZ COUNTY NEAR THE CITY OF
SCOTTS VALLEY FROM 0.37 KM NORTH OF
SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

ON ROUTE 17 IN SANTA CRUZ COUNTY "NEAR
SCOTTS VALLEY, FROM 0.1 KM N" OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

REPLACE CULVERTS

REMOVE/HAUL TALUS

RECONSTRUCT ROADWAY/REMOVE
SLIDE

GUARDRAIL UPGRADE & SHOULDER
WIDENING

CONSTRUCT LEFT TURN LANE

CONSTRUCT RETAINING WALL

RECONSTRUCT FAILED CULVERT

MODIFY INTERSECTION

MBGR UPGRADE

HIGHWAY REHAB

OP IMPROVEMENTS/INSTALL TRAFFIC
OPERATION SYSTEM

SEAL COAT

RECONSTRUCT INTERCHANGE

CONSTRUCT CONCRETE GUARDRAIL

"UPGRADE GUARDRAIL, CRASH
CUSHIONS" AND END TREATMENTS
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SCR 17 8.9/9.9  0L700_ 74 PASED ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR  GUARD RAIL & RETAINING WALL
_ THE CITY OF SCOTTS VALLEY FROM 0.15-KM S

SCr Guardrail Upgrades |1 OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

SCR 17 9.4/9.6 06410 125 Construction IN SANTA CRUZ COUNTY NEAR SCOTTS WIDEN ROADWAY AND SHOULDER
VALLEY FROM 0.1 KM SOUTH OF LAUREL ROAD

Laurel Curve Safety Improvements TO 0.4 KM NORTH OF LAUREL ROAD

SCR 17 10.1/11.3  0K320_ 11 Candidate  IN SANTA CRUZ COUNTY NEAR GLENWOOD DRAINAGE IMPROVEMENTS

_ DRIVE - SOUTH OF TRINITY MISSION AREA TO
Glenwood Curves Safety/Drainage Improvements WOODWARDIA (KP 16.2/18.2)
SCR 17 10.9/ 46791 176 MINOR IN SANTA CRUZ COUNTY NEAR SCOTTS RECONSTRUCT EMBANKMENT AND

SCOTTS VALLEY SLOPE PROTECTION AND INSTALLATION OF

SCR 129 1/9.9 ON660_ 12

Candidate

NEAR WATSONVILLE ON HWY 129 INSTALL RUMBLE STRIPS

SCR 129 3.5/ 0H430 182

MINOR

COWARD CREEK BRIDGE CULVERT REPLACEMENT

SCR 129 7.1/7.3 45640_ 143
ROGGE LANE
SCR 129 7.9/8.2 49680_ 81

CHITTENDEN PASS REALINGMENT PROJECT

SCR 152 T.3/1.9 49180_ 132
WATSONVILLE RTE 152 REHAR

SCR 152 R2/ 0C340_ 172
HOLOHAN ROAD TRAFFIC SIGNAL

SCR 152 5.1/5.1 0P230_ 66
SCR 152 7.6/8 44480_ 126
Hecker Pass Shoulder Widening

SLO 0 L5714 36530_ 156
SLO MAINTENANCE STATION

SLO 0 L5710 0L620_ 173
SLO 1 o/ 0L720_ 36

SLO county bridge rail replacement

CLOSEOUT

PS&ERW

Construction

MINOR

PA&ED

Construction

Candidate

MINOR

PID

VALLEY 0.5 KM N OF GLENWOOD DRIVE (KP
17.5)

WATSONVILLE TO HWY 101 IN SANTA CRUZ
AND SAN BENITO COUNTIES
(KP1.61-16.09/0.0-4.02)

ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE

1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68)

IN SANTA CRUZ COUNTY NEAR WATSONVILLE
AT ROGGE LANE

"AT KP 12.7/13.2 (PM 7.9/8.2), ON" "RTE 129
NEAR WATSONVILLE, FROM 1.0" KM TO 1.5 KM
EAST OF ROGGE LANE

IN AND NEAR WATSONVILLE FROM JCT 1/152
TO 0.04 KM E OF BEVERLY DRIVE (NORTH) (KP
T0.53/3.0)

AT HOLOHAN RD (KP 3.2)

IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2

MILES W OF THE SANTA CLARA CO LINE (KP
8.26)

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM TO 1.1 KM

WEST OF THE SANTA CRUZ AND SANTA CLARA

COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

IN SLO CO AT THE TEMPLETON MAINTENANCE

STATION L5710

"ON ROUTES 1, 41, AND 58 IN SAN LUIS"

OBISPO COUNTY AT VARIOUS LOCATIONS (KP -

VAR)

REPLACE DOWNDRAIN

STRIPING/PAEMENT
MARKERS/RUMBLE STRIP

CULVERT REPLACEMENT

MODIFY INTERSECTION

REALIGN HORIZONTAL CURVE

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN
CHANNELIZATN & MODIFY TRAFFIC
SIGNAL

RECONSTRUCT ROADWAY

REHABILITATE ROADWAY

CONSTRUCT MAINTENANCE STATION

RESTORE EARTHQUAKE DAMAGED
FACILITY

BRIDGE RAIL REPLACEMENT
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STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX
District 05

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SLO 1 1/16.7 49220 36 PID FROM SANTA MARIA RIVER BRIDGE TO SOUTH CAP-M
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)
Nipomo-Mesa Rehab
SLO 1 4.7/ 5.4 41280 141 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR OCEANO REALIGN CURVE
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW CURVE REALIGNMENT WILLOW ROAD
SLO 1 7.3/ 73.9 0P350_ 173 MINOR IN SAN LUIS OBISPO COUNTY - STABILIZE ROADWAY AND DRAINAGE

RAGGED POINT INN ON SLO 1 TO STABLIZE ROADWAY &

SLO 1 7.9/ 0J640_ 182

FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1 9.4/ 10 0L220_ 12

Mesa View Drainage and road improvement

SLO 1 9.4/ 10 0M150_ 126

SLO 1 11.1/16.2 0J970_ 13

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1 Li6.7/L18.1 49190_ 93
SLO 1 REHAB
SLO 1 17.1/ 0J960_ 13

MURRAY ST SIGNAL MOD IN SLO

SLO 1 17.7/ 40.3 O0F350_ 37
SLO-1 BEAUTIFICATION

SLO 1 17.9/72.3 ON120_ 37
Hwy 1 culverts

SLO 1 18/ 73 ON420_ 152
rte 1 billboards te

SLO 1 18.1/23.3 0C910_ 148

CAMP SAN LUIS REHAB - CapV

SLO 1 20.4/21.5 0L110 127
SLO Native TREE PLANTING

SLO 1 24.3/27.8 0L530 150
San Luisito Creed Rd Median Barrier

SLO 1 25.7/34.4 ON490_ 19

morro bay seal coat

MINOR

Candidate

Construction

Candidate

PS&ERW

Candidate

PID

PID

Candidate

CLOSEOUT

Construction

CLOSEOUT

PID

APPROXIMATELY 1 MILE N OF THE RAGGED
POINT INN (KP 118.66/118.91)

"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION
(KP 12.86)

NEAR HALCYON APPROACHING NIPOMO MESA
(KP 15.24/16.15)

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO

ON ROUTE 1 IN OCEANO AND PISMO BEACH
(KP 17.86/26.15)

IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO

FROM WALNUT ST TO 0.1 KM N OF WESTMONT

DR (KP L26.9/29.1)

MURRAY STREET AT SANTA ROSA (HWY 1) IN
SAN LUIS OBISPO (KP 27.5)

"IN AND NEAR SLO, MORRO BAY, AND"

CAYUCOS FROM SAN LUIS OBISPO CITY LIMITS

TO VILLA CR (KP 28.5/64.9)

ON ROUTE 1IN SLO CO FROM 0.4 MI N OF THE
SLO CITY LINE TO 2.5 MI S OF THE
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO
3.7 MI E OF RTE 1 JCT (KP - VARIOUS)

IN SLO CO ON RTE 01 FROM THE SLO CITY
LIMITS TO THE MON CO LINE (KP 28.9/117.5)

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 1.0 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

ON ROUTE 1 FROM KP 41.3 (PM 25.7) SAN
LUSITO CREEK BRIDGE TO KP 55.3 (PM 34.4)
OLD CREEK BRIDGE

STRUCTURES

SOUTHBOUND LEFT-TURN
CHANNELIZATION

CONSTRUCT DRAINAGE
IMPROVEMENTS

ASPHALT CONCRETE OVERLAY

ADA CURB RAMPS

PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS

TRAFFIC SIGNAL MODIFICATION

BEAUTIFICATION & MODERNIZATION

REPLAIR/REPLACE DRAINAGE
SYSTEMS

TRANSPORTATION ENHANCEMENT
REMOVE BILLBOARDS

ASPHALT CONCRETE OVERLAY

PLANT NATIVE TREES AND MULCH

CONSTRUCT MEDIAN BARRIER

SEAL COAT
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COUNTY, ROUTE AND POST MILE INDEX
District 05
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cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SLO 1 27.6/ 32 ON270_ 38 PID "IN SAN LUIS OBISPO COUNTY, FROM 0.2" MI "WORKER SAFETY, CONVERT TO"
) SOUTH OF SOUTH BAY BLVD TO YERBA BUENA NON-POTABLE WATER AND RICS

Morro Bay Reclaimed Water STREET IN AND NEAR MORRO BAY ON ROUTE
1 (KP 44.4/51.5)

SLO 1 27.6/ 32.8 ON410 77 PA&ED IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2 TRANSPORTATION ENHANCEMENT
MI S OF S BAY BLVD TO TORO CR RD (KP SCENIC CORRIDOR ENHANCEMENT

morro bay hardscape enhancements 44.4/52.8)

SLO 1 34.5/44.1 49210 82 PS&E/RW IN CAYUCOS FROM OLD CREEK BRIDGE TO PAVEMENT REHABILITATION
HARMONY VALLEY RD (KP 55.5/71.0)

CAYUCOS REHAE

SLO 1 35.8/ 0K350 75 PA&ED ON ROUTE 1 IN SAN LUIS OBISPO "COUNTY, REPLACE CULVERTS
NEAR CAYUCOS, AT KP 57.65" (PM 35.83)

Cayucos Culverts

SLO 1 R36.9/R39 ON400_ 77 PA&ED IN SLO CO ON RTE 01 NR CAYUCOS FROM N TRANSPORTATION ENHANCEMENT
OCEAN AVE TO 1.3 MI S OF VILLA CR BR (KP

Estero Bluffs Pullouts R59.3/62.8)

SLO 1 42.9/ 44.7 0A380 _ 67 PA&ED NEAR CAMBRIA FROM 1.9 KM S TO HARMONY CONSTRUCT PASSING LANE AND LEFT

HARMONY PASSING LANE VALLEY RD TO 1.0 KM N OF HARMONY VALLEY —  — " ~ - == ==

SLO 1 49,9/ 50.7 0G760_ 61 PA&ED IN CAMBRIA FROM THE SANTA ROSA CRBR TO RAISE HWY PROFILE & CONSTRUCT
WINDSOR AVE (KP 80.3/81.4) NEW FLOOD CONTROL

CAMBRIA FLOOD CONTROL

SLO 1 58/ 73.5 0K340 38 PID ON ROUTE 1 IN SAN LUIS OBISPO AND REINFORCE CONCRETE BOX
MONTEREY COUNTIES FROM 4.0 KM N OF CULVERTS

SLO/MOn Co Culverts CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3 KM

S OF LUCIA IN MONTEREY CO (SLO-KP VAR &
MON-KP VAR)

SLO 1 63/ 66.8 49280 61 PASED NEAR SAN SIMEON FROM PIEDRAS BLANCAS REALIGN ROADWAY
VISTA POINT TO ARROYO DE LA CRUZ CREEK

PIEDRAS BLANCAS REALIGNMENT BRIDGE (KP 101.4/107.5)

SLO 1 67.4/69.4 42074 _ 116 Construction IN SAN LUIS OBISPO COUNTY NEAR SAN WIDEN EXISTING HIGHWAY
SIMEON AT VARIOUS LOCATIONS

Breaker Point CURE

SLO 41 10.8/11.9 34530 85 PS&E/RW IN SAN LUIS OBISPO COUNTY IN ATASCADERO CONSTRUCT TURNOUTS
AT VARIOUS LOCATIONS

LOS ALTOS TURNOUTS

SLO 41 15.8/ 19.7 3090U 136 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR "REPLACE BRIDGE, CONSTRUCT HWY"
ATASCADERO FROM 0.1 MI WEST OF ROUTE

SALINAS RV BR REPLACMT & REALIGNMT 101 TO 1.2 MILES EAST OF SALINAS BRIDGE

SLO 41 R15.9/R41.2 ON350 39 PID ON ROUTE 41 FROM KP R25.69 (R15.96) TO KP SEAL COAT
66.20 (41.20)

Atascadero 41 seal coat

SLO 41 47.4/ 47.6 0KO070_ 187 MAINT. NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST  MODIFY DRAINAGE
OF EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

SLO 41 49.7/ 50.4 45260 _ 127 Construction NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E EXTEND TRUCK PASSING LANES AND

COTTONWOOD CANYON CLIMBING LANE

OF SAN LUIS OBISPO COUNTY LINE "(SLO KP
79.9/81.1, KER KP 0.0/2.1)"

WIDEN SHOULDER
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SLO 46 R.I/R7.8 ON640_ 185 MAINT. IN SAN LUIS OBISPO CO NEAR CAMBRIA FROM  RUBBERIZED ASPHALT CONCRETE
_ ROUTE 46 TO 8.8 KM E OF GREEN VALLEY RD  OVERLAY

Templeton to CAmbria 46 Overlay AND FROM 0.7 KM E OF JACK CREEK ROAD TO
THEATRE DRIVE (KP R0.2/R12.6 & KP
R24.3/R35.2)

SLO 46 R7R1  46860_ 128 Construction IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA ~ CONSTRUCT EARTH BUTRESS
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1 EMBANKMENT

Cambria Slope Stabilization

SLO 46 41/  0C330_ 62 PA&ED 4.1 MILES EAST OF ROUTE 1 (KP 6.7) SLOPE PROTECTION

SLIDE REPAIR

SLO 46 R4.1/R45 46720 39 PID BETWEEN CAMBRIA AND TEMPLETON EAST OF REPAIR EMBANKMENT & INSTALL

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46 7.8/15.1 ON810_ 128 Construction

San Simeon Earthquake Damage Repairs

SLO 46 29.7129.7 0P400_ 177 MINOR

RESTRIPING IN PASO ROBLES AT RTE 101 & 46 EAST

SLO 46 30/ 37 0C390_ 188 MAINT.
SLO 46 32.1/32.1 0L950_ 49  Candidate
Airport/SR 46 Intersection/Interchange

SLO 46 32.2/56.3 3307U_ 82  PS&ERW

ROUTE 46 CORRIDOR IMPROVEMENTS (ENVIRONMENTAL)

SLO 46 32.2/37.2 33071_ 105 PS&ERW
Route 46 Corridor Imp (Union)

SLO 46 33/ 0L710_ 14  Candidate
Eberly Lef

SLO 46 36.6/41.2 33072_ 104  PS&ERW
route 46 corridor imp (Whitley 1)

SLO 46 41.2/50.2 33073_ 62 PA&SED
route 46 corridor imp (Whitley 2)

SLO 46 45.9/ 51 ONO70_ 40 PID
Paso Robles E CAPM

SLO 46 49.5/ OF710_ 99  PS&ERW

Shandon Roadside Rest

GREEN VALLEY ROAD (KP R6.6/R7.2)

IN SAN LUIS OBISPO COUNTY ON ROUTE 46
FROM 6.0 KM WEST OF SANTA ROSA CREEK
ROAD TO 0.7 KM WEST OF JACK CREEK ROAD
(KP 12.6/24.3)

IN SAN LUIS OBISPO CO IN THE CITY OF PASO
ROBLES AT THE RTE 101/46 EAST
INTERCHANGE (KP 47.89)

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

IN SLO CO ON SR 46-IN & NEAR PASO "ROBLES,
SHANDON & CHOLAME, FROM" AIRPORT RD TO
1.8 KM E OF THE JCT OF STATE ROUTE 41 & 46
(KP 51.8/90.6)

"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM AIRPORT ROAD_ TO GENESEO
ROAD (51.8/59.8)

ON RTE 46 EAST OF PASO ROBLES AT EBERLE
WINERY INTERSECTION (KP 53.24)

IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES ON RTE. 46 FROM GENESEO ROAD TO
WEST OF ALMOND DRIVE (58.9/66.3)

"IN SAN LUIS OBISPO COUNTY, NEAR" PASO
ROBLES FROM 0.6 M| WEST OF ALMOND DR TO
0.6 Ml EAST OF SHANDON ROADSIDE REST
AREA (KP 66.3/80.8)

ON ROUTE 46 FROM EAST OF MCMILLAN
CANYON ROAD TO EAST OF CHOLAME CREEK
BRIDGE NO. 49-29 (KP 73.9/82.1)

IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

SUBSURFACE DRAINAGE SYSTEM

CORRECT ROADWAY
PROFILE/ASPHALT OVERLAY

RESTRIPING

ASPHALT CONCRETE OVERLAY

IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

LEFT TURN CHANNELIZATION

CONVERT TO 4-LANE EXPRESSWAY

CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

GRIND AND REPLACE 75 MM

REHABILITATE ROADSIDE REST AREA
FOR ADA COMPLIANCE
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SLO 46 56.4/57.8  45370_ 40 PID STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY EXTEND EASTBOUND TRUCK
NEAR CHOLAME FROM 2.1 KM EAST OF THE CLIMBING LANE
ANTELOPE GRADE CLIMBING LANE ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF

ANTELOPE ROAD (KP 90.8/93.0)

SLO 58 117 0J700_ 151  Candidate IN DOWNTOWN SANTA MARGARITA ON ROUTE  CONSTRUCT MAIN STREET-TYPE

58 IMPROVEMENTS
SANTA MARGARITA MAIN STREET IMPROVEMENTS

SLO 58 1.7/57.2  ON340_ 41 PID ON ROUTE 58 FROM KP 2.74 (PM 1.72) "H SEAL COAT
STREET IN SANTA MARGARITA, TO KP" 91.97
hwy 58 seal coat (PM 57.15) SAN LUIS OBISPO AND KERN
COUNTY LINE
SLO 58 9.8/10.1  OF980_ 89 PS&ERW  ON ROUTE 58 IN SAN LUIS OBISPO CO NEAR REPLACE BRIDGE & TAPER
SANTA MARGARITA FROM 0.25 KM W TO 0.25 E  SHOULDERS INTO EXISTING
Huer Huero Creek Bridge Replacement OF THE MIDDLE FORK HUER HUERO CREEK ROADWAY SHOULDERS

BRIDGE (KP 15.8/16.3)

sLo 101 0/.8  44590_ 63  PAGED  IN SANTA BARBARA AND SAN LUIS OBISPO "WIDEN & REPLACE BRIDGES,
COUNTIES IN AND NEAR SANTA MARIA FROM ~ CONSTRUCT" AUX LANES & BICYCLE
SANTA MARIA RIVER BRIDGES 0.4 KM N OF SEP RTE 101/ 135 TO SEP RTE PATH

101/166 (KP SLO 0.0/1.3)(KP SB 146.4)

SLO 101 7/31.7 OK570_ 100 PS&ERW  ON ROUTE 101 IN SAN LUIS OBISPO COUNTY  GUARDRAIL & CRASH CUSHIONS
_ AT VARIOUS LOCATIONS FROM KP 1.1 (PM

slo 101 guardrail upgrades 0.7)TO KP 51 (PM 31.7) (KP 1.1/51)

SLO 101 3.9/ 06490 48 Candidate AT NIPOMO 0.7 KM S OF TEFFT ST OC NEW INTERCHANGE

SOUTHLAND RAMPS

SLO 101 4.8/  OH400_ 184 MAINT. NEAR NIPOMO AT TEFT ST OC (KP 7.8) EROSION CONTROL

SLO 101 4.8/ OM470_ 48 Candidate  IN SAN LUIS OBISPO COUNTY IN NIPOMO AT MODIFY INTERCHANGE

THE ROUTE 101/TEFT STREET IC (KP 7.7)
Rte 101/Teft Street

SLO 101 5/ 47450 63 PA&ED NEAR NIPOMO BETWEEN TEFFT ST AND LOS CONSTRUCT NEW INTERCHANGE
BERROS/ THOMPSON RD INTERCHANGES (WILLOW RD)

Willow Road 1/C PHASE 1 (KP 8.0)

SLO 101 7.8/16.5  ONO60 41 PID ON ROUTE 101 FROM LOS BERROS ROAD UC 75 MM OVERLAY
TO NORTH OF PISMO CREEK BRIDGE (KP

Arroyo Grande CAPM 12.5/26.5)

SLO 101 9.7/12 O0KO60 184 MAINT. NEAR ARROYO GRANDE FROM 1.9 KM N OF REPLACE CULVERTS
LOS BERROS CREEK BRIDGE TO 0.3 KM N OF

EL CAMPO ROAD CULVERT REPLACEMENT ON HWY 101 EL CAMPO ROAD (15.6/19.3)

SLO 101 11.6/30.3  OH370_ 5 PID ON RTE 101 AT VARIOUS LOCATIONS IN SLO OPERATIONAL IMPROVEMENTS
CO FROM 0.4 KM S OF EL CAMPO RD NR

SLO OPS IMPROVEMENT 2A & 2B ARROYO GRANDE TO 0.1 KM N OF SLO CREEK

IN SAN LUIS OBISPO (KP 18.6/48.8)

SLO 101 11.8/30.3  OH530_ 42 PID ON ROUTE 101 IN SAN LUIS OBISPO COUNTY CONSTRUCT TMS - VEHICLE
FROM EL CAMPO ROAD IN ARROYO GRANDE DETECTION STATIONS
SLO 101 TMS TO THE NORTHERN CITY LIMITS OF SAN LUIS

OBISPO (KP 19.0/48.8)

SLO 101 11.8/ 0A360_ 3 PID IN SLO CO NEAR ARROYO GRANDE AT EL CONSTRUCT NEW INTERCHANGE

CAMPO RD (KP 19.0)
El Campo Interchange

D- 22



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

Cco ROUTE POST MILE E/A PAGE PHASE

District 05

DESCRIPTION

TYPE OF WORK

SLO 101 12.5/14.7 0C100_ 112 Construction

ARROYO GRANDE PLANTING
SLO 101 12.5/20.8 0J210_ 149 CLOSEOUT

Median Barrier Gap Closure

SLO 101 13.1/14.6 0A370_ 64 PA&ED

BRISCO ROAD I/C

SLO 101 13.2/21.5 48562 _ 83  PS&ERW
SLO OPS 1B

SLO 101 19.6/ 22 48561 _ 93  PS&ERW
SLO OPS 1A

SLO 101 R20/R21 0OL770_ 167 MINOR
AVII A ROAD GLIARDRAII AT SIO 101

SLO 101 R21.5/ 39040_ 140 CLOSEOUT
SLO CREEK BRIDGE WIDENING

SLO 101 R24/R32.3 0H190_ 100 PS&ERW

SLO 101 Rehab

SLO 101 R24/R32.3 ON370 156 Candidate

slo 101 seal coat

SLO 101 25.9/ O0H730_ 64 PA&ED
LOVRI/C
SLO 101 25.9/25.9 0P390_ 177 MINOR

SLO 101 26.9/27.4 0G780_ 42 PID

Prado NB Aux Lane

SLO 101 28.1/28.7 0MO020_ 161 MINOR

MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATION

SLO 101 28.4/ 28.7 31420_ 136 CLOSEOUT

BRIZZOLARA STREET SOUNDWALL

SLO 101 29/ 29.3 0F640 152  Candidate
SLO OPS Ill - Modify Ramps

IN SAN LUIS OBISPO COUNTY IN ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH

OF OAK PARK OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

IN SLO CO IN ARROYO GRANDE AT THE
"BRISCO RD UC, BR NO 49-154 ON RTE" 101 (KP

21.2/23.5)

FROM ARROYO GRANDE TO PISMO BEACH AT

THREE LOCATIONS (KP 21.1/R34.6)

AT TWO LOCATIONS FROM AVILA BEACH DR

TO SPYGLASS RD (KP R31.5/R35.4)

ON STATE ROUTE 101 IN SAN LUIS OBISPO

COUNTY NEAR PISMO BEACH FROM 0.3 KM N
OF SHELL BEACH ROAD UC TO 0.3 KM S OF

IN SAN LUIS OBISPO COUNTY NEAR PISMO
BEACH AT SAN LUIS OBISPO CREEK BRIDGE

ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA
FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

ON ROUTE 101 FROM KP R38.6 (PM R24. 0) 0.5
KM SOUTH OF SANTA FE BRIDGE TO KP 52.0
(PM 32.3) 0.2 KM NORTH OF RESERVIOR

CANYON ROAD

ON RTE 101 AT LOS OSOS VALLEY ROAD (KP

41.5)

IN SAN LUIS OBISPO CO ON RTE 101 AT LOS
OSOS VALLEY ROAD OC (BR #49-185) (KP 41.69)

IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS

OSOS VALLEY RD OC TO 0.2 KM S OF
MADONNA RD OC (KP 43.3/44.0)

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION

TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM 0.5 KM NORTH OF MARSH
STREET SEPARATION TO 0.1 KM SOUTH OF

STENNER CREEK BRIDGE

IN SLO COUNTY ON ROUTE 101 AND ROUTE 1

(KP 46.7/47.1)

PLANTING AND IRRIGATION

CONSTRUCT THRIE BEAM BARRIER

INTERCHANGE AND RAMP
MODIFICATIONS

CONSTRUCT AUXILIARY LANES AND
ITS ELEMENTS

RECONFIGURE RAMPS & CONSTRUCT
CLIMBING LANE

GUARDRAIL

WIDEN BRIDGE

HIGHWAY REHABILITATION

SEAL COAT

PSR-PDS RECONSTRUCT
INTERCHANGE

RESTRIPING AND SIGNAL
IMPROVEMENTS

CONSTRUCT AUXILIARY LANE

STEEL POST METAL BEAM GUARD

RAIL

CONSTRUCT SOUND WALLS

MODIFY AND RECONFIGURE RAMPS



July 21, 2006

Cco ROUTE POST MILE E/A
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COUNTY, ROUTE AND POST MILE INDEX

PHASE

District 05

DESCRIPTION

TYPE OF WORK

SLO 101 29.9/42  OP600_
SLO 101  30.5/59.8  ON220_
SLO 101 N Cnty TMS

SLO 101  32.3/355 34541
CUESTA GRADE

SLO 101  32.7/355 34548

CUESTA MITIGATION PLANTING

SLO 101 32.7/ 35 0M560_

85

43

137

109

108

PS&ERW

PID

CLOSEOUT

Construction

Construction

SLOPE STABLIZATION AT RT 101 NEAR OLD US 101

SLO 101 32.8/ 0C760_

CUESTA GRADE RECREATIONAL TRAIL

SLO 101 34.2/34.5 ON890_

142

174

CLOSEOUT

MINOR

WEST CUESTA GRADE RETAINING WALL CONSTRUCTION

SLO 101 35.7/ 46.3 0G030_
Atascadero 101 Rehab
SLO 101 41.3/ 46.9 0A170

ATASCADERO MEDIAN BARRIER

SLO 101 45.2/ 45.7 40280
101/41 INTERCHANGE

SLO 101 46.1/ 50.7 ONO050 _
Atascadero N CAPM

SLO 101 50.6/ 0H840 _
VINEYARD 0C

SLO 101 51/ 52 0G510
LAS TABLAS I/C

SLO 101 52.4/ 0M460_

RTE 101/Main STreet I/C Templeton

SLO 101 53.8/54.5 45130_

101/46 WEST

43

146

86

44

65

49

65

PID

CLOSEOUT

PS&ERW

PID

PA&ED

PID

Candidate

PA&ED

IN SLO CO IN AND NEAR SLO AND
ATASCADERO FROM MONTEREY ST OC TO 1.9
KM N OF RESERVOIR CYN RD AND FROM
CUESTA GRADE OVERHEAD TO 0.1 KM S OF
SANTA BARBARA RD OC

ON ROUTE 101 IN SAN LUIS OBISPO CO
BETWEEN THE SAN LUIS OBISPO NORTHERN
CITY LIMIT AND N SPRING ST IN PASO ROBLES
(KP 48.7/94.9)

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

ON CUESTA GRADE ALONG WESTERLY FLANK
OF ROADWAY - REPAIR EMBANKMENT

IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE
"(KP 101-72.7/73.5, 41-25.4/25.7)"

ON ROUTE 101 FROM NORTH OF TRAFFIC WAY
UC TO VINEYARD DRIVE OC (KP 74.2/81.6)

IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

ON US 101 AT LAS TABLAS ROAD
INTERCHANGE FROM VINEYARD DRIVE TO
NORTH MAIN STREET (KP 81.6/83.2)

IN SAN LUIS OBISPO COUNTY IN TEMPLETON
AT THE ROUTE 101/MAIN STREET
INTERCHANGE (KP 84.0)

IN SAN LUIS OBISPO COUNTY IN AND NEAR THE
CITY OF EL PASO DE ROBLES AT THE US
ROUTE 101/46 WEST INTERCHANGE "(KP
101-86.6/87.7, & 46-34.6/35.4)"

D- 24

ASPHALT CONCRETE OVERLAY (TYPE
A)

CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM (TMS)

ADD TRUCK PASSING LANES

HIGHWAY PLANTING AND IRRIGATION

STABILIZE SLOPE

RECREATIONAL TRAIL

CONSTRUCT RETAINING WALL

HIGHWAY REHAB

CONSTRUCT MEDIAN BARRIER

INTERCHANGE IMPROVEMENTS

75 MM OVERLAY

VINEYARD DR/US 101 INTERCHANGE

IMPROVEMENTS

REVISE INTERCHANGE

RECONFIGURATION OF IC

RECONSTRUCT INTERCHANGE
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District 05

DESCRIPTION

TYPE OF WORK

SLO 101 55.7/ ONO090_ 186 MAINT.

South Paso OH Rehab

SLO 101 56/ 59.1 0C110_ 116 Construction
PASO ROBLES PLANTING
SLO 101 56.8/ 57.9 36150_ 68 PA&ED

Operations Improvements 101/46 EAST

SLO 101 58.3/ 0C870_ 161 MINOR

SLO CMS INSTALLATION

SLO 101 58.8/ 63.6 43011 _ 137 CLOSEOUT

North Paso Robles Rehab

SLO 101 59.9/ 43012_ 138 CLOSEOUT

North Paso Landscape Mitigation

SLO 101 63.6/ 69.3 0G040_ 44 PID
North Paso Robles Rehab
SLO 101 64.9/ 69.3 0K950 101  PS&ERW

San Miguel/Salinas Guardrail upgrade

SLO 166 9.5/74.8 0C660_ 94  PS&ERW

166 OP IMPROVEMENTS

SLO 166 12.9/70.1 0A230_ 146 CLOSEOUT
SANTA MARIA GUARDRAIL

SLO 166 42.5/45.1 0A550_ 90  PS&ERW
CUYAMA VALLEY CURVES

SLO 227 R7.1/R11.1 0J450_ 5 PID
227 Improvements

SLO 227 R10.9/R14.2 0A460_ 94  PS&ERW

South & Broad St. Rehab.

SLO 227 13.4/13.7 49410_ 162 MINOR

SOUTH HIGUERA STREET LEFT TURN CHANNELIZATION

IN SLO CO ON RTE 101 IN PASO ROBLES AT S
PASO ROBLES OH (#49-0149L/R) (KP 89.6)

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHEAD

IN PASO ROBLES FROM 13TH STREET TO RTE
46 & ON RTE 46 AT US 101/46 INTERCHANGE

(KP 101-91.4/93.2 & 46-50.0)

IN SAN LUIS OBISPO COUNTY AT VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR_PASO

IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E

GARRISON OC (KP SLO-102.4/R111.6
MON-RO0.0/R3.1)

ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO

BRADLEY AT VARIOUS LOCATIONS "(KP
SLO-104/111, MON-R3/R12)"

IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO

RTE 33 (KP 15.3/120.4)

IN SAN LUIS OBISPO AND SANTA BARBARA

COUNTIES AT VARIOUS LOCATIONS

ON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E
OF & FROM 7.4 KM TO 8.1 KM E OF GIFFORD

CREEK BR (KP 68.4/70.3 & 71.9/72.6)

"ON RTE 227 IN SAN LUIS OBISPO CO," FROM
PRICE CANYON RD AT EDNA KP R11 .46 (PM
R7.12) TO TANK FARM RD IN SAN LUIS OBISPO

KP R17.79 (PM R11.06)

IN SAN LUIS OBISPO FROM EAST FORK SAN
LUIS OBISPO CREEK BRIDGE TO 0.2 KM W OF

MADONNA RD OC (KP R17.5/R22.9)

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO FROM 0.1 KM EAST OF BEEBEE

STREET TO HIGUERA STREET AND ON BRIDGE

STREET

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT NEW ON-RAMP & WIDEN
AND MODIFY RAMPS & STRIPING

INSTALL CHANGEABLE MESSAGE
SIGNS

ASPHALT CONCRETE OVERLAY

LANDSCAPE MITIGATION - SPLIT

HIGHWAY REHAB

UPGRADE GUARDRAIL & CRASH
CUSHIONS

OPERATIONAL IMPROVEMENTS

UPGRADE METAL BEAM GUARD RAIL

REALIGN HORIZONTAL CURVES

"OPERATIONAL IMPROVEMENTS, BIKE
LANE" PLANTED MEDIANS - WIDEN TO
4 LANES

REHABILITATE ROADWAY & WIDEN
BRIDGE

CONSTRUCT LEFT TURN
CHANNELIZATION



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region

- —~CliL XPM Download
Project Initiation Document (PID)

7/7/2006
PMCS Download 7/21/2006

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
1 ]05-0H310_ K SB -101-85.7/ 3100 MCCOY - ROUTE 101 I/C Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2004
ON US ROUTE 101 IN AND NEAR THE CITY OF NEW INTERCHANGE
SANTA MARIA IN SANTA BARBARA CO FROM N OF Prog Code Component
SANTA MARIA WAY TO S OF BETTERAVIA RD (KP 075.600 PDS
137.9)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels __3 _ Utilities_3 __ Structure Est $0 Local , RIP , Oversight
Env Federal Act District Est $3,800
Total Con Est  $3,800 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $967
. Adreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603 coP SANTA _MARIA
CM Bob Hurd PH# (805) 348-3197
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/1/2001 10/31/2001 10/31/2001 2/2/2003 9/1/2006
- - - — - 95
Completed 7/1/2001 10/31/2001 10/31/2001 1/16/2003

Project Comments

Oversight PE: John Fouche

Oversight Project**Lead agency is City of Santa Maria
Environmental Planner:
01-10-06 - PSR circulating for approval. Expect approval by 3/06.
06-14-05 - Comments sent to City for resolution.

05-02-05 - PSR Circulating for Review and Approval.

Lara Bertaina

Program Information
K SB -101-0/125 7101 SB 101 CAPACI TY | MPROVENENT Candidate XPM| Yes Delivery ‘ﬂ No
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN AND NEAR SANTA BARBARA (KP 0.0/20.1) WIDENING TO SIX LANES
Prog Code Component
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $500,000
Total Con Est_$500,000 |
PM Scott Eades PH# (805) 549-3144 R/W Est $357,940
Agreements
John Fouch 549) 549-3330 Agreements

DM _John Fouche PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 10/1/2005 11/15/2005 12/10/2005 4/1/2006 85
Completed  10/1/2005 11/10/2005 12/10/2005 3/15/2000

Project Comments

PSR on hold. Funding was not provided in 2006 STIP as anticipated. Draft PSR completed February 2006. PSR initated October 2005.

Friday, July 21, 2006




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download

7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
3 05-0M330_ K SB -101 - 86.6/ 3031 BETTERAVI A/ 101 NB ON RAMP Candidate XPM| No Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2008
IN SANTA BARBARA CO IN AND NEAR SANTA TRAFFIC OPERATIONAL IMPROVEMENTS
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP Prog Code Component
139.4) 075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__2  Utilities__ 0  Structure Est $0 Oversight , RIP
Env Federal Act District Est $0
Total Con Est $0 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $701
. Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 10/27/2004 3/31/2005 7/31/2006 10/30/2006 12/30/2006
I I I I - 90
Completed 10/27/2004 3/31/2005 7/10/2006 7/10/2006

Project Comments

** Oversight Only - Local funding - Implementing Agency is City of Santa Maria**
Project Engineer: Marcia Vierra, Environmental Planner: TBD

01/10/06 - Proposal to provide partial cloverleaf configuration to NB on-ramp. City preparing PSR.

Friday, July 21, 2006 2



STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
4 05-45580_ K SB -135-10.8/13.3 4558 SB 135 6- LANE PID XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
STIP Inactive 2004
NEAR SANTA MARIA FROM UNION VALLEY WIDEN TO 6 LANES AND Parcels 81
PARKWAY TO MC COY LANE (KP 17.4/21.4) FRONTAGE ROAD Utiliti 9 Prog Code Prog FY Const$$ RW $$
IMPROVEMENTS MHes = 1 575,600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $0 Component Eunding
Env Federal Fl Act District Est District Est $13,016 PDS Oversight , RIP , Local
PID Appr 11/15/2001 |Tota| Con Est Total Con Est  $13,016 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $4,655 CAPT
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
coP SBCAG Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Environmental Plann

**QOversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***
Oversight PE: John Fouche
12/3/03 - Project shelved. No forseeable funding by SBCAG.

er: Lara Bertaina

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
5 |05-0A360_ K SLO -101 - 11.8/ 3600 EL CAMPO | NTERCHANGE PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%OY
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO CONSTRUCT NEW INTERCHANGE Parcels 10 clive
RD (KP 19.0) Utilities 4 Prog Code Prog FY Const$$ RW $$
075.600
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$3,278 Structure Est __$3,000 Component  Funding
Env Federal  FI Act District Est $18,576 District Est $17,000 Oversight , RIP , Local
PID Appr 9/5/2003 [Total Con Est  $21,855 | Total Con Est  $20,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $1,948 CAPT
Agreements UG
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date =
Phase Completion
DM John Fouche PH# (549) 549-3330 COP ___ CITY OF AG Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/1/2008 6/1/2008 9/29/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011
Current 6/1/2008 T 6/1/2008 T 9/29/2008 T 6/1/2008 T 3/31/2009 T 5/30/2009 T 5/30/2009 T 7/1/2009 T 12/31/2009T 9/1/2011 T|

Project Comments

earliest.

***Qversight only--Implementing Agency is the City of Arroyo Grande***
PSR (PDS) has been approved and is now on hold. City will have to fund 100% PA&ED and PS&E if project is to move forward in foreseeable future.
SLOCOG will fund either 0 or 25% of construction funding depending on which alternative is chose. No SLOCOG funding available before 2008 at the

Friday, July 21, 2006

*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
6 05-0G510_ K SLO -101 - 51/52 0858 LAS TABLAS |/ C PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
STIP Inactive 2004
ON US 101 AT LAS TABLAS ROAD INTERCHANGE REVISE INTERCHANGE Parcels 11
FROM VINEYARD DRIVE TO NORTH MAIN STREET I Prog Code Prog FY Const$$ RW $$
Utilities_ 5
(KP 81.6/83.2) — | 075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __ $3,377 Structure Est __ $3,000 O Funding
Env Federal  FI Act District Est $6,753 District Est $6,000 RIP , Local , Oversight
PID Appr 3/8/2004 [Total Con Est  $10,130 | Total Con Est  $9,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $532 CAPT
Adreements BT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date
; coP SLO CO Phase Completion
DM David Fapp PH# (805) 549-3249
PARED_0 % RW. % PS&E % CON, %
EM Bryan Apper PH# (559) 243-8156
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2009 10/1/2009 1/29/2010 10/1/2009 10/1/2010 11/30/2010 11/30/2010 1/1/2011 7/3/2011 7/1/2013
Current 10/1/2009 T 10/1/2009 T 1/29/2010 T 10/1/2009 T 10/1/2010 T 11/30/2010T 11/30/2010T 1/1/2011 T 7/3/2011 T 7/1/2013 T|

Project Comments

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co** PSR(PDS) Approved on 3/8/04.

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
7 05-49380_ K SCR -17 - 5.5/ 4938 GRANI TE CREEK | NTERCHANGE PID
Location Description Work Description ROW Info
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN RECONSTRUCT INTERCHANGE Parcels 62
GLENWOOD DRIVE - SB RAMPS AND GRANITE Utilities 4

CREEK ROAD (KP 8.85)

Project Documents

*Escalated Cost Estimate

Structure Est

$5,373

Current Cost Estimate
$4,500

Structure Est

Program Information

XPM| Yes DeIiverv| | &| No |

Plan List
Program Status Doc Yr
STIP Active 2006
Prog Code ProgFY Const$$ RW $3$
075.600

Funds Req Date

CTC Vote Date

Env State ER Act Component  Funding
Env Federal ES Act District Est $8,955 District Est $7,500 PDS RIP
PID Appr 6/1/2004 [Total Con Est  $14,329 | Total Con Est  $12,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $25,892 | caprT
Agreements UG
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date =
; Phase Completion
DM Shahin Mansour PH# (559) 230-3114 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 5/1/2009 11/1/2009 5/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/2014
Current 5/1/2009 T 11/1/2009 T 5/1/2009 T 3/1/2010 T 1/1/2012 T 6/1/2012 T 8/1/2012 T 9/1/2012 T 10/1/2012 T 12/1/2012 T 10/1/2014 T

Project Comments

Friday, July 21, 2006

*Escalated at 3%



Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
8 |05-0H370_ K SLO -101 - 11.6/30.3 3700 SLO CPS | MPROVEMENT 2A & 2B PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description ROW Info %@ %5 DZ%OY(;
ON RTE 101 AT VARIOUS LOCATIONS IN SLO CO OPERATIONAL IMPROVEMENTS Parcels 12 ctive
FROM 0.4 KM S OF EL CAMPO RD NR ARROYO Utilit 5 Prog Code Prog EY Const$$ RW $$
GRANDE TO 0.1 KM N OF SLO CREEK IN SAN LUIS MHes 2 1 575,600
OBISPO (KP 18.6/48.8)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est _ $3,142 Structure Est _ $2,555 componen IEINdNG
Env Federal  FI Act District Est $23,141 District Est $18,816 RIP , IIP
PID Appr 1/13/2006 [Total con Est  $26,284 | Total Con Est  $21,371 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $10,615 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. - Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

9

Delivery Plan: || || | I:l

Approved 7/1/2010 7/1/2011 4/1/2011 3/1/2012 4/1/2013 6/1/2013 9/1/2013  10/1/2013 11/1/2013  2/1/2014  12/1/2015

Current 7/1/2010 T_7/1/2011 T 4/1/2011 T 3/1/2012 T 4/1/2013 T 6/1/2013 T 9/1/2013 T 10/1/2013 T 11/1/2013 T 2/1/2014 T 12/1/2015 T

Project Comments
PSR/PDS signed Jan. 2006. Waiting to hear if work will start on PA&ED in July 06.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J450_ K SLO -227 -R7.1/R11.1 2200 227 | MPROVEMENTS PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%OYGr
"ON RTE 227 IN SAN LUIS OBISPO CO," FROM "OPERATIONAL IMPROVEMENTS, Parcels 25 clive
PRICE CANYON RD AT EDNA KP R11 .46 (PM BIKE LANE" PLANTED MEDIANS - Utilities 7 Prog Code ProgFY Const$$ RW $$
R7.12) TO TANK FARM RD IN SAN LUIS OBISPO KP WIDEN TO 4 LANES —| 075.600
R17.79 (PM R11.06)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$3,496 Structure Est __$2,760 Component  Funding
Env Federal  FI Act District Est $26,209 District Est $20,690 PDS RIP
PID Appr 1/6/2006 [Total Con Est  $29,706 | Total Con Est  $23,450 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $5,018 CAPT
Adreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery PIanI:l || || | I:l

Approved 7/1/2010 5/1/2012 8/1/2010 7/1/2011 2/1/2014 5/1/2014 7/1/2014 12/1/2014  2/1/2015 5/1/2015 9/1/2018

Current 7/1/2010 T 5/1/2012 T 8/1/2010 T 7/1/2011 T 2/1/2014 T 5/1/2014 T 7/1/2014 T 12/1/2014 T 2/1/2015 T 5/1/2015 T 9/1/2018 T

Project Comments
PSR/PDS signed in Jan. 2006. Currently waiting for funding.

Friday, JuIy 21, 2006 5 *Escalated at 3%



Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
10 |05-0E020_. K MON-1 -R90.4/R100. MOSS LANDI NG CORRI DOR PID xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
- STIP Inactive 2008
IN MOSS LANDING FROM MOLERA RD / NASHUA CORRIDOR STUDY Parcels 82
RD INTERSECTION TO 1.0 KM N OF JENSEN RD Utilit 0 Prog Code Prog EY Const$$ RW $$
(KP R145.5/162.1) nes —— 075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est Structure Est _$28,600 O Funding
Env Federal ES Act District Est District Est $134,200 PDS RIP
PID Appr 10/12/2001 |Tota| Con Est Total Con Est $162,800 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $64,848 CAPT
Agreements BT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved
Current

Project Comments

programming purposes by November of 2004 or it will n

This project is not going forward for programming in the 2002 STIP. It is unlikely that it will make the 2004 STIP.

eed to be redone.

The PSR-PDS must be used for

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
11 |05-0H330_ K MON-101 - 77/85.6 3300 SOUTH SALI NAS CORRI DOR PID xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%O?
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN UPGRADE EXISTING EXPRESWAY Parcels 45 ctive
MAIN STREET OC IN CHUALAR & AIRPORT BLVD TO A "FREEWAY, INTERCHANGES Utilities 3 Prog Code Prog FY Const $$ RW $$
OC IN SALINAS (KP 123.9/137.8) & FRONTAGE RD" —| 025.700
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est Structure Est _$15,500 Component  Funding
Env Federal ES Act District Est District Est $129,743 PDS np
PID Appr 9/22/2003 |Tota| Con Est Total Con Est $145,243
. RIP e LOCAL OTHER
Project Rpt R/W Est $29,082 | caprT
Agreements UG
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

used for programming purposes by October of 2006 or

This project will not be programmed in the 2004 STIP. The final signed copy of the PSR-PDS was obtained on September 22, 2003. The PSR-PDS must be

it will need to be redone.

Friday, July 21, 2006

*Escalated at 3%
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XPM Download 7/7/2006

PMCS Download 7/21/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
12 05-0H340_ K SB -101 - 16.6/17.8 0340K HOPE AVE NB AUX LANE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ %5 DZ%O?
IN THE CITY OF SANTA BARBARA ON NB RTE 101 CONSTRUCT AUXILIARY LANE Parcels 8 ctive
AVENUE/LA CUMBRE RD (KP 26.7/28.7) MHeS = 1925700
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal  FI Act District Est $5,762 District Est $4,685 IIP, RIP
PID Appr 7/29/2004 |Tota| Con Est  $5,762 | Total Con Est  $4,685 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $1,177 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 9/1/2011 6/1/2011 9/1/2011 1/1/2013 7/1/2013 9/1/2013 10/13/2013 1/1/2014 11/1/2014
Current 9/1/2011 T 6/1/2011 T 9/1/2011 T 1/1/2013 T 7/1/2013 T 9/1/2013 T10/13/2013T 1/1/2014 T 11/1/2014 T|

Project Comments

PE - Petros Demoz. Northbound auxiliary lane. PSR PDS approved 7/29/04

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
13 |05-0E920_ K SB -166 - 27/69.1  0920A 166 PASSI NG | MPROVEMENTS PID XPM| Yes Delivery| | APL[ no |
Plan List
Location Description Work Description ROW Info %@ lSta_tufs DZ%O?
IN SANTA BARBARA & SAN LUIS OBISPO OPERATIONAL IMPROVEMENTS Parcels 8 nactive
COUNTIES EAST OF SANTA MARIA FROM POST Utilities 8 Prog Code Prog FY Const$$ RW $$
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO —| 075.600
CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal  FI Act District Est $12,583 District Est $11,180 PDS RIP
PID Appr _6/29/2001 [Total Con Est  $12,583 | Total Con Est  $11,180 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $1,970 CAPT
Agreements UG
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2008 7/1/2008 10/1/2008 7/1/2010 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/2012
Current 10/1/2008 T 7/1/2008  T10/1/2008 T 7/1/2010 T 10/1/2010 T 10/1/2010 T11/18/2010 T 1/1/2011 T 1/1/2012 T

Project Comments

Operational improvements at 5 locations (4 in SB, 1 in SLO). SLOCOG & SBCAG are not interested in programming all locations in one project, they have
expressed interest in the ability to break them out and program as separate projects. The PSR estimated Construction Capital for each location. Locations
could be broken out if the RTPA so desires - costs would need to be updated and resources for the location estimated. Possible 2008 STIP candidate?
Locations #6 and #7 to be constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

*Escalated at 3%
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SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



4=

&frans

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

7/7/2006

PMCS Download 7/21/2006

Status Report

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
14 105-0N830_ K MON-101 -81.1/85.6 8300 SPENCE TO Al RPORT MEDI AN Candidate XPM| Yes Delivery APL| Yes
BARRI ER Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN MONTEREY COUNTY SOUTH OF SALINAS (KP MEDIAN BARRIER
130.5/137.8) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $5,000
Total Con Est  $5,000 |
PM David Silberberger PH# (805) 549-3798 R/W Est $17
. ] Agreements
DM James Espinosa PH# (559) 243-3537 Tvpe Adency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/2/2006 4/20/2006 5/1/2006 7/1/2006
I I I - 40
Completed  9-30-2005 1/2/2006

Project Comments

Traffic Safety is studying at-grade intersections to make recommendations on possible closures of median openings. A constructability review is scheduled
for this project on June 7, 2006. One of the main goals is to set up a small community outreach effort to speak with potential impacted businesses.

Program Information
05-0L030_ O MON -198 - 4.3/ 4.6 1876 SAN LUCAS SHOULDER WIDENING Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2006A
4 MILES EAST OF SAN LUCAS IN MONTEREY CURVE IMPROVEMENT

COUNTY (KP 7.0/7.5) Prog Code Component

201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__1  Utilites__2 _ structure Est $0
Env Federal Act District Est $454
Total Con Est  $454 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $8
Agreements
Steven Wyatt 805) 549-3079 Agreements

DM Y PH# ( ) Type Agency Name Date

EM Larry Newland PH# (805) 542-4603

CM Tim Campbell PH# (805) 549-3089

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

Friday, July 21, 2006




Caltrans Central Region

- —~CliL XPM Download
Project Initiation Document (PID)

7/7/2006
PMCS Download 7/21/2006

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L230_ O MON-198 - 23/23.2 1880 PRIEST VALLEY GRADE & PAVING Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
0.5 MILES WEST OF PRIEST VALLEY (KP GRADING AND PAVING
37.04/37.37) Prog Code Component
201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__2  Utilites__3  Structure Est $0
Env Federal Act District Est $750
Total Con Est $750 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $25
. Agreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Federlized-HQ Reservation $

Program Information
05-O0N650_ O SB -1 -0/ 1884 CURB RAMP INSTALLATION IN Candidate XPM|_No Delivery | APL| Yes
CARPINTERIA AND OTHER HWY 1 Plan List
_ o Comemmes Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
"IN SANTA BARBARA, CARPINTERIA," CURB RAMPS
"SUMMERLAND, MONTECITO, GOLETA," Prog Code Component
"LOMPOC, BUELLTON, ORCUTT AND" GUADALUPE 201.361 Small SHOPP
(KP VARIOUS)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $600
Total Con Est  $600 |
PM Unassigned PH# R/W Est $0
: Agreements
Steven Milton 559) 230-3102 Agreements

DM PH# ( ) Type Agency Name Date
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

Friday, July 21, 2006 9
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&frans

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

18 05-O0N850_ 0 SB -101-20/20 1887 CONSTRUCT CURB RAMPS IN Candidate XPM| No Delivery APL| Yes
SANTA BARBARA ON HWY 101 Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA BARBARA AT VARIOUS LOCATIONS CURB RAMPS
Prog Code Component
201.361 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities___ 0 Structure Est $0
Env Federal Act District Est $1,000
Total Con Est  $1,000 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $0
. Adreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Program Information

05-0N840_ K SB -101 -50.8/54 8400 NQJIOQUI GRADE MEDI AN BARRI ER Candidate XPMLYes Delivery ‘ﬂ Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA BARBARA COUNTY SOUTH OF MEDIAN BARRIER
BUELLTON (KP 81.7/86.9) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act_06/21/2006 Parcels Utilities_ 0 structure Est $0
Env Federal EX Act 06/21/2006 District Est $4,528
Total Con Est  $4,528 |
PM Sara von_Schwind PH# (805) 549-3198 R/W Est $7
Agreements
St Wyatt 805) 549-3079 Agreements

DM >teven Wya PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 12/6/2005 4/1/2006 5/1/2006 8/1/2006 10/1/2006 20
Completed  12/6/2005 4/20/2006

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Initiation Document (PID)

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
20 05-0M350_ 0 SB -154 -R5.9/ 1874 EDISON/SANTA YNEZ VALLEY Candidate XPM| No Delivery APL| Yes
TRAFFIC SIGNAL INSTALLATION Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP TRAFFIC SIGNAL
9.52) Prog Code Component
201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 2 Structure Est $0
Env Federal Act District Est $750
Total Con Est  $750 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $6
. Adreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed
Project Comments
Program Information
05-0K320_ 1 SCR -17 -10.1/11.3 3200 GLENWOOD CURVES Candidate XPM| Yes Delivery | Yes | APL| Yes
SAFETY/ DRAI NAGE | MPROVEMENTS Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE DRAINAGE IMPROVEMENTS
- SOUTH OF TRINITY MISSION AREA TO Prog Code Component
WOODWARDIA (KP 16.2/18.2) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities__ 2 Structure Est $2,521
Env Federal EX Act District Est $5,000
Total Con Est  $7,521 |
PM Richard Rosales PH# (805) 549-3792 R/W Est $0
: Agreements
St Milt 559) 230-3102 Agreements
DM >teven Mitton PHi (559) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 12/11/2002 10/15/2003 6/1/2004 1/13/2005 12/1/2005 85
Completed  4/21/2003 11/4/2003 6/24/2004 1/13/2005

Project Comments

MTCE will need to weigh i

7/10/06 PE was recently promoted. Waiting for replacement. 2/23/06 Draft PR/PSR circulating for review. 1/17/06 Held Public Info Meeting. 12/21/05 A
Public Information Meeting is scheduled for 1-17-06. 9/2/05 FT made decesion not to pursue rock bolts for cut sections. Now only one alternative, soil nail
walls at 4 locations.8/4/05 Looking into rock bolt design at two of the previous cut slope locations.
FT to be held to discuss info received on cut and wall locations. 4/22/05 Design reviewing cross sections with wall and without. 3/18/05 Office work being
performed. 2-25-05 Last of survey work to be done week of Feb 28, 2005. 12-13-04 Next PDT meeting Jan 13, 2005. Rec'd APS info dated 11-30-04.

n on this approach. 6/6/05

Friday, July 21, 2006

11




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download

7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
22 05-O0N660_ O SCR -129 -1/9.9 1885 NEAR WATSONVILLE ON HWY 129 Candidate XPM| No Delivery APL| Yes
INSTALL RUMBLE STRIPS AND PAV. Plan List
) o Paa T Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
WATSONVILLE TO HWY 101 IN SANTA CRUZ AND STRIPING/PAEMENT MARKERS/RUMBLE
SAN BENITO COUNTIES (KP1.61-16.09/0.0-4.02) STRIP Prog Code Component
201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act 05/01/2006 Parcels Utilities___ 0 Structure Est $0
Env Federal EX Act 05/01/2006 District Est $900
Total Con Est $900 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $0
. Agreements
DM Steven Wyatt PH# (805) 549-3079 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Program Information
05-0L220_ K SLO -1 -9.4/10 2201 MESA VI EW DRAI NAGE AND ROAD Candidate XPM| Yes Delivery | Yes | APL| Yes
| MPROVEMVENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
NEAR HALCYON APPROACHING NIPOMO MESA CONSTRUCT DRAINAGE IMPROVEMENTS
(KP 15.24/16.15) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__2 _ Utilites__ 0 _ structure Est $0
Env Federal Act District Est $2,600
Total Con Est  $2,600 |
PM Amy Donatello PH# (805) 629-3014 R/W Est $13
- Agreements
J E 559) 243-3537 Agreements

DM _James Espinosa PH# (559) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 11/1/2004 7/1/2005 4/1/2005 8/1/2006 12/1/2006 75
Completed  11/1/2004 1/1/2005 1/1/2006

Project Comments

Draft PR/PSR almost complete. Project downscoped to eliminate retaining wall. New enviornmental generalist Chris Shaeffer PA&ED 12/06

Friday, July 21, 2006
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

7/7/2006

PMCS Download 7/21/2006

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
24 105-0J970_ 0 SLO -1 -11.1/16.2 1878 OCEANO AND PISMO BEACH CURB Candidate XPM| No Delivery APL| Yes
RAMPS Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP ADA CURB RAMPS
17.86/26.15) Prog Code Component
201.361 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__ 9  Utilities__2  Structure Est $0
Env Federal Act District Est $750
Total Con Est $750 |
PM Steven Milton PH# (559) 230-3102 R/W Est $79
. i Agreements
DM Steven Milton PH# (559) 230-3102 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

SHOPP ABOVE
HQ RESERVATION FUNDED

Program Information
05-0J960_ 1 SLO -1 -17.1/ 1873 MURRAY ST SIGNAL MOD IN SLO Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2006A
MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN TRAFFIC SIGNAL MODIFICATION

LUIS OBISPO (KP 27.5) Prog Code Component

201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels __4 Utilities_ 0 structure Est $0
Env Federal Act District Est $180
Total Con Est  $180 |
PM Steven Wyatt PH# (805) 549-3079 R/W Est $38
Agreements
Steven Wyatt 805) 549-3079 Agreements

DM Y PH# ( ) Type Agency Name Date

EM John Luchetta PH# (805) 549-3493

CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 7/7/2006

PMCS Download 7/21/2006

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
26 05-0L710_ K SLO -46 -33/ 0771 EBERLY LEFT Candidate XPM| Yes Delivery APL| Yes
TURN CHANNELI ZATI ON Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
ON RTE 46 EAST OF PASO ROBLES AT EBERLE LEFT TURN CHANNELIZATION
WINERY INTERSECTION (KP 53.24) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels Utilities__ 0 Structure Est $0
Env Federal EX Act District Est $2,100
Total Con Est  $2,100 |
PM Amy Donatello PH# (805) 629-3014 R/W Est $35
. . Adreements
DM James Espinosa PH# (559) 243-3537 Tvpe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/20/2004 8/11/2004 11/1/2004 711/2006 10/1/2006
- - - — - 85
Completed  7/20/2004 8/11/2004 10/1/2004

Project Comments

PA&ED targeted for 8/1/06. CE obtained March 2006.

Program Information
05-49730_ K SB -101 - 40/ 46 4973 RELOCATE CGAVI OTA ROADSI DE REST Candidate XPM|_No Delivery ‘ﬂ No
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
FROM CANADA DE LA PILA TO THE GAVIOTA MOVE AND REPLACE EXISTING ROADSIDE
STORE (KP 64.4/74.0) REST Prog Code Component
201.260
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $11,000
Total Con Est $11,000 |
PM Scott Eades PH# (805) 549-3144 R/W Est $0
! Agreements
D R 805) 549-3509 Agreements

DM Dennis Reeves PH# (805) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 7/1/2002 9/1/2006 11/1/2007 1/1/2007 3/1/2007 5
Completed 7/1/2002

Project Comments

Coordination/Input to County of SB on Mariposa Reina is the only ongoing work on this project.
Project is a low priority per Program Advisor.
Minimal work to be done in 05/06 FY.

Friday, July 21, 2006 14
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&frans

Dist-EA Phase County-Route-Post Mile PPNO

Caltrans Central Region
Project Initiation Document (PID)
Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

Project Name Project Phase

Candidate

28 |05-0M750_ K SCR -1

Location Description

-R0O/R10.2 0075

PM RTE 01 IN SANTA CRUZ CO FROM PM RO0.04 AT
THE PARAJO RIVER BRIDGE TO PM 10.2 AT THE
NORTH APTOS UNDERPASS (KP R0.06/16.42)

Project Documents

WATSONVI LLE CAPM

Work Description
PAVEMENT REHABILITATION

Right of Way Info

Current Cost Estimate

Program Information

XPM| Yes Delivery APL| No
Plan List
Program Status Doc Yr
SHOPP Active 2008
Prog Code Component
201.121
Eunding

Env State CE Act 03/03/2006 Parcels Utilities __3 Structure Est $0
Env Federal EX Act 03/03/2006 District Est $16,035
Total Con Est $16,035 |
PM Luis Duazo PH# (805) 542-4678 R/W Est $7
. i Adreements
DM Steven Milton PH# (559) 230-3102 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 3/1/2005 8/1/2005 8/1/2005 12/1/2005 10/1/2006
- - - - - 85
Completed 3/1/2005 8/1/2005 8/1/2005 12/1/2005

Project Comments

Friday, July 21, 2006
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SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
29 05-O0N260_ 0O MON-1 -72.2/102 4026 MON 1 TMS PID XPM| Yes Deliverv| | APL | No |
CARMEL NORTH Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2006
IN MON CO ON RTE 01 FROM THE CARMEL RIVER CONSTRUCT TRANSPORTATION Parcels
BRIDGE TO THE SCR/MON CO LINE (KP MANAGEMENT SYSTEM (TMS) S Prog Code Prog FY Const$$ RW $$
Utilities___ 0
116.2/164.1) 201.315
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $4,492 District Est $4,234
PID Appr _9/14/2005 [Total Con Est  $4,492_| Total Con Est  $4,234 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $12 CAPT
Agreements BT
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008  7/1/2008 8/1/2008 11/12/2008 12/1/2008  7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T11/12/2008T 12/1/2008 T 7/1/2010 T

Project Comments

On April 25, 2006, a general kickoff meeting was held for several TMS projects. The meeting went well as it focused on all of the common issues facing the
TMS projects. Some of the issues that were discussed included staff assignments, projected environmental document type and schedule review.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
30 05-0N320_ K MON-1 -T92.2/T101. 4032 MOSS LANDI NG SEAL COAT PID XPM| Yes Deliverv| | &| Yes|
Plan List
Location Description Work Description ROW Info %% lSta_tufs Dzooco\g
ON ROUTE 1 FROM KP T148.4 (PMT92.2) SEAL COAT Parcels nactive
JUNCTION ROUTE 183 TO KPT163.0 (PMT101.3) Utilities 0 Prog Code Prog EY Const$$ RW $$
0.5 KM NORTH OF PAJARO RD —| 201.122

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

$0

Structure Est

$0

Funds Req Date = CTC Vote Date

Env State CE Act 07/21/2005 Structure Est Component  Funding
Env Federal EX Act 07/21/2005 District Est $1,469 District Est $1,426
PID Appr _9/28/2005 [Total Con Est  $1,469 | Total Con Est  $1,426 |
. RIP up LOCAL OTHER
Project Rpt _9/28/2005 R/W Est $0 CAPT
Agreements UG
PM Doug Heumann PH# (805) 549-3451 Type Agency Name Date =
Phase Completion
DM James Perano PH# (805) 549-3438 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2007 4/1/2007 10/1/2007 10/1/2007 1/1/2008 2/12/2008 5/1/2008 10/1/2008
Current 7/1/2005 A 4/1/2007 T 4/1/2007 T 10/1/2007 T 10/1/2007 T 1/1/2008 T 2/12/2008 T 5/1/2008 T 10/1/2008 T

Project Comments

Picked up in 2006 SHOPP

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
31 |05-0N360_ K MON-68 - 10.8/22 4036 SALI NAS 68 SEAL COAT PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
ON ROUTE 68 FROM KP 17.4 (PM 10.8) 0.20 KM SEAL COAT parcels active
WEST OF SPCA ROAD TO KP 35. 4 (PM 22.0) Utilities 6 Prog Code Prog EY Const$$ RW $$
JUNCTION ROUTE 101 SEPARATION ——| 201.122
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 07/25/2005 District Est $2,440 District Est $2,233
PID Appr 9/28/2005 |Tota| Con Est  $2,440 | Total Con Est  $2,233 |
. RIP nup LOCAL OTHER
Project Rpt  9/28/2005 R/W Est $102 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 10/1/2008 10/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 2/1/2009 7/1/2010
Current 7/1/2005 A 10/1/2008 T 10/1/2008 T 7/1/2009 T 7/1/2009 T 10/1/2009 T 11/12/2009T 2/1/2009 T 7/1/2010 T

Project Comments

Picked up in 2006 SHOPP

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
32 05-ON310_ K MON-101 -R1.9/R9.5 4031 BRADLEY SEAL COAT PID XPM| Yes Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% lSta_tufs D;gozr
ON ROUTE 101 FROM KP R3.0 (PM R1.9) "0.4 KM S SEAL COAT Parcels nactive
OF EAST GARRISON OC, NEAR" "CAMP ROBERTS, Utilities 0 Prog Code Prog FY Const $$ RW $$
TO KP R15.3 (PM R9.5)" 0.27 KM S OF JOLAN —| 201.122
ROAD UC
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/25/2005 District Est $1,310 District Est $1,272
PID Appr 9/28/2005 |Tota| Con Est  $1,310 | Total Con Est  $1,272 |
. RIP e LOCAL OTHER
Project Rpt  9/28/2005 R/ Est $0 CAPT
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agenc:! Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2007  4/1/2007 10/1/2007 10/1/2007  1/1/2008  2/12/2008 5/1/2008  10/1/2008
Current 7/1/2005 A 4/1/2007 T 4/1/2007 T 10/1/2007 T 10/1/2007 T 1/1/2008 T 2/12/2008 T 5/1/2008 T 10/1/2008 T|

Project Comments

Picked up in 2006 SHOPP

Friday, July 21, 2006

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
33 |05-0N2900_ 1 SB -1 -M29.9/M36. 4029 VANDENBERG SEAL COAT PID xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
ON ROUTE 1 FREOM KP M48.1 (PM M29.9 ) MAIN SEAL COAT Parcels active
GATE VANDENBERG AIR FORCE "BASE, NEAR Utilit 0 Prog Code Prog EY Const$$ RW $$
ORCUTT, TO KP R58.6" (PM R36.4) SOLOMON MHeS = | So1.122
ROAD
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act 07/21/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 07/27/2005 District Est $2,585 District Est $2,510
PID Appr 9/28/2005 |Tota| Con Est  $2,585 | Total Con Est  $2,510 |
. RIP nup LOCAL OTHER
Project Rpt  9/28/2005 RV Est $6 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 4/1/2007 || 4/2/2007 || | ]
Approved 7/1/2005 8/1/2006 8/1/2006 4/1/2007 4/2/2007 7/1/2007 8/12/2007 11/1/2007 4/1/2008
Current 7/1/2005 A 8/1/2006 T 8/1/2006 T 4/1/2007 T 4/2/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 4/1/2008 T

Project Comments

picked up in 2006 SHOPP

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
34]05-0N380_ K SB -225-0/4.6 4038 RTE 225 SEAL COAT PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%OYGr
ON ROUTE 225 IN SANTA BARBARA FROM KP 0.0 SEAL COAT Parcels nactive
(PM 0.0) LAS POSITAS OC TO KP 7.4 (PM 4.6) Utilities 0 Prog Code Prog FY Const$$ RW $$
CASTILLO STREET UC —| 201.122
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/25/2005 District Est $1,392 District Est $1,274
PID Appr _9/28/2005 [Total con Est  $1,392 | Total Con Est  $1,274 |
. RIP e LOCAL OTHER
Project Rpt  9/28/2005 R/ Est $0 CAPT
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2009 4/1/2009 10/1/2009 10/1/2009 1/1/2010 2/12/2010 5/1/2010 8/1/2010
Current 7/1/2005 A 4/1/2009 T 4/1/2009 T 10/1/2009 T 10/1/2009 T 1/1/2010 T 2/12/2010 T 5/1/2010 T 8/1/2010 T

Project Comments

Picked up in 2006 SHOPP, however, SB225 s in the process of being relinquished to the city of SB

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

alffrans

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

35|05-0N490_ 1 SLO -1 - 25.7/34.4 4090 MORRO BAY SEAL COAT PID xpM[ Yes] Delivery[ | APL[ ves]

Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
n

ON ROUTE 1 FROM KP 41.3 (PM 25.7) SAN LUSITO SEAL COAT Parcels active
CREEK BRIDGE TO KP 55.3 (PM 34.4) OLD CREEK Utiliies 0| Prog.Code Prog FY Const$s RW $8
BRIDGE — | 201.122

Project Documents

*Escalated Cost Estimate
$0

Structure Est

Funds Req Date = CTC Vote Date

Current Cost Estimate
$0

Structure Est

Env State CE _ Act_07/25/2005 _— —— | component  Funding
Env Federal EX Act 07/25/2005 District Est $3,249 District Est $3,154
PID Appr 9/28/2005 |Tota| Con Est  $3,249 | Total Con Est  $3,154 |
. RIP nup LOCAL OTHER
Project Rpt  9/28/2005 RV Est $0 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 41112007 || 41112007 || | I:l
Approved 7/1/2005 10/1/2006 10/1/2006 4/1/2007  4/1/2007 7/1/2007  8/12/2007 11/1/2007  2/1/2008
Current 7/1/2005 A 10/1/2006 T 10/1/2006 T 4/1/2007 T 4/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 2/1/2008 T

Project Comments

Picked up in 2006 SHOPP

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
36 05-0N110_ K MON-1 -.1/43.8 3120 MON 1 CULVERTS | PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 1 IN MONTEREY CO FROM 0.1 MILES N REPLACE CULVERTS Parcels 10 clive
OF THE SLO/MONTEREY CO LINE TO 2.8 MILES S Utilities 0 Prog Code Prog FY Const $$ RW $$
OF BIG SUR IN MONTEREY COUNTY (KP —| 201.151
37.8/70.16)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 COIEHET Funding
Env Federal FI Act District Est $4,297 District Est $3,932
PID Appr 11/23/2005 |Tota| Con Est  $4,297 | Total Con Est  $3,932 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $168 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date =
; Phase Completion
DM Pending PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/1/2009 1/1/2008 1/1/2008  2/1/2009 9/1/2009 12/1/2009 2/1/2010  2/15/2010  4/1/2010 7/1/2010 7/1/2012
Current 2/1/2009 T 1/1/2008 T 1/1/2008 T 2/1/2009 T 9/1/2009 T 12/1/2009T 2/1/2010 T 2/15/2010 T 4/1/2010 T 7/1/2010 T 7/1/2012 T

Project Comments

Friday, July 21, 2006 19
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
37 05-0J040_ K MON-1 - 21.1/ 4400 LI MEKI LN ABUTMENT PROTECTI ON PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info | Brodram SIEILE ee
SHOPP Active 2008
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0) PROTECT BRIDGE ABUTMENT Parcels 1
Utilities 2 Prog Code Prog FY Const$$ RW $$
201.150
) ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $6,392 Structure Est $6,025 O Eunding
Env Federal EX Act District Est $2,045 District Est $1,928
PID Appr 9/14/2004 |Tota| Con Est  $8,437 | Total Con Est  $7,953 |
i RIP up LOCAL OTHER
Project Rpt R/W Est $111 CAPT
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 1/1/2007 8/1/2006 1/1/2007  4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010
Current 1/1/2007 T 8/1/2006 T 1/1/2007 T 4/1/2007 T 4/1/2008 T 7/15/2008 T 7/15/2008 T 11/1/2008 T 12/13/2008T 5/15/2009 T 11/1/2010 T|

38

Project Comments

9/20/04 PSR Signed by Gregg Albright 9/14/04
8/26/04 Final Signatures complete except for DO5 Director
12/2/03 Draft PSR Circulated for comments. Workplan started. Coastal Concurrence with scope achieved.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0N130_ K MON-1 -22.3/31.9 4030 MON 1 CULVERTS 11 PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 1 IN MONTEREY COUNTY FROM 0.4 REPLACE CULVERTS Parcels 11 clive
MILES SOUTH OF THE CITY OF LUCIATO 0.5 Utilities 0 Prog Code Prog FY Const $$ RW $$
MILES SOUTH OF JOHN LITTLE STATE RESERVE —| 201.151
IN MONTEREY CO (KP - VARIOUS)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal FI Act District Est $2,722 District Est $2,491
PID Appr _11/23/2005 [Total con Est  $2,722 | Total Con Est  $2,491 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $116 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date =
; Phase Completion
DM Pending PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/1/2009 7/1/2008 1/1/2008  2/1/2009  12/1/2009 2/15/2010 5/1/2010 5/1/2010 7/1/2010 10/1/2010 10/1/2012
Current 2/1/2009 T 7/1/2008 T 1/1/2008 T 2/1/2009 T 12/1/2009 T 2/15/2010T 5/1/2010 T 5/1/2010 T 7/1/2010 T 10/1/2010 T 10/1/2012 T

Project Comments
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
39 05-0A520_ K MON-1 -R34.5/R42.3 5200 Bl G SUR ROADWAY CAPM PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK PAVEMENT REHAB Parcels ctive
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE Utilities 0 Prog Code Prog FY Const$$ RW $$
(KP R55.5/R68.1) - | 201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act 08/24/2001 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 08/24/2001 District Est $4,509 District Est $4,378
PID Appr 9/28/2005 |Tota| Con Est  $4,509 | Total Con Est  $4,378 |
. RIP nup LOCAL OTHER
Project Rpt  9/28/2005 RV Est $0 CAPT
Adreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 9/1/2005 9/1/2006  12/1/2006 7/15/2007 7/15/2007 10/1/2007 10/29/2007 2/1/2008 7/1/2008
Current 9/1/2005 A 9/1/2006 T 12/1/2006 T 7/15/2007 T 7/15/2007 T 10/1/2007 T 10/29/2007T 2/1/2008 T 7/1/2008 T

Project Comments

Environmental issued an updated CE last Friday (07-29-

05).

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
40105-0F340_ K MON-1 -72.3/89.1 3400 B & M SHOWCASE PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
"NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND BEAUTIFICATION & Parcels nactive
CITY, & MARINA FROM THE CARMEL" RIVER BR ~ MODERNIZATION Utilities 10 | Prog Code Prog FY Const$$ RW $%
TO THE SALINAS RIVER BR (KP 116.4/R143.4) ——| 201.245
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal EX Act District Est $6,545 District Est $5,990
PID Appr _10/24/2000 [Total Con Est  $6,545 | Total Con Est  $5,990 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $73 CAPT
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/1/2008 3/1/2008 6/1/2007 1/1/2008 3/1/2009 5/1/2009 5/1/2009 10/1/2009 12/1/2009  4/1/2010 10/1/2014
Current 1/1/2008 T 3/1/2008 T 6/1/2007 T 1/1/2008 T 3/1/2009 T 5/1/2009 T 5/1/2009 T 10/1/2009 T 12/1/2009 T 4/1/2010 T 10/1/2014 T

Project Comments

Sheli

DH 07-02-03 Schedule was advanced for the 2004 SHOPP. The project will need updating if it is to be programmed
(4/25/05) Schedule pushed out 2 years for 2006 SHOPP
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
41 |05-0E250_ K MON-68 - 1.9/3.8 2501 PACI FI C GROVE REHAB PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST HIGHWAY REHAB Parcels 4 active
OF PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE Utilit 4 Prog Code Prog EY Const$$ RW $$
1/68 SEPARATION (KP 3.1/6.1) MHes = 1 501120
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 10/30/2001 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 10/30/2001 District Est $2,203 District Est $2,016
PID Appr 8/30/2002 |Tota| Con Est  $2,203 | Total Con Est  $2,016 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $202 CAPT
Agreements BT
PM DOUg HeSSing PH# (805) 549-3788 T:!Qe Agencn Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2007 6/1/2008 8/30/2008 7/25/2009 8/30/2009 11/9/2009 12/9/2009 2/15/2010 8/16/2010
Current 7/1/2007 T 6/1/2008 T 8/30/2008 T 7/25/2009 T 8/30/2009 T 11/9/2009 T 12/9/2009 T 2/15/2010 T 8/16/2010 T

Project Comments

(1-6-04 DH) Project Shelved

(4/25/05) Schedule pushed out 2 years for 2006 SHOPP

(11-26-03 DH) The schedule was pushed out for the 2004 mid cycle SHOPP. The project needs updating.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
42 |05-0N190_ K MON-68 -L4/L18.1 4019 MON 68 TNVS PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2008
ON ROUTE 16 IN MONTEREY COUNTY BETWEEN CONSTRUCT TRANSPORTATION Parcels
THE 1/68 NORTH JUNCTION AND SPRECKELS MANAGEMENT SYSTEM (TMS) o ™ Prog Code Prog FY Const$$ RW $$
BOULEVARD (KP 6.4/29.1) —| 201.315
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal EX Act District Est $1,965 District Est $1,852
PID Appr 9/9/2005 |Tota| Con Est  $1,965 | Total Con Est  $1,852 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $32 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/2011
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 1/1/2011 T

Project Comments
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Caltrans Central Region
Project Status Report

4=

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
43 05-0F700_ K MON-68 -R17.7/R17.9 7000 SALI NAS RI VER BRI DGE W DENI NG PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
"ON ROUTE 68, IN MONTEREY COUNTY," NEAR BRIDGE WIDENING Parcels 4 ctive
SALINAS AT SALINAS RIVER BRIDGE NO. 44-0040 Utiliti 5 Prog Code Prog FY Const$$ RW $$
RL (KP R28.5/28.8) Hhes —= 201.114
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $9,038 Structure Est _ $8,271 O Funding
Env Federal  FI Act District Est $4,685 District Est $4,287
PID Appr 9/14/2005 [Total con Est  $13,722 | Total Con Est  $12,558 |
. RIP nup LOCAL OTHER
Project Rpt  9/14/2005 R/W Est $75 CAPT
Adreements BT
PM DOUg HeSSing PH# (805) 549-3788 T:!Qe Agencn Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 2/15/2009  1/1/2008  12/1/2008 2/15/2009  1/1/2010 3/1/2010  3/1/2010 6/1/2010 7/1/2010  11/1/2010 1/1/2014
Current 2/15/2009 T 1/1/2008 T 12/1/2008 T 2/15/2009 T 1/1/2010 T 3/1/2010 T 3/1/2010 T 6/1/2010 T 7/1/2010 T 11/1/2010 T 1/1/2014 T

Project Comments

Not on the 2006 SHOPP.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
44 |05-0F970_ K MON-101 - 62.1/63.2 9700 NORTH SOLEDAD OH REPLACEMENT PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT BRIDGE REPLACEMENT Parcels 9 nactive
THE NORTH SOLEDAD OH BRIDGE - BR NO Utilities 2 Prog Code Prog FY Const$$ RW $$
44-91L/R (KP 100.1/101.7) — 201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$4,904 Structure Est __$4,230 Component  Funding
Env Federal EX Act District Est $18,231 District Est $15,726 LONG LEAD
PID Appr _11/7/2003 [Total Con Est  $23,134 | Total Con Est  $19,956 |
. RIP e LOCAL OTHER
Project Rpt 11/7/2003 R/W Est $1,961 CAPT
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type  Agency Name Date ,
DM Robert Navarro PH# (559) 230-3142 RR___ SPTC C&W.SCRECL Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2008 12/1/2007 11/1/2007 10/1/2008 9/1/2010 10/1/2011 11/1/2011 1/1/2012 2/1/2012 5/1/2012 9/1/2013
Current 10/1/2008 T 12/1/2007 T 11/1/2007 T 10/1/2008 T 9/1/2010 T 10/1/2011 T 11/1/2011 T 1/1/2012 T 2/1/2012 T 5/1/2012 T 9/1/2013 T

Project Comments

2004 SHOPP

PSSR approved 11/07/03

(4/25/05) Schedule pushed out 2 years for 2006 SHOPP
This project is not included in the 2006 SHOPP.
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ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
45 05-O0N200_ K MON-101 - 82/101.3 4020 MON 101 TMS PID XPM| Yes Deliverv| | APL| No |
S SALI NAS TO SBT CNTY LI NE Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN CONSTRUCT TRANSPORTATION Parcels
SPENCE ROAD NEAR SALINAS AND SAN BENITO MANAGEMENT SYSTEM (TMS) Utilities 0 Prog Code Prog FY Const$$ RW $$
COUNTY LINE (KP 131.9/163.0) ——| 201.315
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $3,424 District Est $3,227
PID Appr 9/14/2005 |Tota| Con Est  $3,424 | Total Con Est  $3,227 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $42 CAPT
Agreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008  7/1/2008 8/1/2008 11/12/2008 12/1/2008  7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T11/12/2008T 12/1/2008 T 7/1/2010 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
46 105-06020_ K MON-101 -R91.5/R98.8 0702 PRUNEDALE REHAB PID XPM| Yes Delivery| | APL[ no |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON STATE ROUTE 101 IN MONTEREY "COUNTY, HIGHWAY REHAB Parcels clive
NORTH OF SALINAS FROM 0.5" KM SOUTH OF Utilities 0 Prog Code Prog FY Const$$ RW $$
ESPINOSA ROAD TO 0.2 KM NORTH OF ECHO — 201.120
VALLEY ROAD (KP R147.2/R159.0)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $12,066 Structure Est _$10,408 Component  Funding
Env Federal  FI Act District Est $10,287 District Est $8,874 LONG LEAD
PID Appr _10/28/2005 [Total Con Est  $22,353 | Total Con Est  $19,282 |
RIP 11 LOCAL OTHER
Project Rpt  9/24/2002 R/ Est $246 & B -
Adreements UG
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date =
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
. PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2009 12/22/2007 7/1/2009 4/1/2009 3/31/2011 7/1/2011 7/1/2011 1/1/2012 2/12/2012 7/1/2012 7/1/2013
Current 7/1/2009 T 12/22/2007 T 7/1/2009 T 4/1/2009 T 3/31/2011 T 7/1/2011 T 7/1/2011 T 1/1/2012 T 2/12/2012 T 7/1/2012 T 7/1/2013 T

Project Comments

The supplemental PSSR was signed 10/28/05. District 5 is requesting that this project be granted long-lead status so the environmental work can begin in July
2006. However, it now appears that the long-lead status was not granted.
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Caltrans Central Region
Project Status Report

4=

XPM Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
47 05-O0N230_ K MON-156 - 0/5.4 4023 MON 156 TMS PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON RTE 156 IN MONTEREY CO BETWEEN THE CONSTRUCT TRANSPORTATION Parcels
1/156 JUNCTION NR CASTROVILLE "AND THE MANAGEMENT SYSTEM (TMS) Utilities 0 Prog Code Prog FY Const$$ RW $$
101/156 JUNCTION, NEAR" PRUNEDALE (KP ——1 201.315
0.0/8.69)
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $1,233 District Est $1,162
PID Appr 9/14/2005 |Tota| Con Est  $1,233 | Total Con Est  $1,162 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $22 CAPT
Adreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008  7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T11/12/2008T 12/1/2008 T 7/1/2010 T

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
48 05-0A090_ K MON-156 -R1.1/R2.1 0900A CASTROVI LLE OH REPLACEMENT PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
"NEAR CASTROVILLE, FROM 0.3 KM W OF" THE REPLACE BRIDGE Parcels 5 nactive
CASTROVILLE OH TO 0.8 KM E OF OF THE Utilities 5 Prog Code Prog FY Const $$ RW $$
CASTROVILLE OH BR #44-33L (KP R1.8/R3.4) —| 201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$2,400 Structure Est __$2,010 Component  Funding
Env Federal  FI Act District Est $9,496 District Est $7,953 LONG LEAD
PID Appr 9/25/2002 |Tota| Con Est  $11,896 | Total Con Est  $9,963 |
. RIP e LOCAL OTHER
Project Rpt 9/25/2002 R/W Est $1,106 CAPT
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142 COP___ CO OF MONTEREY thase LOMpielion
— (559) RR___ UNION PACCEM.S/C.L PA&ED___ % RW___ % PS&E % CON, %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2009  3/1/2009 4/1/2009 10/1/2009 4/24/2012  7/1/2012 10/1/2012 10/1/2012 11/12/2012 4/1/2013 1/1/2016
Current 10/1/2009 T 3/1/2009 T 4/1/2009 T 10/1/2009 T 4/24/2012 T 7/1/2012 T 10/1/2012 T 10/1/2012 T11/12/2012 T 4/1/2013 T 1/1/2016 T

Project Comments

(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP

(06-02-03 DH) The schedule was pushed out one year for the 2004 SHOPP. M200 to 10-01-07.
Shelved

(4/22/05) Schedule pushed out 2 years for 2006 SHOPP
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
49 |05-0F250_ K MON-183 - 2/8.4 2600 183 OVERLAY PID xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM ASPHALT CONCRETE Parcels active
NORTH OF DEL MONTE AVE (KP 3.2/13.4) OVERLAY-CAP M Utilities 0 Prog Code Prog FY Const$$ RW $$
201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/19/2000 Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $3,759
PID Appr 8/24/2000 |Tota| Con Est Total Con Est  $3,759 |
. RIP nup LOCAL OTHER
Project Rpt  8/24/2000 RV Est $0 CAPT
Adreements BT
PM DOUg HeSSing PH# (805) 549-3788 T:!Qe Agencn Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

(02-04 DH )Removed from the list of viable SHOPP projects.
Should be removed from Status

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
50 05-39630_ 1 MON-198 - 18.5/18.7 0001P  MJUSTANG GRADE REALI GNVENT PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 198 IN MONTEREY COUNTY 29.5 KM REALIGN HIGHWAY Parcels 1 clive
EAST OF SAN LUCAS TO 6.1 KM WEST OF NORTH Utilities 0 Prog Code Prog FY Const $$ RW $$
FORK RD (KP 29.8/30.2) —| 201.150
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 09/30/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 09/30/2003 District Est $2,424 District Est $2,353
PID Appr 1/18/2002 |Tota| Con Est  $2,424 | Total Con Est  $2,353 |
. RIP e LOCAL OTHER
Project Rpt  12/14/2005 R/W Est $16 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED_100 % RW. % PS&E_60_ % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 9/30/2003 2/10/2004 5/26/2004 7/1/2007  8/1/2007  10/1/2007 11/12/2007 3/1/2008  10/1/2009
Current 9/30/2003 A 2/10/2004 A 5/26/2004 A 7/1/2007 T 8/1/2007 T 10/1/2007 T11/12/2007T 3/1/2008 T 10/1/2009 T

Project Comments

This project is not on the 2004 SHOPP. It will be Shelved at the 60% review. This project was shelved 7/1/04,

(DH 06-16-05) Schedule updated for programming in the 2006 SHOPP w/restart work 7/1/06. M410 date moved from July to August to allow 1 month for R/W
Engineering to confirm M225 information.

This project is not included in the 2006 SHOPP.

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
51 05-0J490_ K SB -1 -0/50.6 4900 EXIT RETROFI T SIGNS PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON UPGRADE EXIT GUIDE SIGNS Parcels active
& NEAR ALL FREEWAY EXIT/OFF-RAMPS Utilities 0 Prog Code Prog FY Const$$ RW $$
201.170
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/23/2003 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/23/2003 District Est $2,740 District Est $2,660
PID Appr 9/3/2003 [Total con Est  $2,740 | Total Con Est  $2,660 |
. RIP up LOCAL OTHER
Project Rpt 9/3/2003 R/ Est $0 ST
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED 100 % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 9/1/2003 4/1/2007  4/1/2007 7/1/2007  8/12/2007 11/1/2007  2/1/2008
Current 9/1/2003 A 4/1/2007 T 4/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 2/1/2008 T|

Project Comments

Not picked up in 2006 SHOPP

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
52 |05-0E260_ K SB -1 -19.3/20.6 0260 LOVPOC REHAB PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET HIGHWAY REHABILITATION Parcels 2 clive
AND ON RTE 246 FROM 0.4 KM WEST OF V Utilities 5 Prog Code Prog FY Const$$ RW $$
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB — 201.120
246-KP 13.3/15.3)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est $0 Component  Funding
Env Federal EX Act District Est $6,282 District Est $5,921
PID Appr _10/6/2005 [Total con Est  $6,282 | Total Con Est  $5,921 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $222 CAPT
Agreements UG
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date =
DM James Espinosa PH# (559) 243-3537 RR UPRR__SC,RE,CL 022003 Phase Completion
PA&ED_7 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/1/2007 9/1/2006 4/1/2007 7/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010
Current 4/1/2007 T 9/1/2006 T 4/1/2007 T 7/1/2008 T 10/1/2008 T 10/1/2008 T 11/12/2008T 4/1/2009 T 1/1/2010 T

Project Comments

POCKET TO ROUTE 1. COST EXPECTED TO BE ABOUT $6 M.

SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02. PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN
MANAGEMENT DIRECTED TO SHELVE THIS PROJECT ON 4/2003.
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Project Status Report

Caltrans Central Region

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
53 05-0A480_ K SB -1 -41.8/49.2 4800 BLACK RD/ RTE 166 REHAB PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON ROUTE 1 FROM BLACK ROAD TO JUNCTION OF AC OVERLAY AND WIDEN Parcels
166/1 (KP 67.2/79.2) SHOULDERS Utilities 1 Prog Code Prog FY Const$$ RW $$
201.121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $4,310 District Est $4,184
PID Appr 8/23/2001 |Tota| Con Est  $4,310 | Total Con Est  $4,184 |
. RIP up LOCAL OTHER
Project Rpt  10/13/2005 R/ Est $7 ST
Adreements BT
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date
RR SPRR Phase Completion
DM Khaled Daher PH# (559) 230-3130
PA&ED_33 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/1/2006 8/1/2006 1/1/2007 4/1/2007 7/1/2007 7/1/2007  8/12/2007 10/15/2007 7/1/2008
Current 11/1/2006 T 8/1/2006 T 1/1/2007 T 4/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 10/15/2007T 7/1/2008 T|

Project Comments

to shelve project (6/5/02). Completed Negative HPSR.

PSSR signed on 1/9/01. Environmental studies to begin 2/01/01. Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates. Supplemental PSSR approved on 8/23/01. Management directed

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
54 |05-49290_ K SB -101 -R14.2/ 4929 CASTI LLO ST SEAL SLAB PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
IN SANTA BARBARA AT CASTILLO ST UC (BR NO REPLACE SEAL SLAB Parcels nactive
51-204M) (KP R22.9) Utilites 7 | Proa Code Prog FY Const$$ RW $$
201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _$17,194 Structure Est _$14,400 Component  Funding
Env Federal FI Act District Est $7,952 District Est $6,660
PID Appr _9/27/2001 [Total Con Est  $25,147 | Total Con Est  $21,060 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $83 CAPT
Agreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM Nicholas Chan PH# (559) 230-3126
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/1/2010 3/1/2010 2/1/2010 7/1/2010 5/1/2012 5/1/2012 7/1/2012 9/1/2012 10/15/2012 2/1/2013 4/1/2014
Current 1/1/2010 T 3/1/2010 T 2/1/2010 T 7/1/2010 T 5/1/2012 T 5/1/2012 T 7/1/2012 T 9/1/2012 T10/15/2012T 2/1/2013 T 4/1/2014 T

Project Comments

Floating Slab proposed to replace leaking seal slab under the Castillo St UC. Additional haz waste studies needed for groundwater. PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements. SHOPP candidate. Current joint project in construction (July 2005) with Army Corps of
Engineers, installation by OsmoTech for water barrier and repaving by Whitaker Construction.
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Caltrans Central Region
Project Status Report

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
55 05-0G070_ K SB -101 - 22.3/23 0707 GOLETA DRAI NAGE UPGRADES PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s Dz%ogr
- n
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND UPGRADE EXISTING DRAINAGE Parcels 2 active
LOS CARNEROS AVE. (KP 35.9/37.0) STRUCTURES Utilities 5 Prog Code Prog FY Const$$ RW $$
201.150
) ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $3,416 Structure Est $3,220 O Eunding
Env Federal Fl Act District Est $6,465 District Est $6,094
PID Appr 12/18/2002 |Tota| Con Est  $9,881 | Total Con Est  $9,314 |
i RIP up LOCAL OTHER
Project Rpt R/W Est $275 CAPT
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date .
i Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 COP___ SBCO FLOOD DIS Phase Completion
RR PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/1/2006  7/1/2006 8/1/2006 11/1/2006  1/1/2008 11/1/2008 11/1/2008  1/1/2009 2/1/2009 5/1/2009  10/1/2011
Current 11/1/2006 T 7/1/2006 T 8/1/2006 T 11/1/2006 T 1/1/2008 T 11/1/2008 T 11/1/2008 T 1/1/2009 T 2/1/2009 T 5/1/2009 T 10/1/2011 T|
Past Due

Project Comments

8/26/04 SB County may perform PA&ED Phase work.
9/23/03 District recommended programming in the 2004 SHOPP.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
56 105-40260_ K SB -101-39.4/40.1 0201  ARROYO QUEMADO REALI GNVENT PID XPM| Yes Delivery| | APL[ no |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N OF REALIGN SOUTHBOUND LANES Parcels nactive
ARROYO QUEMADO BRIDGE BR# 51-28L (KP INTO EXISTING MEDIAN AND Utilities 3 Prog Code Prog FY Const$$ RW $$
63.4/64.6) BYPASS BRIDGE — 201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal FI Act District Est $5,623 District Est $5,300
PID Appr _4/22/1999 [Total Con Est  $5,623 | Total Con Est  $5,300 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date =
DM Boris Ayaviri PH# (559) 243-2854 Phase Completion
PA&RED_73 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/1/2007 1/1/2007 5/1/2007 5/1/2008 7/1/2008 9/1/2008 10/1/2008 1/1/2009 4/1/2009
Current 2/1/2007 T 1/1/2007 T 5/1/2007 T 5/1/2008 T 7/1/2008 T 9/1/2008 T 10/1/2008 T 1/1/2009 T 4/1/2009 T

Project Comments

Long Lead. Environmental studies continuing. Project was shelved on 8/30/02 (no resources). Expecting SHPO concurrence. Project on the Shelve
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
57 05-0K330_ K SB -101 - 45.5/ 3330  GAVI OTA CULVERT REPLACEMENT PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
IN SANTA BARBARA COUNTY NEAR GAVIOTA REPLACE CULVERT Parcels 2 ctive
STATE PARK & JUST SOUTH OF GAVIOTA Utilities 7 Prog Code Prog FY Const$$ RW $$
SAFETY ROADSIDE REST AREA (KP 73.2) ——| 201.151
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act District Est $1,926 District Est $1,763
PID Appr 8/20/2004 |Tota| Con Est  $1,926 | Total Con Est  $1,763 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $65 CAPT
Adreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2008 7/1/2008 10/1/2008 8/1/2009  10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2010
Current 7/1/2008 T 7/1/2008 T 10/1/2008 T 8/1/2009 T 10/1/2009 T 11/1/2009 T12/13/2009T 3/1/2010 T 10/1/2010 T

Project Comments

PSR signed on 08/20/04; Project is proposed as a 2006 SHOPP Candidate; May 11, 2005 - 08/20/04 PR/PSR and Cost Estimate determined to still be valid
for the refresh PIDs for 2006 SHOPP - refresh completed.

Previously dropped project to replace culvert (05-49010 ) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92);

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
58 05-0N280_ K SB -101 - 70/90.9 4028 LOS ALAMOS TO SANTA MARI A PID XPM| Yes Deliverv| | ﬂ| No |
PLANTI NG Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN SB CO FROM 0.9 MI S OF LOS ALAMOS TO 0.2 REPLACEMENT PLANTING Parcels clive
MI N OF THE 101/135 SEPARATION IN SANTA Utilities 0 Prog Code Prog FY Const $$ RW $$
MARIA ON ROUTE 101 AT VARIOUS LOCATIONS —| 201.210
(KP 112.6/146.3)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/25/2005 District Est $1,068 District Est $1,007
PID Appr _9/13/2005 [Total con Est  $1,068 | Total Con Est  $1,007 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $7 CAPT
Adreements UG
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2007 7/1/2007 9/1/2008  9/1/2008  11/1/2008 12/13/2008 3/1/2009  10/1/2012
Current 7/1/2007 T 7/1/2007 T 9/1/2008 T 9/1/2008 T 11/1/2008 T 12/13/2008T 3/1/2009 T 10/1/2012 T

Project Comments

Shelf. Submitted as a 2006 SHOPP Candidate.

History: PSR signed 9/13/05. CE completed 7/21/05.
05/17/05 - DM - Dennis Reeves ; EM - John Luchetta; 05/26/05 Held kick-off meeting.
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
59 05-0E270_ K SB -154-21.4/32.2 0527 SAN MARCOS PASS CAPM PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 CAPM Parcels ctive
KM E OF JCT RTE 101/154 SEPARATION. (KP Utilities 0 Prog Code Prog FY Const$$ RW $$
34.4/R51.9) - | 201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/05/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act _07/05/2005 District Est $9,388 District Est $8,849
PID Appr 9/6/2005 |Tota| Con Est  $9,388 | Total Con Est  $8,849 |
. RIP nup LOCAL OTHER
Project Rpt  9/6/2005 R/W Est $38 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 6/9/2005 8/1/2006  9/1/2006 3/1/2008  7/1/2008 7/1/2008 8/1/2008 1/1/2009  12/1/2009
Current 6/9/2005 A 8/1/2006 T 9/1/2006 T 3/1/2008 T 7/1/2008 T 7/1/2008 T 8/1/2008 T 1/1/2009 T 12/1/2009 T|

Project Comments

Project being refreshed for 2006 SHOPP

60

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0G160_ K SB -166 -.9/2.3 1850 GUADALUPE DI TCHES PID XPM| Yes DeIiverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2008
ALONG ROUTE 166 BETWEEN THE CITIES OF RELOCATE DRAINAGE DITCHES Parcels 16
SANTA MARIA AND GUADALUPE PM 0.9/2.35 & Utilities 2 Prog Code Prog FY Const $$ RW $$
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72) —| 201.015
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est $0 Component  Funding
Env Federal EX Act District Est $3,596 District Est $3,291
PID Appr  _10/13/2005 [Total Con Est  $3,596 | Total Con Est  $3,291 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $1,088 CAPT
Adreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
N Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2008 4/1/2008  7/1/2008 12/1/2009  3/1/2010 3/1/2010 4/1/2010 7/1/2010 1/1/2012
Current 7/1/2008 T 4/1/2008 T 7/1/2008 T 12/1/2009 T 3/1/2010 T 3/1/2010 T 4/1/2010 T 7/1/2010 T 1/1/2012 T

Project Comments

PSR signed 10/13/05. Did not make the 2006 SHOPP.

Also see EA 05-0C620 .

C.U.R.E. Safety project. Two locations: PM 0.9/2.4 & PM 3.8/4.8.

Project locations coincide with each other.

Supplemental PSR prepared for submission as a 2006 SHOPP candidate. Supplemental
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
61 05-45470_ K SBT -0 -L5706 0547 HOLLI STER MAI NTENANCE STATI ON PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
IN SAN BENITO COUNTY IN HOLLISTER AT LANA RELOCATE HOLLISTER Parcels 1 ctive
WAY MAINTENANCE STATION Utilittes 0 Prog Code Prog FY Const$$ RW $$
201.352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est _ $2,599 Structure Est _ $2,450 componen IEINdNG
Env Federal EX Act District Est $773 District Est $729
PID Appr 9/19/2005 |Tota| Con Est  $3,373 | Total Con Est  $3,179 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $272 CAPT
Adreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/1/2006 11/1/2006 1/1/2008 4/1/2008 2/1/2008 7/1/2008  8/12/2008 11/1/2008  9/1/2010
Current 11/1/2006 T_11/1/2006 T 1/1/2008 T 4/1/2008 T 2/1/2008 T 7/1/2008 T 8/12/2008 T 11/1/2008 T 9/1/2010 T

Project Comments

12/21/05 Does not appear that this will be programmed for 2006
9/19/05 FPSR Signed 8/4/05 Circulation of final FPSR for signautre this month. 6/6/05 Workplan requests due June 14, 2005. 5/3/05 PID constructability
review scheduled for May 19, 2005. 4/18/05 Rec'd R/W updated Data Shts. Design to circulate draft FPSR and PM to circulate workplan request. 3/18/05 Env
Re-eval being finalized. Waiting on R/W cost update, then circulate draft FPSR. 2/16/04 Per DM Draft FPSR is ready to circulate pending R/W update info.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
62 05-O0N040_ K SBT -25 -0/47.4 0404 ROUTE 25 CAPM PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 25 FROM MONTEREY/SAN BENITO 75 MM OVERLAY Parcels clive
COUNTY LINE TO SOUTH OF RIDGEMARK DRIVE Utilities 4 Prog Code Prog FY Const $$ RW $$
(KP 0.0/76.3) — | 201.121
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal EX Act District Est $21,991 District Est $21,350
PID Appr _9/16/2005 [Total Con Est  $21,991 | Total Con Est  $21,350 |
. RIP e LOCAL OTHER
Project Rpt  9/16/2005 R/ Est $0 CAPT
Adreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2007 3/1/2007 9/1/2007  9/1/2007  11/1/2007 12/13/2007 1/1/2008 1/1/2009
Current 7/1/2007 T 3/1/2007 T 9/1/2007 T 9/1/2007 T 11/1/2007 T12/13/2007T 1/1/2008 T 1/1/2009 T

Project Comments

12/21/05 Does not appear it will be programmed in 2006.
9/16/05 Approved PID.

CAPM Design by Cary Cruz and Jafar Ravanbakhsh 559-243-3894.
PEAR completed on 7/27/05

*Escalated at 3%
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ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
63 05-0N240_ K SBT -25 -51.4/60 4024 SBT 25 TMs PID XPM| Yes Deliverv| | APL | No |
HOLLI STER NORTH Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON RTE 25 IN SAN BENITO CO BETWEEN THE CONSTRUCT TRANSPORTATION Parcels
25/156 JUNCTION AND SAN BENITO/ "SANTA MANAGEMENT SYSTEM Utilities 0 Prog Code Prog FY Const$$ RW $$
CLARA COUNTY LINE, NEAR" HOLLISTER (KP ——1 201.315
82.7/96.6)
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est $0 Structure Est $0 ST S
Env Federal Act District Est $902 District Est $850
PID Appr 9/14/2005 |Tota| Con Est  $902 | Total Con Est  $850 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $23 CAPT
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2007 2/1/2007  10/1/2007 6/1/2008  7/1/2008 8/1/2008 11/12/2008 12/1/2008  7/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T11/12/2008T 12/1/2008 T 7/1/2010 T

Project Comments

Not Programmed

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
64 [05-0N0O80_ K SBT -156 - 2.3/7.3 0808 SAN JUAN BAUTI STA CAPM PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 156 FROM MONTEREY STREET TO 75 MM OVERLAY parcels clive
UNION ROAD (KP 3.7/11.7) Utilites 1 | Prog Code Prog FY Const$$ RW $$
201.121
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/19/2005 Structure Est $0 Structure Est $0 Component  Funding
Env Federal EX Act 07/19/2005 District Est $3,502 District Est $3,400
PID Appr 9/16/2005 |Tota| Con Est  $3,502 | Total Con Est  $3,400 |
. RIP up LOCAL OTHER
Project Rpt  9/16/2005 R/W Est $0 ST
Adreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/7/2005 3/1/2007 3/1/2007 7/1/2007 8/12/2007 9/1/2007 3/1/2008
Current 3/7/2005 T 3/1/2007 T 3/1/2007 T 7/1/2007 T 8/12/2007 T 9/1/2007 T 3/1/2008 T
Past Due

Project Comments

9/16/05 Approved PID.
CE completed on 7-19-05
Data sht completed on 7/25/05.

12/21/05 Does not appear it will be programmed in 2006
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Caltrans Central Regio
Project Status Report

n

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
65 |05-0N250_ K SCR-1 -0/83 4025 SCR 1 TVB PID xPM[ Yes|  Delivery[ ] APL[ No |
FREEDON BLVD SOUTH Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON ROUTE 1 IN SANTA CRUZ CO BETWEEN THE CONSTRUCT TRANSPORTATION Parcels
SANTA CRUZ/ONTEREY CO LINE AND FREEDOM  MANAGEMENT SYSTEM (TMS) ... 0 Prog Code Prog FY Const$$ RW $$
BOULEVARD NEAR WATSONVILLE (KP 0.0/13.3) MHes = 1 501315
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $1,860 District Est $1,753
PID Appr 9/14/2005 |Tota| Con Est  $1,860 | Total Con Est  $1,753 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $8 CAPT
Agreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2007 2/1/2007 10/1/2007 6/1/2008 7/1/2008 8/1/2008 11/12/2008 12/1/2008 8/1/2010
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 11/12/2008T 12/1/2008 T 8/1/2010 Tl

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
66 05-0C300_ K SCR -1 -R.9/R1.4 0300K WATSONVI LLE EMBANKNVENT PID XPM| Yes DeIiverv| | &| No |
RECONSTRUCTI ON Plan List
Location Description Work Description ROW Info Program Sta_tu; Doc Yr
SHOPP Inactive 2008
NEAR WATSONVILLE FROM BEACH ROAD UC TO EMBANKMENT RECONSTRUCTION Parcels 12
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2) Utilities 6 Prog Code ProgFY Const$$ RW $$
201.150
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$3,066 Structure Est __$2,977 Component  Funding
Env Federal  FI Act District Est $5,495 District Est $5,335 LONG LEAD
PID Appr _11/29/2000 [Total con Est  $8,561 | Total Con Est  $8,312 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $64 CAPT
Adreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
. PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/1/2006 5/1/2006 5/1/2006  8/1/2006  11/1/2007 11/1/2007 2/1/2008 2/1/2008  3/14/2008 5/1/2008 2/1/2010
Current 1/1/2006 T 5/1/2006 T 5/1/2006 T 8/1/2006 T 11/1/2007 T 11/1/2007 T 2/1/2008 T 2/1/2008 T 3/14/2008 T 5/1/2008 T 2/1/2010 T]
Past Due Past Due Past Due

Project Comments

1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.
8/03 Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE***
* 2002 SHOPP * Not Programmed
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ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
67 05-0F650_ K SCR -1 -10.5/15.9 6500 SCR 01 RAMP METERS PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description ROW Info | Brodram SIEILE ee
. SHOPP Active 2008
IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN OPERATIONAL IMPROVEMENTS, Parcels
STATE PARK DR & MORRISSEY BLVD (KP WIDENING" AND RAMP METERING Utilities 6 Prog Code Prog FY Const$$ RW $$
16.9/25.6) — | 201.315
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $4,906 Structure Est $4,359 O Eunding
Env Federal  FI Act District Est $63,750 District Est $56,641
PID Appr 4/7/2006 [Total Con Est  $68,656 | Total Con Est_ $61,000 |
i RIP up LOCAL OTHER
Project Rpt R/W Est $160 CAPT
Adreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date .
Phase Completion
DM SWAT PH# (559) 243-3445 Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 4/1/2007  10/1/2008  4/1/2008  5/1/2009 3/1/2010 9/1/2010 7/1/2010  12/1/2010  3/1/2011 5/1/2011 7/1/2013
Current 4/1/2007 T 10/1/2008 T 4/1/2008 T 5/1/2009 T 3/1/2010 T 9/1/2010 T 7/1/2010 T 12/1/2010 T 3/1/2011 T 5/1/2011 T 7/1/2013 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
68 05-0F990_ K SCR -1 -31.6/36.3 9900 SCOTT CREEK AND WADDELL CREEK PID XPM| Yes Deliverv| | ﬂ| No |
BRI DGE REPLACENMENT Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O\Q
"ON ROUTE 1, AT SCOTT CREEK BRIDGE" NO. BRIDGE REPLACEMENT Parcels 5 clive
36-0031 AND WADDELL CREEK BRIDGE NO. Utilities 3 Prog Code Prog FY Const $$ RW $$
36-0065 IN SANTA CRUZ COUNTY (KP 50.8/58.4) —| 201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est __$9,987 Structure Est __$8,120 Component  Funding
Env Federal ES Act District Est $8,673 District Est $7,052 LONG LEAD
PID Appr _11/1/2005 [Total Con Est  $18,660 | Total Con Est  $15,172 |
. RIP e LOCAL OTHER
Project Rpt  11/1/2005 R/ Est $287 CAPT
Adreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM Jack Walker PH# (559) 243-3861
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2012 9/1/2011 4/1/2012  10/1/2012 5/1/2013 9/1/2013 1/1/2014 1/1/2014 2/12/2014 5/1/2014 7/1/2016
Current 10/1/2012 T 9/1/2011 T 4/1/2012 T10/1/2012 T 5/1/2013 T 9/1/2013 T 1/1/2014 T 1/1/2014 T 2/12/2014 T 5/1/2014 T 7/1/2016 T

Project Comments

8/04 Env Doc: EIR/EIS

6/21/04 Programming recommendation is complete. Final workplan development has commenced.

1/26/04 Steve Wyatt has been reassigned to do Safety Projects. Jack Walker will be the new DM. The PE is now Marissa Nishikawa

9/23/03-Team is developing additional alternatives in response to comments recieved from Coastal Commission staff, and other resource agencies.

8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits). New PID completion date 7/05
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
69 05-0L720_ K SLO -1 -0/ 0072 SLO COUNTY BRI DGE RAI L PID XPM| Yes Deliverv| | APL| No |
REPLACENMENT Plan List
Location Description Work Description ROW Info %g% %5 Dz%ogr
"ON ROUTES 1, 41, AND 58 IN SAN LUIS" OBISPO BRIDGE RAIL REPLACEMENT Parcels ctive
COUNTY AT VARIOUS LOCATIONS (KP - VAR) Utilities 0 Prog Code Prog EY Const$$ RW $$
201.112
) ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $3,786 Structure Est $3,465 O Eunding
Env Federal FI Act District Est $2,475 District Est $2,265
PID Appr 10/10/2005 |Tota| Con Est  $6,261 | Total Con Est  $5,730 |
i RIP up LOCAL OTHER
Project Rpt  10/10/2005 R/ Est $37 ST
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2009  8/1/2008  1/20/2009 5/15/2009  8/1/2008 2/1/2010 6/1/2010 6/1/2010 5/13/2010 8/1/2010  10/1/2011
Current 10/1/2009 T 8/1/2008 T 1/20/2009 T 5/15/2009 T 8/1/2008 T 2/1/2010 T 6/1/2010 T 6/1/2010 T 5/13/2010 T 8/1/2010 T 10/1/2011 T|

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
70)05-49220_ K SLO -1 -.1/16.7 4922 NI POVO- MESA REHAB PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
FROM SANTA MARIA RIVER BRIDGE TO SOUTH CAP-M Parcels nactive
JCT RTE 101/1 SEPARATION (KP 0.2/26.9) Utilities 4 Prog Code Prog FY Const$$ RW $$
201.121
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/09/1999 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/09/1999 District Est $6,944 District Est $6,545
PID Appr 8/26/1999 |Tota| Con Est  $6,944 | Total Con Est  $6,545 |
. RIP e LOCAL OTHER
Project Rpt _8/29/1999 R/W Est $0 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/26/1999 7/1/2008 6/1/2008 8/1/2008 10/1/2008 10/1/2008 11/12/2008 4/1/2009 1/1/2010
Current 8/26/1999 A 7/1/2008 T 6/1/2008 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 11/12/2008T 4/1/2009 T 1/1/2010 T

Project Comments

Project not resourced to work on.
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Caltrans Central Region
Project Status Report

XPM Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
71|05-0F350_ 0 SLO -1 - 17.7/40.3 3050 SLO- 1 BEAUTI FI CATI ON PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
"IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS BEAUTIFICATION & Parcels 8 active
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA  MODERNIZATION - Prog Code Prog EY Const$$ RW $$
Utilities__ 3
CR (KP 28.5/64.9) 201.240
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $317 Structure Est $290 AT e
Env Federal EX Act District Est $3,382 District Est $3,095
PID Appr 9/17/2001 |Tota| Con Est  $3,699 | Total Con Est  $3,385 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $2,975 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PARED 30 % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2008 7/1/2008 4/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/2013
Current 7/1/2008 T 7/1/2008 T 4/1/2008 T 8/1/2008 T 9/1/2009 T 11/1/2009T 11/1/2009 T 3/1/2010 T 4/12/2010 T 8/1/2010 T 4/1/2013 T

Project Comments

Project work supspended - not in the 2004 SHOPP

Work transferred to ON400, ON410, ON420

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
72]05-0N120_ K SLO -1 -17.9/72.3 HWY 1 CULVERTS PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 1IN SLO CO FROM 0.4 MI N OF THE REPLAIR/REPLACE DRAINAGE Parcels 12 clive
SLO CITY LINE TO 2.5 MI S OF THE SYSTEMS Utilities 0 Prog Code Prog FY Const$$ RW $$
SLO/MONTEREY CO AND ON RTE 46 IN SLO CO —| 201.151
3.7 Ml E OF RTE 1 JCT (KP - VARIOUS)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 COIEHET Funding
Env Federal FI Act District Est $2,005 District Est $1,835
PID Appr _11/28/2005 [Total Con Est ~ $2,005 | Total Con Est  $1,835 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $823 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
' lype Agency Name Date -
DM Pending PH Phase Completion
PASED____ % RW____% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/1/2009 5/1/2008 11/1/2008 12/1/2009  3/1/2010 3/1/2010 4/12/2010 7/1/2010 2/1/2012
Current 2/1/2009 T 5/1/2008 T 11/1/2008 T 12/1/2009 T 3/1/2010 T 3/1/2010 T 4/12/2010 T 7/1/2010 T 2/1/2012 T

Project Comments

Not picked up in 2006 SHOPP
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
73 05-O0N270_ K SLO -1 -27.6/32 4027 MORRO BAY RECLAI MED WATER PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
"IN SAN LUIS OBISPO COUNTY, FROM 0.2" Ml "WORKER SAFETY, CONVERT TO" Parcels ctive
SOUTH OF SOUTH BAY BLVD TO YERBA BUENA NON-POTABLE WATER AND RICS Utilities 0 Prog Code Prog FY Const$$ RW $$
STREET IN AND NEAR MORRO BAY ON ROUTE 1 ——| 201.210
(KP 44.4/51.5)
; . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act District Est $1,299 District Est $1,189
PID Appr 11/4/2005 |Tota| Con Est  $1,299 | Total Con Est  $1,189 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2007 10/1/2007 10/1/2007 4/1/2009  7/1/2009 7/1/2009  8/12/2009 11/1/2009  3/1/2013
Current 7/1/2007 T 10/1/2007 T 10/1/2007 T 4/1/2009 T 7/1/2009 T 7/1/2009 T 8/12/2009 T 11/1/2009 T 3/1/2013 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
74 |05-0k340_ K SLO -1 - 58/73.5 SLQ MON CO CULVERTS PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 1 IN SAN LUIS OBISPO AND REINFORCE CONCRETE BOX parcels 14 clive
MONTEREY COUNTIES FROM 4.0 KM N OF CULVERTS Utilities 0 Prog Code Prog FY Const$$ RW $$
CAYUCOS IN SAN LUIS OBISPO CO TO 24 .3KM S —| 201.151
OF LUCIA IN MONTEREY CO (SLO-KP VAR &
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est $0 Component  Funding
Env Federal  FI Act District Est $5,799 District Est $5,002 LONG LEAD
PID Appr 11/1/2005 |Tota| Con Est  $5,799 | Total Con Est  $5,002 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $89 CAPT
Adreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/1/2010 5/1/2009 1/1/2010 4/1/2011 7/1/2011 7/1/2011 8/12/2011 11/1/2011 7/1/2013
Current 1/1/2010 T 5/1/2009 T 1/1/2010 T 4/1/2011 T 7/1/2011 T 7/1/2011 T 8/12/2011 T 11/1/2011 T 7/1/2013 T

Project Comments

4/1/05 Risk Management Plan initiated

8/26/04 PID Complete. Resource estimate is high-68%-team is working to reduce

6/14/04 Draft PID 100% Complete. Work plan is in development. Will circulate for final signatures beginning
3/24/04 PID on schedule for Draft 4/1/04. Constructibility review scheduled April 19.

in early July.
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*Escalated at 3%



Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
75 05-ON350_ K SLO -41 -R15.9/R41.2 4035 ATASCADERO 41 SEAL CQOAT PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
ON ROUTE 41 FROM KP R25.69 (R15.96) TOKP  SEAL COAT parcels ctve
66.20 (41.20) Utilities 0 Prog Code ProgFY Const$$ RW $$
201.122
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 07/25/2005 District Est $3,276 District Est $3,088
PID Appr 9/28/2005 |Tota| Con Est  $3,276 | Total Con Est  $3,088 |
. RIP nup LOCAL OTHER
Project Rpt  9/28/2005 RV Est $0 CAPT
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2008  4/1/2008 10/1/2008 10/1/2008  1/1/2009  2/12/2009  5/1/2009 8/1/2009
Current 7/1/2005 A 4/1/2008 T 4/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 8/1/2009 T
Project Comments
Not picked up in 2006 SHOPP
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
76 05-46720_ 1 SLO -46 -R4.1/R4.5 4672 CAVBRI A/ TEMPLETON EMBANKNMVENT PID XPM| Yes DeIiverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2008
BETWEEN CAMBRIA AND TEMPLETON EAST OF REPAIR EMBANKMENT & INSTALL Parcels 1
GREEN VALLEY ROAD (KP R6.6/R7.2) SUBSURFACE DRAINAGE SYSTEM Utilities 0 Prog Code ProgFY Const$$ RW $$
201.150
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 12/19/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 12/19/2003 District Est $1,957 District Est $1,900
PID Appr 4/4/2002 |Tota| Con Est  $1,957 | Total Con Est  $1,900 |
. RIP e LOCAL OTHER
Project Rpt _3/12/2004 R/W Est $4 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agenc:! Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/12/2004 8/1/2006 12/1/2006 12/1/2007 12/1/2007  3/1/2008  4/12/2008  7/1/2008  10/1/2008
Current 3/12/2004 A 8/1/2006 T 12/1/2006 T 12/1/2007 T 12/1/2007 T 3/1/2008 T 4/12/2008 T 7/1/2008 T 10/1/2008 T
Project Comments
not in the 2006 SHOPP
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
77 05-ONO70_ K SLO -46 - 45.9/51 4070 PASO ROBLES E CAPM PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON ROUTE 46 FROM EAST OF MCMILLAN CANYON GRIND AND REPLACE 75 MM Parcels
ROAD TO EAST OF CHOLAME CREEK BRIDGE NO. Utiliti 0 Prog Code Prog FY Const$$ RW $$
49-29 (KP 73.9/82.1) e = 1 So1121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/25/2005 District Est $3,914 District Est $3,800
PID Appr 10/18/2005 |Tota| Con Est  $3,914 | Total Con Est  $3,800 |
. RIP up LOCAL OTHER
Project Rpt  10/18/2005 R/ Est $0 ST
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date .
i Phase Completion
DM Unassigned P Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 11/15/2007 11/15/2007 1/1/2008  2/12/2008  6/1/2008  11/1/2008
Current 7/1/2005 A 11/15/2007T 11/15/2007T 1/1/2008 T 2/12/2008 T 6/1/2008 T 11/1/2008 T|

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
78 05-45370_ 0 SLO -46 - 56.4/57.8 4537 ANTELOPE GRADE CLI MBI NG LANE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
STATE ROUTE 46 IN SAN LUIS OBISPO COUNTY EXTEND EASTBOUND TRUCK Parcels 4 ctive
NEAR CHOLAME FROM 2.1 KM EAST OF THE CLIMBING LANE Utilities 0 Prog Code Prog FY Const $$ RW $$
ROUTE 41/46 JUNCTION TO 0.8 KM WEST OF —| 201.310
ANTELOPE ROAD (KP 90.8/93.0)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 11/22/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act District Est $6,758 District Est $6,370
PID Appr 8/27/1999 |Tota| Con Est  $6,758 | Total Con Est  $6,370 |
. RIP e LOCAL OTHER
Project Rpt _ 3/9/2006 R/W Est $74 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agenc:! Name Date
N Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED_80 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/9/2006 10/1/2006  4/1/2007 7/1/2008 7/1/2008  11/1/2008 12/12/2008 4/1/2009  12/1/2009
Current 3/9/2006 A 10/1/2006 T 4/1/2007 T 7/1/2008 T 7/1/2008 T 11/1/2008 T12/12/2008T 4/1/2009 T 12/1/2009 T

Project Comments

awaiting FHWA signature to complete circulation for final signatures on PR
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Caltrans Central Region
Project Status Report

4=

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
7 05-ON340_ K SLO -58 -1.7/57.2 4034 HWY 58 SEAL COAT PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
ON ROUTE 58 FROM KP 2.74 (PM 1.72) "H STREET SEAL COAT Parcels ctive
IN SANTA MARGARITA, TO KP" 91.97 (PM 57.15) Utiliti 0 Prog Code Prog FY Const$$ RW $$
SAN LUIS OBISPO AND KERN COUNTY LINE MHeS = 1 So1.122
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/25/2005 District Est $5,790 District Est $5,458
PID Appr 9/28/2005 |Tota| Con Est  $5,790 | Total Con Est  $5,458 |
. RIP up LOCAL OTHER
Project Rpt ~ 9/28/2005 R/ Est $0 ST
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
i Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 4/1/2008  4/1/2008 10/1/2008 10/1/2008  1/1/2009  2/12/2009  5/1/2009 8/1/2009
Current 7/1/2005 A 4/1/2008 T 4/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 8/1/2009 T

Project Comments

Not picked up in 2006 SHOPP

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
80 05-0N060_ K SLO -101 - 7.8/16.5 0606 ARROYO GRANDE CAPM PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
ON ROUTE 101 FROM LOS BERROS ROAD UC TO 75 MM OVERLAY Parcels clive
NORTH OF PISMO CREEK BRIDGE (KP 12.5/26.5) Utilittes 0 Prog Code ProgFY Const$$ RW $$
201.121
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/27/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/27/2005 District Est $7,931 District Est $7,700
PID Appr _9/26/2005 [Total con Est  $7,931 | Total Con Est  $7,700 |
. RIP e LOCAL OTHER
Project Rpt  9/26/2005 R/ Est $8 CAPT
Adreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 11/15/2007 11/15/2007 1/1/2008 2/12/2008 6/1/2008  11/1/2008
Current 7/1/2005 A 11/15/2007T 11/15/2007T 1/1/2008 T 2/12/2008 T 6/1/2008 T 11/1/2008 T|

Project Comments

Friday, July 21, 2006
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4=

Caltrans Central Region
Project Status Report

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
81 |05-0H530_ K SLO -101 - 11.8/30.3 5311 SLO 101 TMB PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY CONSTRUCT TMS - VEHICLE Parcels ctive
FROM EL CAMPO ROAD IN ARROYO GRANDE TO  DETECTION STATIONS Utilit 0 Prog Code Prog EY Const$$ RW $$
THE NORTHERN CITY LIMITS OF SAN LUIS MHes = 1 501315
OBISPO (KP 19.0/48.8)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act District Est $4,891 District Est $4,476
PID Appr 9/12/2005 |Tota| Con Est  $4,891 | Total Con Est  $4,476 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $15 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/1/2008 1/1/2009 1/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 7/1/2010 3/1/2011
Current 12/1/2008 T 1/1/2009 T 1/1/2009 T 12/1/2009 T 1/1/2010 T 3/1/2010 T 4/12/2010 T 7/1/2010 T 3/1/2011 T

Project Comments

Not picked up in 2006 SHOPP

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
82 05-0G780_ K SLO -101 - 26.9/27.4 2080 PRADO NB AUX LANE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS CONSTRUCT AUXILIARY LANE Parcels clive
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA Utilities 2 Prog Code Prog FY Const $$ RW $$
RD OC (KP 43.3/44.0) — 201.310
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __ $219 Structure Est __$200 COIEHET Funding
Env Federal EX Act District Est $3,250 District Est $2,974
PID Appr 9/6/2005 |Tota| Con Est  $3,468 | Total Con Est  $3,174 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $100 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agenc:! Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/1/2008 5/1/2008 4/1/2008  4/1/2008 2/1/2009 4/1/2009  4/1/2009 7/1/2009  8/12/2009 11/1/2009  8/1/2010
Current 3/1/2008 T 5/1/2008 T 4/1/2008 T 4/1/2008 T 2/1/2009 T 4/1/2009 T 4/1/2009 T 7/1/2009 T 8/12/2009 T 11/1/2009 T 8/1/2010 T

Project Comments

Not picked up in 2006 SHOPP
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
83 |05-0N220_ K SLO -101 - 30.5/59.8 4022 SLO 101 N CNTY TMS PID XPM| Yes Delivery| | APL[ No |
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2008
ON ROUTE 101 IN SAN LUIS OBISPO CO BETWEEN CONSTRUCT TRANSPORTATION Parcels
THE SAN LUIS OBISPO NORTHERN CITY LIMIT MANAGEMENT SYSTEM (TMS) ... 0 Prog Code Prog FY Const$$ RW $$
AND N SPRING ST IN PASO ROBLES (KP 48.7/94.9) MHes = 1 501315
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 ST S
Env Federal EX Act District Est $3,937 District Est $3,711
PID Appr 9/14/2005 |Tota| Con Est  $3,937 | Total Con Est  $3,711 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $46 CAPT
Agreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2007 2/1/2007 10/1/2007 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 1/1/2011
Current 10/1/2007 T 2/1/2007 T 10/1/2007 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 1/1/2011 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
84 05-0G030_ K SLO -101 - 35.7/46.3 0030 ATASCADERO 101 REHAB PID XPM| Yes DeIiverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN & NEAR ATASCADERO FROM 0.11 KM N OF HIGHWAY REHAB Parcels clive
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC Utilities 0 Prog Code Prog FY Const $$ RW $$
WAY UC (KP 57.5/74.5) —1 201.120
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$1,882 Structure Est __$1,722 Component  Funding
Env Federal FI Act District Est $25,023 District Est $22,900
PID Appr _9/12/2005 [Total Con Est  $26,905 | Total Con Est  $24,622 |
. RIP e LOCAL OTHER
Project Rpt  9/12/2005 R/ Est $37 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/1/2008  2/1/2008 5/1/2008 11/1/2008  8/1/2009 11/1/2009 11/1/2009  3/1/2010 4/12/2010  7/1/2010 7/1/2012
Current 11/1/2008 T 2/1/2008 T 5/1/2008 T 11/1/2008 T 8/1/2009 T 11/1/2009T 11/1/2009 T 3/1/2010 T 4/12/2010 T 7/1/2010 T 7/1/2012 T]

Project Comments

Updated cost estimate is $28.2 million (2/2006) - Not picked up in 2006 SHOPP
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
85 05-O0N050_ K SLO -101 - 46.1/50.7 4050 ATASCADERO N CAPM PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info %g% %5 Dz%ogr
ON ROUTE 101 FROM NORTH OF TRAFFIC WAY UC 75 MM OVERLAY Parcels ctive
TO VINEYARD DRIVE OC (KP 74.2/81.6) Utilities 0 Prog Code Prog EY Const$$ RW $$
201.121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/27/2005 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/27/2005 District Est $5,459 District Est $5,300
PID Appr 9/26/2005 |Tota| Con Est  $5,459 | Total Con Est _ $5,300 |
i RIP up LOCAL OTHER
Project Rpt  9/26/2005 R/ Est $0 ST
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date .
i Phase Completion
DM Unassigned P Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 8/1/2005 3/1/2007  3/1/2007 7/1/2007  8/12/2007  9/1/2007 3/1/2008
Current 8/1/2005 A 3/1/2007 T 3/1/2007 T 7/1/2007 T 8/12/2007 T 9/1/2007 T 3/1/2008 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
86 05-0G040_ K SLO -101 - 63.6/69.3 0040B NORTH PASO ROBLES REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN SLO CO NEAR PASO ROBLES FRM SAN HIGHWAY REHAB Parcels 2 clive
MARCUS CR BR TO SLO/MON CO LINE & IN MON Utilities 3 Prog Code Prog FY Const $$ RW $$
CO FROM SLO/MON CO LINE TO .4 KM S/O E —| 201.120
GARRISON OC (KP SLO-102.4/R111.6
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$8,820 Structure Est __$8,072 Component  Funding
Env Federal EX Act District Est $18,388 District Est $16,828
PID Appr _10/11/2005 [Total Con Est  $27,209 | Total Con Est  $24,900 |
. RIP e LOCAL OTHER
Project Rpt  11/17/2003 R/W Est $532 CAPT
Adreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/1/2008 3/1/2008 7/1/2008 11/1/2008 12/1/2009  2/1/2010 6/1/2010 6/1/2010 7/1/2010 9/1/2010 5/1/2013
Current 8/1/2008 T 3/1/2008 T 7/1/2008 T 11/1/2008 T 12/1/2009 T 2/1/2010 T 6/1/2010 T 6/1/2010 T 7/1/2010 T 9/1/2010 T 5/1/2013 T

Project Comments

Project shelved
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Caltrans Central Region

- —~CliL XPM Download
Project Initiation Document (PID)

7/7/2006
PMCS Download 7/21/2006

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
87 |05-0J980_ K SB -101 - 1.6/ 9800 BAI LARDY SR 101 |/ C Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2003
IN CARPINTERIA AT THE BAILARD IC (RINCON OC) INTERSECTION IMPROVEMENTS
NORTH AND SOUTHBOUND RAMPS (KP 2.61) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities__ 2 Structure Est $0 Oversight
Env Federal Act District Est $1,200
Total Con Est  $1,200 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $12
. Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2006 3/1/2007
I - 50
Completed  11/1/2002 4/1/2003 4/1/2003

Project Comments

City of Carpinteria is implementing agency.

Oversight Engineer: Joun Fouche, Environmental Planner: Wendy Waldron
01/31/05 - PSR on hold pending outcome of 0J500.

12/3/03 - Comments provided to City on two submittals of PSR.

Program Information
05-0K940_ K SB -217 -.8/2.2 0094 SAN JOSE CR BI KE TRAI L Candidate XPM[ Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN GOLETA ON ROUTE 217 BETWEEN THE CONSTRUCT BIKE LANE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP Prog Code Component
1.6/3.5) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $2,000
Total Con Est  $2,000 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $0
Agreements
John Fouch 549) 549-3330 Agreements

DM _John Fouche PH# ( ) Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 3/1/2004 10/1/2004 12/1/2006 2/1/2007 4/1/2007 5
Completed 3/1/2004 10/1/2004

Project Comments

City of Goleta is the implementing agency
Oversight Engineer: John Fouche, Environmental Planner: Karen Bewley

01-10-06 - City will have to work with Gas co. for easement at culvert. Floodplain of San Jose Cr may affect the alternative for placement in 217 R/W.
01-31-05 - City has submitted request for CT legal opinion on use of Gas Co. culvert under 217.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

4=

&frans

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
89 |05-0P410_ K MON-1 -84.4/84.4 SR1/12TH STREET |/C Candidate XPM| No Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MONTEREY COUNTY IN THE CITY OF MARINA CONSTRUCT INTERCHANGE
ON SR 1 AT THE 12TH STREET OVERCROSSING Prog Code Component
(IMJIN PARKWAY) (KP 135.92) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $9,000
Total Con Est  $9,000 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
Adgreements

DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Unassigned PH# B Adency fame —
CM Bruce Pastorius PH# (805) 226-8340

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 8/30/2006 11/30/2006 1/30/2007 5/30/2007
Sere Pttt e hbsihad i 0
Completed 4/7/2006

Project Comments

** Qversight Only--Currently Local Funds Only --Implementing Agency is City Of Marina** Kickoff Meeting scheduled 5/22/06

Program Information
K MON-68 -12.9/13.1 0063 CORRAL DE TI ERRA | NTERSECTI ON Candidate XPM|_Yes Delivery | APL| Yes
| MPROVEMENTS Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP CONSTRUCT DUAL WB LEFT TURN LANES
20.75/21.08) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $1,000
Total Con Est  $1,000 |
PM David Rasmussen PH# (805) 549-3677 R/W Est $0
Agreements
John Fouche 549) 549-3330 Agreements
DM PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

working to finalize design exception and route PSR for signature.

Friday, July 21, 2006 46



Caltrans Central Region

- —~CliL XPM Download
Project Initiation Document (PID)

7/7/2006
PMCS Download 7/21/2006

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
91 |05-0P160_ K MON-101 - 53.8/ 1610 WALNUT AVE |/C Candidate XPM| No Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MONTEREY CO - IN GREENFIELD ON ROUTE NEW INTERCHANGE
101 AT THE WALNUT AVENUE OC (KP 86.71) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
. Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Unassigned PH# B Adency fame —
CM Bruce Pastorius PH# (805) 226-8340
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/30/2006 11/30/2006 1/30/2007 5/30/2007
oeere tidbedl oy opoery 0
Completed  4/16/2006

Project Comments

* Oversight Only--Currently Local Funds Only --Implementing Agency is City Of Greenfies** Kickoff Meeting not yet scheduled

Program Information
05-0N680_ K SB -246 -30.2/30.3 0608 ALAMO PINTADO / ROUTE 246 |S Candidate XPM|_No Delivery ‘& Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SANTA BARBARA CO ON SR 246 OVER ALAMO "WIDEN BRIDGE, INTERSECTION"
PINTADO CR BR #51-130 AND INTERSECTION IMPROVEMENTS Prog Code Component
IMPROVEMENT WITN ALAMO PINTADO RD (KP 400.000
48.72/48.43)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 strycture Est $0 Local , Oversight
Env Federal Act District Est $1,500
Total Con Est  $1,500 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $0
Agreements
John Fouch 549) 549-3330 Agreements

DM _John Fouche PH# ( ) Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 8/15/2005 3/1/2006 5/1/2006 12/1/2006 2/1/2007 »5
Completed  8/15/2005 3/1/2006 7/10/2006

Project Comments

Bridge.

** Oversight Only - Local Funds - Implementing Agency is City of Solvang **
Project Engineer: Marcia Vierra Environmental Planner: Mike Thomas

1-11-06 - City of Solvang desires to improve operations at the Alamo Pintado/246 intersection. Widening of 246 requires widening of Alamo Pintado Cr
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 7/7/2006

PMCS Download 7/21/2006

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
93 05-0G490_ K SLO -101 - 3.9/ 0859 SOUTHLAND RAMPS Candidate XPM| Yes Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
AT NIPOMO 0.7 KM S OF TEFFT ST OC NEW INTERCHANGE
Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities__ 0 Structure Est $0 Local , Oversight , RIP
Env Federal Act District Est $1,100
Total Con Est  $1,100 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
. Agreements
DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Unassigned PH# B Adency fame —
CM Bob Hurd PH# (805) 348-3197
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed  3/28/2001

Project Comments

** OQversight Only--Local and RIP Funds--Implementing Agency is SLO Co**
County will do PSR(PDS) in house and may contract out PA&ED, PS&E & Contruction. After kickoff meeting, this project is on hold until a funding source
can be found (developer fees etc)

05-0M470_ K

Candidate

Program Information
XPM| Yes Delivery | APL| No

Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SAN LUIS OBISPO COUNTY IN NIPOMO AT THE MODIFY INTERCHANGE
ROUTE 101/TEFT STREET IC (KP 7.7) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 strycture Est $0 Oversight , Local
Env Federal Act District Est $6,200
Total Con Est  $6,200 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
Agreements
John Fouch 549) 549-3330 Agreements

DM _John Fouche PH# ( ) Type Agency Name Date
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 7/1/2006 9/1/2006 11/1/2006 5/1/2007
Completed 7/2/2005

Project Comments

** Oversight Only--100% Local Funds--Implementing Agency is SLO Co**

County Consultant has began work on PSR

Friday, July 21, 2006

48




4=

&frans

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download

7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
95 05-0M460_ K SLO -101 -52.4/ 0614 RTE 101/ MAIN STREET |/C Candidate XPM| Yes Delivery APL| No
TEMPLETON Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT RECONFIGURATION OF IC
THE ROUTE 101/MAIN STREET INTERCHANGE (KP Prog Code Component
84.0) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight , Local
Env Federal Act District Est $7,000
Total Con Est  $7,000 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
Adreements

DM John Fouche PH# (549) 549-3330 Tvoe Agency Name Date
EM Unassigned PH# B Adency fame —
CM Tim Campbell PH# (805) 549-3089

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 711/2006 9/1/2006 11/1/2006 5/1/2007
Completed 2/5/2005

Project Comments

** Oversight Only--Currently 100% local funds but RIP Funds are anticipated for construction--Implementing Agency is SLO Co**

Program Informat

on

K SLO -46 -32.1/32.1 9050 Al RPORT/ SR 46 Candidate XPM| Yes Delivery | APL| Yes
| NTERSECTI ON/ | NTERCHANGE Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active
IN SLO CO ON HWY 46 AT AIRPORT RD IMPROVE INTERSECTION FOR FUTURE
INTERSECTION AND VICINITY (KP 51.0) TRAFFIC VOLUMES Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels Utilities_ 0 structure Est _ $10,000 Oversight
Env Federal__ES Act District Est $7,000
Total Con Est $17,000 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
Agreements
John Fouch 549) 549-3330 Agreements
DM _John Fouche PH# ( ) Type Agency Name Date
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 8/1/2004 6/1/2006 7/1/2006 9/4/2006 1/1/2007 5
Completed  8/12/2004

Project Comments

** Oversight Only--Local Funds--Implementing Agency is City of Paso Robles**
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PA&ED PHASE

Project Approval
(PA&ED Milestone)



ct Caltrans Central Region XPM Download  7/7/2006
PA&ED Status Report PMCS Download 7/21/2006

aftrans
97 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L280_ 0 MON-1 - 46.6/47.1 0028 PFEIFFER STATE PARK LEFT TURN PAKED xpM[ In XPM | Delivery[ | APL
CHANNEL Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info | 5006A SHOPP Active
IN MON CO ON RTE 01 AT PFEIFFER BIG "SUR INSTALL LEFT TURN Parcels 3 TR ENnaing
PARK, 25 MI S OF CARMEL" (KP 74.9/75.8) CHANNELIZATION Utilities 0

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $1,236 District Est $1,165 Prgglc(;)fg Prog FY Const$$ RW $3
PID Appr |Tota| Con Est $1,236 | Total Con Est  $1,165 | ' e e LocAL oTHER
Project Rpt R/W Est $16 CAPT
Agreements SUPT
St Di i 805) 549-3437
PM_Steve Digrazia PH# (805) Type  Agency Name Date Phase Completion
DM _Steven Wyatt PH# (805) 549-3079 PAZED_50 % RW_25 % PS&E_30 % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2005 11/15/2006 7/1/2005 4/14/2007 11/1/2006 4/14/2007 4/14/2008 7/1/2008 11/1/2009
Current 7/1/2005 T 11/15/200 T4/14/2007 Ta/14/2007 T 11/1/2006 T 4/14/2007 T4/14/2008 T7/2/2008 T 11/1/2009 T
Project Comments

Environmental Studies are in progress.

98 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H810_ 0 MON-68 - 13.1/13.6 SAN BENANCI O | NTERSECTI ON PA&ED xPM[_In XPM | Delivery[ ] APL [es]|
| MPROVEMENTS Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
IN MON COUNTY BETWEEN SALINAS AND INTERSECTION IMPROVEMENTS Parcels 3 c t Fundi
MONTEREY AT SAN BENANCIO ROAD . omponen Hncing ,
Utilities 0 PDS Local , Oversight

INTERSECTION (KP 21.1/21.9)
Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $772 Structure Est $728
Env Federal EX  Act District Est $3,031 District Est $2,857 Pf;’gocé’é’: Prog FY Const$ RW$5
PID Appr  1/18/2005 [Total Con Est  $3,803 | Total Con Est  $3,585 | . . oo o
Project Rpt R/W Est $105 CAPT
Adreements SUPT
PM David Rasmussen PH# (805) 549-3677 -
(805) CTomge oAgencCMoName Date Bhase Comnlotion
DM Steven Wyatt PH# (805) 549-3079 P MONTEREY PAZED_ 0% Rw—p_: % PSEE._ 0 % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
Delivery Plan I:l | | | | |
4/1/2007 9/1/2008  10/1/2008 1/1/2010

Approved 1/1/2005 10/10/2005 1/1/2005  4/1/2007 4/1/2007 8/1/2007
Current 1/1/2005 A 10/10/200 T 4/1/2007 T 4/1/2007  T8/1/2007  T4/1/2007 T 9/1/2008 T 10/1/2008 T 1/1/2010 T
Project Comments

Oversight Only. 100% Local Funding. PSR/PDS
County of Monterey is lead for delivery of project.

no work currently underway by consultant

*Escalated at 3%
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Caltrans Central Region
PA&ED Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

aftrans
99 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0161F_ 0 MON-101 -R91.2/R100. 0058F PRUNEDALE FREEVAY PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO CONSTRUCT FREEWAY Parcels Component ENnaing
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD L
Utilities__ 0 PDS RIP , Demo

(KP R91.2/100.4)

*Escalated Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ER  Act Structure Est _$157,424 Structure Est _$128,000
Env Federal ES  Act District Est $206,619 District Est ~_$168,000 Prg;‘;ggg Prog FY Const$§  RW $$
PID Appr 8/6/2001 |Tota| Con Est  $364,043 Total Con Est  $296,000 | ' . e LocAL  OTHER
Project Rpt R/W Est $0 co
Agreements SUPT
David Silberb 805) 549-3798
PM aVll ilberberger PH# (805) Type Agency Name Date Phase Completion
DM David Franke PH# (559) 243-3809 PARED % RW % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2004 5/1/1989 7/1/2008 7/1/2004  7/1/2010 5/1/2009 11/1/2009 7/1/2010 8/1/2013 1/1/2014 5/1/2017
Current 7/1/2004  A5/1/1989 A7/1/2008 T 2/1/2010 T 5/1/2009  T11/1/2009 _T7/1/2010 T 8/1/2013 T 1/1/2014 T 5/1/2017 T
Project Comments

The project team is currently working on shutting the project down. Each unit has been asked to provide a closure report which describes what has been done, where they were

when they stopped and what they would have done next.

Project Name

Project Phase Program Information

100 Dist-EA  Phase County-Route-Post Mile PPNO
05-31580_ 0 MON-101 - 100/ 101.3 0058E  SAN JUAN ROAD | NTERCHANGE PA&KED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
NEAR PRUNEDALE FROM 0.5 KM S OF CONSTRUCT NEW INTERCHANGE Parcels 19 c t Fundi
DUNBARTON RD AND MONTEREY/SAN BENITO CO . amponen uncing
Utilities__ 3 PDS 1P

LINE (KP 160.9/163.0)

*Escalated Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ER Act Structure Est $3,095 Structure Est $2,670
Env Federal ES  Act District Est ~_$19,380 District Est _ $16,717 | EroaCode ProgFY Const$$ RW 35
| 22,475 | $19,387 | 025.700 %0 %0
PID Appr 10/30/2000 Total Con Est  $22, Total Con Est ] RIp e i S——
Project Rpt R/W Est $7,628 | CAPT $0
Adreements SUPT $4.300
pPM David Silberberger PH# (805) 549-3798 -
- g (805) Type  Agency Name Date Phase Comoletion
DM Steven Milton PH# (559) 230-3102 PAGED_5 % RW, % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2006 9/1/2007 1/1/2006  1/1/2009 7/2/2009 6/18/2009 12/1/2009 11/25/2011 1/1/2012 1/1/2015
Current 1/1/2006 A 9/1/2007 T11/15/200 T19/2009 T 7/2/2009  T6/18/2009 T12/1/2009 T 11/25/201 T 1/1/2012 T 1/1/2015 T
Project Comments

A PDT meeting was held on March 9, 2006. The purpose of this meeting was to familiarize the team members with the scope and schedule of the project. Many team members
are new and the review was helpful. Also, the environmental document type will be downgraded from an EIR/EIS to an EIR/EA. This change was suggested by FHWA. A small

internal meeting was held on April 24, 2006 that focused on a review of all project alternatives.
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Caltrans Central Region
PA&ED Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

aftrans
101 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name Project Phase

05-31600_ 0 MON-156 -R1.8/R4.8 0057C ROUTE 156 WEST CORRI DOR PA&ED
Location Description Work Description ROW Info
ON US 101 AN SR 156 NEAR THE CITY "OF WIDEN TO 4-LN DIVIDED Parcels 95
CASTROVILLE, FROM 0.3 KM E OF" THE ROUTE EXPRESSWAY AND BUILD Utilities 3

156/183 SEP TO THE ROUTE 101/156 SEP AT
PRUNEDALE "(KP 156-R2.2/T8.4, 101-153.1/155.4)"

*Escalated Cost Estimate

INTERCHANGES

Current Cost Estimate

Project Documents

Program Information

Plan List
Doc Yr Program Status
1998A STIP Programmed
Component Funding
PDS 1P

Funds Req Date CTC Vote Date

Env State ER Act Structure Est _$12,440 Structure Est _ $10,115
Env Federal ES  Act District Est ~_ $59,945 District Est ~ $48,741 | ProdaCode Prog FY Const$$ RW 3%
— 025.700 $0 $0
PID Appr 4/14/2006 |Tota| Con Est  $72,385 | Total Con Est  $58,856 | . e LocAL  OTHER
Project Rpt R/W Est $260,699 | CAPT $0 $0
Agreements SUPT _$5.000 _ $6.007
David Silberberger 805) 549-3798 VD o y -

PM 3] H h tg P (559) 243-3863 F-\I;VY € COL;AI\\ITYEQISMONTaEI:EeY Date —Me Completion

DM_Jay Haghparas PH# (559) 243- PER  COASTAL ZONE PAZED_10 % RW. % PS&E % CON %

EM Bobi Ritter PH# (559) 243-8178 PER CORP OF ENGINEERS

" PER DEPT FISH& GAME
CM Bruce Pastorius PH# (805) 226-8340 RR SPRR
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept

Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |

Approved 7/1/2005 7/1/2006 6/2/2008 7/1/2005 10/1/2009 2/1/2010 2/1/2010 7/1/2010 7/1/2013 10/1/2013 1/1/2017
Current 7/1/2005 A7/1/2006 T6/2/2008 T6/1/2009 Tiq/1/2009 T 2/1/2010  T2/1/2010  T7/1/2010 T 7/1/2013 T 10/1/2013 T 1/1/2017 T
Project Comments

A PDT meeting was held on March 8, 2006. The purpose of this meeting was to provide updates to project team members. Also, the April 2006 Public Scoping meeting was
discussed as well as details on the launch of a new Community Advisory Group (CAG). Due to a request by TAMC and Supervisor Calcagno's office, the Open House scheduled

for April 26, 2006 was cancelled. It will be rescheduled for anot

her time along with the launch of the CAG.

102 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-28282_ 0 SB -101- 0/ RINCON CREEK FI SH LADDERS PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 LOCAL Active
IN SANTA BARBARA COUNTY ON STATE HWY 101 CONSTRUCT FISH LADDERS Parcels c t Fundi
AT RINCON CRK (BR #52-0390) " amponen unding
Utilities___ 0 A, Oversight
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est $2,575 District Est $2,500 Pr;’gocé’é’: Prog FY Const$6 RW $%
PID Appr |Total Con Est  $2,575 | Total Con Est  $2,500 | ' . e LocAL  oTHER
Project Rpt R/W Est $0 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 VD q y -
(805) ; € S A ené:o Nsame Date Phase Completion
DM Steven Wyatt PH# (805) 549-3079 P___ USARMY CORP PAZED. 10 % RW.__ % PSEE___ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2002 6/1/2007 7/1/2002 11/1/2007 2/1/2008 5/1/2008 5/1/2008 6/1/2008 9/1/2009
Current 7/1/2002 A 6/1/2007 T 11/1/2007 T 2/1/2008 _T5/1/2008 T5/1/2008 _ Te/1/2008 T 9/1/2009 T
Project Comments
* MINOR A **

Oversight PE: Kristen Reynolds

Environmental Planner:

Chuck Cesena

OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT MAY AQUIRE R/W. CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON

ACOE SCOPING REPORT ON 1/16/02. RAILROAD INVOLVEMENT.
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ct Caltrans Central Region XPM Download  7/7/2006
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
103
05-0M840 1 SB -101 - 48.9/ 1911 PA&ED xPM[ No XPM | Delivery[ | APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2006A SHOPP Active
IN SB CO ON RTE 101 NR LAS CRUCES @ 0.1 Ml PLACE RSP Parcels .
- E
NO OF RTE 01/101 SEP (NO 51- 239) (KP 78.7) Uil 5 Component unding
tilities Small SHOPP  Storm Damage

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State Act Structure Est Structure Est $0
Env Federal Act District Est District Est $500 Prgglcf;(;? Prog FY Const$§ RW $$
PID Appr Total Con Est Total Con Est $500 | ' rip e LOGAL OTHER
Project Rpt R\ Est $0 CAPT
Adgreements SUPT
PM Unassigned PH# Type Agency Name Date Phase Completion
= Phase Compietion
DM Steven Wyatt PH# (805) 549-3079 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved
Current
Project Comments
104 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G840 0 SB -101 - 90.8/ 0840 101/135 IC PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
IN SANTA MARIA AT THE 101/135 INTERCHANGE OPERATIONAL IMPROVEMENTS Parcels 6 c t Fundi
(KP 146.0) TO EXISTING INTERCHANGE . emponen anang ,
Utilities 4 Local , Oversight
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est _ $2,288 Structure Est _ $2,033
Env Federal FI Act District Est $8,998 District Est $7,995 Prjgocé’g: Prog FY Const$$ RW $$
PID Appr _10/16/2001 |[Total Con Est_ $11,287 | Total Con Est _$10,028 | e e loeal omm
Project Rpt R/W Est $49 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP _ SANTA WMARIA 110108 PARED_50_% Rw—p—% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
1] | || | |

Delivery Plan
Approved 12/1/2002 2/1/2007 12/1/2002 6/1/2008 6/1/2008  10/1/2008 6/1/2008  10/1/2010 11/1/2010  12/1/2012

12/1/2002 A 2/1/2007 T 6/1/2008 T 6/1/2008  T10/1/2008 Te/1/2008 T10/1/2010 T1a/1/2010 T 12/2/2012 T

Current

Project Comments
** Qversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**
Oversight PE: John Fouche Environmental Planner: Lara Bertaina

01-10-06 - CT reviewing traffic analysis and alt 2 geometry.
05-27-04 - City preparing PAED per cooperative agreement with local funds. AB3090 exchange with Blosser Road.

*Escalated at 3%
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
105
05-41930_ 0 SB -135 - 10.7/ 4193 135/ UNI ON VALLEY PARKWAY PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2000 LOCAL Active
IN SANTA BARBARA COUNTY IN SANTA MARIA AT CONSTRUCT INTERSECTION p I 7 )
arcels _~ | Component Funding
UNION VALLEY PARKWAY (KP 17.21) L 10 .
Utilities Local , Oversight ,
Measure

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal FG Act District Est $2,244 District Est $2,179 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr 6/26/2000 |Tota| Con Est  $2,244 | Total Con Est  $2,179 | ' . . LocAL  OTHER
Project Rpt R/W Est $1,350 CAPT
Adgreements SUPT
Paul Martinez 805) 549-3407 VD a y
PM PHi_(805) ;P = SAN’i‘A euiRlAName Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED 65 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2000 6/30/2004  7/1/2000  7/1/2006 7/1/2006  10/29/2006 7/1/2006  2/29/2008  4/1/2008 4/1/2009
Current 7/1/2000 A 6/30/2004 A 2/1/2006 T 7/1/2006 T 10/29/200 T7/1/2006  T2/29/2008 Tas1/2008 T _4/1/2009 T
Project Comments
** Oversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria**
Oversight PE: John Fouche Environmental Planner: Lara Bertaina
01/11/06 - Still waiting on UVP ED.
12/03/03 - City preparing NEPA environmental document as part of UVP I/C project. PAED work on hold pending UVP I/C ED.
106 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L590_ 1 SB -144-1.3/15 1881 ROUTE 144 SHOULDER PA&ED xpM[ No XPM | Delivery[ | APL
RECONSTRUCTION Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2006A SHOPP Active
IN SANTA BARBARA COUNTY ON RTE 144 (KP SHOULDER RECONSTRUCTION Parcels .
2.1/2.42) ———| Component Funding
Utilities__ 0 Small SHOPP Storm Damage
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State Act Structure Est Structure Est $0
Env Federal Act District Est District Est $450 Pr;glcf;: Prog FY Const$ RW$5
PID Appr |Total Con Est Total Con Est  $450 | ' Rip . LOCAL OTHER
Project Rpt R/W Est $0 cal
Agreements SUPT
PM Roberto Banda PH# (559) 243-3526 -
(559) Type  Agency Name Date Bhase Comnlotion
DM Roberto Banda PH# (559) 243-3526 PA&ED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
Delivery Plan I:l | | | | |

Approved

Current

Project Comments

*Escalated at 3%
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107 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
05-0M820 1 SB -144 - 1.8/ 1841 FA - RANCH TA VI STA PA&ED
Location Description Work Description ROW Info
IN SB CO IN SB ON RTE 144 @ RANCHITA VISTA  REMOVE LANDSLIDE DEBRIS Parcels 9
RD (KP 2.9) Utilities 3

*Escalated Cost Estimate Current Cost Estimate

Program Information

xem[ No xPM | Delivery[ ] APL [ ves]

Plan List
Doc Yr Program Status
2006A SHOPP Active
Component Funding

Storm Damage

Funds Req Date CTC Vote Date

Project Documents
Env State Act Structure Est Structure Est $0 RS 200
Env Federal Act District Est District Est $500 Prgglcf;(;? Brog BY Const$$  RW $%
PID Appr |Tota| Con Est Total Con Est  $500 | ' Rip up LOGAL OTHER
Project Rpt R/W Est $31,411 | CAPT
Adgreements SUPT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Phase Completion
Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PSE % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current

Project Comments

Force Account work at Ranchita Vista (Winter 2005 FA work) - See EA 05-0N820_ for the Winterization work currently in construction by DO.

108 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0J500_ 0 SB -150 - .6/ 0455 101/ 150 NB RAMPS PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
ON ROUTE 150 AT THE ROUTE 101 INTERCHANGE REVISE INTERCHANGE Parcels .
(KP 1.0) Component Funding
Utilities_ 0 Oversight , Local
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal Act District Est $883 District Est $832 Prjgocé’g: Prog FY Const$$ RW $$
PID Appr 7/5/2005 |T0tal Con Est  $883 | Total Con Est  $832 | ' P P LOCAL OTHER
Project Rpt R/W Est $10 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP _ CARPINTERIA PAZED % Rw—p—% PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2005 2/9/2007 7/1/2005 7/1/2007 7/1/2007  10/29/2007 7/1/2007 7/31/2008 9/1/2008 8/1/2009
Current 7/1/2005 A 2/9/2007 T 7/1/2007 T 7/1/2007 T 10/29/200 T7/1/2007 T7/31/2008 T9/1/2008 T 8/1/2009 T
Project Comments

Oversight Project**Lead agency is City of Carpinteria

Oversight PE: John Fouche

Environmental Planner: Julie McGuigan

01/10/2006 - Developer is preparing traffic study. Expect submittal in near future.
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
109
05-49420_ 0 SB -154 - 4.5/28.5 4942 154 GROWP || PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2001 MEASURE Active
FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM OPERATIONAL IMPROVEMENTS - parcels TR ENnaing
WEST OF SAN ANTONIO CREEK BRIDGE (KP GROUP 11 L 0 .
Utilities Measure , Oversight

7.24/28.5)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date

CTC Vote Date

Env State ND Act Structure Est Structure Est $0
Env Federal HS Act District Est District Est $7,253 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr 3/18/2000 |Tota| Con Est Total Con Est  $7,253 | '
_— RIP up LOCAL OTHER
Project Rpt R/ Est $1 CAPT
Adgreements SUPT
Paul Marti 805) 549-3407 VD o y
PM J a: Far I:Iez P (549) 549-3330 CTOP € SB QCAEITI'I(':RAI\II\ISaArHTe 123?2“3 Phase Completion
DM _John Fouche PH# (549) 549- PA&ED_10 % RW____% PS&E___ % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2003 4/17/2006  1/1/2003 7/18/2006 8/29/2006 9/12/2006 11/7/2006 6/1/2007 6/15/2009
Current 1/1/2003 A 4/17/2006 A 7/18/2006 T 8/29/2006 _T1.9/12/2006 T11/7/2006 T6/1/2007 T 6/15/2009 T
Project Comments

Oversight PE: John Fouche

Environmental Planner: Larry Bonner

Oversight Only project with SBCAG as the lead agency.
01-31-05 - USFS supports project. Public Info Meeting scheduled for 2/10/05.

11-10-04 USFS to provide comments for locations A, B and C.

Project Name Project Phase

Program Information

110 Dist-EA  Phase County-Route-Post Mile PPNO
05-0M890 1 SB -154 - 19.1/ 1913 CACHUMA SLOPE RESTORATI ON PA&ED xpM[ No XxPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2006A SHOPP Active
IN SB CO NR SB ON RTE 154 AT 0.3 MI S OF REPAIR FAILED EMBANKMENT i cels c . Fundi
RANCH UC BR #51-107 (KP 30.7/31.1) " amponen uncing
Utilities___ 0 Small SHOPP Storm Damage

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date

CTC Vote Date

Env State Act Structure Est Structure Est $0
Env Federal Act District Est District Est $750 Pr;glcf;: Prog FY Const$6 RW $%
PID Appr |Total Con Est Total Con Est  $750 | ' Rip . LOCAL OTHER
Project Rpt R/W Est $0 cal
Adreements SUPT
PM Sara von_Schwind PH# (805) 549-3198 -
_ (805) Type Agency Name Date Phase Comoletion
DM Wendy O'Halloran PH# (805) 549-3681 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved
Current
Project Comments
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111 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C620_ 0 SB -166 - 0/6.9 0620 GUADALUPE W DENI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
FROM GUADALUPE TO SANTA MARIA CITY LIMITS WIDEN TO 4 LANES OR WIDEN TO pgrcels 52 R Funding
(KP 0.0/11.1) PROVIDE LEFT-TURN - 11
Utilities PDS RIP

CHANNELIZATION

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est ~_ $35,574 District Est ~_ $28,025 | ProaCode Prog FY Const$$ RW $3
—_———— — 075.600 $0 $0
PID Appr 6/26/2001 |Tota| Con Est  $35,574 | Total Con Est  $28,925 | . e LocAL  OTHER
Project Rpt R/W Est $6,501 CAPT
Agreements SUPT
S Schwind 805) 549-3198
PM aré vor} .c win PH# (805) Type  Agency Name Date Phase Completion
DM Martin Nishikawa PH# (559) 230-3122 PAZED 5 % RW % PSE % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 11/3/2003 5/1/2009  11/3/2003 7/1/2010 4/1/2010 10/1/2010 10/1/2013 11/1/2013 11/1/2015
Current 11/3/2003 A 5/1/2009 T7/1/2010 Tz/1/2010 T 4/1/2010 _ T10/1/2010 T 10/1/2013 T 11/1/2013 T 11/1/2015 T

Project Comments

PA&ED work put on hold Jan-2004. Work to resume January 2006 (05/06 FY). Funding for PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004

RTIP. The schedule has been pushed out 1 year to reflect the changes in programming. PDT last met in Jan-04 to discuss

status of tasks and a plan for resuming work on the

project. Project is currently programmed for PA&ED only. Railroad involvement to begin 7/1/08 (36 month leadtime). Funding moved out to 10/11 FY.

112 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C640_ 0 SB -246 - 11.8/20.9 6400 LOVPOC W DENI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY WIDEN TO 4 LANE DIVIDED = I 13 .
arcels __ -2 [ Component Funding
OF LOMPOC EAST TOWARD THE CITY OF EXPRESSWAY & VARIOUS Utiliti 5
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD  IMPROVEMENTS files_>__{ PDS =il
(KP 19.0/R33.6)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est _ $2,388 Structure Est _ $2,000
Env Federal ES  Act District Est $56,314 District Est $47,162 | BroaCode ProgFY Const$ RW 5%
075.600 $0 $0
PID Appr _10/18/2001 [Total Con Est_$58,702 | Total Con Est _$49,162 | i e loeal omim
Project Rpt R/W Est $8,304 CAPT
Adreements SUPT
PM Sara von_Schwind PH# (805) 549-3198 -
- (805) Type  Agency Name Date Bhase Comnlotion
DM Steven Milton PH# (559) 230-3102 PAZED_5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 11/3/2003 11/17/2006 5/1/2009 11/3/2003 7/1/2010 1/1/2011 4/1/2010 10/1/2010 10/1/2012 11/1/2012 2/1/2016
Current 11/3/2003 A11/17/200 T5/1/2009 T7/1/2010 Tz/9/2010 T 1/1/2011  T4/1/2010  T10/1/2010 T 10/1/2012 T 11/1/2012 T 2/1/2016 T

Project Comments

PA&ED work put on hold Jan-2004. Work resumed as per SBCAG on 2/28/06 (05/06 FY). PDT held on 4/20/06 and 5/25/06.
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113 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C690_ 0 SBT -25 - 47.4/49.7 0690  SOUTH HOLLI STER W DENI NG PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW WIDEN TO 4 LANES Parcels 8 R Funding
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE L .
Utilities__ 7 Local , Oversight

ROAD (KP 76.34/80.0)
Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est _ $12,922 District Est _ $10,822 Prjgoc(;’gg Prog FY Const$§  RW $$
PID Appr 2/26/2002 |Tota| Con Est  $12,922 | Total Con Est  $10,822 | ' . e LocAL  OTHER
Project Rpt R/W Est $1,316 CAPT
Agreements SUPT
Richard Rosales 805) 549-3792 VD a y
PM - PHi (805) ;P = SBTﬁognC Name Date Phase Completion
DM Steven Milton PH# (559) 230-3102 PAZED 0 % RW % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 1/1/2006 11/20/2008 1/1/2006 5/1/2010 5/1/2010 8/29/2010 5/1/2010 5/30/2012 7/1/2012 7/1/2014
pp
Current 1/1/2006 T 11/20/200 T 5/1/2010 T 5/1/2010 T 8/29/2010 T5/1/2010 T5/30/2012 T771/2012 T 7/1/2014 T
Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG **
Not scheduled to begin PA&ED before 1/07. Schedule in PSR: PA&ED 05/2007, R/W Cert 1/2009, PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009, Construction Complete
1/2012.
114 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-48540_ 0 SBT -25 - 51.5/60.1 0485 ROUTE 25 & 101 W DENI NG PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
PRQJECT Plan List
) o P oTIe T o e Doc Yr Program Status
Location Description Work Description ROW Info 2001 LOCAL Active
NEAR HOLLISTER & GILROY ON RTE 25 & RTE 101 WIDEN FROM 2C TO 4E & MODIFY = I 137 .
arcels_--_ | Component Funding
IN SCL & SBT COS (SBT-25-82.9/96.7) THE 25/101 INTERCHANGE Utiliti 3 .
(SBT-156-R17.5/R18.7) (SCL-25-0.0/4.1) files__=__{ PDS oeel ; RENEUIEES -
(SCL-101-1.5/8.1) Demo
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est _ $59,123 Structure Est _ $51,000
Env Federal ES  Act District Est ~_$270,111 District Est _$233,000 Pr;’gocé’é’: Prog FY Const$ RW$5
PID Appr 11/28/2005 |Total Con Est  $329,234 Total Con Est  $284,000 ' Rip . LOCAL OTHER
Project Rpt R/W Est $61,420 | CAPT
Agreements SUPT
PM Richard Rosales PH# (805) 549-3792 VD q y -
Jack Walker (559) 243-3861 CTOF’ - SAN/?A EZSARAN ‘??;e °7B§§e Phase Completion
DM PH# (559) 243- cor 581000 071703 PAGED_80 % RW__ % PS&E___ % CON__ %
EM Bobi Ritter PH# (559) 243-8178 RR
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
1] | || | |

Delivery Plan
Approved 1/1/2001 9/1/2005 8/1/2007 1/1/2001 11/1/2008 4/1/2008 4/1/2008 11/1/2008 11/1/2011 2/1/2012 6/1/2015
T11/1/2008 T 11/1/2011 T 2/1/2012 T 6/1/2015 T

1/1/2001  A9/1/2005 T8/1/2007 T9/1/2008 Tyq/1/2008 T 4/1/2008 T 4/1/2008

Current

Project Comments

*REIMBURSED WORK**
7/10/06 Same issues as previously noted. 4/25/06 Still waiting on Traffic Forecasts. 2/24/06 Traffic forecasts by beginning of March? VTA/SBCOG agreed to fund $1M additional

for PAED using earmark and local fund match. 12/21/05 Completed VA Study. Wait for Implementation meeting after Traffic Forecasts are recieved mid Jan 06. 10-31-05
updated schedule per PM ( R/W required 36 months)-RHD. 9/27/05 Draft Sup PSR-PDS to be circulated for review. Request an additional $1M from ITIP for PAED from 2006

*Escalated at 3%
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aftrans
115 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-34490_ 0 SBT -156 - 3.3/7.7 0297 SAN BENI TO ROUTE 156 PA&ED xPM[ In XPM | Delivery[ Yes] APL
| MPROVEMENT PRQIECT Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E WIDEN 2 TO 4 LANES Parcels 23 Component Funding
OF ALAMEDA ST TO UNION-MITCHELL RD (KP L
Utilities 5 PDS M=

5.0/12.4)

Project Documents

Funds Req Date

CTC Vote Date

*Escalated Cost Estimate

Current Cost Estimate

Env State ER Act Structure Est __$1,239 Structure Est __$1,134
Env Federal ES  Act District Est ~ $25,542 District Est ~ $23,375 | ProdaCode Prog FY Const$$ RW 3%
— — 025.700 $0 $11,842
PID Appr 9/11/1997 |Tota| Con Est  $26,782 | Total Con Est  $24,509 | . e LocAL  OTHER
Project Rpt R/W Est $11,842 |caPT $11,842
Agreements SUPT $4.800
Richard R | 805) 549-3792
PM_Richard Rosales PH# (805) Type  Agency Name Date Phase Completion
DM Khaled Daher PH# (559) 230-3130 PARED 80 % RW % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 8/30/2002  3/1/2007 2/1/2008 3/15/2008 9/1/2007 2/1/2008 5/1/2010 5/1/2010 2/1/2013
Current 8/30/2002 A3/1/2007 T1/3/2008 Tos1/0008 T 3/15/2008 T9/1/2007 _ T2/1/2008 T 5/1/2010 T 5/1/2010 T 2/1/2013 T
Project Comments

6/26/06 Gave local presentation to COG board on VA Study. Traffic forecasts given to Traffic Ops. 4/25/06 VA Study scheduled for early May. Should have preliminary traffic
forecasts this week. 2/24/06 Traffic Forecasts by early March? PM to give update on project at SBtCo workshop Feb 28. 11/30/05 Held town hall meeting in San Juan Bautista.
Anticipate Traffic Forecasts in Mid Jan 06. 9/27/05 Still waiting on forecasting. 8/4/05 Forecasting will be done by 8/19/05 and then Traffic Ops Analysis. will be done for frontage
Rd intersection redeign. 6/6/06 Delay project by six months to include revised design in DED. Requested Admin DED to be returned from FHWA. 4/22/05 DED being reviewed

Program Information

Project Name Project Phase

116 Dist-EA  Phase County-Route-Post Mile PPNO
05-0C730_ 0 SCR -1 -10.5/16.8 0073 HW 1 CONGESTI ON MGMI STUDY PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
IN SANTA CRUZ COUNTY BETWEEN STATE PARK ADDITION OF HOV OR HOT LANE = I 35 .
arcels_=2 | Component Funding
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD IN EACH DIRECTION . -
Utilities___ 7 Oversight

(KP 16.9/25.6)

Project Documents

Funds Req Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ER Act Structure Est _ $56,822 Structure Est _ $52,000
Env Federal ES  Act District Est ~_$140,962 District Est ~_$129,000 Pr;’gocé’é’: Prog FY Const$6 RW $%
PID Appr 7/11/2002 |Total Con Est $197,784 Total Con Est  $181,000 e P LocAL  oTHER
Project Rpt R/W Est $27,033 | CAPT
Adreements SUPT
PM Luis Duazo PH# (805) 542-4678 VD q y -
( ) ;P € SCCARTCenC Name 103—?? Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/21/2003 12/1/2006 7/21/2003 12/1/2007 12/1/2007 3/30/2008 12/1/2007 3/30/2010 5/1/2010 5/1/2013
Current 7/21/2003 A 12/1/2006 T 12/1/2007 T 12/1/2007 T3/30/2008 T12/1/2007 T3/30/2010 Ts/1/2010 T 5/1/2013 T
Project Comments

***Qversight Only***

2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"
Const HOV lane & operational improvements N/B & S/B. - Amend. NOT appvd. by CTC -- SCCRTC funded prj. using locall assist. $: RSTP, CMAQ, STPL, total $8 Mill PE.

FTIP CTIPS ID#201-0000-0329

Friday, July 21, 2006

*Escalated at 3%
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aftrans
117 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46580_ 0 SCR -1 -17.2/18.2 4658  ROUTE 1/9 | NTERSECTI ON | VP PARED xPM[ In XPM | Delivery[ ] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2006 LOCAL Active
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N  INTERSECTION IMPROVEMENTS  pjicels 2 R Funding
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF L -
Utilities 1 Oversight

RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP

9-0.0/0.8)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date ~ CTC Vote Date
Env State ER  Act Structure Est $0 Structure Est $0
Env Federal EX Act District Est $2,559 District Est $2,412 Prjgoc(;)(;jg Brog BY Const$$  RW $%
PID Appr  _11/15/2001 |Tota| Con Est  $2,559 | Total Con Est  $2,412 | ' . . LocAL  OTHER
Project Rpt R/W Est $1,983 CAPT
Agreements SUPT
PM Luis Duazo PH# (805) 542-4678 VD o y -
. ( ) CTOP € CIT\I(AOFEQENTL\ICaF:TZ]e OZZE(?Ste Phase Completion
DM Shahin Mansour PH# (559) 230-3114 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 9/1/2004 3/22/2006  9/1/2004 12/31/2006 12/31/2006 4/30/2007 12/31/2006 7/31/2008 9/1/2008 8/1/2009
Current 9/1/2004 A 3/22/2006 T 12/31/200 T 12/31/200 T 4/30/2007 T 12/31/200 T7/31/2008 To/1/2008 T 8/1/2009 T
Project Comments
118 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-06170 0 SCR -17 -0/125 0170 ROUTE 17 TOS PA&ED xem[ 1n xPm | Delivery[ | APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Active
ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP OP IMPROVEMENTS/INSTALL = I .
arcels Component Funding
AND SUMMIT DR ON RTE 17 IN SANTA CRUZ CO TRAFFIC OPERATION SYSTEM Utilities 6

FROM RTE 1/17 SEP TO SANTA CLARA COUNTY

LINE (KP 0.0/20.1)

Project Documents

*Escalated Cost Estimate

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $6,104 District Est $5,586 Pr;glc??ldse Prog FY Const$6 RW $%
PID Appr 11/29/2005 |Total Con Est $6,104 | Total Con Est  $5,586 | ' P P LOCAL OTHER
Project Rpt R/W Est $7 cal
Adreements SUPT
Luis Duazo 805) 542-4678
PM PH# (805) Type  Agency Name Date Bhase Comnlotion
DM Abdul Baker PH# (559) 243-8037 PA&ED % RW % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 10/1/2008 10/1/2006 10/1/2008 2/1/2008 10/1/2008 7/1/2009 8/1/2009 9/1/2010
Current 10/1/2006 T 10/1/2008 T10/1/2008 Ty0/1/2008 T 2/1/2008 T10/1/2008 T7/1/2009  Tg/1/2009 T o9/1/2010 T

Project Comments
PSR approved 7/6/04

Friday, July 21, 2006

*Escalated at 3%

60



ct Caltrans Central Region XPM Download  7/7/2006
PA&ED Status Report PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
119
05-0G760 0 SLO -1 - 49.9/50.7 CAVBRI A FLOOD CONTROL PA&ED xPM[ In XPM | Delivery[ ] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
IN CAMBRIA FROM THE SANTA ROSA CR BR TO RAISE HWY PROFILE & Parcels Component Funding
WINDSOR AVE (KP 80.3/81.4) CONSTRUCT NEW FLOOD - 0 .
CONTROL Utilities__ 0 Local , Oversight

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ER Act Structure Est Structure Est $800
Env Federal ES Act District Est District Est $1,050 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr |Tota| Con Est Total Con Est  $1,850 | ' rip e LOGAL OTHER
Project Rpt R\ Est $0 CAPT
Agreements SUPT
T H t 805) 549-3016
PM_Tom Houston PH# (805) J_O\LD_P e SLOA_CQJ;OEHC Name Date Phase Completion
DM _John Fouche PH# (549) 549-3330 PARED_75 % RW____ % PS&E_50 % CON___ %
EM Bryan Apper PH# (559) 243-8156
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 6/1/2004 3/12/2006  6/1/2004  8/1/2006 7/1/2006  8/1/2006 12/1/2006 4/15/2007 7/3/2009
Current 6/1/2004 A 3/12/2006 T 8/1/2006 T 7/1/2006 T 8/1/2006  T12/1/2006 T4/15/2007 T 7/3/2009 T

Project Comments

** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co** There are no state highway funds in this project- 180 K Minor B contribution for signals.
Caltrans comments on the Combined PSR/PR were sent to the county on 10/8/02. EPA document approved by FEMA 03/16/05. County resubmitted PS&E Package and
Combined PSR/PR on 3/22/06. Significant comments on PS&E sent of County on 5/8/06. Revisions to Combined PSR/PR have to be completed before it can circulate for

final approval-anticipted 5/19/06

120 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-49280_ 0 SLO -1 - 63/66.8 4928 Pl EDRAS BLANCAS REALI GNVENT PA&ED xem[ 1n xPM | Delivery[ Yes] APL
Plan List

. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
NEAR SAN SIMEON FROM PIEDRAS BLANCAS REALIGN ROADWAY Parcels 8 c t Fundi
VISTA POINT TO ARROYO DE LA CRUZ CREEK . omponen Hncing

Utilities___ 2 G13

BRIDGE (KP 101.4/107.5)
Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est _ $3,144 Structure Est _ $2,482
Env Federal ES  Act District Est $40,966 District Est $32,339 Pfgglcl(’:: Prog FY Const$6 RW $%
PID Appr _8/17/2001 [Total Con Est_ $44,110 | Total Con Est_$34,821 | . o oo o
Project Rpt R/W Est $6,383 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 -
(805) Type Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 PAGED_30 % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan
Approved 1/4/2005 2/18/2008 1/4/2005 3/31/2010 2/3/2011 10/14/2010 4/19/2011 1/2/2014 12/26/2014 6/8/2018
Current 1/4/2005 A 2/18/2008 T 3/31/2010 T 2/3/2011  T10/14/201 T4/19/2011 T1/2/2014  T12/26/201 T 6/8/2018 T
Project Comments

01-11-06 - Design refining build alternatives based on complete environmental studies.
4-30-04 - Project on 2004 SHOPP Long Lead List. Environmental work begins July 04.
9-8-03 - Attemping to place on G-13 list to begin work. CCC met with Dept. Director on 6-26-03 to try to get project moving.

10/24/01 - CE for early R/W acquisition approved.

*Escalated at 3%
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XPM Download

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
121
05-0C330_ 0 SLO -46 - 4.1/ 1883 SLIDE REPAIR PA&ED xPM[ No XPM | Delivery[ ] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2006A SHOPP Active
4.1 MILES EAST OF ROUTE 1 (KP 6.7) SLOPE PROTECTION Parcels Component Funding
Utilities___3 Small SHOPP  Storm Damage

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0
Env Federal Act District Est District Est $700 Prgglcf;(;? Brog BY Const$$  RW $%
PID Appr |Tota| Con Est Total Con Est $700 | ' Rip up LOGAL OTHER
Project Rpt R/W Est $0 co
Adgreements SUPT
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Phase Completion
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PARED % RW % PSE % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current

Project Comments

Project Name Project Phase

Program Information

122 Dist-EA  Phase County-Route-Post Mile PPNO
05-33073_ 1 SLO -46 - 41.2/50.2 0226DROUTE 46 CORRIDOR | MP (WH TLEY PA&ED XPM|[ In XPM DeIivery APL
2) Plan List

) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
"IN SAN LUIS OBISPO COUNTY, NEAR" PASO CONVERT 2-LANE HIGHWAY TO Parcels 32 .

——= | Component Funding

ROBLES FROM 0.6 MI WEST OF ALMOND DR TO  4-LANE EXPRESSWAY Utilities 5 o -

0.6 MI EAST OF SHANDON ROADSIDE REST AREA

(KP 66.3/80.8)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State Act Structure Est _ $6,556 Structure Est _ $6,000
Env Federal Act District Est ~_ $64,471 District Est _ $59,000 | EreaCode Prog FY Const$$ RW 3%
025.700 $0 $4,500
PID Appr |Total Con Est  $71,027 | Total Con Est  $65,000 | P P LocAL  OTHER
Project Rpt R/W Est $7,538 cal $0 $4 500
Agreements SUPT ¢ 200 $0
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date Phase Completion
Fhase Lompletion
DM Jack Walker PH# (559) 243-3861 COP  SLOCOG PAZED % RW % PS&E % CON %
EM Unassigned PH#
CM_Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 5/24/2006 5/18/2007 3/21/2007 9/21/2007 9/24/2009 2/2/2010 7/8/2013
Current 5/24/2006 T 5/18/2007  T3/21/2007 T9/21/2007 T 9/24/2009 T 2/2/2010 T 7/8/2013 T
Project Comments

This project is the third of three projects that will be split from 3307U0 for PS&E and construction. This segment is currentl

y unfuded for construction
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aftrans
123 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-44590_ 0 SLO -101 - 0/.8 4459  SANTA MARI A RI VER BRI DGES PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
IN SANTA BARBARA AND SAN LUIS OBISPO "WIDEN & REPLACE BRIDGES, = I 2 .
arcels Component Funding
COUNTIES IN AND NEAR SANTA MARIA FROM 0.4 CONSTRUCT" AUX LANES & -
Utilities___ 1 PDS RIP, IIP

KM N OF SEP RTE 101/ 135 TO SEP RTE 101/166 BICYCLE PATH
(KP SLO 0.0/1.3)(KP SB 146.4)

*Escalated Cost Estimate Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents
Env State ND Act Structure Est _ $24,287 Structure Est _ $22,226
Env Federal FI  Act District Est ~ $24,141 District Est ~ $22,092 | ProaCode Prog FY Const$$ RW 3%
— — 075.600 $0 $0
PID Appr 8/21/2001 |Tota| Con Est  $48,427 | Total Con Est  $44,318 |
_— RIP up LOCAL OTHER
Project Rpt R/W Est $154 CAPT g0 $0
Agw SUPT $2.720 $1.140
Lisa Lowerison 805) 542-4764 VD a y
PM J p P (805) 549-3438 CTOP € SLOAéT\?rIIR(éLIN’\éame Oﬁ(g(?:e Phase Com |eti0n
DM_James Perano PH# (805) 549- PA&ED_70 % RW____ % PS&E____ % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 12/1/2006 | | | |
Approved 10/1/2002 6/28/2006 10/1/2002 12/1/2006 1/1/2007 7/1/2007 1/1/2008 7/1/2009 10/1/2009 2/1/2013
Current 10/1/2002 A 6/28/2006 A 12/1/2006 T /172007 T7/1/2007 T 1/1/2008 T 7/1/2009 T 10/1/2009 T 2/1/2013 T

Project Comments
M120 should occur Mar 06

124

Project Name Project Phase

Program Information

Dist-EA  Phase County-Route-Post Mile PPNO
05-47450_ 0 SLO -101 - 5/ 4745 W LLON ROAD |/ C PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000A STIP Programmed
NEAR NIPOMO BETWEEN TEFFT ST AND LOS CONSTRUCT NEW INTERCHANGE  pgcels 4 .
———| Component Funding
BERROS/ THOMPSON RD INTERCHANGES PHASE (WILLOW RD) e -
Utilities 1 Oversight , RIP , Local ,
LCO

1 (KP 8.0)

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act Structure Est _ $10,927 Structure Est _ $10,000
Env Federal FI  Act District Est $7,649 District Est $7,000 Prggoc::f Prog FY Const$$ RW $3
PID Appr _1/31/2000 |[Total Con Est_ $18,576 | Total Con Est _$17,000 | e e loeal omm
Project Rpt R/W Est $1,142 CAPT
Adreements SUPT
PM Tom Houston PH# (805) 549-3016 VD o y =
( ) ;P € SLOAgoenc Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PAGED 40 % RW 9% PSEE % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 2/1/2003 3/1/2006  2/1/2003 11/30/2006 1/29/2007 1/29/2007 12/1/2007  2/28/2010  6/1/2012
Current 2/1/2003 A 3/1/2006 T 11/30/200 T 1/29/2007 T1/29/2007 T12/1/2007 T2/28/2010 T 6/1/2012 T
Project Comments

**Qversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***
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125 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0A370_ 0 SLO -101 - 13.1/14.6 0370A BRI SCO ROAD |/ C PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 LOCAL Active
IN SLO CO IN ARROYO GRANDE AT THE "BRISCO INTERCHANGE AND RAMP = I 38 .
arcels _ 27 | Component Funding
RD UC, BR NO 49-154 ON RTE" 101 (KP 21.2/23.5) MODIFICATIONS . 0 .
Utilities Local , Oversight
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date ~ CTC Vote Date
Env State ND Act Structure Est $1,740 Structure Est $1,592
Env Federal FI Act District Est $7,868 District Est $7,200 Prjgoc(;)(;jg Brog BY Const$$  RW $%
PID Appr  _10/18/2001 |Tota| Con Est  $9,607 | Total Con Est  $8,792 | ' . . LocAL  OTHER
Project Rpt R/W Est $1,146 | capT
Agreements SUPT
T H t 805) 549-3016
PM_Tom Houston PH# (805) Type Agency Name Date Phase Completion

Draft
Delivery Plan

9/1/2007 7/1/2005 10/1/2008 10/1/2008

1/29/2009 10/1/2008 11/30/2009 1/1/2010 7/1/2012

COP ARROYO GRANDE
DM John Fouche PH# (549) 549-3330 PAZED 5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Approved 7/1/2005

10/1/2008 T _10/1/2008 T1/29/2009 T10/1/2008 T11/30/200 T1/1/2010 T 77102012 T

Current 7/1/2005 T 9/1/2007 T
Project Comments
***QOversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***
SLOCOG is removing this project from the 2004 STIP because of STIP funding shortfall. The City will to fund 100% of the PA&ED cost -kickoff meeting for the PA&ED phase
held
126 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H730_ 0 SLO -101 - 25.9/ 7300 LOR I/ C PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP PSR-PDS RECONSTRUCT Parcels 14 .
41.5) INTERCHANGE R Component Funding .
Utilities_ 10 Developer , Oversight
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est _ $12,427 Structure Est _ $10,720
Env Federal ES  Act District Est $15,302 District Est $13,200 Pr;’gocé’g: Prog FY Const$3 RW $%
PID Appr _2/27/2004 |[Total Con Est_ $27,730 | Total Con Est _$23,920 | e e oo omem
Project Rpt R/W Est $5,894 CAPT
Agreements SUPT

PM Tom Houston

PH# (805) 549-3016

DM John Fouche

PH# (549) 549-3330

EM Larry Newland

PH# (805) 542-4603

Type Agency Name Date

Phase Completion
PA&ED_5 % RW. % PS&E, % CON %

CM Dan Miller PH# (805) 549-3481

XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept

Draft M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |

Approved 4/1/2005 5/11/2007  4/1/2005  6/1/2008 9/29/2008 6/1/2008  9/30/2011 11/1/2011  2/1/2015
Current 4/1/2005 A 5/11/2007 T 6/1/2008 T 9/29/2008 Te6/1/2008 Tos30/2011 T1a/1/2011 T 2/1/2015 T
Project Comments

Oversight Only **Implementing Agency is the City of San Luis Obispo**
0 Phase has been opened and K phase closed. Kickoff PDT for PA&ED phase on 4/27/04. PDT meeting held for 11/18/04 to discuss geometrics and environmental process.
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127 Dist-EA  Phase County-Route-Post Mile PPNO Project Name

Project Phase Program Information

05-0H840_ 0 SLO -101 - 50.6/ 1218 VI NEYARD 0C

Work Description
VINEYARD DR/US 101
INTERCHANGE IMPROVEMENTS

Location Description

IN TEMPLETON AT THE INTERSECTION OF
VINEYARD DR. & RTE 101 INTERCHANGE FROM
ASHTON WAY TO MAIN STREET (KP 81.52)

xem[ in xPM | Delivery[ ] APL [ ves]

PA&ED
Plan List
Doc Yr Program Status
ROW Info 2002 LOCAL Active
Parcels 8 Component Funding
Utilities 1 Local , Oversight

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 11/04/2004 Structure Est Structure Est $1,681
Env Federal Act District Est District Est $3,211 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr 6/1/2006 |Tota| Con Est Total Con Est  $4,892 | ' e e LocAL  oTHER
Project Rpt _ 6/1/2006 R/W Est $448 CAPT
Adgreements SUPT
T H t 805) 549-3016
PM_Tom Houston PH# (805) Type Agency Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED 90 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2003 12/10/2004 7/1/2003 7/1/2006 10/29/2006 7/1/2006 1/27/2007 3/28/2007 8/27/2009
Current 7/1/2003 A 12/10/200 A 7/1/2006 T 10/29/200 T 7/1/2006 T1/27/2007 T3/28/2007 T 8/27/2009 T

Project Comments
Oversight Only **Implementing Agency is the County of San Luis Obispo**

The project will use County funds only.-a Combined PSR/PR is the appropriate document. The AFSE was approved on 10/08/04 and the MFSE was approved on 10/25/04.

Combined PSR/PR circulated for CT approval on 4/24/06.

Project Name

Project Phase Program Information

128 Dist-EA  Phase County-Route-Post Mile PPNO
05-45130_ 0 SLO -101 - 53.8/54.5 101/ 46 VEST PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
IN SAN LUIS OBISPO COUNTY IN AND NEAR THE  RECONSTRUCT INTERCHANGE  parcels _ 39 | . Fundi
CITY OF EL PASO DE ROBLES AT THE US ROUTE . amponen uncing
Utilities 7 Oversight , Local

101/46 WEST INTERCHANGE "(KP 101-86.6/87.7, &

46-34.6/35.4)"
*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents

Env State ND Act Structure Est _ $17,365 Structure Est _ $15,891
Env Federal Fl  Act District Est $44,979 District Est $41,162 Pr;’gocé’é’: Prog FY Const$6 RW $%
PID Appr 4/21/2005 |Total Con Est $62,343 | Total Con Est  $57,053 | aip e LOCAL OTHER
Project Rpt R/W Est $21,001 | CAPT
Adreements SUPT
PM Tom Houston PH# (805) 549-3016 VD o y =
(805) ;P € PAsﬁ eRnOZLEI;Iame Date Phase Completion
DM John Fouche PH# (549) 549-3330 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM_Tim Campbell PH# (805) 549-3089
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 12/26/2005 7/17/2007 12/26/2005 4/26/2008 8/24/2008 12/22/2008 12/17/2009 2/25/2010 9/27/2013
Current 12/26/2005 A 7/17/2007 T 4/26/2008 T 8/24/2008 T12/22/200 T12/17/200 T2/25/2010 T 9/27/2013 T
Project Comments

***Qversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***
PA&ED Kickoff meeting held 1/10/06. Traffic MOA approved by CT Traffic Ops
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129
05-0P230_ 1 SCR -152-5.1/5.1 1918 PA&ED xpM[ No xPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info | 50906A SHOPP Active
IN SANTA CRUZ CO NEAR WATSONVILLE AT 3.2 RECONSTRUCT ROADWAY Parcels Component Funding
MILES W OF THE SANTA CLARA CO LINE (KP 8.26) - 0
Utilities Small SHOPP  Storm Damage
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State Act Structure Est Structure Est $0 S
Env Federal Act District Est District Est $300 Erog Cade  Prog FY Const$$ RW $$
201.130 2006 $300 $0
PID Appr Total Con Est Total Con Est  $300 | Rip up LOGAL OTHER
Project Rpt R/W Est $0 co
Adgreements SUPT
U igned
PM nassfgne PH# Type Agency Name Date Phase Completion
DM_Unassigned PH# PA&ED, % RW, % PS&E, % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current
Project Comments
130 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C881_ 0 SB -101- 16.4/65.1 0880A SB CMS AND CCTV PA&ED xem[ 1n xPM | Delivery[ Yes| APL [ Yes]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
AT BOTH THE NORTH & SOUTH CONNECTIONS TO INSTALLATION OF TRAFFIC = I 2 .
arcels_< | Component Funding

RTE 154 (KP 26.48 & 104.94)

OPERATION SYSTEMS e
Utilities___ 0 RIP

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $792 District Est $769 Prog Code Prog FY Const$$ RW $$
075.600 2008 $816 $0
PID Appr 9/27/2001 |Total Con Est  $792 | Total Con Est  $769 | rip P LocAL  oTHER
Project Rpt R/W Est $17 CAPT
Adreements SUPT
PM Sara von_Schwind PH# (805) 549-3198 -
_ (805) Type Agency Name Date Phase Comoletion
DM Roberto Banda PH# (559) 243-3526 PAZED_5 % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Drat M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/1/2007 | || |
Approved 7/1/2005 7/1/2005 3/1/2007 1/1/2007  4/1/2007 10/1/2007 12/1/2007 5/1/2008
Current 7/1/2005 A 3/1/2007 T 1/1/2007 T 4/1/2007 _T10/1/2007 T12/1/2007 T 5/1/2008 T
Project Comments

This project was split from the 05-0C880K Project. 2002 STIP. Began preliminary studies in July of 2003. Work suspended, not in 03/04 STIP. Project moving forward as of

January 2006.
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131 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46380_ 0 SB -101 - 83.4/83.8 4638 UNI ON VALLEY PARKVAY PA&ED xpM[ In XPM | Delivery[ Yes] APL
| NTERCHANGE Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP CONSTRUCT INTERCHANGE Parcels 5 Component Eunding
134.2/134.9) e 11 _
Utilities RIP, Local , Oversight ,
LCO
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State Fl Act Structure Est __$2,022 Structure Est __$1,850
Env Federal ER Act District Est $5,308 District Est $4,858 Prog Code Prog FY Const$$ RW $$
— — 075.600 2008 $5,599 $727
PID Appr 10/1/1997 |Tota| ConEst  $7,330 | Total Con Est  $6,708 | . . LocAL  OTHER
Project Rpt R/W Est $726 CAPT _ g549
Agreements SUPT $0
PM David Rasmussen PH# (805) 549-3677 VD a y =
. P ( ) CTOP € COLﬁlTsnS?BA’:E?AnR]Ae Date —Lphase Com |et|0n
DM _Boris Ayaviri PH# (559) 243-2854 PARED_65 % RW_5 % PS&E_10 % CON_0 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 4/17/1999 7/1/2007  4/17/1999 1/1/2008 1/1/2008 12/1/2007 7/1/2008 1/1/2010 2/16/2010 7/1/2011
Current 4/17/1999 A 7/1/2007 T 1/1/2008 T 17172008  T12/1/2007 T7/1/2008 T1/1/2010  T2716/2010 T 7/172011 T
Project Comments

The draft EIR is at FHWA for review. Design has been asked to review the project report and ensure it's consistency with the env
doc. PM is asking to route the DPR for review/comment as soon as possible.

132 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0A380_ 0 SLO -1 -42.9/44.7 0380A HARVONY PASSI NG LANE PA&ED xem[ 1n xPM | Delivery[ Yes] APL
Plan List

. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 STIP Programmed
NEAR CAMBRIA FROM 1.9 KM S TO HARMONY CONSTRUCT PASSING LANE AND  pcq 1 .

arcels__ =~ [ Component Funding

VALLEY RD TO 1.0 KM N OF HARMONY VALLEY RD LEFT TURN CHANNELIZATION Utilities 4 PDS RIP

(KP 69.0/71.0)

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $5,562 District Est $5,000 | EreaCode FrogFy Const$d RW33
— 075.600 2008 $1,279 $11
PID Appr _11/21/2000 [Total con Est _ $5,562_| Total Con Est _ $5,090 | o . ol omm
Project Rpt R/W Est $11 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 gency =
- — ( ) Type Agency Name Date Phase Completion
DM Boris Ayaviri PH# (559) 243-2854 COP _ COUNTY OFSLO 081302 PA&ED % RW % PS&E % CON %

EM Larry Newland

PH# (805) 542-4603

CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan
Approved 7/1/2001

3/12/2008  7/1/2001 10/1/2008 6/1/2008  7/1/2008 3/1/2010 3/1/2010 7/1/2011

Current 7/1/2001

A

3/12/2008 T10/1/2008 T10/1/2008 T 6/1/2008  T7/1/2008 T 3/1/2010 T 3/1/2010 T 7/1/2011 T

Project Comments

Project Engineer: Anonh Sengmany Environmental Planner: Mike Thomas
01-10-06 - SLOCOG will likely program the project in 2006 STIP. Preferred alt will be channelization. PM provided schedule and escalated cost info to SLOCOG.

4-15-04 - Project shelved until further notice.
02-18-04 SLOCOG will not program this project in 2004 STIP and project will be shelved until further notice. Negotiated agreement to finish PA&ED to DPR/DED stage, ready to
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
133
05-36150_ 0 SLO -101 - 56.8/57.9 1815 OPERATI ONS | MPROVEMENTS 101/ 46 PA&ED xpM[ In XPM | Delivery[ | APL
EAST Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN PASO ROBLES FROM 13TH STREET TO RTE 46 CONSTRUCT NEW ON-RAMP & | 2 .
Parcels _< | Component Funding
& ON RTE 46 AT US 101/46 INTERCHANGE (KP WIDEN AND MODIFY RAMPS & Utilities 4 X
101-91.4/93.2 & 46-50.0) STRIPING — ‘Lj"erf'ght »RIP, LCO,
oca

Caltrans Central Region
PA&ED Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est $593 Structure Est $543 SO
Env Federal FI Act District Est $4,463 District Est $4,084 Prog Code Prog FY Const$$ RW $$
——— e 075.600 2008 $5,133 $0
PID Appr 5/10/2004 |Tota| Con Est  $5,056 | Total Con Est  $4,627 | . . LocAL  OTHER
Project Rpt R/W Est $220 CAPT $0
Agreements SUPT $40
Tom Houston 805) 549-3016 Vp q y -
PM P ( ) CTOP € PASAO RggI?ES ’\éi'r‘?e pate —Me Completion
DM John Fouche PH# (549) 549-3330 . PAZED 0 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 2/26/2006 6/27/2007 2/26/2006 2/26/2008 6/25/2008 10/23/2008 12/17/2009 3/17/2010  4/22/2011
Current 2/26/2006 T 6/27/2007 T 2/26/2008 T 6/25/2008 T10/23/200 T12/17/200 Ta/17/2010 T _4/22/2011 T

Project Comments

** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**
PSR has been approved but not funding for PA&ED until FY 05.

Project Name

Project Phase Program Information

134 Dist-EA  Phase County-Route-Post Mile PPNO
05-0L570_ 0 MON-1 -72.3/729 1814 HI GHWAY 1 CLINBING LANE AT RIO PA&KED xPM[ In XPM | Delivery[ ] APL [ Yes]|
ROAD Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
ON ROUTE 1 NEAR CARMEL BETWEEN THE OPERATIONAL IMPROVEMENTS  pgicels 1 c t Fundi
CARMEL RIVER BRIDGE AND CARMEL VALLEY Uil o amponen uncing _
ROAD (KP 116.3/117.2) fitles_2__ E(I:T)' Local , Oversight

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est $3,654 District Est $3,548 | ProaCode ProaFY Const$§ RW 5%
075.600 2009 $3,000 $50
PID Appr 3/7/2005 |Total Con Est  $3,654 | Total Con Est  $3,548 | P P LOCAL OTHER
Project Rpt R/W Est $45 CAPT
Adreements SUPT
David Rasmussen 805) 549-3677
PM PH# (805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 5/1/2005 7/2/2006 5/1/2005 2/1/2007 2/1/2007 6/1/2007 2/1/2007 12/31/2007 2/1/2008 2/1/2009
Current 5/1/2005 T 7/2/2006 T 2/11/2007 T 2/1/2007 T 6/1/2007 T 2/1/2007 T12/31/200 Tp/1/2008 T 2/1/2009 T
Project Comments

no work by the county
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135 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0L800_ 0 MON-1 -R74.9/R92 8000 MONTEREY TO CASTROVI LLE PA&ED xPM[ In XPM | Delivery[ ] APL
GUARDRAI L UPGRADE | | Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
IN MONTEREY CO ON RTE 1 FROM 0.3 KM S OF GUARDRAIL & CRASH CUSHIONS  pjicels Component Funding
HWY 1 AND 68 CONNECTOR TO TEMBLADERO Utilities 5

SLOUGH BR AND RTE 68 AT 0.1 KM E OF
FAIRGROUND RD UC (KP 1-R120.6/T148.1 &
*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents

Env State ND Act Structure Est $166 Structure Est $156
Env Federal EX Act District Est $1,226 District Est $1,156 Prog Code Prog FY Const$$ RW $$
— — 201.015 2009 $1,552 $6
PID Appr 6/13/2005 |Tota| ConEst  $1,392 | Total Con Est  $1,312 | . e LocAL  OTHER
Project Rpt R/W Est R
Agreements SUPT
PM Steve Digrazia . PH# (805) 549-3437 Type Agency Name Date Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2004 6/1/2007 7/1/2004 10/31/2007 1/1/2008 7/1/2008 8/1/2008 1/1/2010
Current 7/1/2004 A 6/1/2007 T10/31/200 T10/31/200 T 1/1/2008 Tz7/1/2008  Tg/1/2008 T 1/1/2010 T
Project Comments

Project ready for the 2006 SHOPP
Start work July 2006

136

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-4611U_ 0 SB -217-1.1/22 4611 EKW LL- FOALER EXTENSI ON PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. L o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP CONSTRUCT NEW INTERCHANGE Parcels c t Fundi
3.6 & ON EKWILL ST AND FOWLER RD (KP 1.6/3.6) " emponen Lnang _
Utilities 0 RIP, Local , Oversight ,
LCO
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date ~ CTC Vote Date
Env State ER Act Structure Est $0 Structure Est $0 gt el
Env Federal ES  Act District Est $12,065 District Est $11,372 | BroaCode ProaFY Const$% RW 5%
075.600 2009 $11,372 $3,581
PID Appr |Total Con Est  $12,065 | Total Con Est  $11,372 | rip P LocAL  oTHER
Project Rpt R/W Est $4,782 CAPT
Adreements SUPT
PM Paul Martinez PH# (805) 549-3407 Typ Agency N D =
John Fouche (549) 549-3330 COP 2 CITY OFeggLETAame 1201(??Ee Phase Completion
DM u PH# (549) 549- P OITY OF GOLETA 063006 PARED_50 % RW____% PS&E___ % CON__%
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones _ Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 9/1/2003 9/10/2006 9/1/2003 6/5/2007 11/3/2006 12/29/2006 12/27/2007 7/31/2008 10/21/2010
Current 9/1/2003 A 9/10/2006 T 6/5/2007 T 11/3/2006 T 12/29/200 T12/27/200 T7/31/2008 T 10/21/201 T
Project Comments

**Qversight Only--Local Agency is City of Goleta**
Oversight PE: John Fouche  Environmental Planner: Paula Huddleston
01-11-06 - City preparing roundabout fact sheet and des exceptions for 217/Hollister IC.

01-31-05 - Memo delegating CEQA lead agency approved. PAED spending extension at CTC for approval at March CTC meeting.
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
137
05-0E960_ 0 MON-1 -21.3/21.6 5960 PI TKI NS CURVE SLI DE PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed
NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN ~ CONSTRUCT NEW BRIDGE & ROCK pgcels R Funding
CREEK BRIDGE (KP 34.2/34.8) SHED L 1
Utilities Storm Damage

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State CE Act Structure Est _$29,589 Structure Est _$27,890
Env Federal ER Act District Est $2,898 District Est $2,732 Prog Code Prog FY Const$$ RW $$
— — 201.131 2010 $34,461 $4
PID Appr 3/15/2002 |Tota| Con Est  $32,487 | Total Con Est  $30,622 | i e LocAL  OTHER
Project Rpt R/W Est $4 CAPT
Adgreements SUPT
David R 805) 549-3677
PM_David Rasmussen PH# (805) Type Agency Name Date Phase Completion
DM James Perano PH# (805) 549-3438 PARED 60 % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 11/1/2001 2/1/2006  11/1/2001 6/28/2006 9/6/2005 11/1/2007 7/1/2008 10/4/2008 2/1/2012
Current 11/1/2001 A 2/1/2006 T 6/28/2006 T 9/6/2005 A 11/1/2007 T7/172008  T10/4/2008 T 2/1/2012 T
Project Comments

The PDT chose the preferred alternative, bridge and rockshed and environmental and design are working to finalize the documents
to complete PA&ED. Hope to complete PA&ED by September.

138 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C882_ K MON-1 -72.3/90.1 0882  MONTEREY/ SAN BENI TO CVB PA&ED xem[ 1n xPm | Delivery[ | APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
IN MON & SBT CO AT VARIOUS LOCATIONS INSTALL CHANGEABLE MESSAGE = I 5 .
" o arcels_= | Component Funding
(MON-01 116.48/145.04, MON-68 26.55" "MON-101 SIGNS & CCTV CAMERAS Utiliti 0
157.45, SBT-101 3.21/6.83)" rhes__=
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $2,838 District Est $2,507 | EreaCode ProgFY Const$$ RWS$$
— — 201.315 2010 $2,644 $47
PID Appr _10/11/2005 [Total Con Est__ $2,838 | Total Con Est _ $2,597 | e e loeal omm
Project Rpt R/W Est $47 CAPT
Adreements SUPT
pPM David Silberberger PH# (805) 549-3798 -
g (805) Type  Agency Name Date Phase Comoletion
DM Roberto Banda PH# (559) 243-3526 PAED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
Delivery Plan I:l | | | | |

Approved 8/1/2006 7/1/2007  8/1/2006  8/1/2008 6/1/2008  4/1/2007  4/1/2008  8/1/2009  10/1/2009  7/1/2011
Current 8/1/2006 T 7/1/2007 T 8/1/2008 T 6/1/2008  Ta/1/2007  T4/1/2008 Tg/1/2009  Tio0/1/2000 T 7/1/2011 T
Project Comments

Not on the 2006 SHOPP.

*Escalated at 3%

Friday, July 21, 2006 70



ct Caltrans Central Region XPM Download  7/7/2006
PA&ED Status Report PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
139
05-0E470_ 0 MON-101 - 45.7/82.6 5470  MON 101 KI NG C TY/ SALI NAS PA&ED xpM[ In XPM | Delivery[ ] APL
| NTERSECTI ON | MPROVEMENTS Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
IN MONTEREY COUNTY NEAR SALINAS CENTRAL CONSTRUCT MEDIAN = I .
arcels __| Component Funding
AVE TO GOULD AVENUE AT VARIOUS LOCATIONS ACCELERATION & LEFT TURN Utilities 0
(KP 73.6/132.9) CHANNELIZATION E—
Project Documents *Escalated Cost Estimate Current Cost Estimate | Eunds Req Date  CTC Vote Date
Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX Act District Est $6,498 District Est $6,125 Prog Code Prog FY Const$$ RW $$
— — 201.310 2010 $6,125 $20
PID Appr 9/28/2005 |Tota| Con Est  $6,498 | Total Con Est  $6,125 | i e LocAL  OTHER
Project Rpt R/W Est $20 CAPT
Agreements SUPT
St Di i 805) 549-3437
PM_Steve Digrazia PH# (805) Type  Agency Name Date Phase Completion
DM Roberto Banda PH# (559) 243-3526 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2006 10/1/2006 10/1/2007 10/1/2007 10/1/2008 11/1/2008 11/1/2009
Current 10/1/2006 T 10/1/2007 T T T T T
Project Comments
This project is included in the 2006 SHOPP.
140 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-48060_ O SB -101-0/13.6 4806 VEH CLE DETECTORS PA&ED xeMm[ In XPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN INSTALL TMS ELEMENTS - = I .
arcels ___| Component Funding
THE VENTURA CO LINE AND GARDEN STREET (KP VEHICLE DETECTORS & CCTV e
Utilities___ 0
0.0/21.9) _0
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $2,793 District Est $2,556 | EreacCode ProaFY Const$$ RWS$$
— — 201.315 2010 $2,888 $14
PID Appr _11/23/2005 [Total Con Est__ $2,793 | Total Con Est _ $2,556 ] e e oeal omm
Project Rpt R/W Est $28 CAPT
Agreements SUPT
PM Sara von_Schwind PH# (805) 549-3198 -
_ ! (805) Type Agency Name Date Phase Comoletion
DM Foad Al-Hamdani PH# (559) 243-3546 PAZED_5 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Draft
Delivery Plan I:l | | | | |

Approved 10/1/2006 10/15/2007 10/1/2006 7/1/2008 11/1/2006 7/1/2008  7/1/2009  11/1/2009  5/1/2011
Current 10/1/2006 T 10/15/200 T7/1/2008 Tz/1/2008 T 11/1/2006 T7/1/2008 T7/1/2009  T11/1/2009 T 5/2/2011 T
Project Comments

Kick Off meeing held on 4/25/06. Field review was during the week of June 13th, 2006. PDT on 7/18/06.

*Escalated at 3%
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Program Information

141 Dist-EA  Phase County-Route-Post Mile PPNO
05-0E010_ 0 SB -101 - 13.5/27.5 5010 TRAFFI C MONI TORI NG PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
ON ROUTE 101 IN SANTA BARBARA COUNTY INSTALL TRAFFIC SURVEILLANCE I .
Parcels Component Funding

BETWEEN GARDEN STREET UNDERCROSSING
AND 1.0 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING (KP 21.7/44.3)

*Escalated Cost Estimate

STATIONS Utilities

Current Cost Estimate

Project Documents

9

Funds Req Date CTC Vote Date

Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX Act District Est $3,303 District Est $3,023 Prog Code Prog FY Const$$ RW $$
— — 201.315 2010 $3,402 $18
PID Appr  _10/31/2005 |Tota| Con Est  $3,303 | Total Con Est  $3,023 | . e LocAL  OTHER
Project Rpt R/W Est $18 CAPT
Agreements SUPT
S Schwind 805) 549-3198
PM_Sara von_Sc win PH# (805) Type  Agency Name Date Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2006 10/15/2007 10/1/2006 7/1/2008 11/1/2006 7/1/2008 7/1/2009  11/15/2009 5/15/2011
Current 10/1/2006 T 10/15/200 T7/1/2008 Tz/1/2008 T 11/1/2006 T 7/1/2008 T7/1/2009  T11/15/200 T 5/15/2011 T
Project Comments

Kick Off PDT on 4/25/06. Field Review happened during the w

eek of June 13th, 2006. PDT on 7/18/06

Project Name Project Phase

Program Information

142 Dist-EA  Phase County-Route-Post Mile PPNO
05-06820 0 SB -225- 1.7/ 0820 CLI FF DR/LAS POSITAS I /S PA&ED xeMm[ In XPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed

"IN SANTA BARBARA ON RTE 225, AT THE" INTRS  INTERSECTION IMPROVEMENTS  picels c . Fundi

OF LAS POSITAS & CLIFF DR (KP 2.83) " amponen uncing _
Utilities 7 RIP, Local , Oversight ,
LCO

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est $688 District Est $630 Prog Code Prog FY Const$$ RW $3
—_—— ——— | 075.600 2010 $590 $0
PID Appr 2/27/2002 |T0tal ConEst  $688 | Total Con Est  $630 | P e LocAL OTHER
Project Rpt R/W Est $90 CAPT
Adreements SUPT
Paul Martinez 805) 549-3407
PM PH# (805) Type Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 COP  SANTA BARBARA PAZED % Rw—p—% PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2003 3/11/2008  7/1/2003 6/30/2008 6/29/2008 8/30/2008 1/2/2010  3/1/2010 3/1/2011
Current 7/1/2003 A 3/11/2008 T 6/30/2008 T 6/29/2008 T 8/30/2008 T1/2/2010 Ta/a/2010 T 3/1/2011 T
Project Comments

** Qversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**

Oversight PE: John Fouche

Environmental Planner: Julie McGuigan

01/10/06 - City of SB studying relinquishment of route 225 to City. Project pushed out pending results of study.
11/10/04 - Cooperative agreement to be drafted to include 10% oversight charge. Future amendment to include $60k for R/W using local funds. PAED programmed for FY 06.
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143 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
05-O0N210_ O SBT -156 - 0/18.4 4021 SBT 156 TMS PA&ED
Location Description Work Description ROW Info
ON RTE 156 IN SAN BENITO CO BETWEEN THE CONSTRUCT TRANSPORTATION  pgicels
101/156 N JUNCTION AND SANTA CLARA CO LINE MANAGEMENT SYSTEM (TMS) Utilities 0

NEAR SAN JUAN BAUTISTA AND HOLLISTER (KP

0.0/29.6)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Program Information

xem[ in xPM | Delivery[ ] APL [ ves]

Plan List
Doc Yr Program Status
2006 SHOPP Programmed
Component Funding

Funds Req Date CTC Vote Date

Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX Act District Est $1,630 District Est $1,536 Prog Code Prog FY Const$$ RW $$
e e 201.315 2010 $1,729 $35
PID Appr 9/14/2005 |Tota| ConEst $1,630 | Total Con Est  $1,536 | . e LocAL  OTHER
Project Rpt R/W Est $35 CAPT
Agreements SUPT
Richard Rosal 805) 549-3792
PM_Richar .053 es PH# (805) Type Agency Name Date Phase Completion
DM Steven Milton PH# (559) 230-3102 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 9/1/2006 9/1/2006 10/1/2007 2/1/2007  10/1/2007  7/1/2008 8/1/2008 8/1/2010
Current 9/1/2006 T 10/1/2007 T T T T T T
Project Comments
7/10/06 field meeting held in June. Currently Traffic Elect. is working on preliminary mapping for Environ. review. Target is 9-1-06 but may be ready earlier. 4/25/06 Kick-Off
Meeting held.
144 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C900_ K SCR-1 -8/165 9000 SCR TRAFFI C SURVEI LLANCE PA&ED xpM[ In XPM | Delivery[ | APL
STATI ONS Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
ON ROUTE 1 IN SANTA CRUZ COUNTY BETWEEN  INSTALL SURVEILLANCE p I .
arcels Component Funding
THE FREEDOM BOULEVARD OVERCROSSING AND STATIONS WITH LOOPS & CCTV Utilities 5

THE ROUTE1/17 INTERCHANGE (KP 12.9/26.5)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $3,050 District Est $2,791 | ProgaCode ProgFY Const$$ RW $3
— ———— | 201.315 2010 $6,302  $0
PID Appr _11/15/2005 [Total con Est _ $3,050 | Total Con Est _$2,791 | o v looaL o
Project Rpt R/W Est $11 CAPT
Adreements SUPT
Luis Duazo 805) 542-4678
PM A PH# (805) Type Agency Name Date Bhase Comnlotion
DM Foad Al-Hamdani PH# (559) 243-3546 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 5/1/2008  10/1/2006 10/1/2008 4/1/2009  6/1/2009  10/1/2009  3/1/2010  11/1/2010
Current 10/1/2006 T 5/1/2008 T 10/1/2008 T 4/1/2009 T 6/1/2009 T10/1/2009 T3/1/2010 T 11/1/2010 T
Project Comments
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Program Information

145 Dist-EA  Phase County-Route-Post Mile PPNO
05-0G400 0 SCR-17 -6.1/6.5 4001 SANTA VI LLAGE ROAD GUARDRAI L PA&ED xPM[ In XPM | Delivery[ ] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
IN SANTA CRUZ COUNTY NEAR THE CITY OF CONSTRUCT CONCRETE Parcels TR ENnaing
SCOTTS VALLEY FROM 0.37 KM NORTH OF GUARDRAIL Utilities 3

SANTA'S VILLAGE ROAD TO 0.3 KM SOUTH OF
CRESCENT DRIVE (KP 9.8/10.54)

Funds Req Date CTC Vote Date

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Env State ND  Act Structure Est _ $3,511 Structure Est __$3,213
Env Federal FI Act District Est $2,099 District Est $1,921 Prog Code Prog FY Const$$ RW $$
—_——— e — 201.015 2010 $5,628 $81
PID Appr  _11/16/2005 |Tota| ConEst $5,610 | Total Con Est  $5,134 | . e LocAL  OTHER
Project Rpt R/W Est $81 CAPT
Agreements SUPT
PM Luls. Duaz? . PH# (805) 542-4678 Type Agency Name Date Phase Completion
DM Boris Ayaviri PH# (559) 243-2854 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2006 4/1/2008 10/1/2006 10/1/2008 6/1/2008 7/1/2008  9/1/2008 7/1/2009 9/1/2009 7/1/2010
Current 10/1/2006 T 4/1/2008 T10/1/2008 T10/1/2008 T 6/1/2008 T 7/1/2008  T9/1/2008 T7/1/2009  To/1/2009 T 7/1/2010 T

Project Comments

Project Name

Project Phase

Program Information

146 Dist-EA  Phase County-Route-Post Mile PPNO
05-0L700_ 0O SCR -17 -8.9/9.9 7007 SCR GUARDRAI L UPGRADES | | PA&ED XPM| In XPM DeIiveryIIl ﬂ
Plan List
Doc Yr Proqrm StaE
Location Description Work Description ROW Info 2006 SHOPP Programmed
ON STATE ROUTE 17 IN SANTA CRUZ CO NEAR GUARD RAIL & RETAINING WALL  paicels 2 Component EFunding
THE CITY OF SCOTTS VALLEY FROM 0.15-KM S Utilities 2

OF GLENWOOD CUTT-OFF AND 0.50 KM N OF
LAUREL ROAD (KP 14.3/15.9)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $1,583 Structure Est $1,449
Env Federal EX  Act District Est $3,104 District Est $2,841 | ProaCode ProgFY Const$$ RW $$
— ———— | 201.015 2010 $5,628  $11
PID Appr _11/23/2005 [Total Con Est_$4,688 | Total Con Est _ $4,290 | e e loeal omim
Project Rpt R/W Est $11 CAPT
Adreements SUPT
Luis Duazo 805) 542-4678
PM : > PH# (805) Type Agency Name Date Phase Comoletion
DM Boris Ayaviri PH# (559) 243-2854 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED toStruc  Survey  Reg RIW R/W Cert RTL Accept
Draft M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 11/1/2007 10/1/2006 3/1/2008 2/1/2008  3/1/2008  7/1/2008  7/1/2009  8/1/2009 8/1/2010
Current 10/1/2006 T 11/1/2007 T1/1/2008 T3/1/2008 T 2/1/2008 T.3/1/2008 T7/1/2008 T7/1/2009  Tg/a/2009 T 8/1/2010 T
Project Comments
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147 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0K350_ 0 SLO -1 - 35.8/ 3550 CAYUCCS CULVERTS PA&ED xPM[ In XPM | Delivery[ ] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2006 SHOPP Programmed
ON ROUTE 1 IN SAN LUIS OBISPO "COUNTY, NEAR REPLACE CULVERTS Parcels 3 Component Funding
CAYUCOS, AT KP 57.65" (PM 35.83) Utilities 3

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX Act District Est $1,116 District Est $1,052 PlEnlCEsl  PISCURY CoiEssy R
—— — 201.151 2010 $1,216 $44
PID Appr 3/11/2005 |Tota| ConEst $1,116 | Total Con Est  $1,052 | i e LocAL  OTHER
Project Rpt R/W Est $44 CAPT
Agreements SUPT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 PARED % RW % PSE % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2006 7/1/2007 7/1/2006 10/1/2007 10/1/2007 1/1/2008 1/1/2009 3/1/2009 11/1/2009
Current 7/1/2006 T 7/1/2007 T 10/1/2007 T 10/1/2007 T 1/1/2008 T1/1/2009  T3/2/2009 T 117172009 T

Project Comments
Picked up in 2006 SHOPP

148

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-44800_ 0 MON-68 -3.8/43 0480 HOLMAN HI GHWAY PA&ED xeMm[ In XPM | Delivery[ | APL[ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
.2 KM WEST OF COMMUNITY HOSPITAL OF WIDENING & INTERSECTION = I 2 .
arcels_< | Component Funding
MONTEREY PENINSULA (CHOMP) ENTRANCE TO IMPROVEMENTS (OVERSIGHT) Utiliti 0 3
ROUTE 1/68 SEPARATION (KP 6.1/L6.9) files_—__{ PDS S(‘:’grs'ght o el o RIP
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State ER Act Structure Est $518 Structure Est $488 [LESZEEE
Env Federal ES  Act District Est $6,870 District Est $6,476 | EreaCode ProgFY Const$$ RWS$
075.600 2011 $125 $100
PID Appr _12/28/2000 [Total Con Est__$7,388 | Total Con Est__ $6,964 ] - e o
Project Rpt R/W Est $227 CAPT $0 $125
Agreements SUPT _ $400 $0
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date Phase Completion
Phase Completion

DM John Fouche PH# (549) 549-3330 COP _ CITY OF MONTEREY PASED_40 % RW.___ % PS&E___ % CON__ %

EM Larry Newland PH# (805) 542-4603

CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract

Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept

Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |

Approved 7/1/2002 3/15/2006  7/1/2002 5/16/2007 6/17/2007 8/14/2007 12/12/2007 7/12/2008 7/12/2008 1/13/2009
Current 7/1/2002 A 3/15/2006 T 5/16/2007 T 6/17/2007 T 8/14/2007 T12/12/200 T 7/12/2008 T 7/12/2008 T 1/13/2009 T
Project Comments

***Qversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***
$750,000 of Minor from EA 05-0A6900 programmed in FY 03/04 will be used to contribute to const phase of this project.

City's consultant is in the process of addressing

remaining CT comments and to circulate the Draft PR for approval in ortder to allow the public circulation of Draft ED (DED anticipated approval 6/3/06)
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
149
05-4482U_ 0 SB -101-22/3.3 0482  LINDEN & CASI TAS PASS I C PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 1996 STIP Programmed
IN CARPINTERIA FROM 0.2 MILE S OF RECONSTRUCT INTERCHANGES = | 8 .
arcels _~ | Component Funding
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF (2) AND REPLACE CARPINTERIA Utilities 7
LINDEN AVE OC (KP 3.5/5.3) CRBR —_— RIP
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State ND Act Structure Est _$10,818 Structure Est $9,900
Env Federal FI  Act District Est ~ $24,368 District Est ~ $22,300 | ProaCode Prog FY Const$$ RW 3%
— — 075.600 2011 $12,872 $6,000
PID Appr _10/24/1995 [Total Con Est  $35,186 | Total Con Est  $32,200 |
_— RIP up LOCAL OTHER
Project Rpt R/W Est $13,948 | CAPT
Agreements SUPT
David R 805) 549-3677
PM David Rasmussen PH# (805) Type Agency Name Date Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 PARED 65 % RW 5 % PS&E 0 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2007 1/1/2008 1/1/2008 12/1/2007 5/1/2008 2/1/2010 4/1/2010 10/1/2014
Current 7/1/2007 T1/1/2008 T1/172008 T 17172008 T 12/1/2007 T5/1/2008 T2/1/2010  Tasa/2010 T 10/1/2014 T
Project Comments
Project combined to include City's RTIP project (PPNO 0918) to extend Via Real. Environmental studies continuing for revised alternatives in response to community/environmental concerns. IS/EA being prepared. Scoping on
July 8, 2003.
consultant is working on traffic study.
150 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-44130_ 0 SCR -1 -R2.3/R2.5 0413  HARKINS SLOUGH | NTERCHANGE PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SANTA CRUZ COUNTY IN WATSONVILLE AT REVISE INTERCHANGE Parcels 4 c t Fundi
ROUTE 1 AND HARKINS SLOUGH ROAD Uil 1 omponen Hncing
INTERCHANGE lhues__+ RIP , Local
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est _ $1,982 Structure Est _ $1,761
Env Federal Fl  Act District Est $3,454 District Est $3,069 | ProaCode ProgFY Const$§ RW 5%
075.600 2011 $6,878 $620
PID Appr  5/8/1998 [Total Con Est  $5,436 | Total Con Est _ $4,830 | o . el omen
Project Rpt R/W Est $406 CAPT $158
Adreements SUPT $2.365
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date -
Robert Navarro 559) 230-3142 COP CITY OF WATSNVILE 080196 —Me Completion
DM v PH# (559) 230- o OITY OF WATSNVILL PAZED_33 % RW_0 % PS&E___ % CON__%
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 12/1/2007 7/1/2008 12/1/2008 6/1/2008 9/1/2008 7/1/2010 7/1/2010 5/1/2011
Current 12/1/2007 T 7/1/2008 T 12/1/2008 T6/1/2008 T 9/1/2008 T7/1/2010 _ T7/1/2010 T 5/1/2011 T
Project Comments
If the

1/25/06 The costs that are being used for the 2006 STIP reflect only standard escalation rates applied to existing costs using an assumed delivery year of 2010/2011.

project resumes after completion of the new traffic study, these costs and delivery assumptions will be re-evaluated and will likely need to be changed after adoption of the 2006

STIP.

5/20/2005 Place holder schedule entered into FMP so it will coincide with the program year. The program year and schedule will be updated before 10/2005 after the completion of
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Caltrans Central Region
PA&ED Status Report

4=

7/7/2006
PMCS Download 7/21/2006

XPM Download

aftrans
Project Name

Project Phase

Program Information

151 Dist-EA  Phase County-Route-Post Mile PPNO
05-0N410_ K SLO -1 - 27.6/32.8 1847 MORRO BAY HARDSCAPE PA&ED xpm[ In XxPM | Delivery[ ] APL [ No |
ENHANCEMENTS Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2006 STIP Programmed
IN SLO CO ON RTE 01 IN MORRO BAY FROM 0.2 MI TRANSPORTATION I .
Parcels Component Funding
S OF S BAY BLVD TO TORO CR RD (KP 44.4/52.8) ENHANCEMENT SCENIC Utilities 0 P TE

CORRIDOR ENHANCEMENT

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $2,122 District Est $2,000 Prog Code Prog FY Const$$ RW $$
— — 025.700 2011  $900 $5
PID Appr |Tota| Con Est  $2,122 | Total Con Est  $2,000 | e e LocAL oTHER
Project Rpt R/W Est $0 CAPT $905
Agreements SUPT $293
Lisa L i 805) 542-4764
PM Lisa Lowerison PH# (805) Type Agency Name Date Phase Completion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2006 5/1/2007  10/1/2006 8/1/2007 11/1/2007 5/1/2008 11/1/2008 2/1/2009 3/1/2010
Current 10/1/2006 T 5/1/2007 T 8/1/2007 T 11/1/2007_Ts/1/2008  T11/1/2008 T2/1/2009 T 37172010 T
Project Comments

proposed for 2006 STIP

Project Name

Project Phase

Program Information

152 Dist-EA  Phase County-Route-Post Mile PPNO
05-0N400_ K SLO -1 -R36.9/R39 1845 ESTERO BLUFFS PULLOUTS PA&ED XPM| In XPM DeIiveryIIl ﬂ
Plan List
Doc Yr Proqrm StaE
Location Description Work Description ROW Info 2006 STIP Programmed
IN SLO CO ON RTE 01 NR CAYUCOS FROM N TRANSPORTATION Parcels Component EFunding
OCEAN AVE TO 1.3 MI S OF VILLA CR BR (KP ENHANCEMENT Utilities 0 P TE

R59.3/62.8)

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $2,185 District Est $2,000 |ProaCode ProgFY Const$ RW 5%
025.700 2011 $1,375 $5
PID Appr |Total Con Est  $2,185 | Total Con Est  $2,000 | . e LocAL  oTHER
Project Rpt R/W Est $0 cal $1.380
Adreements SUPT $438
Lisa Lowerison 805) 542-4764
PM PH# (805) Type  Agency Name Date Bhase Comnlotion
DM John Fouche PH# (549) 549-3330 PARED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2006 3/1/2008 10/1/2006 9/1/2008 10/1/2008 4/1/2009 10/1/2009 2/1/2010 3/1/2011
Current 10/1/2006 T 3/1/2008 T 9/1/2008 T 10/1/2008 T4/1/2009 T10/1/2009 Tp/1/2010 T 3/1/2011 T
Project Comments
Picked up in 2006 STIP
77 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
153|05-31502. 0 MON-1 - 99.9/101.5 0032G  SALI NAS ROAD | NTERCHANGE PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OYOr
- rogramm
"ON STATE ROUTE 1, IN MONTEREY" "COUNTY CONSTRUCT NEW INTERCHANGE Parcels 18 ogra €
NEAR WATSONVILLE, FROM 0.1" KM SOUTH OF Utilit " Prog Code Prog EY Const$$ RW $$
JENSEN ROAD TO TRAFTON ROAD MHeS = 1575 600 $0 $4.420
UNDERCROSSING (KP 160.7/R163.3)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 06/01/2006 Structure Est $4,159 Structure Est $3,920 componen IEINdNG
Env Federal  FI Act 06/01/2006 District Est $26,629 District Est $25,100 PDS RIP, IIP
PID Appr 7/11/2000 [Total con Est  $30,787 | Total Con Est  $29,020 |
. RIP nup LOCAL OTHER
Project Rpt  6/26/2006 R/W Est $4,680 T o
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date $1.114
; Phase Completion
DM Steven Milton PH# (559) 230-3102 Ehase Combpletion
PARED_97 % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 6/26/2006 7/1/2006 7/1/2006 11/1/2006 7/1/2008 9/1/2008 11/1/2008 1/1/2009 4/1/2009 7/1/2009 7/1/2011
Current 6/26/2006 A 7/1/2006 T 7/1/2006 T 11/1/2006 T 7/1/2008 T 9/1/2008 T 11/1/2008 T 1/1/2009 T 4/1/2009 T 7/1/2009 T 7/1/2011 T
Past Due Past Due

Project Comments

6/26/06 PAED complete. Environ Doc signed 6-1-06. PR signed 6-26-06. 4/26/06 anticipate FED & PAED approval in June 2006. 2/24/06 Pm to give
presentation to TAMC Bike Committe. Anticipate May for ED approval. 12/21/05 Revised R/W requirements submitted per VA implementation. This will also
minimize AG take and mitigation. 8/31/05 PDT voted Alt 7 as preferred. VA study alt that would have increased schedule will not be implemented. Now we
can start formal consultation. 7/28/05 Held Public Hearing. About 66 people attended. 7/5/05 Adjusted schedule (PA&ED and on) +6 months (per Tim

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

154|05.0H820_ K MON-68 - 11/11.4 1813 LAURELES GRADE | NTERSECTI ON PS&E/RW xpM| Yes| Delivery[ | APL] ves]|
| MPROVEMENTS Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
LOCAL Active 2004

IN MONTEREY CO. NEAR MONTEREY ON RTE 68 INTERSECTION IMPROVEMENTS Parcels 4

AT THE LAURELES GRADE ROAD INTERSECTION Utilities 0 Prog Code Prog FY Const$$ RW $$

(KP 18.02) — | 400.000

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Structure Est

Structure Est

$61

Env State ND Act Component  Funding
Env Federal Act District Est District Est $1,422 Oversight
PID Appr 11/23/2005 |Tota| Con Est Total Con Est  $1,483 |
. RIP e LOCAL OTHER
Project Rpt  11/23/2005 R/ Est $334 CAPT
Agreements UG
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PARED_0 % RW_O0 % PS&E_0 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 9/1/2002 12/30/2002 9/1/2002  12/1/2006 12/1/2006 1/1/2007 2/1/2007 4/1/2007  10/1/2007
Current 9/1/2002 A 12/30/2002A 9/1/2002 A 12/1/2006 T 12/1/2006 T 1/1/2007 T 2/1/2007 T 4/1/2007 T 10/1/2007 T]

Project Comments

Oversight Only 100% Local Funds

PSR/PR approved on 11/23/05
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
155/05-0M990 1  MON-146 - 0/ 1877 DECK SEALS AT VARIOUS PS&E/RW xPM| No Delivery] | APL|[ ves]
LOCATIONS IN MONTEREY CO. ON Plan List
Location Description Work Description ROW Info %g% %5 %t
"IN MONTEREY CO ON ROUTES 68, 101," "146, SEAL BR DECKS WITH Parcels ctive
156, AND 183 AT VARIOUS" LOCATIONS (KP METHACRYLATE I Prog Code Prog FY Const$$ RW $$
Utilities___ 0
VARIOUS) —| 201.115
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 212712006
Env State CE Act 10/06/2005 Structure Est Structure Est $524 ST S
Env Federal Act District Est District Est $0 Small SHOPP
PID Appr |Tota| Con Est Total Con Est  $524 |
. RIP nup LOCAL OTHER
Project Rpt  2/21/2006 RV Est $0 CAPT
Agreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date
. Phase Completion
DM Kelly McClain PH# (805) 549-3278
PA&ED % RW. % PS&E % CON, %
EM Gary Ruggerone PH# (805) 549-3182
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Com

ments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
156|p5-0M850 1 MON-198 - 16.4/21.3 1917 PEACH VALLEY ROAD REPAIR PS&E/RW XPM| No Deliverv| | ﬂ| Yes |
FAILED SLOPES IN MONTEREY CO. Plan List
Location Description Work Deg{:fig-tﬂ)—n o ROW Info %% itaTFus 2886\1
IN MON CO ON RTE 198 NR RTE 25/198 JUNCTION REPAIR FAILED SLOPES AT TWO Parcels clive
@ 2.4 Ml E OF PEACH VALLEY RD (KP 26.39/34.27) LOCATIONS Utilities 0 Prog Code ProgFY Const$$ RW $$
201.130
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/18/2005
Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $200 Small SHOPP Storm Damage
PID Appr Total Con Est Total Con Est $200 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements UG
PM Unassigned PH# Type  Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

&ftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
157|05-0M370 0 SB -166 - 3.7/ 3.8 1886 BONITA SCHOOL ROAD SIGNAL AND PS&E/RW xPM| No Delivery| | APL[ ves]
GUARDRAIL INSTALLATION Plan List
Location Description Work Description ROW Info %g% %5 %t
ON ROUTE 166 IN SANTA BARBARA "COUNTY, TRAFFIC SIGNAL & GUARDRAIL Parcels 1 clive
NEAR SANTA MARIA AT BONITA" SCHOOL ROAD Utilities 2 Prog Code Prog EY Const$$ RW $$
(KP 5.9/6.0) 201.010

Project Documents

*Escalated Cost Estimate

Structure Est

Current Cost Estimate
$0

Structure Est

Funds Req Date = CTC Vote Date

Env State CE _ Act_08/15/2005 —— | component  Funding
Env Federal EX Act 08/15/2005 District Est District Est $487 Small SHOPP
PID Appr |Tota| Con Est Total Con Est  $487 |
. RIP nup LOCAL OTHER
Project Rpt  11/10/2005 RV Est $7 CAPT
Agreements BT
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
158|05.0k520_ 0 SBT -25 - 51.5/60.1 5020 ROUTE 25 SAFETY & OPERATI ONAL PS&E/RW XPM| Yes Delivery| | APL[ ves]
| MPROVEMENTS Plan List
Location Description Work Description ROW Info %g% itaTFus DZOOCOY
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF  MEDIAN BARRIER AND parcels 43 clive
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101 INTERCHANGE IMPROVEMENTS Utilities 0 Prog Code Prog FY Const$$ RW $$
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1) — 200.000

Project Documents

*Escalated Cost Estimate

Structure Est

Current Cost Estimate
$0

Structure Est

Funds Req Date

CTC Vote Date

Env State ND _ Act_03/15/2005 Component  Funding
Env Federal Act District Est District Est $8,680 Oversight
PID Appr 4/21/2005 |Tota| Con Est Total Con Est  $8,680 |
. RIP e LOCAL OTHER
Project Rpt  4/21/2005 R/W Est $497 CAPT
Agreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date =
Phase Completion
DM John Fouche PH# (549) 549-3330 COP___ SBTCOG 111804 Phase Completion
. PA&ED_100 % RW. % PS&E_85 % CON, %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/21/2005 6/15/2005  7/1/2005 9/30/2005 9/30/2005 11/1/2005 5/3/2006 7/1/2007
Current 4/21/2005 A 6/15/2005 A 7/1/2005 T 9/30/2005 T 9/30/2005 T 11/1/2005 T 5/3/2006 T 7/1/2007 T|
Past Due Past Due Past Due Past Due Past Due

Project Comments

LOCAL OVERSIGHT PROJECT 7/10/06 Consultant waiting on final R/W acquisitions and for Rte 25 Bypass to be Advertised first per COG directions. 1/31/06

Responded to 100% PSE. Consultant still has changes to make. Waiting for ACOE Permits. COG requested to meet w/ACOE and CT to resolve issues. 9/22/05
Responded to 95% PS&E submittal. 8/8/05 Rec'd 95% PS&E review request. 6/6/05 Consultant proceeding with design and R/W acquisition. 4/21/05 PR/PSR
approved. 2-16-05 Rec'd Final PR/PSR for circulating for signature. Env Doc is following in final review. 12-13-04 Rec'd 3rd Review for new format PR/PSR on

*Escalated at 3%
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
159|05.0M710 K SCR -1 - 15.3/16.8 7011 X0UTE 1/ ROUTE 17 MEDI AN BARRIER  PS&E/RW xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
IN SANTA CRUZ COUNTY IN AND NEAR SANTA METAL BEAM BARRIER Parcels ctive
CRUZ ON ROUTE 1 FROM LA FONDA AVENUE REPLACEMENT Utilit 0 Prog Code Prog EY Const$$ RW $$
OVERCROSSING TO THE 1/17 SEPARATION (KP MHes = 1 S01.020
24.6/27.0)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 06/01/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 06/01/2005 District Est $3,739 District Est $3,630
PID Appr 11/23/2005 |Tota| Con Est  $3,739 | Total Con Est  $3,630 |
. RIP nup LOCAL OTHER
Project Rpt  11/23/2005 R/W Est $0 CAPT
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/23/2005 11/1/2006  1/1/2007 7/1/2007 7/1/2007 10/1/2007 11/1/2007 1/1/2008 7/1/2008
Current 11/23/2005A 11/1/2006 T 1/1/2007 T 7/1/2007 T 7/1/2007 T 10/1/2007 T 11/1/2007 T 1/1/2008 T 7/1/2008 Tl

Project Comments

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

160|05.49680 K SCR -129 - 7.9/8.2 0496

Location Description

CHITTENDEN PASS REALINGMENT

PROJECT
Work Description

"AT KP 12.7/13.2 (PM 7.9/8.2), ON" "RTE 129 NEAR REALIGN HORIZONTAL CURVE

WATSONVILLE, FROM 1.0" KM TO 1.5 KM EAST OF

ROGGE LANE

Project Documents

*Escalated Cost Estimate

Structur

e Est $1,811

PS&E/RW XPM| Yes Delivery| | APL|[ ves]
Plan List
ROW Info Program Status Doc Yr
SHOPP Active 2006A
Parcels __ 1
Utilities 5 Prog Code ProgFY Const$$ RW $$
201.010

Funds Req Date = CTC Vote Date

Current Cost Estimate
$1,758

Structure Est

Env State CE _ Act_01/23/2006 Component  Funding
Env Federal EX Act 01/26/2006 District Est $1,145 District Est $1,112
PID Appr _3/27/2006 [Total con Est  $2,956 | Total Con Est  $2,870 |
. RIP e LOCAL OTHER
Project Rpt _3/27/2006 R/W Est $37 CAPT
Adgreements UG
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date =
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/1/2006  2/28/2006  3/1/2006 7/1/2006 2/1/2007 5/1/2007 7/1/2007 7/1/2007  8/12/2007 12/1/2007 7/1/2008
Current 2/1/2006 A 2/28/2006 A 3/1/2006 A 7/1/2006 T 2/1/2007 T 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 12/1/2007 T 7/1/2008 T
Past Due

Project Comments

HQ Reservation

FEDERALIZED

COST MAY INCREASE TO SHOPP PROJECT 8/03
Program Code: 20.XX.201.010
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ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
161]05-49210_ K SLO -1 - 34.5/44.1 4921 CAYUCOS REHAB PS&E/RW xPM[ Yes|  Delivery[ ] APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 Dz%ogr
IN CAYUCOS FROM OLD CREEK BRIDGE TO PAVEMENT REHABILITATION Parcels ctive
HARMONY VALLEY RD (KP 55.5/71.0) Utilittes 0 Prog Code ProgFY Const$$ RW $$
201.121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/21/1999 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/21/1999 District Est $7,249 District Est $6,833
PID Appr 8/21/1999 |Tota| Con Est  $7,249 | Total Con Est  $6,833 |
i RIP up LOCAL OTHER
Project Rpt  9/16/2005 R/ Est $30 ST
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED 100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 8/21/1999 1/1/2008 7/1/2008 9/1/2008 1/1/2009 2/12/2009 5/1/2009 9/1/2011
Current 8/21/1999 A 1/1/2008 T 7/1/2008 T 9/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 9/1/2011 T

Project Comments

Project shevled

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
162 05-3307U_ 0 SLO -46 - 32.2/56.3 0226A ROUTE 46 CORRI DOR | MPROVENMVENTS PS&E/RW XPM| Yes Deliverv| | ﬂ| No |
( ENVI RONVENTAL) Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Dl%gYsr
IN SLO CO ON SR 46-IN & NEAR PASO "ROBLES, CONVERT 2 LANE HWY TO 4 LANE Parcels 77 rogramme
SHANDON & CHOLAME, FROM" AIRPORT RD TO EXPRESSWAY Utilities 6 Prog Code Prog FY Const $$ RW $$
1.8 KM E OF THE JCT OF STATE ROUTE 41 & 46 —| 075.600 $0 $0
(KP 51.8/90.6)
) ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act 01/13/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal FI Act District Est District Est $0 PDS RIP, IIP , Demo
PID Appr 1/27/1998 |Tota| Con Est Total Con Est $0 |
. RIP e LOCAL OTHER
Project Rpt  5/19/2006 R/ Est $3,041 CAPT o
Agreements UG
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date _$6.900 .
Phase Completion
DM Jack Walker PH# (559) 243-3861 cop _ stoce Phase Combletion
PA&ED_90 % RW_25 % PS&E_35 % CON_O0_ %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 5/19/2006
Current 5/19/2006 A

Project Comments

Corridor project.

This project will be split into 3 segments for PS&E and Construction. CT and FHWA have withdrawn from NEPA 404 Process. Final FHWA
comments have been address-awaiting their approval of the ED.

Friday, July 21, 2006
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ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
163|05.48562_ 1 SLO -101 - 13.2/21.5 4856A SLO OPS 1B PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % § DZ%OYOr
rogramm
FROM ARROYO GRANDE TO PISMO BEACH AT CONSTRUCT AUKXILIARY LANES Parcels ogra €
THREE LOCATIONS (KP 21.1/R34.6) AND ITS ELEMENTS Utilities 0 Prog Code Prog FY Const$$ RW $$
075.600 $0 $164
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 12/23/2002 Structure Est  $1,213 Structure Est _ $1,178 ComeET [
Env Federal EX Act 12/23/2002 District Est $4,871 District Est $4,729 PDS RIP , IIP
PID Appr 10/6/2000 |Tota| Con Est  $6,084 | Total Con Est _ $5,907 |
. RIP nup LOCAL OTHER
Project Rpt ~ 3/19/2003 R/W Est $0 ST 82
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type  Agency Name Date $939
. - Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED_100 % RW_50 % PS&E_60 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 3/19/2003 10/1/2002 9/1/2004 7/1/2006 4/1/2007 5/15/2007 1/1/2008 1/1/2008 10/1/2007  2/15/2008 10/1/2009
Current 3/19/2003 A 10/1/2002 A 9/1/2004 A 7/1/2006 T 4/1/2007 T 5/15/2007 T 1/1/2008 T 1/1/2008 T 10/1/2007 T 2/15/2008 T 10/1/2009 T
Past Due

Project Comments

Decsion has been made by SLOCOG to leave ITS elements in. Will process PCR to push schedule out to accomodate.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
164]05.0P590_ 1 MON-101 - 86/98.8 1922 PS&E/RW xPM| Yes|  Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN MONTEREY CO IN AND NEAR SALINAS FROM ASPHALT CONCRETE OVERLAY Parcels rogramme
0.2 KM S/OF SANBORN RD TO 0.2 M N/JOF ECHO  (TYPE A) Utilities 0 Prog Code Prog FY Const$$ RW $$
VALLEY RD (KP 138.4/159.0) — | 201.121 2006 $7,172  $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 6/1/2006 6/8/2006
Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $7,172 Storm Damage
PID Appr Total Con Est Total Con Est  $7,172 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/16/2006 | [8/18/2006 | [ 9/1/2006 | [ ]
Approved 8/16/2006 8/18/2006 9/1/2006  10/13/2006 9/15/2006 10/15/2007
Current 8/16/2006 T 8/18/2006 T 9/1/2006 T 10/13/2006T 9/15/2006 T 10/15/2007T

Project Comments

$60 million SHOPP Pavement Storm Damage projects
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83

*Escalated at 3%



4=

Caltrans Central Regio
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
165/05.0P610_ 1 SCR -1 -R1/R8.4 1924 PS&E/RW xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN SANTA CRUZ CO IN AND NEAR WATSONVILLE ASPHALT CONCRETE OVERLAY Parcels ogra €
FROM BEACH RD U.C. TO 0.1 KM NORTH OF (TYPE A) Utilit 0 Prog Code Prog EY Const$$ RW $$
FREEDOM BLVD OC (KP R1.6/13.5) MHeS — 1 201121 2006 $3.020  $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 6/1/2006 6/8/2006
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $3,020 Storm Damage
PID Appr Total Con Est Total Con Est  $3,020 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/16/2006 | [8/18/2006 | [ 9/1/2006 | [ ]
Approved 8/16/2006 8/18/2006 9/1/2006 10/13/2006 9/15/2006 10/15/2007
Current 8/16/2006 T 8/18/2006 T 9/1/2006 T 10/13/2006T 9/15/2006 T 10/15/2007T

Project Comments

$60 million SHOPP Pavement Storm Damage projects

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
166]05.0P620_ 1 SCR -1 -9.1/16.6 1925 PS&E/RW xPM| Yes|  Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA CRUZ CO NEAR APTOS FROM RIO DEL ~ ASPHALT CONCRETE OVERLAY Parcels rogramme
MAR OC TO EMELINE ST UC (KP 14.7/26.7) (TYPE A) Utilities 0 Prog Code ProgFY Const$$ RW $$
201.121 2006  $3,295 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 6/1/2006 6/8/2006
Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $3,295 Storm Damage
PID Appr Total Con Est Total Con Est  $3,295 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/16/2006 | [8/18/2006 | [ 9/1/2006 | [ ]
Approved 8/16/2006 8/18/2006  9/1/2006  10/13/2006 9/15/2006 10/15/2007
Current 8/16/2006 T 8/18/2006 T 9/1/2006 T 10/13/2006T 9/15/2006 T 10/15/2007T|

Project Comments

$60 million SHOPP Pavement Storm Damage projects
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
167|05-34530 1 SLO -41 - 10.8/11.9 0301 LOS ALTOS TURNOUTS PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
- rogramm
IN SAN LUIS OBISPO COUNTY IN ATASCADERO AT CONSTRUCT TURNOUTS parcels ogramme
VARIOUS LOCATIONS Utilities 4 Prog Code Prog FY Const$$ RW $$
075.600 2006  $1,240 $5
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/20/2005 412712006
Env State CE Act 04/11/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 04/11/2003 District Est District Est $1,240 RIP
PID Appr 12/14/1989 |Tota| Con Est Total Con Est  $1,240 |
. RIP nup LOCAL OTHER
Project Rpt  2/8/2001 R/W Est $1 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW_100 % PS&E_98 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 2/8/2001 3/15/2001 10/13/2005 8/31/2005 1/13/2006 5/30/2006 9/1/2006 8/1/2007
Current 2/8/2001 A 3/15/2001 A 10/13/2005A 8/31/2005 A 1/13/2006 A 5/30/2006 A 9/1/2006 T 8/1/2007 Tl

Project Comments

RTL 1-13-06
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
168|05.0P600_ 1 SLO -101 - 29.9/42 1923 PS&E/RW xPM| Yes|  Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SLO CO IN AND NEAR SLO AND ATASCADERO ASPHALT CONCRETE OVERLAY Parcels rogramme
FROM MONTEREY ST OC TO 1.9 KM N OF (TYPE A) Utilities 0 Prog Code ProgFY Const$$ RW $$
RESERVOIR CYN RD AND FROM CUESTA GRADE —| 201.121 2006 $2,379 $0
OVERHEAD TO 0.1 KM S OF SANTA BARBARA RD
Proiect D ‘ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 6/1/2006 6/8/2006
Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $2,379 Storm Damage
PID Appr Total Con Est Total Con Est  $2,379 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/16/2006 | [8/18/2006 | [ 9/1/2006 | [ ]
Approved 8/16/2006 8/18/2006  9/1/2006  10/13/2006 9/15/2006 10/15/2007
Current 8/16/2006 T 8/18/2006 T 9/1/2006 T 10/13/2006T 9/15/2006 T 10/15/2007T|

Project Comments

$60 million SHOPP Pavement Storm Damage projects
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alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
169|05-40280 1 SLO -101 - 45.2/45.7 0520 101/ 41 | NTERCHANGE PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % § Dl%gYsr
rogramm
IN SAN LUIS OBISPO COUNTY IN THE CITY OF INTERCHANGE IMPROVEMENTS Parcels 6 ogra €
ATASCADERO AT THE 101/41 INTERCHANGE "(KP Utilities 6 Prog Code Prog FY Const$$ RW $$
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 09/16/2002 Structure Est Structure Est $6,076 ST S
Env Federal EX Act 09/27/2002 District Est District Est $7,071 RIP
PID Appr 3/30/1998 |Tota| Con Est Total Con Est $13,147 |
i RIP up LOCAL OTHER
Project Rpt 9/30/2002 R/ Est $5,776 ST $423
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date $0
i Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&ED 100 % RW_75 % PS&E_95 % CON_O0 %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 9/1/2006 | [ 3/1/2007 |[3/15/2007] [ ]
Approved 9/30/2002 10/19/2001 12/26/2001 5/15/2002 6/1/2006 9/1/2006 3/1/2007 3/15/2007 5/1/2007 8/1/2007 10/1/2010
Current 9/30/2002 A 10/19/2001A 12/26/2001A 5/15/2002 A 6/1/2006 A 9/1/2006 T 3/1/2007 T 3/15/2007 T 5/1/2007 T 8/1/2007 T 10/1/2010 T

Project Comments

the beginning of August.

Design is currently revising plans to incorporate OE review and VA suggestions. District is pushing to have this to HQOE near

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
170]05-0N760_ 1 MON-1 - 9.3/9.3 PS&E/RW xPM| No Delivery] | APL|[ ves]
Plan List
Location Description Work Description ROW Info ﬁlgl\%NANCE itaTFus D;go\;r
IN MONTEREY AND SAN LUIS OBISPO "COUNTIES, CULVERT LINER Parcels clive
ON RTE 1 AT 3.4 KM N/OF" VILLA CREEK BRIDGE Utilities 0 Prog Code Prog EY Const$$ RW $$
& ON RTE 41 FROM 1.2 KM TO 1.0 KM W/OF LOS —| 020.151

ALTOS RD "(KP MON-14.97, SLO-17.22, 17.54)"

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date

CTC Vote Date

Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $900
PID Appr Total Con Est Total Con Est $900 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
171]05-46070_ 1 SB -101 -R14.8/R15.3 4607 CARRI LLO ST NB ON- RAMP PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
| MPROVENENTS Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
- rogramm
ON ROUTE 101 IN SANTA BARBARA FROM THE CONSTRUCT DUAL ON-RAMP Parcels 3 ogra €
NORTHBOUND ON-RAMP AT CARILLO STREET TO Utilit 3 Prog Code Prog EY Const$$ RW $$
0.5 KM NORTH OF THE ANAPAMU STREET MHeS 2 | 575.600 2007 $2.781  $28
PEDESTRIAN OC (KP R23.8/R24.6)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 06/23/2005 Structure Est Structure Est _ $1,404 componen IEINdNG
Env Federal EX Act 06/13/2005 District Est District Est $2,004 RIP
PID Appr 12/19/1997 |Tota| Con Est Total Con Est  $3,408 |
. RIP nup LOCAL OTHER
Project Rpt ~ 7/11/2005 RV Est $28 CAPT
Adreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED 100 % RW_50 % PS&E_75 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
D:ealivery Plan_______ ] 11/13/2006| [11/13/2006| | 2/20/2007 | [ ]

Approved 7/11/2005  8/1/2005  6/29/2005 8/26/2005  8/1/2006  11/13/2006 11/13/2006 2/20/2007 3/20/2007 5/14/2007  1/1/2009

Current 7/11/2005 A_8/1/2005 A 6/29/2005 A 8/26/2005 A 8/1/2006 T 11/13/2006T 11/13/2006T 2/20/2007 T 3/20/2007 T 5/14/2007 T 1/1/2009 T|

Project Comments
Met with City of SB and SBCAG on 06/05/06 to discuss current estimate and schedule.

June 2005 - PCR for R/W Phase approved added $58K for R/W Capital for a total of $79K

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
172]05.0M860 1 SB -144 - 1.4/ 1916 PS&E/RW xPM| No Delivery] | APL|[ ves]
Plan List
Location Description Work Description ROW Info %% itaTFus %
IN SB CO IN SB ON RTE 144 AT 0.5 MI N OF REPAIR FAILED CREEK Parcels 2 clive
ALAMEDA PADRE SERRA (KP 2.25) EMBANKMENT Utilities 0 Prog Code ProgFY Const$$ RW $$
201.131 2007 $602 $5
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/17/2006
Env State CE Act 05/16/2006 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 05/16/2006 District Est District Est $600 Small SHOPP Storm Damage
PID Appr Total Con Est Total Con Est $600 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type  Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved
Current

Project Comments
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
173]05-39110 0 SBT -25 -R49.7/R52.4 0002U 25 BYPASS OFF H GHWAY PRQJECT PS&E/RW xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info | Erogram SIEIE Lee
- STIP Programmed 1998

IN SAN BENITO COUNTY IN AND NEAR HOLLISTER CONSTRUCT URBAN ARTERIAL  parcels
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO EXPRESSWAY Utilties 0 | ProdCode Prog FY Const$s RW $$

0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8) —1 200.000 2007  $17,443  $4.600
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act 01/20/2005 Structure Est Structure Est $0 O Funding
Env Federal FI Act 12/18/2003 District Est District Est $20,493 Oversight , TEA, RIP,
PID Appr  _7/1/1993 |Tota| Con Est Total Con Est  $20,493 | Demo, LCO
. RIP nup LOCAL OTHER
Project Rpt R/W Est $3,800 CAPT _ g2 250 $12.793
) Adreements BT %0 2,000
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date =
Fhase tompletion
DM John Fouche PH# (549) 549-3330 coP SBT CO Phase Completion
PA&ED_100 % RW_80 % PS&E_98 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| | | | 1]
Approved 12/1/2003 12/1/2003 3/30/2004 12/1/2003 11/1/2004 9/29/2005 5/18/2006 5/18/2006 7/18/2006 10/20/2007
Current 12/1/2003 A 12/1/2003 A 3/30/2004 A 12/1/2003 A 11/1/2004 A 9/29/2005 A 5/18/2006 T 5/18/2006 T 7/18/2006 T 10/20/2007T]
Past Due Past Due Past Due

Project Comments

** Qversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG **

Current Sched-Complete R/W Acquisition 6-14-06, Adv 6-15-06, BO 7-26-06, Awd Contr 8-17-06, Begin Constr 9-17-06, Complete Constr 1-1-08. Still orking on
R/W purchases. 9/27/05 Aug CTC recinded AB3090 for $7M. COG may have to wait until July 2006 for full construction funding. 8/4/05 Contract awarded for
drainage outfall in July. Main portion of project anticpated to be ready for contract June 2006. 6/6/05 Consultant moving forward with drainage contract for

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
174|05-00350_ 0 SCR -9 - 10.9/ 1912 RETAINING WALL RTE 09 NEAR BEN  PS&E/RW xpM| Yes| Delivery[ | APL] ves]|
LOMOND Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN CONSTRUCT RETAINING WALL Parcels 4 rogramme
LOMOND @ 0.281 MILES SOUTH OF WESTERN Utilities 7 Prog Code Prog FY Const$$ RW $$
AVENUE. (KP 17.46) - | 201.131 2007 $1,084 $36
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/17/2006
Env State CE Act 09/22/2005 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 09/22/2005 District Est District Est $1,052 Small SHOPP Storm Damage
PID Appr |Tota| Con Est Total Con Est  $1,052 |
. RIP e LOCAL OTHER
Project Rpt  12/21/2005 R/W Est $36 CAPT
Agreements UG
PM Roberto Banda PH# (559) 243-3526 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 12/21/2005 3/29/2006
Current 12/21/2005A 3/29/2006 A

Project Comments
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alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
175/05-0F980_ 1 SLO -58 - 9.8/10.1 0098 HUER HUERO CREEK BRI DGE PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
REPLACENMENT Plan List
Location Description Work Description ROW Info %g% % § DZ%OY
ON ROUTE 58 IN SAN LUIS OBISPO CO NEAR REPLACE BRIDGE & TAPER Parcels 2 rogramme
SANTA MARGARITA FROM 0.25 KM W TO 0.25E  SHOULDERS INTO EXISTING Utiliti 5 Prog Code Prog FY Const$$ RW $$
OF THE MIDDLE FORK HUER HUERO CREEK ROADWAY SHOULDERS WHeS £ 1 201111 2007 $6.120  $60
BRIDGE (KP 15.8/16.3)
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 06/30/2005 Structure Est Structure Est $4,050 ST S
Env Federal EX Act 06/30/2005 District Est District Est $1,890 Scour
PID Appr 9/13/2005 |Tota| Con Est Total Con Est  $5,940 |
. RIP nup LOCAL OTHER
Project Rpt  9/13/2005 R/W Est $32 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/1/2006 | [10/1/2006 | [11/15/2004 [ ]
Approved 9/13/2005 3/11/2005 3/25/2005 9/13/2005 5/1/2006 8/1/2006 10/1/2006 11/15/2006 12/18/2006 4/1/2007 4/1/2010
Current 9/13/2005 A 3/11/2005 A 3/25/2005 A 9/13/2005 A 5/1/2006 A 8/1/2006 T 10/1/2006 T 11/15/2006T 12/18/2006T 4/1/2007 T 4/1/2010 T

Project Comments
PCR submitted Feb 2006 for $6,120 k (construction) and $60k (R/W)

Program Information |

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
176]05-0N090_ 1 SLO -101 - 55.7/ 0909 SOUTH PASO OH REHAB PS&E/RW xpM| Yes| Delivery[ | APL] ves]|
Plan List
Location Description Work Description ROW Info ﬁlgl\%NANCE %ESZ D;go\;r
IN SLO CO ON RTE 101 IN PASO ROBLES AT S BRIDGE REHABILITATION Parcels
PASO ROBLES OH (#49-0149L/R) (KP 89.6) Utilities 0 Prog Code Prog FY Const$$ RW $$
— | 030.115

Funds Req Date = CTC Vote Date

Current Cost Estimate
$1,320

Project Documents *Escalated Cost Estimate

Structure Est Structure Est

Env State CE _ Act_07/21/2005 Component  Funding
Env Federal EX Act 07/27/2005 District Est District Est $380
PID Appr 2/21/2006 Total Con Est Total Con Est  $1,700 |
. RIP e LOCAL OTHER
Project Rpt  2/21/2006 R/ Est $0 CAPT
Agreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 8/7/2006 | [ 8/1/2006 |[10/23/2004 [ ]
Approved 2/21/2006 11/30/2005 1/31/2006  8/7/2006  8/1/2006  10/23/2006 12/11/2006 2/5/2007 2/5/2008
Current 2/21/2006 A 11/30/2005A 1/31/2006 A 8/7/2006 T 8/1/2006 T 10/23/2006T 12/11/2006T 2/5/2007 T 2/5/2008 T|

Project Comments

07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07

03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace Design & HQ Structures; DOE review completed; Anticipate submittal
to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain / Ken Dostalek

*Escalated at 3%

Friday, July 21, 2006 89



4=

Caltrans Central Region

XPM Download 7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
177|05-0A550_ 1 SLO -166 - 42.5/45.1 0550 CUYAMA VALLEY CURVES PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % § DZ%OY
- rogramm
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY REALIGN HORIZONTAL CURVES  porcels 5 cgramme
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E OF Utilities 4 Prog Code Prog FY Const$$ RW $%
& FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK ——| 201.010 2007  $4.080  $621
BR (KP 68.4/70.3 & 71.9/72.6)
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 01/19/2005 Structure Est Structure Est $0 O Funding
Env Federal EX Act 01/31/2005 District Est District Est $3,161 LCO
PID Appr 2/26/2004 |Tota| Con Est Total Con Est  $3,161 |
i RIP up LOCAL OTHER
Project Rpt  3/3/2005 R/W Est $1,691 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED 100 % RW_5 % PS&E_30 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 11/15/2006] [12/15/2006] [ 2/15/2007 [ ]
Approved 3/3/2005 7/26/2004  4/4/2005 11/15/2006 12/15/2006 2/15/2007 4/3/2007 6/30/2007 7/1/2008
Current 3/3/2005 A 7/26/2004 A 4/4/2005 A 11/15/2006T 12/15/2006T 2/15/2007 T 4/3/2007 T 6/30/2007 T 7/1/2008 Tl

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
178 05-0E242_ 1 MON-183 - .8/1.9 2401Y MON 183 REHAB TREE REPLANTI NG PS&E/RW XPM| Yes DeIiverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN MONTEREY COUNTY IN SALINAS FROM LANDSCAPING/HIGHWAY Parcels rogramme
SALINAS STREET TO CLARK STREET (KP PLANTING Utilities 0 Prog Code ProgFY Const$$ RW $$
1.3/R3.1) — | 201.120 2008 $373 $0
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 6/27/2006
Env State CE Act 09/24/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 09/24/2003 District Est District Est $352
PID Appr 9/17/2001 |Tota| Con Est Total Con Est  $352 |
. RIP e LOCAL OTHER
Project Rpt  9/17/2001 R/ Est $0 CAPT
Adreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_75 % PS&E_75 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 || 12/1/2006] [ ]
Approved 7/1/2005 5/18/2006 6/29/2006 6/6/2006  11/1/2006 12/13/2006 3/1/2007 7/1/2007
Current 7/1/2005 A 5/18/2006 A 6/29/2006 A 6/6/2006 A 11/1/2006 T 12/13/2006T 3/1/2007 T 7/1/2007 T

Project Comments

This project is a result of splitting 05-0E240. This is the landscape portion of that project .
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
179|05-44780_ 1 SB -101 - 10.8/12.8 0478 M LPAS TO HOT SPRINGS CP | MPS PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%gYer
- rogramm
IN AND NEAR SANTA BARBARA FROM 1.0 KM RECONSTRUCT TWO Parcels 12 e €
SOUTH OF THE CABRILLO BLVD UC TO THE INTERCHANGES ADD LANES AND ... 5 Prog Code Prog FY Const$$ RW $$
MILPAS ST UNDERCROSSING (KP17.39/20.59) RAMP MHeS ——1 075600 2008 $49,885 $5,440
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act 03/05/2004 Structure Est _ $24,180 Structure Est _$23,476 (&g =il
Env Federal  FI Act 03/05/2004 District Est $24,778 District Est $24,056 RIP
PID Appr 10/6/1996 [Total con Est  $48,958 | Total Con Est  $47,532 |
. RIP nup LOCAL OTHER
Project Rpt  3/11/2004 R/W Est $10,891 CAPT $7.794
Adreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date $213
Phase Completion
DM James Perano PH# (805) 549-3438 COP___ SBLOCALTRANAUTH 121604
(805) RR SCRE, CLAUSES PA&ED_100 % RW_30 % PS&E_80 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
Delivery Plan: | | | | | I:l

Approved 3/11/2004  5/1/2003  3/11/2003 5/13/2005 9/19/2006 2/14/2007 7/2/2007  7/16/2007 9/10/2007  1/1/2008 1/3/2012

Current 3/11/2004 A_5/1/2003 A 3/11/2003 A 5/13/2005 A 9/19/2006 T 2/14/2007 T 7/2/2007 T 7/16/2007 T 9/10/2007 T 1/1/2008 T 1/3/2012 T

Project Comments

A portion of this project is being designed by a consultant team. For the Caltrans designed components, the capital roadway and structural costs are $21,490K
and $19,044K respectively (12/05 estimate).

PM - Transferred from Rob Miller to Scott Eades on 11/1/05.

PE - David Beard. Environmental Phase complete March 11, 2004.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
180J05.0M140 1 SB -101 - 26.9/ 1840 ELLWOOD OVERHEAD PS&E/RW xPM[ Yes|  Delivery| Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d %
IN THE CITY OF GOLETA AT THE HOLLISTER AVE REPLACE ELWOOD OH IN Parcels 2 rogramme
OC (KP 43.3) CONJUNCTION WITH HOLLISTER s ™ o Prog Code Prog FY Const$$ RW $$
OC; MODIFICATION & —| 075.600 2008 $4,020  $277
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal  FI Act District Est $3,734 District Est $3,520 RIP
PID Appr |Tota| Con Est  $3,734 | Total Con Est  $3,520 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $345 CAPT $2.820
Adreements UG
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date — &
Phase Completion
DM John Fouche PH# (549) 549-3330 COP__ CITY OF GOLETA Phase Completion
) PA&ED_90 % RW. % PS&E % CON %
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
Delivery PIanI:l | | | | | I:l

Approved 3/31/2006 3/24/2006 1/31/2006 6/22/2006 10/23/2007 1/15/2008 1/19/2009 2/25/2009  4/24/2009 7/22/2009 1/18/2012

Current 3/31/2006 A 3/24/2006 A 1/31/2006 A 6/22/2006 A10/23/2007T 1/15/2008 T 1/19/2009 T 2/25/2009 T 4/24/2009 T 7/22/2009 T 1/18/2012 T|

Project Comments
Caltrans is implementing agency for replacement of City's overhead.
Project Engineer: Steve Andris, Environmental Planner: Paula Huddleston

01-10-06 - Draft PR approved 12/19/05, Public hearing held on 1/5/06.
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aftrans

Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

181|05.0H720_ 1 SB

Location Description

ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB

-192 - 17.2/17.3 7021

CARPINTERIA HI. UNDERGROUND

PS&E/RW

AND TRAVEL LANE WIDENING

Work Description

CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

Project Documents

*Escalated Cost Estimate

REPLACE STORMWATER
CHANNEL & WIDEN SHOULDER

ROW Info

Current Cost Estimate
$0

Structure Est

Parcels 4
Utilities 6

Program Information |

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2008 $796 $275

Funds Req Date = CTC Vote Date

Env State CE _ Act _03/11/2004 Structure Est — > | component  Funding
Env Federal EX Act 03/11/2004 District Est District Est $748
PID Appr |Tota| Con Est Total Con Est  $748 |
. RIP up LOCAL OTHER
Project Rpt 6/9/2004 R/W Est $287 CAPT
Agreements BT
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date
‘ lype agency Name pate -
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 2/1/2007 |[ 2/1/2007 |[ 4/1/2007 | [ ]
Approved 6/9/2004 6/20/2004 8/12/2004 2/1/2007  2/1/2007 4/1/2007  5/13/2007  7/1/2007 7/1/2008
Current 6/9/2004 A 6/20/2004 A 8/12/2004 A 2/1/2007 T 2/1/2007 T 4/1/2007 T 5/13/2007 T 7/1/2007 T 7/1/2008 T

Project Comments

FEDERALIZED

Program Code: 20.XX.201.015 CURE

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

182|05.48772. 1 SB -225-0/4.6

Location Description

IN SB CO IN AND NEAR SANTA BARBARA AT
VARIOUS LOCAITIONS FROM LAS POSITAS

OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

Project Documents

4877A SB 225 ADA

Work Description

& CURB RAMPS

*Escalated Cost Estimate

MODIFY/CONSTRUCT SIDEWALKS  pacels

PS&E/RW

ROW Info

Current Cost Estimate
$0

Structure Est

33
Utilities 4

Program Information |

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code ProgFY Const$$ RW $3$
201.120 2008 $1,790 $492

Funds Req Date = CTC Vote Date

Env State CE Act _06/16/1999 Structure Est Component  Funding
Env Federal EX Act 06/16/1999 District Est District Est $1,401
PID Appr 8/31/1999 |Tota| Con Est Total Con Est  $1,401 |
. RIP up LOCAL OTHER
Project Rpt  8/31/1999 R/W Est $572 ST
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date .
. p
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED_100 % RW_50 % PS&E_50_ % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 9/1/2006 | [ 11/1/2006 | | 12/1/2006| [ ]
Approved 9/1/1999 9/1/2002  8/1/2003 9/1/2006 11/1/2006 12/1/2006 1/12/2007  4/1/2007  10/1/2007
Current 9/1/1999 A 9/1/2002 A 8/1/2003 A 9/1/2006 T 11/1/2006 T 12/1/2006 T 1/12/2007 T 4/1/2007 T 10/1/2007 T
Project Comments
PCR submitted in Feb. 2006 for $1,790k for construction capital
92 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
183|05-49100 1 SLO -1 -L16.7/L18.1 4919 SLO 1 REHAB PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % § DZ%O?
I rogramm
IN SAN LUIS OBISPO CO IN SAN LUIS OBISPO PAVEMENT REHAB & CONSTRUCT Parcels 34 ogra €
FROM WALNUT ST TO 0.1 KM N OF WESTMONT ~ SAFETY IMPROVEMENTS - Prog Code Prog FY Const$$ RW $$
Utilities___ 8
DR (KP L26.9/29.1) 201.120 2008 $4,396 $262
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 09/13/1999 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 09/13/1999 District Est District Est $4,144
PID Appr 10/8/1999 |Tota| Con Est Total Con Est  $4,144 |
. RIP up LOCAL OTHER
Project Rpt  10/8/1999 R/W Est $262 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
, Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED 100 % RW_0 % PS&E_0 % CON_O0 %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 10/1/2006 | [ 1/3/2007 |[ 1/8/2007 | [ ]
Approved 9/1/1999 2/24/2005 6/8/2005 10/1/2006  1/3/2007 1/8/2007 2/13/2007 6/1/2007 2/1/2008
Current 9/1/1999 A 2/24/2005 A 6/8/2005 A 10/1/2006 T 1/3/2007 T 1/8/2007 T 2/13/2007 T 6/1/2007 T 2/1/2008 T

Project Comments

committee.

1/19/06 Potholing Risk Identified. Originally requested 5/05 it is still not completed. PCR for construction and rw cost increase approved by HQ Exec

1/18/2005 Unable to start RW Engineering 10/1/04 because of slow response from utility companies (10/04 to 1/05). Therefore the following schedule changeq
are necessary. M224 Maps to RW 2/1/05; M225 Reg RW 8/1/05; M410 RW Cert and M460 RTL 1/1/07.

Dist-EA

Phase County-

Program Information |

184|05.48561_ 1

Location Description

AT TWO LOCATIONS FROM AVILA BEACH DR TO
SPYGLASS RD (KP R31.5/R35.4)

Project Documents

Route-Post Mile  PPNO Project Name Project Phase
SLO -101 - 19.6/ 22 4856 SLO OPS 1A PS&E/RW
Work Description ROW Info
RECONFIGURE RAMPS & Parcels
CONSTRUCT CLIMBING LANE -
Utilities 4

*Escalated Cost Estimate Current Cost Estimate

Structure Est

$1,115

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
STIP Programmed 2000
Prog Code ProgFY Const$$ RW $3$
075.600 2008 $5,354 $235

Funds Req Date = CTC Vote Date

Env State CE _ Act_12/23/2002 Structure Est Component  Funding
Env Federal EX Act 12/23/2002 District Est District Est $3,770 RIP, IIP
PID Appr 10/6/2000 |Tota| Con Est Total Con Est  $4,885 |
. RIP e LOCAL OTHER
Project Rpt 3/19/2003 R/W Est $228 CAPT 118
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type  Agency Name Date $586
. i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED_100 % RW_10 % PS&E_80 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 || 97412006 | [ ]
Approved 3/19/2003 10/1/2002  5/1/2002  9/1/2005  3/15/2006 3/30/2006 3/23/2006  9/4/2006 9/1/2007  12/1/2007 11/1/2008
Current 3/19/2003 A 10/1/2002 A 5/1/2002 A 9/1/2005 A 3/15/2006 A 3/30/2006 A 3/23/2006 A 9/4/2006 T 9/1/2007 T 12/1/2007 T 11/1/2008 T|

Project Comments

Project on schedule.

Outstanding Coastal Development Permit.
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Caltrans Central Regio
Project Status Report

n XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
185/05.0c660_ 1 SLO -166 - 9.5/ 74.8 166 OP | MPROVENENTS PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OY(;
- rogramm
IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO OPERATIONAL IMPROVEMENTS Parcels 11 ogra €
RTE 33 (KP 15.3/120.4) Utilities 2 Prog Code Prog FY Const$$ RW $$
075.600 2008 $2,441 $62
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 9/30/2003
Env State CE  Act 08/21/2002 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 08/21/2002 District Est $3,319 District Est $3,222 RIP
PID Appr _7/24/2000 [Total Con Est  $3,319 | Total Con Est  $3,222 |
. RIP up LOCAL OTHER
Project Rpt  6/29/2002 R/W Est $109 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
L Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED 100 % RW_85 % PS&E_95 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/29/2002 7/8/2002 10/1/2002 10/2/2003  8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/2009
Current 6/29/2002 A 7/8/2002 A 10/1/2002 A 10/2/2003 A 8/1/2007 T 10/1/2007 T 11/12/2007T 2/1/2008 T 7/1/2009 T

Project Comments

5 locations in SLO County; Project was delivered to HQ-OE on 10/2/03; RTL and R/W Cert delayed due to this project not being part of the original R/W
allocation plan. Per SLOCOG's 2004 STIP the construction dollars on this project have been unprogrammed and will be reconsidered for the 2006 STIP.
Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed. A PCD was completed to document the
schedule change. SLOCOG is going forward with Location #1 and #3. A Supplemental PR will document this change.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

186|05.0a460_ 1

Location Description

IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS REHABILITATE ROADWAY &
OBISPO CREEK BRIDGE TO 0.2 KM W OF

SLO -227 -R10.9/R14.2 4600

Work Description

WIDEN BRIDGE

MADONNA RD OC (KP R17.5/R22.9)

Project Documents

*Escalated Cost Estimate
Structure Est $516

SOUTH & BROAD ST. REHAB.

Program Information |

PS&E/RW XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
ROW Info Program Status Doc Yr
SHOPP Programmed 2004
Parcels 1
Utilities 7 Prog Code ProgFY Const$$ RW $$
- | 201.120 2008 $9,666 $178

Funds Req Date = CTC Vote Date

Current Cost Estimate
$501

Structure Est

Env State CE _ Act_04/11/2001 Component  Funding
Env Federal EX Act 04/11/2001 District Est $9,149 District Est $8,883
PID Appr _9/25/2002 [Total Con Est  $9,666 | Total Con Est  $9,384 |
. RIP up LOCAL OTHER
Project Rpt 9/25/2002 R/W Est $181 CAPT
Adgreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date .
; Phase Completion
DM Steven Milton PH# (559) 230-3102 Phase Completion
PA&ED_100 % RW. % PS&E_5 % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2004 7/1/2005 3/15/2006  6/1/2006 2/1/2007 5/15/2007  7/1/2007 9/1/2007 10/1/2007 1/15/2008 2/15/2009
Current 7/1/2004 A 7/1/2005 A 3/15/2006 A 6/1/2006 T 2/1/2007 T 5/15/2007 T 7/1/2007 T 9/1/2007 T 10/1/2007 T 1/15/2008 T 2/15/2009 T
Past Due

Project Comments

New ADA requirements for accessible sidewalk length of project being added to project. Working with City/County for stage construction of intersections.
Restriping of South St. to allow for 1 lane in each direction with a raised center divide and left turn pockets has been added to project.

Friday, July 21, 2006

94

*Escalated at 3%



Caltrans Central Region
Project Status Report

4=

aftrans

XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

Program Information |

MONTEREY TO CASTROVI LLE
GUARDRAI L UPGRADE

Location Description Work Description

"IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL UPGRADE GUARDRAIL & CRASH
TO CASTROVILLE (KP 1-120.2/R146.2; CUSHIONS

68-L6.8/R6.9; & 156-R0.3)

187]05-0k760_ 1 MON-1 - 74.7/91.6 0076

PS&E/RW

ROW Info

Parcels
Utilities

8

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2009 $916 $3

Funds Req Date = CTC Vote Date

Project Documents

*Escalated Cost Estimate

Structure Est $0

Current Cost Estimate
$0

Structure Est

Env State CE Act _07/09/2004 - = - - Component Funding
Env Federal EX Act 07/09/2004 District Est $814 District Est $790
PID Appr 11/8/2004 |Tota| Con Est  $814 | Total Con Est  $790 |
. RIP nup LOCAL OTHER
Project Rpt  11/8/2004 RV Est $3 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/8/2004 10/1/2006 6/1/2007 7/1/2007 7/1/2007  8/12/2007 10/1/2007  7/1/2008
Current 11/8/2004 A 10/1/2006 T 6/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 10/1/2007 T 7/1/2008 T

Project Comments

Start work July 2006.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase Program Information |

188|p5.0M760 1

Location Description

ON ROUTE 101 IN MONTEREY CO FROM SAN

ANTONIO RIVER BR (BR

MON-101 -R6.8/R24.1 6700

Work Description
GUARDRAIL
41-141) TO 3.4 KM NORTH

OF SOUTHBOUND SAN ARDO OFFRAMP AT
VARIOUS LOCATIONS (KP R10.9/R38.7)

Project Documents

*Escalated Cost Estimate
$0

PS&E/RW XPM| Yes Delivery| | APL|[ ves]
Plan 5
ROW Info Program Status Doc Yr
- SHOPP Programmed 2006
Parcels
Utilities 0 Prog Code ProgFY Const$$ RW $$
— | 201.015 2009 $1,202 $13

Funds Req Date = CTC Vote Date

Current Cost Estimate
$0

Structure Est

Env State CE _ Act_05/09/2005 Structure Est Component  Funding
Env Federal EX Act 05/09/2005 District Est $1,133 District Est $1,100
PID Appr _10/10/2005 [Total con Est  $1,133 | Total Con Est  $1,100 |
. RIP up LOCAL OTHER
Project Rpt  10/10/2005 R/W Est $13 CAPT
Adgreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date =
; Phase Completion
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 9/1/2006 9/1/2006 5/1/2007 7/1/2007 7/1/2007  8/12/2007 11/1/2007 7/1/2008
Current 7/1/2005 A 9/1/2006 T 9/1/2006 T 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 7/1/2008 T

Project Comments

6/30/05 PE: Subrahmanyam Nujella
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PMCS Download 7/21/2006

XPM Download

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
189|05.0M770 1 MON-101 -R28.6/R87.3 0701 PS&E/RW xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % g DZ%OY(;
rogramm
ON RTE 101 IN MONTEREY CO FROM 1.0 KM N OF GUARDRAIL (14 LOCATIONS) Parcels ogramme
PARIS VALLEY RD OC (BR44-18 2) TO E MARKET Utiliies 0| Prog.Code Prog FY Const$s RW $8
ST UC (BR 44-93) IN THE CITY OF SALINAS AT VAR ——| 201.015 2009 $1584  $24

LOCATION (KP R46.07/140.49)

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 05/09/2005 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 05/09/2005 District Est $1,494 District Est $1,450
PID Appr 10/10/2005 |Tota| Con Est  $1,494 | Total Con Est  $1,450 |
. RIP up LOCAL OTHER
Project Rpt  10/10/2005 R/ Est $24 ST
Adreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 9/1/2006  9/1/2006 5/1/2007 7/1/2007 7/1/2007  8/12/2007 11/1/2007  8/1/2008
Current 7/1/2005 A 9/1/2006 T 9/1/2006 T 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 8/1/2008 T

Project Comments

6/30/05 PE: Subrahmanyam Nujella

Program Information

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
190 05-34950_ 0 MON-101 - 84.6/86.6 0318 Al RPORT BLVD I.C. PS&E/RW XPM| Yes Deliverv| Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d D;go\[;r
ON STATE ROUTE 101 IN SALINAS FROM 1.5 KM RECONSTRUCT INTERCHANGE Parcels 28 rogramme
SOUTH TO 1.5 KM NORTH OF AIRPORT Utilities 6 Prog Code Prog FY Const $$ RW $$
BOULEVARD IN MONTEREY COUNTY (KP —| 075.600 2009 $9,160 $5,840

136.1/139.3)
*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Structure

Est $3,465

Funds Req Date = CTC Vote Date

Env State ND _ Act Structure Est _ $3,676 Component  Funding
Env Federal  FI Act District Est $20,900 District Est $19,700 PDS RIP , lIP
PID Appr _10/16/2000 [Total Con Est  $24,576 | Total Con Est  $23,165 |
. RIP e LOCAL OTHER
Project Rpt  11/23/2005 R/W Est $28,031 | caprT $6.576 50
Agreements UG
PM David Silberberger PH# (805) 549-3798 Type  Agency Name Date —$639 _ $08
Phase Completion
DM Scott Shaver PH# (559) 230-3118 COP____ CITY OF SALINAS 120302 Phase Completion
RR SPRR PA&ED_100 % RW. % PS&E_10 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/23/2005 1/1/2006 9/1/2005 3/1/2006 3/1/2008 5/1/2008 9/1/2008 9/1/2008  10/13/2008 1/1/2009 3/1/2011
Current 11/23/2005A 1/1/2006 T 9/1/2005 T 3/1/2006 T 3/1/2008 T 5/1/2008 T 9/1/2008 T 9/1/2008  T10/13/2008 T 1/1/2009 T 3/1/2011 T
Past Due Past Due  Past Due

Project Comments
A PDT meeting was held on March 9, 2005. The purpose of this meeting was to continue to discuss delivering Phase 1. Currently, the Design unit is working

soley on Phase 1. A PCR and supplemental PR will be needed to officially split the project. The PCR will include changes to the schedule. Also discussed,
was the potential plan to fully fund the project.

*Escalated at 3%
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alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
191|05-0L450 1 SB -101 - 25.2/65.1 0145 SB 101 NEW GUARDRAI L PS&E/RW xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % g DZ%OY(;
IN SANTA BARBARA COUNTY AT VARIOUS GUARDRAIL parcels rogramme
LOCATIONS FROM 0.4 MILES NORTH OF STORKE Utilities 0 Prog Code Prog EY Const$$ RW $$
RD TO 2.4 MILES NORTH OF ROUTE 154 (EAST) —| 201.015 2009 $2,460 $52

(KP 40.6/104.8)
Project Documents

Funds Req Date = CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Structure Est

$0 Structure Est $0

Env State CE  Act_08/04/2005 —_— — > | Component  Funding
Env Federal EX Act 08/04/2005 District Est $2,319 District Est $2,251
PID Appr 9/13/2005 |Tota| Con Est  $2,319 | Total Con Est  $2,251 |
. RIP up LOCAL OTHER
Project Rpt ~ 9/13/2005 R/ Est $52 ST
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED, % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 9/1/2005 12/1/2006 7/16/2007 9/1/2007  10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 9/1/2005 A 12/1/2006 T 7/16/2007 T _9/1/2007 T 10/1/2007 T 8/15/2008 T 12/15/2008T 8/1/2009 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
192 05-37150_ 0 SB -101 - 26.9/ 27 1854 HOLLI STER ( CATHEDRAL QAKS) PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus g Df;g;r
ON ROUTE 101 IN SANTA BARBARA COUNTY IN REPLACE BRIDGE ON NEW Parcels rogramme
GOLETA FROM 0.7 KM SOUTH TO 0.3 KM NORTH ALIGNMENT Utilities 7 Prog Code Prog EY Const$$ RW $$
OF HOLLISTER AVENUE OVERCROSSING (KP —| 201.113 2009 $3,934 $10

42.6/43.6)
Project Documents

Funds Req Date = CTC Vote Date

Current Cost Estimate
$4,733

*Escalated Cost Estimate
Structure Est $5,021

Structure Est

Env State ND _ Act_03/22/2006 Component  Funding
Env Federal EX Act 03/31/2006 District Est $4,942 District Est $4,658 Seismic
PID Appr _12/30/1992 [Total Con Est  $9,963 | Total Con Est  $9,391 |
. RIP e LOCAL OTHER
Project Rpt  3/30/2006 R/W Est $10 ST
Adgreements UG
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date = = —
N COP CITY OF GOLETA ase comp etion
DM lohn Fouche PHy# (549) 549-3330 COP___ CO OF SB (PA+ED) 032897 PA&ED_90 % RW. % PS&E__0 % CON %
EM Larry Newland PH# (805) 542-4603 RR SPTCO
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan|______] | | | [ ]
Approved 3/31/2006 3/24/2006 1/31/2006 6/19/2006 10/23/2007 1/15/2008 11/19/2008 2/25/2009 4/24/2009 7/22/2009 1/18/2012
Current 3/31/2006 A 3/24/2006 A 1/31/2006 A 6/19/2006 A10/23/2007T 1/15/2008 T 11/19/2008T 2/25/2009 T 4/24/2009 T 7/22/2009 T 1/18/2012 T|

Project Comments
Project Engineer: Steve Andris

Environmental Planner: Paula Huddleston

1/10/06 - ED is circulating for public review. Public Hearing held 1/5/06. Waiting to hear if SHOPP funding is approved for this project as seismic funding will
be used for interim seismic retrofit.

*Escalated at 3%
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XPM Download 7/7/2006
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&ftrans
Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
193/05-0H200_ K SB -101 -R52.3/R65 0082 BUELLTON CAP- M PS&E/RW xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
IN AND NEAR BUELLTON FROM OLD COAST ROADWAY REHAB - CAPM parcels SHOPP Programmed 2006
HIGHWAY TO S/O SAN ANTONIO CREEK BRIDGE Utilities 0 Prog Code Prog EY Const$$ RW $$
(KP R84.2/104.6) — | 201.121 2009 $12,827 $6

Current Cost Estimate
$0

*Escalated Cost Estimate
$0

Project Documents

Structure Est Structure Est

Funds Req Date = CTC Vote Date

Env State Act - — = | Component  Funding
Env Federal Act District Est $10,183 District Est $9,886
PID Appr _9/15/2005 [Total Con Est  $10,183 | Total Con Est  $9,886 |
. RIP nup LOCAL OTHER
Project Rpt  9/15/2005 R/W Est $0 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 3/17/2003 10/1/2006 5/1/2007  7/1/2007  8/15/2007 9/15/2008  1/1/2009  9/15/2009
Current 3/17/2003 A 10/1/2006 T 5/1/2007 T 7/1/2007 T 8/15/2007 T 9/15/2008 T 1/1/2009 T 9/15/2009 T|

Project Comments

Aaron Hinkle to check on deflection study

Program Information

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
194 05-0F570_ 1 SB -192-24/3.1 0570 M SSI ON CANYON SAFETY PS&E/RW
Location Description Work Description ROW Info
ON SR 192 IN SANTA BARBARA CO. FROM CONSTRUCT UNDERGROUND PIPE Parcels 12
ALAMAR AVE TO MISSION CYN RD - MITIGATION DRAINAGE SYSTEM Utilities 5

LOCATION AT KP 0.0 (KP 0.0 & 3.9/5.0)

Project Documents *Escalated Cost Estimate Current Cost Estimate

Structure Est Structure Est

$0

Funds Req Date = CTC Vote Date

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
SHOPP Programmed 2004
Prog Code ProgFY Const$$ RW $3$
201.015 2009 $3,028 $1,579

Env State ND _ Act_09/15/2004 Component  Funding
Env Federal EX Act 09/15/2004 District Est District Est $1,999
PID Appr 9/8/2003 |Tota| Con Est Total Con Est  $1,999 |
. RIP up LOCAL OTHER
Project Rpt 11/9/2004 R/W Est $1,394 CAPT
Adgreements UG
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date .
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Phase Completion
PA&ED_100 % RW_5 % PS&E_30 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/Ww Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 12/15/2006| [ 5/1/2007 |[5/21/2007] [ ]
Approved 11/9/2004 8/25/2004 9/16/2004 12/15/2006 5/1/2007  5/21/2007 6/1/2007 9/1/2007 7/1/2008
Current 11/9/2004 A 8/25/2004 A 9/16/2004 A 12/15/2006T 5/1/2007 T 5/21/2007 T 6/1/2007 T 9/1/2007 T 7/1/2008 T|

Project Comments

on schedule
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
195/05-39610. 1 SB -192 - 15.5/ 0335 ARROYO PARI DA BRI DGE PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
REPLACENMENT Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
NEAR CARPINTERIA AT ARROYO PARIDA CREEK REPLACE BRIDGE (SCOUR) Parcels 4 ogra €
BR# 51-113 (KP 25.0) Utilities 5 Prog Code ProgFY Const$$ RW $$
201.111 2009 $4,604 $144
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 04/30/2003 Structure Est $1,574 Structure Est $1,528 componen IEINdNG
Env Federal EX Act 12/27/2000 District Est $2,914 District Est $2,829 Scour
PID Appr _8/31/1999 [Total Con Est _ $4,488 | Total Con Est  $4,357 |
. RIP nup LOCAL OTHER
Project Rpt  8/31/1999 R/W Est $493 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
L Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED 100 % RW. % PS&E_51 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 4/30/2003 8/15/2001 1/31/2002 3/15/2006 6/1/2007 8/1/2007 9/1/2007 10/1/2007 12/1/2007 3/1/2008 11/1/2009
Current 4/30/2003 A 8/15/2001 A 1/31/2002 A 3/15/2006 T 6/1/2007 T 8/1/2007 T 9/1/2007 T 10/1/2007 T 12/1/2007 T 3/1/2008 T 11/1/2009 T|
Past Due

Project Comments

Decision was made by upper management to construct 8 foot shoulders on roadway and bridge. Existing schedule is thraetened.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
196]05.0F710_ 1 SLO -46 - 49.5/ 7100 SHANDON ROADSI DE REST PS&E/RW xPM[ Yes|  Delivery| Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE REHABILITATE ROADSIDE REST Parcels rogramme
SHANDON SAFETY ROADSIDE REST AREA (KP AREA FOR ADA COMPLIANCE Utilities 0 Prog Code Prog FY Const$$ RW $$
79.7) — | 201.250 2009 $6,775 $6
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 03/30/2005 Structure Est $3,605 Structure Est $3,500 Component Funding
Env Federal EX Act 03/30/2005 District Est $1,730 District Est $1,680
PID Appr 11/17/2003 |Tota| Con Est  $5,335 | Total Con Est  $5,180 |
. RIP e LOCAL OTHER
Project Rpt _8/31/2005 R/W Est $6 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agenc:! Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/31/2005 4/1/2006 7/1/2006 3/1/2007 7/1/2007 7/1/2007 10/1/2007 11/12/2007 7/1/2008 8/1/2009
Current 8/31/2005 A 4/1/2006 T 7/1/2006 T 3/1/2007 T 7/1/2007 T 7/1/2007 T 10/1/2007 T11/12/2007T 7/1/2008 T 8/1/2009 T|
Past Due Past Due

Project Comments
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XPM Download 7/7/2006
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Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

197]05-0k570_ 1

Location Description

SLO -101 - .7/31.7

5700

ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP

51 (PM 31.7) (KP 1.1/51)

Project Documents

SLO 101 GUARDRAI L UPGRADES

Work Description

GUARDRAIL & CRASH CUSHIONS

*Escalated Cost Estimate

Structure Est

$0

PS&E/RW

ROW Info

Parcels
Utilities

Current Cost Estimate
$0

Structure Est

16

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2009 $3,317 $34

Funds Req Date = CTC Vote Date

Env State CE Act _07/09/2004 - = - - Component Funding
Env Federal EX Act 07/09/2004 District Est $3,127 District Est $3,036
PID Appr 2/9/2005 |Tota| Con Est  $3,127 | Total Con Est  $3,036 |
. RIP nup LOCAL OTHER
Project Rpt 2/9/2005 RV Est $34 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED_100 % RW_100 % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 2/9/2005 8/1/2006 10/1/2006 5/15/2007 7/15/2007 8/15/2007 9/15/2008  1/1/2009 8/1/2009
Current 2/9/2005 A 8/1/2006 T 10/1/2006 T 5/15/2007 T 7/15/2007 T 8/15/2007 T 9/15/2008 T 1/1/2009 T 8/1/2009 T

Project Comments

Project programed in 2006 SHOPP - Safety 015

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information

198|p5.0H190_ 1

Location Description

ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA

SLO -101 -R24/R32.3

1900 SLO 101 REHAB

Work Description
HIGHWAY REHABILITAT

FE UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

Project Documents

*Escalated Cost Estimate
$0

PS&E/RW

ROW Info
ION

Current Cost Estimate
$0

Structure Est

Parcels 3
Utilities 2

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
SHOPP Programmed 2004
Prog Code ProgFY Const$$ RW $3$
201.120 2009 $22,887 $14

Funds Req Date = CTC Vote Date

Env State CE _ Act_10/07/2003 Structure Est Component  Funding
Env Federal EX Act 10/07/2003 District Est $21,527 District Est $20,900
PID Appr _1/14/2004 [Total Con Est  $21,527 | Total Con Est  $20,900 |
. RIP e LOCAL OTHER
Project Rpt _ 1/14/2004 R/W Est $193 CAPT
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
; Phase Completion
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED_100 % RW__2 % PS&E_40 % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/1/2003 7/1/2006 5/1/2007  8/1/2007  10/1/2007 8/15/2008 11/1/2008  2/1/2010
Current 10/1/2003 A 7/1/2006 T 5/1/2007 T 8/1/2007 T 10/1/2007 T 8/15/2008 T 11/1/2008 T 2/1/2010 T|
Past Due
Project Comments
PCR submitted in 2/2006 for $22.2 million for construction capital
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Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

199]05-0k950_ 1

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO AND
MONTEREY COUNTIES FROM SAN MIGUEL TO

BRADLEY AT VARIOUS LOCATIONS "(KP

SLO-104/111, MON-R3/R12)"
Project Documents

*Escalated Cost Estimate
$0

Structure Est

SLO -101 - 64.9/69.3 1951 SAN M GUEL/ SALI NAS GUARDRAI L PS&E/RW
UPGRADE
Work Description ROW Info
UPGRADE GUARDRAIL & CRASH Parcels
CUSHIONS I
Utilities_ 0

Current Cost Estimate
$0

Structure Est

Program Information |

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2009 $1,737 $13

Funds Req Date = CTC Vote Date

Env State CE Act _09/09/2004 - = - - Component Funding
Env Federal EX Act 09/09/2004 District Est $3,286 District Est $3,190
PID Appr 10/10/2005 |Tota| Con Est  $3,286 | Total Con Est  $3,190 |
. RIP nup LOCAL OTHER
Project Rpt  10/10/2005 RV Est $13 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 9/1/2006  9/1/2006 5/1/2007 7/1/2007 7/1/2007  8/12/2007 11/1/2007  8/1/2008
Current 7/1/2005 A 9/1/2006 T 9/1/2006 T 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 8/1/2008 T

Project Comments

6/30/05 PE: Subrahmanyam Nujella

9/9/04 CE Signed

2/1/05 Traffic Safety program decided to change the scope of work as follows: Split current project into three projects to improve the chances for funding.
Three PSSRs will be produced. Schedule has been changed to reflect this change.

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
200 05-0161E_ 0 MON-101 -R91.2/R100. 0058G PRUNEDALE | MPROVEMENT PRQJECT PS&E/RW
Location Description Work Description ROW Info
ON RTE 101 N OF THE CITY OF SALINAS FROM 0.3 CONSTRUCT INTERCHANGES AND Parcels 109
KM N OF BORONDA ROAD TO 1.1 KM S OF SAN OPERATIONAL IMPROVEMENTS Utilities 5

JUAN ROAD (KP R146.8/161.6)

Project Documents

*Escalated Cost Estimate
$16,648

Structure Est

Current Cost Estimate

Structure Est

$15,692

Program Information |

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
STIP Programmed 2004
Prog Code ProgFY Const$$ RW $3$
075.600 2010 $142,598 $70,000

Funds Req Date = CTC Vote Date

Env State ER_ Act_03/13/2006 Component  Funding
Env Federal FI Act 03/13/2006 District Est $132,402 District Est $124,802 RIP , IIP , Demo
PID Appr 8/6/2001 [Total Con Est  $149,050 Total Con Est$140,494
. RIP e LOCAL OTHER
Project Rpt  3/22/2006 R/W Est $64,147 CAPT =747  $122.182
Adgreements UG
PM David Silberberger PH# (805) 549-3798 Type  Agency Name Date —$0  _$34112
i Phase Completion
DM David Franke PH# (559) 243-3809 Phase Completion
. PA&ED_100 % RW_5_ % PS&E_45 % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/22/2006 4/12/2006  9/1/2005  1/1/2006 6/1/2008 9/1/2008  9/1/2008 1/1/2009  2/20/2009  5/1/2009 5/1/2012
Current 3/22/2006 A 4/12/2006 A 9/1/2005 T 1/1/2006 T 6/1/2008 T 9/1/2008 T 9/1/2008 T 1/1/2009 T 2/20/2009 T 5/1/2009 T 5/1/2012 T|
Past Due  Past Due

Project Comments

PA&ED was delivered on March 22, 2006, which is within the scheduled quarter. Great job project team! Design, Structure and R/W processes are well under
way. A PDT meeting was held on March 8, 2006. The purpose of this meeting was to discuss the progress on PA&ED as well as PS&E. It is hoped that some
R/W offers can be made prior to the end of this fiscal year.
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
201{0p5-46250. 0 SB -101-.3/7.5 4625 CARPI NTERI A PLANTI NG PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
"IN SANTA BARBARA CO, IN AND NEAR" HIGHWAY PLANTING Parcels ogra €
CARPINTERIA FROM 0.5 KM S OF RINCON RD OC  RESTORATION Utilit 13 | Prog Code Prog FY Const$$ RW $$
TO 0.5 KM N OF PADARO LN OC AT VARIOUS MHeS == 1 201210 2010 $3286  $0
INTERCHANGE LOCATIONS (KP 0.5/12.0)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 12/05/2005 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 12/05/2005 District Est $3,008 District Est $2,920
PID Appr 8/27/2001 |Tota| Con Est  $3,008 | Total Con Est  $2,920 |
. RIP nup LOCAL OTHER
Project Rpt  12/29/2005 RV Est $0 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW. % PS&E_10 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/29/2005 10/1/2005 2/1/2007 6/15/2007  7/1/2007 9/1/2007 8/15/2008 1/1/2008 4/1/2013
Current 12/29/2005A 10/1/2005 A 2/1/2007 T 6/15/2007 T 7/1/2007 T 9/1/2007 T 8/15/2008 T 1/1/2008 T 4/1/2013 T

Project Comments

Dist-EA

Phase County-

Route-Post Mile  PPNO

Project Name

Project Phase

202]95.0k960_ 0 SB

Location Description
IN SANTA BARBARA CO

-101 - 12.8/24.9 9600

FROM MILPAS STR IN

CITY OF SANTA BARBARA TO GLEN ANNIE RD IN
THE CITY OF GOLETA (KP 20.6/40.7)

Project Documents

*Escalated Cost Estimate

SB/ GOLETA MBGR UPGRADES

Work Description
INSTALL GUARDRAIL & CRASH
CUSHIONS

PS&E/RW

ROW Info

Parcels

Utilities 0

Current Cost Estimate

Program Information |

XPM| Yes Delivery| | APL|[ ves]
Plan 5
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code ProgFY Const$$ RW $3$
201.015 2010 $2,138 $36

Funds Req Date = CTC Vote Date

Env State CE Act 03/09/2004 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 03/09/2004 District Est $1,957 District Est $1,900
PID Appr 9/6/2005 |Tota| Con Est  $1,957 | Total Con Est  $1,900 |
. RIP up LOCAL OTHER
Project Rpt _ 9/6/2005 R/W Est $36 CAPT
Agreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date =
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&RED_60 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/26/2004 9/1/2006  10/1/2006 8/1/2007 7/1/2007 10/1/2007 11/14/2007 2/1/2008 8/1/2008
Current 10/26/2004A 9/1/2006 T 10/1/2006 T 8/1/2007 T 7/1/2007 T 10/1/2007 T11/14/2007T 2/1/2008 T 8/1/2008 T

Project Comments

PE - Rasha Soliman
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XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

Program Information |

203 05-0L460_ 1 SB -101-24.9/50.9 0146 SB 101 GUARDRAI L UPGRADE |

Work Description
GUARDRAIL & CRASH CUSHIONS

Location Description

IN SANTA BARBARA CO ON ROUTE 101 FROM
GLEN ANNIE OVERCROSSING TO 3.3 KM NORTH
OF THE ROUTE 1/101 SEPARATION AT VARIOUS
LOCATIONS (KP 40.2/81.9)

Project Documents

*Escalated Cost Estimate

PS&E/RW

ROW Info

Parcels
Utilities

Current Cost Estimate

Structure Est $0

Structure Est

$0

0

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2010 $2,219 $30

Funds Req Date = CTC Vote Date

Env State CE _ Act_05/20/2005 _— —— | component  Funding
Env Federal EX Act 05/20/2005 District Est $2,031 District Est $1,972
PID Appr 9/26/2005 |Tota| Con Est  $2,031 | Total Con Est  $1,972 |
. RIP nup LOCAL OTHER
Project Rpt  9/26/2005 RV Est $30 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 6/1/2005 12/1/2006 7/16/2007 9/1/2007  10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 6/1/2005 A 12/1/2006 T 7/16/2007 T _9/1/2007 T 10/1/2007 T 8/15/2008 T 12/15/2008T 8/1/2009 T

Project Comments

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3/9/05. Some locations will be
considered under a seperate project due to enviornmental concerns.

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

204)05.00.500. 1 SB -101- 51/82.4 0151

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM 3.5 KM NORTH OF THE ROUTE 1/101
SEPARATION TO THE CLARK AVE
OVERCROSSING AT VARIOUS LOCATIONS (KP

Project Documents

*Escalated Cost Estimate

SB 101 GUARDRAI L UPGRADE | |

Work Description
UPGRADE GUARDRAIL & CRASH
CRUSHIONS

PS&E/RW

ROW Info

Parcels
Utilities

Current Cost Estimate

Structur

e Est $0

Structure Est

o

$0

XPM| Yes Delivery| | APL|[ ves]
Plan 5
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code ProgFY Const$$ RW $3$
201.015 2010 $2,645 $17

Funds Req Date = CTC Vote Date

Env State CE _ Act_06/13/2005 Component  Funding
Env Federal EX Act 06/13/2005 District Est $2,421 District Est $2,350
PID Appr _9/28/2005 [Total con Est  $2,421 | Total Con Est  $2,350 |
. RIP e LOCAL OTHER
Project Rpt _9/28/2005 R/W Est $17 CAPT
Adgreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date .
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/1/2005 12/1/2006 7/16/2007 9/1/2007 10/1/2007 8/15/2008 12/15/2008 8/1/2009
Current 6/1/2005 A 12/1/2006 T 7/16/2007 T 9/1/2007 T 10/1/2007 T 8/15/2008 T 12/15/2008T 8/1/2009 T

Project Comments

per maintenance request.

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP. PSR changed to PR/PSR at PDT meeting 3-9-05. Lighting Clark Ave. added
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XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

Program Information |

205 05-0L760_ 1 SCR -17 -6.1/125 0706 SCR 17 GUARDRAI L UPGRADES

Work Description

"UPGRADE GUARDRAIL, CRASH
CUSHIONS" AND END
TREATMENTS

Location Description

ON ROUTE 17 IN SANTA CRUZ COUNTY "NEAR
SCOTTS VALLEY, FROM 0.1 KM N" OF SANTA'S
VILLAGE ROAD TO THE SANTA CRUZ/SANTA
CLARA CO LINE (KP 9.8/20.2)

Project Documents

*Escalated Cost Estimate

PS&E/RW

ROW Info

Parcels
Utilities

Current Cost Estimate

Structure Est $0

Structure Est

$0

S R

XPM| Yes Delivery| | APL[ ves]
Plan List
Program Status Doc Yr
SHOPP Programmed 2006
Prog Code Prog FY Const $$ RW $3$
201.015 2010 $4,502 $6

Funds Req Date = CTC Vote Date

Env State CE _ Act_10/17/2005 _— —— | component  Funding
Env Federal EX Act 10/17/2005 District Est $3,795 District Est $3,684
PID Appr _11/4/2005 [Total Con Est  $3,795 | Total Con Est  $3,684 |
. RIP nup LOCAL OTHER
Project Rpt  11/4/2005 R/W Est $6 CAPT
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/4/2005  7/1/2006 9/1/2006  12/1/2006  9/1/2007  11/1/2007 11/1/2007  2/1/2008  3/14/2008  7/1/2008  11/1/2008
Current 11/4/2005 A _7/1/2006 T 9/1/2006 T 12/1/2006 T 9/1/2007 T 11/1/2007 T 11/1/2007 T 2/1/2008 T 3/14/2008 T 7/1/2008 T 11/1/2008 T|
Past Due

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
206|05.33072_ 1 SLO -46 - 36.6/41.2 0226CROUTE 46 CORRIDCR | MP (VI TLEY PS&E/RW xpM| Yes|  Delivery| Yes| APL[ No |
1) Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d DZ%OY
IN SAN LUIS OBISPO COUNTY NEAR PASO CONVERT TO 4-LANE Parcels 21 rogramme
ROBLES ON RTE. 46 FROM GENESEO ROAD TO ~ EXPRESSWAY Utilities 3 Prog Code Prog FY Const$$ RW $$
WEST OF ALMOND DRIVE (58.9/66.3) —| 075.600 2010 $53,900 $3,300
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est _$14,205 Structure Est _$13,000 Component  Funding
Env Federal Act District Est $48,736 District Est $44,600 RIP, IIP
PID Appr |Tota| Con Est  $62,941 | Total Con Est  $57,600 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $10,909 | captT $4.500  _$35.000
Agreements UG
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date L $2.400 ¥ $1.600 .
Phase Completion
DM Jack Walker PH# (559) 243-3861 COP___ SLOCOG Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 5/19/2006 5/18/2007 3/21/2007 9/21/2007 8/17/2009 10/13/2009 9/24/2009 2/2/2010 3/16/2010 7/8/2010 7/8/2013
Current 5/19/2006 A 5/18/2007 T 3/21/2007 T 9/21/2007 T 8/17/2009 T 10/13/2009T 9/24/2009 T 2/2/2010 T 3/16/2010 T 7/8/2010 T 7/8/2013 T

Project Comments

This project is the second of three projects that will be split from 3307U0 for PS&E and construction.
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PMCS Download 7/21/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
207|05-33071_ 1 SLO -46 - 32.2/37.2 0026B ROUTE 46 CORRIDOR | MP (UNI ON) PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OY
- rogramm
"IN SAN LUIS OBISPO COUNTY, NEAR" PASO CONVERT 2-LANE HIGHWAY TO Parcels 53 ogra €
ROBLES FROM AIRPORT ROAD_ TO GENESEO 4-LANE EXPRESSWAY - Prog Code Prog EY Const$$ RW $$
Utilities__ 3
ROAD (51.8/59.8) — | 025.700 2011 $30,050 $3,100
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est Structure Est $0 Component Eunding
Env Federal Fl Act District Est District Est $30,000 RIP, IIP , Demo
PID Appr |Tota| Con Est Total Con Est  $30,000 |
. RIP nup LOCAL OTHER
Project Rpt A FNV Est $10,869 CAPT _$30000 _$2250 _
greements SuPT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date $£0 $3.100 =
Phase Completion
DM Jack Walker PH# (559) 243-3861 CoP__ SLOCOG Ehase Combpletion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 11/15/2006| [ 6/8/2007 |[6/15/2007] [ ]
Approved 5/19/2006 9/2/2002 7/1/2005 11/15/2006 6/8/2007 6/15/2007 7/13/2007 11/2/2007 5/28/2010
Current 5/19/2006 A 9/2/2002 A 7/1/2005 A 11/15/2006T 6/8/2007 T 6/15/2007 T 7/13/2007 T 11/2/2007 T 5/28/2010 T

Project Comments

This project is the first of three projects that will be split from 3307U0 for PS&E and construction.
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aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
208{p5.0H230. 1 MON-68 - 6/6.7 RAGSDALE Construction | xpMm[ Yes| Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info | Eroaram SIEILE Bl
- LOCAL Active 2004
IN MONTEREY COUNTY IN MONTEREY FROM 0.4 OPERATIONAL IMPROVEMENTS Parcels
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR Utilities 0 Prog Code Prog EY Const$$ RW $$
(KP 10.6/11.7) — | 400.000

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Req Date = CTC Vote Date

4/16/2004 6/17/2004
Env State ER Act Structure Est Structure Est $0 O Funding
Env Federal FI Act District Est District Est $3,100 Oversight , A
PID Appr |Tota| Con Est Total Con Est  $3,100 |
. RIP nup LOCAL OTHER
Project Rpt  10/25/2004 R/ Est $0 ST
Agreements BT
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date .
rhase tompletion
DM John Fouche PH# (549) 549-3330 COP__ CITYOF MONTEREY 002103 Phase Completion
PA&ED_95 % RW_90 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/1/2004 10/1/2004 1/29/2005 10/1/2004 11/29/2004 5/30/2005 5/30/2005 5/30/2005 8/31/2005 12/17/2006
Current 10/1/2004 A 10/1/2004 A 1/29/2005 A 10/1/2004 A11/29/2004A 5/30/2005 T 5/30/2005 T 5/30/2005 T 8/31/2005 T 12/17/2006T]|
Past Due Past Due Past Due Past Due

Project Comments

Oversight Only **Implementing Agency is the City of Monterey** (Minor A is SHOPP ABOVE)

Project is multi program funded-$750 from Minor A funds. Mandatory FSE approved on 2/13/03. Combined P
slopes in front of Tarpy's approved on 3-8-05.
anticipated by 4/19/05.

SR/PR approved on 10/25/04. AFSE for 2:1

Issue of clear recovery zone has been resolved and the city's final PS&E package has been submitted - approval

Program Information

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
209 05-49151_ 1 MON-68 - 19.8/21.6 4915Y SALI NAS 68 LANDSCAPE Construction
Location Description Work Description ROW Info
IN MONTEREY COUNTY IN SALINAS FROM REPLACEMENT PLANTING Parcels
STEPHANIE DRIVE TO ABBOTT STREET Utilities

Project Documents *Escalated Cost Estimate Current Cost Estimate

o

Funds Req Date = CTC Vote Date

XPM| Yes Delivery[ Yes| APL|[ ves]|

Plan 5
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code ProgFY Const$$ RW $3$
201.120

1/4/2005
Env State CE Act 04/07/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 04/07/2004 District Est District Est $353
PID Appr 10/26/1999 |Tota| Con Est Total Con Est  $353 |
. RIP e LOCAL OTHER
Project Rpt  10/26/1999 R/ Est $0 CAPT
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/15/2005 9/8/2004 3/3/2005 5/2/2005  6/14/2005  1/1/2009
Current 1/15/2005 A 9/8/2004 A 3/3/2005 A 5/2/2005 A 6/14/2005 A 1/1/2009 T

Project Comments

Project is in PE
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
210{p5-31430. 1 SB -101 -R6.4/R7.1 0077 SERENA PARK SOUNDWALL Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %%E % d DZ%OYOr
- rogramm
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT AND RETROFIT Parcels 31 ogra €
FROM 0.2 KM NORTH OF GARRAPATA CREEK TO  SOUND WALL Utilit 0 Prog Code Prog EY Const$$ RW $$
PADARO LANE OVERCROSSING nes —— 206.812
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 6/29/2005
Env State ND  Act 09/20/2004 Structure Est Structure Est _ $1,233 componen IEINdNG
Env Federal EX Act 08/29/1991 District Est District Est $594 Soundwalls
PID Appr 9/18/1991 |Tota| Con Est Total Con Est  $1,827 |
. RIP nup LOCAL OTHER
Project Rpt  1/23/2004 R/W Est $85 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED 100 % RW_90 % PS&E_99 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 2/25/2005 6/30/2005 8/8/2005 11/18/2005 11/1/2007
Current 11/1/1998 A 5/3/2002 A 3/24/1999 A 4/1/2003 A 9/28/2004 A 2/25/2005 A 6/30/2005 A 8/8/2005 A11/18/2005A 11/1/2007 T|

Project Comments

100-year flood potential. Development Plan obtained 6/1/05. In Construction

PE - Edujie Imoisilli Project funded by Retrofit Soundwall Program. Soundwall revised to account for potential scour. Parallel soundwalls proposed due to

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
211 05-0P150_ 1 SB -101-26.9/26.9 1915 HOLLISTER OC I NTERI M SEI SM C Construction XPM| Yes Deliverv| | ﬂ| Yes |
RETROFI T Plan List
Location Description Work Description ROW Info %SQ%E IS)ta_tus d D;gozr
ON ROUTE 101 IN SANTA BARBARA CO IN SEISMIC RETROFIT Parcels rogramme
GOLETA AT THE HOLLISTER AVENUE Utilities 0 Prog Code Prog FY Const $$ RW $$
OVERCROSSING BRIDGE NO. 51-123 (KP 43.3) —| 202.381
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Froject bocuments
roject Documents scalated Cost Estimate 4/10/2006 4/17/2006
Env State CE Act 01/31/2006 Structure Est Structure Est $411 GBI ENnan
Env Federal Act District Est District Est $391
PID Appr 3/30/2006 |Tota| Con Est Total Con Est  $802 |
. RIP e LOCAL OTHER
Project Rpt  3/30/2006 R/ Est $0 CAPT
Adreements UG
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/31/2006 1/30/2006 2/27/2006 3/28/2006 4/14/2006 4/10/2006 6/13/2006  8/1/2006 10/24/2006 2/22/2007
Current 3/31/2006 A 1/30/2006 A 2/27/2006 A 3/28/2006 A 4/14/2006 A 4/10/2006 A 6/13/2006 A 8/1/2006 T 10/24/2006T 2/22/2007 T|

Project Comments

1-11-06 - Interim seismic retrofit is needed to continue operation of OC while long-term project is developed.
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XPM Download 7/7/2006
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
212p5.0M560 1 SLO -101 - 32.7/35 1907 SLOPE STABLIZATION AT RT 101 Construction | xPMm| No Delivery| Yes| APL[ ves]
NEAR OLD US 101 Plan List
Location Description Work Description ROW Info %g% %5 %t
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 STABILIZE SLOPE Parcels 4 ctive
NEAR SAN LUIS OBISPO AT OLD US 101 (KP . Prog Code Prog FY Const$$ RW $%
Utilities___ 0
52.62/56.32) — | 201.130
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 1/7/2005 2/2/2005
Env State Act Structure Est Structure Est $0 O Funding
Env Federal Act District Est District Est $1,300 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $1,300 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $41 CAPT
Agreements BT
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date .
i Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current
Project Comments
Force Account Project - Voted 02/02/2005 - Phase should be Construction, Closeout or Remove/End??
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
213|05.0161U_ 1 MON-101 - 95.4/95.6 0058L 101/ 156 OPER | MPROVEMENT Construction XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d ngcg\e(;r
IN MONTEREY COUNTY NEAR PRUNEDALE AT MODIFY INTERCHANGE AND parcels 4 rogramme
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM RAMPS Utilities 5 | Proa Code Prog FY Const$$ RW $%
NORTH OF ROUTE 156/101 SEP AND ON ROUTE ——| 025511 2001 $6.692  $2,000
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/15/2000 3/28/2001
Env State ND Act 09/17/1998 Structure Est Structure Est $2,788 Component Funding
Env Federal FI Act 08/26/1998 District Est District Est $5,660 =)
PID Appr 1/22/1993 |Tota| Con Est Total Con Est  $8,448 |
. RIP e LOCAL OTHER
Project Rpt  7/18/2003 R/W Est $367 ST 8,692
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type  Agency Name Date $3.816
Phase Completion
Jun Xu 559) 243-3590 OTH ARMY CORPENGINEERS 100500
DM PH# (599) OTH __ CAFISH &GAME 042001 PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Bobi Ritter PH# (559) 243-8178 OTH _ CRwQCB 112800
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 10/1/2006
Approved 9/17/1998 5/5/1999 2/1/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 10/1/2006
Current 9/17/1998 A 5/5/1999 A 2/1/1999 A 6/7/2000 A 11/6/2000 A12/18/2000A 2/27/2001 A 4/20/2001 A 6/18/2001 A 9/10/2001 A 10/1/2006 T

Project Comments

PE anticipated to start 7-1-05.

Friday, July 21, 2006

108

*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
214|05-34548 1 SLO -101 - 32.7/35.5 0302B CUESTA M TI GATI ON PLANTI NG Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d %
rogramm
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS HIGHWAY PLANTING AND Parcels ogra €
OBISPO FROM 2.6 KM NORTH OF RESERVOIR IRRIGATION Utilit 0 Prog Code Prog EY Const$$ RW $$
CANYON ROAD TO CUESTA OVERHEAD eS| 025513 2001 $550 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 1/18/2001 1/24/2002
Env State ER Act 07/07/1998 Structure Est Structure Est $0 Component Eunding
Env Federal ES Act 07/07/1998 District Est District Est $585 1P
PID Appr 10/4/1994 |Tota| Con Est Total Con Est  $585 |
. RIP nup LOCAL OTHER
Project Rpt 7/7/1998 RV Est $0 CAPT 550
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date $112
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED 100 % RW_100 % PS&E_100 % CON_85 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/7/1998 1/1/2000 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 7/1/2007
Current 71711998 A 1/1/2000 A 1/23/2001 A 9/26/2000 A 3/16/2001 A 2/4/2002 A 6/4/2002 A 7/1/2007 T

Project Comments

This work split from the parent project(345411). Plant propagation has begun 7/02.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
215 05-46210_ 1 SB -101-12.7/19.8 0621 SANTA BARBARA | RRI GATI ON Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d nggzr
IN SANTA BARBARA COUNTY IN AND NEAR SANTA UPGRADE PLANTING AND Parcels rogramme
BARBARA FROM MILPAS STREET IRRIGATION Utilities 0 Prog Code Prog FY Const $$ RW $$
UNDERCROSSING TO 0.2 KM SOUTH OF —| 201.210 2002 $1,033 $0
TURNPIKE ROAD OVERCROSSING
Proiect D ‘ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/8/2002 7/18/2002
Env State CE Act 08/23/2000 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act District Est District Est $1,350
PID Appr 10/26/1998 |Tota| Con Est Total Con Est  $1,350 |
. RIP e LOCAL OTHER
Project Rpt ~ 9/18/2000 R/ Est $0 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 1/1/2007
Approved 9/19/2000 7/30/2000  2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 1/1/2007
Current 9/19/2000 A 7/30/2000 A 2/1/2001 A 4/15/2002 A 6/25/2001 A 6/24/2002 A 8/19/2002 A11/18/2002A 1/1/2007 T

Project Comments

In plant establishment
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
216{p5-4757v_ 1 MON-1 - 74.9/80.8 4757YVONTEREY 1 LANDSCAPE M TI GATION  Construction | xPM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN MONTEREY COUNTY IN AND NEAR MONTEREY PLANTING AND IRRIGATION Parcels ogra €
AT VARIOUS LOCATIONS Utilities 5 Prog Code Prog FY Const$$ RW $$
201.010 2004  $1,200 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 2/27/2003 1/8/2004
Env State ND Act 06/02/2000 Structure Est Structure Est $0 Component Eunding
Env Federal Fl Act 08/02/2000 District Est District Est $1,076
PID Appr 10/28/1998 |Tota| Con Est Total Con Est  $1,076 |
. RIP nup LOCAL OTHER
Project Rpt  10/30/2000 RV Est $0 CAPT
Agreements BT
PM DOUg HeSSing PH# (805) 549-3788 T:!Qe Agencn Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_100 % CON_95 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/11/2003 2/10/2004 6/23/2003 3/15/2004  5/6/2004 1/1/2008
Current 3/11/2003 A 2/10/2004 A 6/23/2003 A 3/15/2004 A 5/6/2004 A 1/1/2008 T

Project Comments

Landscaping to follow the median thrie beam barrier project 05-4757U
SHOPP ABOVE

02-28-05 DH Project is in 3 year PE

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
217|p5-0L610_ 1 MON-101 -R37.3/R78.8 6101 Construction XPM| No Delivery[ Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %% IS)ta_tus g %
IN MONTEREY AND SAN LUIS OBISPO COUNTIES REMOVE AND REPLACE FAILED Parcels rogramme
ON RTE 101 AT VARIOUS LOCATIONS (KP MON PCC SLABS PCC GRINDING Utilities 8 Prog Code Prog FY Const $$ RW $$
R60.02/126.87 SLO 60.34/108.17) —| 201.120 2004 $2,000 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 6/17/2004
Env State Act Structure Est Structure Est $0 Comenan B
Env Federal Act District Est District Est $2,000
PID Appr |Tota| Con Est Total Con Est  $2,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date =
: Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

*Escalated at 3%
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XPM Download 7/7/2006
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
218[05-48460_ 1 SB -1 -R1L7/R2.5 4846 LAS CRUCES SLI DE Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN SANTA BARBARA COUNTY NEAR LAS CRUCES REALIGNMENT SLOPE Parcels 2 e €
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND Utilities 3 Prog Code Prog EY Const$$ RW $$
101 SEPARATION — | 201.130 2004  $571 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 412212003 1/22/2004
Env State ND Act 06/27/2002 Structure Est Structure Est $0 Component Eunding
Env Federal Fl Act 06/27/2002 District Est District Est $2,971 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $2,971 |
. RIP nup LOCAL OTHER
Project Rpt  6/26/2002 RV Est $33 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW_75 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 4/1/2007
Approved 6/27/2002 11/29/2000 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 4/1/2007
Current 6/27/2002 A 11/29/2000A 6/19/2002 A 6/16/2003 A 7/1/2003 A 8/6/2003 A 2/9/2004 A 4/21/2004 A 4/1/2007 T

Project Comments

G-12 funds maxed out in Oct. 2004 - a director's order for $1.5 million was approved 3/10/05 to repair several large slides

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
- _ - -R8. . onstruction XPM| Yes elivery| Yes APL| Yes
219(05-44810 1 SB -101-R8.1/R8.9 0481 ORTEGA HI LL AUX LANE/ Bl KE PATH C i Y Deli Y APL | v,
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d nggzr
IN SANTA BARBARA COUNTY NEAR SUMMERLAND WIDEN FREEWAY Parcels rogramme
FROM 0.2 KM WEST OF EVANS AVENUE Utilities 5 Prog Code Prog FY Const $$ RW $$
UNDERCROSSING TO 0.2 KM EAST OF SHEFFIELD —| 075.400 2004 $3,100 $0
DRIVE UNDERCROSSING
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/29/2003
Env State CE Act 02/04/2000 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 02/04/2000 District Est District Est $3,100 RIP , Measure
PID Appr 10/17/1989 |Tota| Con Est Total Con Est  $3,100 |
. RIP e LOCAL OTHER
Project Rpt 4/4/2000 R/ Est $16 CAPT 3100
Agreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type  Agency Name Date — S0
DM James Perano PH# (805) 549-3438 COP___ SBLOCAL TRAN AUTH 091604 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/4/2000 10/1/2001 6/2/2003 6/28/2002 8/16/2005 10/3/2005 12/15/2005 10/1/2008
Current 4/4/2000 A 10/1/2001 A 6/2/2003 A 6/28/2002 A 8/16/2005 A 10/3/2005 A12/15/2005A 10/1/2008 T|

Project Comments

PE - Amir Saedi. Coastal Permit issued - October 10, 2003. Measure D funds voted to be used for construction at October 2003 SBCAG meeting. Project RTL
9/24/03. Project Award Date 12/15/05.
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alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
220{p5.0c100_ 1 SLO -101 - 12.5/14.7 0100 ARROYO GRANDE PLANTI NG Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
IN SAN LUIS OBISPO COUNTY IN ARROYO PLANTING AND IRRIGATION Parcels rogramme
GRANDE AND PISMO BEACH FROM BRIDGE Utilit 0 Prog Code Prog EY Const$$ RW $$
STREET UNDERCROSSING TO 0.1 KM NORTH OF eS| 201210 2004 $1519  $0
OAK PARK OVERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/25/2002 1/22/2004
Env State CE Act 09/27/2001 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 09/27/2001 District Est District Est $1,440
PID Appr 8/26/1999 |Tota| Con Est Total Con Est  $1,440 |
. RIP nup LOCAL OTHER
Project Rpt  10/2/2001 RV Est $0 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/2/2001 5/1/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/2008
Current 10/2/2001 A 5/1/2001 A 7/1/2002 A 11/5/2002 A 10/8/2002 A12/12/2002A 2/17/2004 A 6/10/2004 A 1/1/2008 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
221 05-0161G_ 1 MON-101 - 93.1/100.4 0058K PRUNEDALE OP | MPROVEMENTS B Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN MONTEREY COUNTY NEAR SALINAS AND ACCELERATION AND Parcels rogramme
PRUNEDALE AT VARIOUS LOCATIONS DECELERATION LANES Utilities 0 Prog Code Prog FY Const $$ RW $$
201.310 2005 $2,105 $278
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/29/2004 10/12/2004
Env State CE Act 04/11/2002 Structure Est Structure Est $1,155 Component Funding
Env Federal EX Act 05/02/2002 District Est District Est $950
PID Appr 4/10/1984 |Tota| Con Est Total Con Est  $2,105 |
. RIP e LOCAL OTHER
Project Rpt _6/24/2002 R/W Est $7 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
. PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 8/1/2006
Approved 6/24/2002 8/19/2002 3/20/2002 8/12/2002  1/1/2004 5/1/2004  2/24/2004 5/25/2004 11/23/2004 12/20/2004 8/1/2006
Current 6/24/2002 A 8/19/2002 A 3/20/2002 A 8/12/2002 A 1/1/2004 A 5/1/2004 A 2/24/2004 A 5/25/2004 A11/23/2004A12/20/2004A 8/1/2006 T

Project Comments

Project EA was oringinally 05-0161B_.
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
222|p5.0M730 1 SB -1 -10.1/10.3 7302 YTIAS STORM DAMAGE RESTORATION  Construction | xPM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm
IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL Parcels 2 ogra €
FROM YTIAS CREEK BRIDGE TO 0.4 KM NORTH Utilities 2 Prog Code Prog EY Const$$ RW $$
OF YTIAS CREEK BRIDGE —| 201.130 2005 $3,831 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 5/4/2005 5/20/2005
Env State CE Act 04/21/2005 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 04/21/2005 District Est District Est $3,831 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $3,831 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $11 CAPT
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completon
- PA&ED 100 % RW_25 % PS&E_100 % CON_50 %
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 10/1/2006
Approved 5/19/2005 4/1/2005 4/11/2005 5/10/2005 5/5/2005 5/18/2005 5/25/2005 6/23/2005 10/1/2006
Current 5/19/2005 A 4/1/2005 A 4/11/2005 A 5/10/2005 A 5/5/2005 A 5/18/2005 A 5/25/2005 A 6/23/2005 A 10/1/2006 T

Project Comments

CE for the project was completed on 04/21/05. Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
223|05.0A400_ 1 SB -33 -0/8.2 0440 VENTURA/ SB/ SLO REHAB Construction | xPM| Yes|  Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN SANTA BARBARA AND SAN LUIS OBISPO REHABILITATE AND WIDEN Parcels rogramme
COUNTIES AT AND NEAR VENTUCOPA FROM THE HIGHWAY Utilities 2 Prog Code Prog FY Const $$ RW $$
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF —| 201.120 2005 $5,705 $9
THE 33 AND 166 INTERSECTIOON
Proiect D ‘ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 1/20/2004 8/5/2004
Env State CE Act 01/16/2002 Structure Est Structure Est $209 GBI ENnan
Env Federal EX Act 01/16/2002 District Est District Est $7,510
PID Appr 8/20/2001 |Tota| Con Est Total Con Est  $7,719 |
. RIP e LOCAL OTHER
Project Rpt _8/20/2001 R/W Est $0 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 9/1/2006
Approved 1/16/2002 11/1/2002 2/1/2003  11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 3/8/2005 9/1/2006
Current 1/16/2002 A 11/1/2002 A 2/1/2003 A 11/1/2003 A 1/26/2004 A 1/13/2004 A11/18/2004A12/27/2004A 3/8/2005 A 9/1/2006 T

Project Comments

Contract awarded 3-8-05.
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XPM Download 7/7/2006
PMCS Download 7/21/2006

Caltrans Central Region
Project Status Report

4=

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
224|05-0k100_ 1 SB -101 - 54/56 1234  SOUTHERLY BUELLTON MEDI AN Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
BARRI ER Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm
IN SANTA BARBARA COUNTY NEAR BUELLTON MEDIAN BARRIER Parcels ogra €
FROM 1.1 KM SOUTH OF NOJOQUI CREEK BRIDGE Utilit 3 Prog Code Prog EY Const$$ RW $$
TO 0.8 KM SOUTH OF SANTA ROSA ROAD MHes = 1901010 2005 $2533  $3
OVERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 3/15/2005 5/26/2005
Env State CE Act 04/07/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 04/07/2004 District Est District Est $2,030
PID Appr 8/25/2004 |Tota| Con Est Total Con Est  $2,030 |
. RIP nup LOCAL OTHER
Project Rpt  8/25/2004 R/W Est $0 CAPT
Agreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED 100 % RW_100 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 8/25/2004 2/28/2005 12/30/2004 3/24/2005 6/27/2005 8/15/2005 5/26/2006
Current 8/25/2004 A 2/28/2005 A12/30/2004A 3/24/2005 A 6/27/2005 A 8/15/2005 A 5/26/2006 A

Project Comments
Barrier section between PM 50.2/50.8 added to EA 05-O0H0900 and removed from this project. Construction contact approved 8/15/05. Funds request sent to

HQ 03/18/05 - Project RTL as of 03/24/2005 per AADD db.

Two other median barriers in the same vicinity (EA 05-0K110K and 05-0H0900)

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
225 05-28280_ 1 SB -150-1/1.7 0119 XU NCON BRI DGES AND REALI GNMVENTS Construction XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d nggzr
IN SANTA BARBARA AND VENTURA COUNTIES REPLACE BRIDGES Parcels 17 rogramme
NEAR CARPINTERIA FROM 1.6 KM EAST TO 2.7 Utilities 5 Prog Code Prog FY Const $$ RW $$
KM EAST OF ROUTE 101 AND 150 SEPARATION —| 201.110 2005 $1,498 $276
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 1/24/2005
Env State ER Act 10/10/1995 Structure Est Structure Est $1,500 Component Funding
Env Federal ES Act 10/05/1995 District Est District Est $4,745
PID Appr 11/2/1984 |Tota| Con Est Total Con Est  $6,245 |
. RIP e LOCAL OTHER
Project Rpt _3/25/1987 R/W Est $524 CAPT
Adreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_95 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 12/1/2006
Approved 10/1/1995  7/1/2001  8/10/2001 3/1/2002  10/1/2004 1/25/2005 2/25/2005 2/25/2005 3/15/2005 4/18/2005 12/1/2006
Current 10/1/1995 A 7/1/2001 A 8/10/2001 A 3/1/2002 A 10/1/2004 A 1/25/2005 A 2/25/2005 A 2/25/2005 A 3/15/2005 A 4/18/2005 A 12/1/2006 T]

Project Comments

Open to traffic. CCA on schedule
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Caltrans

‘t Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
226{05.0J060_ 1 SB -217-.9/2.2 6000 GOLETA MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
IN SANTA BARBARA COUNTY IN GOLETA FROM MEDIAN BARRIER Parcels rogramme
0.3 KM NORTH OF GOLETA SLOUGH BRIDGE TO Utiliti 5 Prog Code Prog FY Const$$ RW $$
HOLLISTER AVENUE UNDERCROSSING MHeS = 1 201010 2005 $2425  $33
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/28/2005
Env State CE Act 05/27/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 05/27/2004 District Est District Est $1,623
PID Appr 9/12/2003 |Tota| Con Est Total Con Est  $1,623 |
. RIP up LOCAL OTHER
Project Rpt  6/28/2004 RV Est $2 CAPT
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED 100 % RW_100 % PS&E_95 % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | 4/1/2007
Approved 7/15/2004 7/15/2004 2/10/2005 2/21/2005 2/17/2005 5/2/2005 6/20/2005 8/12/2005 4/1/2007
Current 7/15/2004 A 7/15/2004 A 2/10/2005 A 2/21/2005 A 2/17/2005 A 5/2/2005 A 6/20/2005 A 8/12/2005 A 4/1/2007 T|

Project Comments

Project Engineer:

Rasha Soliman Environmental Planner:

Paula Huddleston

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
227 05-0E360_ 1 SBT -156 - .2/ 2.9 5630 SAN JUAN BAUTI STA MEDI AN Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
BARRI ER Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN CONSTRUCT CONCRETE MEDIAN Parcels rogramme
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND BARRIER Utilities 5 Prog Code Prog FY Const $$ RW $$
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA —| 201.010 2005 $2,030 $2
STREET
Proiect D ¢ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 8/10/2004 8/10/2004
Env State ND Act 12/21/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 01/14/2004 District Est District Est $1,543
PID Appr 8/20/2001 |Tota| Con Est Total Con Est  $1,543 |
. RIP e LOCAL OTHER
Project Rpt  1/23/2004 R/ Est $0 CAPT
Adreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_100 % PS&E_100 % CON_30 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 9/1/2006
Approved 1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 1/13/2005  9/1/2006
Current 1/23/2004 A 6/24/2004 A 4/12/2004 A 8/11/2004 A11/15/2004A 1/13/2005 A 9/1/2006 T|

Project Comments

12/21/05 In Plant Establishment EStimate completion 8-7-06. 9/27/05 Barrier completed this summer. Project is now in Plant Establishment.8/4/05 On
schedule 6/6/05 On schedule. Concrete median barrier being poured and stained. 4/25/05 On Schedule. Test section of barrier has been poured at contractorg
yard. 3/9/05 Project began work today. Drainage work first order. 2/16/05 Project was awarded 1/13/05 and construction has begun. 12-16-04 Two bidders.
Low 12% under. 12-13-04 October Bid Rejected. Readverstise with BO 12-15-04. 9-20-04 Actual Ad 9-13-04 and BO date 10-5-04.
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information |
228|05-42074_ 1 SLO -1 - 67.4/69.4 0427B BREAKER POl NT CURE Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
(FORMERLY ARROYO DE LCS Plan List
Location Description Work Description ROW Info %g% % d %
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR SAN SIMEON WIDEN EXISTING HIGHWAY Parcels 4 ogra €
AT VARIOUS LOCATIONS Utilities 2 Prog Code Prog FY Const$$ RW $$
201.015 2005 $950 $15
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate /25/2005 8/18/2005
Env State ND Act 06/10/2004 Structure Est Structure Est $135 ComeET [
Env Federal EX Act 06/24/2004 District Est District Est $912
PID Appr 10/11/1996 |Tota| Con Est Total Con Est  $1,047 |
. RIP nup LOCAL OTHER
Project Rpt 6/1/2004 RV Est $8 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM Abdul Baker PH# (559) 243-8037
PA&ED 100 % RW_50 % PS&E_80 % CON_O0 %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
Delivery Plan: | | | | | I:l

Approved 6/28/2004 3/10/2004 10/1/2003 6/28/2004 1/29/2005 2/15/2005 3/1/2005 6/28/2005  8/1/2005  12/2/2005  7/1/2008

Current 6/28/2004 A 3/10/2004 A 10/1/2003 A 6/28/2004 A 1/29/2005 A 2/15/2005 A 3/1/2005 A 6/28/2005 A 8/1/2005 A 12/2/2005 A 7/1/2008 T

Project Comments
Per CM suspended until 5-1-06 due to permits.
2/2/06 Contract Approved Dec 2 2005

12/2/05 Contract awarded 11/9/05
Striictiire Nacinn daliverad thic nrniect M272 an 1/29/05 and M2820 nn 2/15/05

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
229|05.0c110_ 1 SLO -101-56/59.1  0110K PASO ROBLES PLANTI NG Construction | xpm[ Yes|  Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% Is)ta_tus Ereg 2
IN SAN LUIS OBISPO COUNTY IN AND NEAR PASO HIGHWAY PLANTING AND Parcels rogrammed 2002
ROBLES FROM THE NUBLICK BRIDGE IRRIGATION Utilities 5 Prog Code Prog FY Const$$ RW $$

OVERCROSSING TO 0.3 KM NORTH OF NORTH — | 201.210 2005 $1,460 $0

PASO ROBLES OVERHEAD
Funds Req Date = CTC Vote Date

i * i c t Cost Estimat
Project Documents Escalated Cost Estimate urrent Cost Estimate 10/25/2005 11/3/2005
Env State CE Act 03/10/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 03/10/2004 District Est District Est $2,266
PID Appr 8/24/2001 |Tota| Con Est Total Con Est  $2,266 |
. RIP e LOCAL OTHER
Project Rpt  7/22/2003 R/ Est $0 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date .
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 7/31/2003 11/1/2003  2/1/2004 5/1/2004  4/13/2005 9/17/2004 12/19/2005 3/14/2006 5/31/2010
Current 7/31/2003 A 11/1/2003 A 2/1/2004 A 5/1/2004 A 4/13/2005 A 9/17/2004 A12/19/2005A 3/14/2006 A 5/31/2010 T|

Project Comments
CCA moved out to 07/01/10 to allow for plant establishment.
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
230p5.0M320 1 MON-1 -T91.5/T99.8 0332 MOSS LANDI NG 2' SOFT MEDI AN Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
BARRI ER Plan List
Location Description Work Description ROW Info %g% % d %t
IN MONTEREY COUNTY AT MOSS LANDING FROM CONSTRUCT CENTERLINE Parcels rogramme
0.8 KM NORTH OF ROUTE 1 AND 156 SEPARATION RUMBLE STRIP Utilit 3 Prog Code Prog EY Const$$ RW $$
TO 0.2 KM SOUTH OF JENSEN ROAD eS| 501010 2006  $900 $23
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/2/2005
Env State CE Act 06/30/2005 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 06/30/2005 District Est District Est $900
PID Appr 6/29/2005 |Tota| Con Est Total Con Est  $900 |
. RIP nup LOCAL OTHER
Project Rpt  6/29/2005 RV Est $0 CAPT
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW. % PS&E_90 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/30/2005 4/5/2005 12/14/2005 10/18/2005 12/23/2005 3/20/2006 5/26/2006 7/1/2007
Current 6/30/2005 A 4/5/2005 A 12/14/2005A 10/18/2005A 12/23/2005A 3/20/2006 A 5/26/2006 A 7/1/2007 Tl

Project Comments

7/10/06 Project Awarded 5-26-06. Rumble strip and striping done. 2/21/06 Sent to HQ. ADVERTISE Mar 20. BID OPEN April 25. 12/14/05 Mon Co. Planning
Commision approved CDP.PSE submitted to DOE on 11-7-05. 10/18/05 achieved Right of Way Cert (M410) -- 9/23/05 Expect final surveys to design for
pullouts. Plans to DOE in OCT. -- 9/16/05 LCP sumitted to MON Co. 9/8/4/05 Anticipate final survey for last pullout location. 8/15/05. Design working on
PS&E. 6/6/06 Final PR/PSR to be circulating week of June 14 for final signature. 4/22/05 May need LCP for 3 pullouts. Rec'd R/W Data Shts on 4/5/05.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
231|05.48690_ 1 MON-68 - 10.8/16.8 0869 RACEWAY CAP M Construction | xPM| Yes|  Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN MONTEREY COUNTY NEAR MONTEREY FROM OVERLAY ASPHALT CONCRETE Parcels rogramme
0.8 KM WEST OF LAURELES GRADE ROAD TO 1.5 Utilities 1 Prog Code Prog FY Const $$ RW $$
KM EAST OF TORO PARK UNDERCROSSING —| 201.121 2006 $3,268 $15
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 7/13/2005 9/29/2005
Env State CE Act 08/20/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 08/20/2004 District Est District Est $3,135
PID Appr 9/27/2000 |Tota| Con Est Total Con Est  $3,135 |
. RIP e LOCAL OTHER
Project Rpt ~ 9/20/2000 R/ Est $0 CAPT
Agreements UG
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date
S Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED_100 % RW. % PS&E_95 % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 1/1/2007
Approved 10/1/2004 4/13/2005 7/25/2005 7/19/2005 8/11/2005 10/24/2005 12/23/2005 1/1/2007
Current 10/1/2004 A 4/13/2005 A 7/25/2005 A 7/19/2005 A 8/11/2005 A10/24/2005A12/23/2005A 1/1/2007 T

Project Comments

dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04. Project was Advertised on 10/24/05
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
232|p5.0L550. 1 MON-101-73.9/76 0552  GONZALES || MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN MONTEREY COUNTY NEAR GONZALES FROM CONSTRUCT MEDIAN BARRIER Parcels ogra €
2.0 KM NORTH OF GONZALES OVERCROSSING TO Utilit 3 Prog Code Prog EY Const$$ RW $$
1.4 KM SOUTH OF MAIN STREET OVERCROSSING THeS = 1201010 2006 $2408  $4
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 7/19/2005 9/29/2005
Env State CE Act 10/07/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 10/07/2004 District Est District Est $2,321
PID Appr 11/23/2004 |Tota| Con Est Total Con Est  $2,321 |
. RIP nup LOCAL OTHER
Project Rpt  11/23/2004 RV Est $2 CAPT
Agreements BT
PM DOUg HeSSing PH# (805) 549-3788 T:!Qe Agencn Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED 100 % RW_100 % PS&E_100 % CON_20 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 4/1/2007
Approved 11/23/2004 2/2/2005 7/21/2005 6/28/2005 8/16/2005 10/11/2005 12/9/2005 4/1/2007
Current 11/23/2004A 2/2/2005 A 7/21/2005 A 6/28/2005 A 8/16/2005 A10/11/2005A 12/9/2005 A 4/1/2007 T

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
233 05-0K620_ 1 MON-183 -R4.2/ 6201 SAN JON CHANNELIZATION Construction XPM| No Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN MONTEREY COUNTY NEAR SALINAS AT SAN INSTALL LEFT TURN Parcels rogramme
JON ROAD CHANNELIZATION Utilities 2 Prog Code Prog FY Const$$ RW $$
201.010 2006 $670 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 8/3/2005 9/29/2005
Env State CE Act 06/14/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 06/14/2004 District Est District Est $670 Small SHOPP
PID Appr |Tota| Con Est Total Con Est  $670 |
. RIP e LOCAL OTHER
Project Rpt _5/31/2005 R/W Est $0 CAPT
Agreements UG
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

FEDERALIZED-HQ Reservation Funding
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
234|05-47481_ 1 SB -101 -RO/R2.1  4748Y  PLANTI NG FOR CARPI NTERI A Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
MEDI AN BARRI ER Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm
IN SANTA BARBARA COUNTY IN AND NEAR PLANTING AND IRRIGATION Parcels ogra €
CARPINTERIA FROM VENTURA AND SANTA Utilit 0 Prog Code Prog EY Const$$ RW $$
BARBARA COUNTY LINE TO 0.5 KM SOUTH OF e — | 501010 2006 $768 $0
CARPINTERIA CREEK BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids-ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/2/2005 6/8/2006
Env State CE Act 07/30/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 07/30/2003 District Est District Est $778
PID Appr 11/29/2004 |Tota| Con Est Total Con Est $778 |
. RIP nup LOCAL OTHER
Project Rpt ~ 7/30/2003 RV Est $0 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_10 % PS&E_10 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/24/2005 12/6/2005 12/1/2005 2/28/2006 7/15/2006 9/1/2006 2/1/2010
Current 8/24/2005 A 12/6/2005 A 12/1/2005 A 2/28/2006 A 7/15/2006 T 9/1/2006 T 2/1/2010 T
Past Due

Project Comments

It was proposed to be voted by the CTC in the April 2006 CTC meeting but it was pulled from the Agenda and voted on during the June (6/706 to 6/8/06)

CTC meeting. Funds were voted during this meeting for the project.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
235 05-0K110_ 1 SB -101 - 46.2/47.2 1100 GAVI OTA MEDI AN BARRI ER Construction XPM| Yes DeIiverv| Yes| ﬂ| Yes|
SOUTHERLY OF TUNNEL Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA COUNTY NEAR GAVIOTA MEDIAN BARRIER Parcels rogramme
FROM GAVIOTA BEACH STATE PARK TO Utilities 14 Prog Code Prog FY Const $$ RW $$
GAVIOTA TUNNEL — | 201.010 2006 $2,103  $22
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 7/20/2005 9/29/2005
Env State CE Act 04/07/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 04/07/2004 District Est District Est $1,536
PID Appr 8/25/2004 |Tota| Con Est Total Con Est  $1,536 |
. RIP e LOCAL OTHER
Project Rpt  8/25/2004 R/ Est $4 CAPT
Adreements UG
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date =
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED_100 % RW_95 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/25/2004 7/29/2005 7/22/2005 8/29/2005 11/1/2005  3/1/2006 9/1/2007
Current 8/25/2004 A 7/29/2005 A 7/22/2005 A 8/29/2005 A 11/1/2005 A 3/1/2006 A 9/1/2007 T

Project Comments

Awarded 2/21/06. Project RTL 8/29/05. PS&E to HQ-OE on 7/29/05. POS Loc & R/W Cert completed 7/22/05. Funds request sent 7/21/05. 95% Constructability Review held May 10, 2005.

Two other median barrier projects in the same vicinity (EA 05-0K100_ and 05-0H090_)
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
236{p5-0H090_ 1 SB -101 - 47.9/50.8 9009 GAVI OTA NORTH MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
IN SANTA BARBARA COUNTY NEAR LAS CRUCES CONSTRUCT CONCRETE MEDIAN Parcels rogramme
FROM 1.0 KM NORTH END OF GAVIOTA TUNNEL  BARRIER Utilit 5 Prog Code Prog EY Const$$ RW $$
TO 3.1 KM NORTH OF ROUTE 1 AND 101 MHeS 2 1 201010 2006 $4.000  $35
SEPARATION
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 1/4/2005 /812005
Env State CE Act 04/07/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 04/07/2004 District Est District Est $4,000
PID Appr 9/26/2002 |Tota| Con Est Total Con Est  $4,000 |
. RIP nup LOCAL OTHER
Project Rpt  8/12/2004 RV Est $6 CAPT
Agreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED 100 % RW_90 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 2/1/2007
Approved 8/12/2004 3/11/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 2/28/2005 4/18/2005 2/1/2007
Current 8/12/2004 A 3/11/2004 A 3/11/2004 A 1/24/2005 A 8/20/2004 A 2/7/2005 A 2/28/2005 A 4/18/2005 A 2/1/2007 T

Project Comments

Barrier section between PM 50.2/50.8 added to this project and removed from EA 05-0K100K. PCR approved in HQ on 05/07/04; Two other median barriers
on either side (OK100K and 0K110K);

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
237 05-44601_ 1 SB -101 - 84.1/90.9 4460 SANTA MARI A 6- LANE Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d D;go\[;r
IN SANTA BARBARA COUNTY IN AND NEAR SANTA WIDEN FREEWAY Parcels 20 rogramme
MARIA FROM 0.4 KM SOUTH OF SANTA MARIA Utilities 8 Prog Code Prog FY Const $$ RW $$
UNDERCROSSING TO 0.4 KM NORTH OF NORTH —| 075.600 2006 $22,372 $0
SANTA MARIA OVERCROSSING
Proiect D ‘ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject bocuments
roject Documents scalated Cost Estimate 1/4/2006 7/14/2005
Env State ND Act 10/17/2000 Structure Est Structure Est $2,978 Component Funding
Env Federal FI Act 10/12/2000 District Est District Est $19,394 RIP, IIP
PID Appr 9/11/1997 |Tota| Con Est Total Con Est  $22,372 |
. RIP e LOCAL OTHER
Project Rpt  10/23/2000 R/W Est $76 CAPT $3.887
Agreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date . —
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 10/23/2000 10/1/2000  7/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 6/10/2005 8/15/2005 7/1/2006 7/1/2009
Current 10/23/2000A 10/1/2000 A 7/1/2000 A10/16/2000A 1/19/2001 A 1/18/2005 A 1/31/2005 A 6/10/2005 A 8/15/2005 A 7/1/2006 T 7/1/2009 T|
Past Due

Project Comments

Bid Opening delayed to May 16, 2006 per addendum issued on 03/28/2006
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
238[p5.0N820. 1 SB -144 - 1.8/ 1848  WINTERIZE SLIDE AREA NEAR Construction | xPMm[ Yes| Delivery[ | APL[ ves]
MONTECITO ON RTE 144 Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm
IN SANTA BARBARA CO NEAR MONTECITO ON WINTERIZATION OF SLIDE AREA Parcels ogra €
RTE 144 FROM .25 KM S/OF STATE RTE 192 (KP Utilities 0 Prog Code Prog FY Const$$ RW $$
2.90) — | 201.130 2006  $900 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 11/3/2005
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $900 Small SHOPP Storm Damage
PID Appr |Tota| Con Est Total Con Est  $900 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/4/2005 10/24/2005 12/1/2005
Current 11/4/2005 A 10/24/2005A 12/1/2005 A

Project Comments

Work is ongoing

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
239]05.0N800_ 1 SB -166 - 69.9/69.9 1910 Construction | xpM[ Yes| Delivery[ ] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA CO NEAR CUYAMA AT PLACE RSP Parcels 1 rogramme
CUYAMA RIVER BR# 51-66 Utilities O Prog Code Prog FY Const$$ RW $$
201.130 2006  $298 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/28/2006 6/8/2006
Env State CE Act 04/06/2006 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 04/06/2006 District Est District Est $298 Small SHOPP Storm Damage
PID Appr Total Con Est Total Con Est $298 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $4 CAPT
Agreements UG
PM Unassigned PH# Type  Agency Name Date .
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/12/2005
Current 8/12/2005 T
Past Due

Project Comments
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Caltrans Central Regio
Project Status Report

4=

n XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
240[p5.0M870 1 SB -192 - 13.7/ 1888 Construction | xpMm[ Yes| Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT RETAINING WALL Parcels 2 ogra €
1.0 KM SOUTH OF TORO CANYON ROAD Utilitles 4 Prog Code ProgFY Const$$ RW $$
201.130 2006 $694 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 4/3/2006 412712006
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $670 Small SHOPP Storm Damage
PID Appr |Tota| Con Est Total Con Est  $670 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $58 CAPT
Agreements BT
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/5/2006  4/24/2006 4/26/2006  6/1/2006  7/26/2006 10/1/2007
Current 4/5/2006 A 4/24/2006 A 4/26/2006 A 6/1/2006 T 7/26/2006 T 10/1/2007 T
Past Due

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
241 05-0K130_ 1 SCR -1 -R5.8/R7.7 1301 WATSONVI LLE MEDI AN BARRI ER Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA CRUZ COUNTY NEAR WATSONVILLE CONSTRUCT MEDIAN BARRIER Parcels rogramme
FROM 2.8 KM NORTH OF BUENA VISTA DRIVE Utilities 0 Prog Code Prog FY Const $$ RW $$
UNDERCROSSING TO LARKIN VALLEY ROAD —| 201.010 2006 $779 $0
UNDERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | —uRdSRedDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 2/21/2005 9/29/2005
Env State CE Act 08/23/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 08/23/2004 District Est District Est $779
PID Appr 12/10/2004 |Tota| Con Est Total Con Est  $779 |
. RIP e LOCAL OTHER
Project Rpt  12/10/2004 R/W Est $0 CAPT
Adreements UG
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date =
Phase Completion
DM John Fouche PH# (549) 549-3330 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 9/1/2006
Approved 10/1/2004 10/1/2004 7/27/2005 4/28/2005  8/3/2005 11/15/2005 12/2/2005  9/1/2006
Current 10/1/2004 A 10/1/2004 A 7/27/2005 A 4/28/2005 A 8/3/2005 A11/15/2005A 12/2/2005 A 9/1/2006 T|

Project Comments
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
242|05.0J940_ 1 SCR-1 -8.4/9.4 9400 APTCS MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
IN SANTA CRUZ COUNTY NEAR APTOS FROM ROB INSTALL MEDIAN BARRIER Parcels ogra €
ROY JUNCTION OVERCROSSING TO 0.2 KM Utilit 11 | Prog Code Prog FY Const$$ RW $$
NORTH OF RIO DEL MAR OVERCROSSING THeS == 1 201020 2006 $2.707  $3
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/28/2005 3/16/2006
Env State ND Act 10/13/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 10/13/2004 District Est District Est $2,005
PID Appr 11/25/2003 |Tota| Con Est Total Con Est  $2,005 |
. RIP nup LOCAL OTHER
Project Rpt  8/3/2004 R/W Est $3 CAPT
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | 1/1/2007
Approved 8/3/2004 11/1/2005 10/28/2005 12/15/2005 4/3/2006 6/28/2006 1/1/2007
Current 8/3/2004 A 11/1/2005 A10/28/2005A 12/15/2005A 4/3/2006 A 6/28/2006 T 1/1/2007 T
Past Due

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
243 05-12910_ 1 SCR -1 -15.8/17.6 0542F RTE 1/17 | NTCHG MERGE LANES Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d nggzr
IN SANTA CRUZ COUNTY IN AND NEAR SANTA WIDEN TO 6 LANES Parcels 40 rogramme
CRUZ AT VARIOUS LOCATIONS Utilities 6 Prog Code Prog FY Const$$ RW $$
075.600 2006 $42,036 $1,391
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 9/29/2005
Env State ND Act 08/28/2002 Structure Est Structure Est _ $19,678 Component Funding
Env Federal FI Act 08/28/2002 District Est District Est $20,285 RIP , Soundwalls
PID Appr 4/22/1988 |Tota| Con Est Total Con Est  $39,963 |
. RIP e LOCAL OTHER
Project Rpt _ 3/3/2003 RAW Est $1,342 CAPT g 024
Agreements UG
PM Luis Duazo PH# (805) 542-4678 Type  Agency Name Date —$0 .
. ;
DM Michael Lim PH# (559) 230-3138 COP___ CITY OF SANTACR 082505 Phase Completion
. PA&ED_100 % RW_100 % PS&E_100 % CON_0 %
EM Bobi Ritter PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/3/2003  12/11/2000 12/18/2000 1/14/2002  9/1/2003  8/24/2005 9/23/2005 10/25/2005 11/28/2005 3/24/2006  5/1/2009
Current 3/3/2003 A 12/11/2000A 12/18/2000A 1/14/2002 A 9/1/2003 A 8/24/2005 A 9/23/2005 A10/25/2005A11/28/2005A 3/24/2006 A 5/1/2009 T

Project Comments

Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
244{05-0N970_ 1 SCR-9 -1.8/3.7 1862 Construction | xPMm[ No Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN SANTA CRUZ CO NEAR SANTA CRUZ AT 1.8 RECONSTRUCT Parcels ogra €
MILES NORTH OF ROUTE 1 ROADWAY/REMOVE SLIDE Utilities 0 Prog Code Prog FY Const$$ RW $$
201.130 2006  $750 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $750 Small SHOPP Storm Damage
PID Appr Total Con Est Total Con Est  $750 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | [ ]
Approved
Current
Project Comments
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
24505.0P640_ 1 SCR-9 -17.2/17.2 1932 Construction | xPm| No Delivery| | APL|[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA CRUZ CO NEAR BOULDER CREEK AT 0.1 RECONSTRUCT FAILED CULVERT Parcels rogramme
SOUTH OF GREENVALE DR (KP 27.73) Utilittes 0 Prog Code ProgFY Const$$ RW $$
201.130 2006  $300 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $300 Storm Damage
PID Appr Total Con Est Total Con Est $300 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Unassigned PH# Type  Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved
Current

Project Comments
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
246{05.0L930. 1 SCR -17 -0/6.5 1853 ROUTE 17 SEAL COAT Construction | xPMm[ Yes| Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm

IN SANTA CRUZ COUNTY IN AND NEAR SANTA SEAL COAT Parcels ogra €

CRUZ FROM 0.1 KM NORTH OF ROUTE 1 AND 17 Utilit 0 Prog Code Prog EY Const$$ RW $$

SEPARATION TO 0.1 KM NORTH OF GRANITE THeS — | 201122 2006 $1,997  $0

CREEK OVERCROSSING

Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/28/2005

Env State Act Structure Est Structure Est $0 Component Eunding

Env Federal Act District Est District Est $1,400

PID Appr |Tota| Con Est Total Con Est  $1,400 |

. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON %

EM Unassigned PH#

CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | 1/1/2007
Approved 2/14/2006 12/6/2005 12/28/2005 3/13/2006 5/5/2006 1/1/2007
Current 2/14/2006 A 12/6/2005 A12/28/2005A 3/13/2006 A 5/5/2006 A 1/1/2007 T

Project Comments

04/27/2006 RMV - Workplan in the System; Project completed by D5 Maintenace Design; Utilized AADD process - PS&E sent to HQ 02/14/06 after CTC vote;
CTC voted $1,997,000 at Feb meeting; Bids opened 04/19/2006 - apparent low bidder @ 0.5% below engineer's estimate

RMV working with Kelly McClain / Bill Lai

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
247|05.06410_ 1 SCR -17 -9.4/9.6 4100 LAUREL CURVE SAFETY Construction | xPM| Yes Delivery| Yes| APL| ves|
| MPROVEMENTS Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY WIDEN ROADWAY AND SHOULDER Parcels rogramme
FROM 0.1 KM SOUTH OF LAUREL ROAD TO 0.4 KM Utilities 6 Prog Code Prog FY Const $$ RW $$
NORTH OF LAUREL ROAD —| 201.010 2006 $4,326  $274
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 10/28/2005 12/14/2005
Env State ND Act 03/05/2005 Structure Est Structure Est $1,900 Component Funding
Env Federal EX Act 10/06/2004 District Est District Est $2,176
PID Appr 2/7/2003 |Tota| Con Est Total Con Est  $4,076 |
. RIP e LOCAL OTHER
Project Rpt  3/25/2005 R/ Est $0 CAPT
Agreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
) i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
. PA&ED_100 % RW. % PS&E_10 % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/1/2005  8/13/2004 2/16/2005  9/1/2005  11/2/2005 11/29/2005 12/13/2005 1/23/2006 3/27/2006  7/1/2007
Current 4/1/2005 A 8/13/2004 A 2/16/2005 A 9/1/2005 A 11/2/2005A11/29/2005A12/13/2005A 1/23/2006 A 3/27/2006 A 7/1/2007 T

Project Comments

Bid open date 2/21/06 per OE website. 2/6/06
11/2/05 PS&E to HQ complete 11/2/05
9/23/05 Target PS&E to HQ 11/1/05

9/1/2005 RW Cert for ON5801 Tree Removal Minor B Project
4/28/2005 PCR to split proceeding. Respondong to PM coor comments. Cost for tree removal contract is $85,000
4/7/2005 Initiated PCR to split tree removal work. Tree removal can only occur between 9/2005 and 2/2006.
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
248{05-44480_ 1 SCR -152 - 7.6/8 4448 HECKER PASS SHOULDER WDENING  Construction | xpM| Yes]  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN SANTA CRUZ COUNTY ABOUT 12 KM EAST OF REHABILITATE ROADWAY Parcels ogra €
WATSONVILLE FROM 0.5 KM TO 1.1 KM WEST OF Utilit " Prog Code Prog EY Const$$ RW $$
THE SANTA CRUZ AND SANTA CLARA COUNTY THeS = 1201010 2006 $1,999  $0
LINE
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 3/22/2005 412812005
Env State CE Act 09/19/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 09/19/2003 District Est District Est $1,544
PID Appr 9/5/2001 |Tota| Con Est Total Con Est  $1,544 |
. RIP nup LOCAL OTHER
Project Rpt  3/29/2004 RV Est $0 CAPT
Agreements BT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
— PA&ED 100 % RW_100 % PS&E_100 % CON_80 %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | 4/1/2007
Approved 3/29/2004 3/23/2005 2/16/2005 4/25/2005 5/23/2005 7/13/2005 4/1/2007
Current 3/29/2004 A 3/23/2005 A 2/16/2005 A 4/25/2005 A 5/23/2005 A 7/13/2005 A 4/1/2007 T

Project Comments

4-24-06.

7/10/06 Project is suspended until fall to reestablish erosion control during wet months. 2/24/06 Estimated CCA date to be verified by CM due possibilty that
planting may need to be redone due to use of plastic cover for storm erosion protection. 12/21/05 Project in Plant Establishment. Estimate completion date

9/23/05 Road Opened at end of 40 day closure. 8/8/05 Contractor (PAVEX) to begin construction. Roasd will be closed up to 40 days. 6/6/05 Community

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
249{05-0M150 1 SLO -1 -9.4/10 1852 OGAC GUARDRAIL NEAR HALCYLON Construction XPM| Yes Deliverv| | ﬂ| Yes |
ROAD ON RTE 101 Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SAN LUIS OBISPO COUNTY NEAR OCEANO ASPHALT CONCRETE OVERLAY Parcels rogramme
FROM 0.8 KM NORTH OF HALCYON ROAD TO 0.4 Utilities 0 Prog Code Prog FY Const $$ RW $$
KM SOUTH OF LOS BERROS CREEK BRIDGE —| 201.010 2006 $540 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/20/2005 3/16/2006
Env State CE Act 03/15/2005 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 03/15/2005 District Est District Est $540 Small SHOPP
PID Appr |Tota| Con Est Total Con Est  $540 |
. RIP e LOCAL OTHER
Project Rpt _8/16/2005 R/W Est $0 CAPT
Adreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan || || | 10/15/200§
Approved 6/1/2006  10/15/2006
Current 6/1/2006 T 10/15/2006T]
Past Due

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
250{p5.0L110. 1 SLO -1 - 20.4/21.5 1804 SLO NATI VE TREE PLANTI NG Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OY
- rogramm
IN SAN LUIS OBISPO COUNTY AT VARIOUS PLANT NATIVE TREES AND Parcels ogra €
LOCATIONS MULCH Utilities 0 Prog Code ProgFY Const$$ RW $3$
025.700 2006 $595 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/8/2005
Env State CE Act 03/22/2005 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 03/22/2005 District Est District Est $595 1P, TE
PID Appr |Tota| Con Est Total Con Est  $595 |
. RIP nup LOCAL OTHER
Project Rpt  4/10/2005 R/\W Est $0 CAPT $595
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date $173
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED 100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 4/11/2005 5/1/2005 10/13/2005 9/9/2005  12/7/2005 6/12/2006 8/15/2007 8/15/2008
Current 4/11/2005 A 5/1/2005 A 10/13/2005A 9/9/2005 A 12/7/2005 A 6/12/2006 T 8/15/2007 T 8/15/2008 T|
Past Due
Project Comments
Final PR is circulating for signature
CE
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
251 05-45260_ 1 SLO -41 - 49.7/50.4 0452 COTTONWOOD CANYON CLI MBI NG Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
LANE Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d D;go\[;r
NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF EXTEND TRUCK PASSING LANES Parcels 4 rogramme
SAN LUIS OBISPO COUNT”Y LINE "(SLO KP AND WIDEN SHOULDER Utilities 3 Prog Code Prog FY Const $$ RW $$
79.9/81.1, KER KP 0.0/2.1) — | 075.600 2006 $4,287  $0

Funds Req Date

CTC Vote Date

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

2/2/2006
Env State CE Act 06/28/2002 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 06/28/2002 District Est District Est $2,914 IIP, RIP
PID Appr 8/26/1997 |Tota| Con Est Total Con Est  $2,914 |
. RIP e LOCAL OTHER
Project Rpt _6/20/2002 RW Est $0 CAPT $3.430
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type  Agency Name Date $664 .
. Phase Completion
DM Steven Milton PH# (559) 230-3102
. PA&ED_100 % RW_100 % PS&E_98 % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/28/2002 7/1/2001  9/28/2005 12/1/2005 10/1/2005 2/24/2006 8/14/2006 12/1/2006 12/1/2007
Current 6/28/2002 A 7/1/2001 A 9/28/2005 A 12/1/2005 A 10/1/2005 A 2/24/2006 A 8/14/2006 T 12/1/2006 T 12/1/2007 T

Project Comments

RTL 2/24/06
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information |
252|05.46860_ 1 SLO -46 -R.7/IR1 4686  CAMBRI A SLOPE STABI LI ZATI ON Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA CONSTRUCT EARTH BUTRESS Parcels 1 ogra €
FROM 0.9 KM TO 1.3 KM EAST OF ROUTE 1 EMBANKMENT Utilities 2 Prog Code Prog FY Const$$ RW $$
201.150 2006  $3,811 $103
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 10/19/2005
Env State CE Act 08/12/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 08/12/2003 District Est District Est $3,811
PID Appr 12/25/2001 |Tota| Con Est Total Con Est  $3,811 |
. RIP nup LOCAL OTHER
Project Rpt  10/2/2003 RV Est $79 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | [ ]
Approved 10/2/2003 10/7/2003 11/8/2003 7/22/2005 7/25/2005 12/2/2005  1/9/2006  3/14/2006  7/1/2007
Current 10/2/2003 A 10/7/2003 A 11/8/2003 A 7/22/2005 A 7/25/2005 A 12/2/2005 A 1/9/2006 A 3/14/2006 A 7/1/2007 T
Project Comments
Bid open date 2/15/06 per Special Provisions.
11/1/05 RTL Achieved 10/31/05
7/22/2005 PS&E submitted electronically and via PS&E Dropbox to DES OE.
5/20/2005 Per Design request: PS&E to HQ date updated to 6/15/2005.
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
253 05-ON810_ 1 SLO -46 -7.8/15.1 1851 SAN S| MEON EARTHQUAKE DAVAGE Construction XPM| Yes DeIiverv| | ﬂ| Yes|
REPAI RS Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SAN LUIS OBISPO COUNTY ON ROUTE 46 FROM CORRECT ROADWAY Parcels rogramme
6.0 KM WEST OF SANTA ROSA CREEK ROAD TO  PROFILE/ASPHALT OVERLAY Utilities 0 Prog Code Prog FY Const $$ RW $$
0.7 KM WEST OF JACK CREEK ROAD (KP 12.6/24.3) —1 201.130 2006 $3,103 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/10/2006 6/8/2006
Env State CE Act 01/30/2005 Structure Est Structure Est $0 GBI ENnan
Env Federal Act District Est District Est $3,103 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $3,103 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Zeke Dellamas PH# (805) 549-3327 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 4/28/2006 2/15/2006 6/26/2006 8/21/2006 10/2/2006  7/9/2007
Current 4/28/2006 A 2/15/2006 A 6/26/2006 A 8/21/2006 T 10/2/2006 T 7/9/2007 T

Project Comments
03/15/2006 RMV - Schedule and workplan in the System; DAF - Damage Assement Form completed - 33% FED and 67% State funding; Project is being

completed by D5 Maintenance Design; Submittal to HQ-OE by 4/13/06;
RMV working with Lance Gorman / Zeke Dellamas / Eduardo Durand

*Escalated at 3%
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XPM Download 7/7/2006

PMCS Download 7/21/2006

Caltrans Central Region
Project Status Report

4=

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
254]05-0C540_ 1 MON-1 -R21.9/R22.1 0054 HERM TAGE SLOPE RETAINING WALL  Construction | xPM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
rogramm
IN MONTEREY COUNTY NEAR LUCIA AT 0.8 KM CONSTRUCT RETAINING WALL Parcels 4 ogra €
NORTH OF LIMEKILN CREEK BRIDGE AND FROM Utiliti 1 Prog Code Prog EY Const$$ RW $$
1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK THeS = 1201150 2007 $4.804 $174
BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | FUidsReaDate  CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 21712006 412712006
Env State CE Act 06/07/2004 Structure Est Structure Est $4,270 componen IEINdNG
Env Federal EX Act 06/07/2004 District Est District Est $394
PID Appr 1/18/2002 |Tota| Con Est Total Con Est  $4,664 |
. RIP up LOCAL OTHER
Project Rpt  8/11/2004 R/W Est $33 CAPT
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED 100 % RW_100 % PS&E_100 % CON, %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/11/2004 4/1/2004 6/4/2004 9/2/2004 10/1/2005 11/14/2005 10/24/2005 1/17/2006 6/12/2006 8/7/2006 7/7/2008
Current 8/11/2004 A 4/1/2004 A 6/4/2004 A 9/2/2004 A 10/1/2005 A11/14/2005A10/24/2005A 1/17/2006 A 6/12/2006 A 8/7/2006 T 7/7/2008 T

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
255/05.0E241_ 1 MON-183 - 0/2.1 2401 SALI NAS 183 Construction | xPMm| Yes Delivery[ Yes| APL|[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN MONTEREY COUNTY IN AND NEAR SALINAS AT REHABILITATE PAVEMENT Parcels rogramme
ROUTE 183 AND 101 SEPARATION AND FROM Utilities 0 Prog Code Prog FY Const $$ RW $$
MONTEREY STREET TO 0.2 KM NORTH OF —| 201.120 2007 $9,918 $111
MARKET CIRCLE
Proiect D ¢ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/24/2006 6/8/2006
Env State CE Act 09/24/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 09/24/2003 District Est District Est $9,593
PID Appr 9/17/2001 |Tota| Con Est Total Con Est  $9,593 |
. RIP e LOCAL OTHER
Project Rpt  9/17/2001 R/ Est $256 CAPT
Agreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863 Phase Completion
PA&ED_100 % RW_90 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 9/24/2003 10/3/2003  7/6/2004 10/24/2005 12/19/2005 2/15/2006 4/12/2006  7/1/2006 7/1/2007
Current 9/24/2003 A 10/3/2003 A 7/6/2004 A 10/24/2005A 12/19/2005A 2/15/2006 A 4/12/2006 T 7/1/2006 T 7/1/2007 T|
Past Due Past Due

Project Comments

This project is a result of splitting 05-0E240. The landscape portion of the project will be done under 05-0E242.

Friday, July 21, 2006
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
256{05-0N450_ 1 MON-198 - 21.1/21.5 2450 LEW S CREEK VI ADUCT Construction | xPMm[ Yes| Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
rogramm
IN MONTEREY COUNTY NEAR FRESNO COUNTY REPAIR FAILED EMBANKMENT Parcels ogra €
LINE AT 2.6 MILES EAST OF SUMMIT (KP34.0/34.6) Utilities 0 Prog Code Prog EY Const$$ RW $$
201.131 2007 $2,033 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 41712006 6/8/2006
Env State CE Act 02/23/2006 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 02/23/2006 District Est District Est $2,033 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $2,033 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 2/6/2006 1/17/2006  4/11/2006 2/21/2006 6/15/2006 7/19/2006 9/1/2006 8/1/2007
Current 2/6/2006 A 1/17/2006 A 4/11/2006 A 2/21/2006 A 6/15/2006 A 7/19/2006 T 9/1/2006 T 8/1/2007 T
Past Due

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
257 05-0L540_ 1 SB -101-38.7/39.6 1451 TAJI GUAS RANCH MEDI AN BARRI ER Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA COUNTY NEAR REFUGIO MEDIAN BARRIER Parcels rogramme
STATE BEACH FROM TAJIGUAS RANCH Utilities 0 Prog Code Prog FY Const $$ RW $$
ENTRANCE TO 0.3 KM SOUTH OF ARROYO —| 201.010 2007 $1,375 $4
QUEMADO CREEK BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | —uRdSReqDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/10/2006 6/5/2006
Env State CE Act 11/29/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 11/29/2004 District Est District Est $1,093
PID Appr 5/26/2005 |Tota| Con Est Total Con Est  $1,093 |
. RIP e LOCAL OTHER
Project Rpt  5/26/2005 R/ Est $0 CAPT
Agreements UG
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED_100 % RW_80 % PS&E_80 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 5/26/2005 10/13/2005 5/11/2006 5/8/2006  5/15/2006  8/1/2006  11/1/2006  7/1/2007
Current 5/26/2005 A 10/13/2005A 5/11/2006 A 5/8/2006 A 5/15/2006 A 8/1/2006 T 11/1/2006 T 7/1/2007 T

Project Comments

PE is Petros Demos.

Processed as AADD project. Submitted to Region OE 2/9/06. PR/PSR signed 05/26/05.
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Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
258|0p5.28281. 1 SB -150-1/1.1 0119Y RI NOCON PLANTI NG Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%gzr
rogramm
IN SANTA BARBARA AND VENTURA COUNTIES MITIGATION PLANTING (CTC CAT Parcels ogra €
NEAR CARPENTERIA FROM 1.6 KM EAST TO 2.7 3) Utilit 5 Prog Code Prog EY Const$$ RW $$
KM EAST OF ROUTE 150/101 SEPARATION (KP eSS — | S01110 2007 $129 $0
1.6/R2.7)
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate - CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/22/2005 6/8/2006
Env State ER Act 10/10/1995 Structure Est Structure Est $0 Component Eunding
Env Federal ES Act 10/05/1995 District Est District Est $250
PID Appr 11/2/1984 |Tota| Con Est Total Con Est  $250 |
. RIP nup LOCAL OTHER
Project Rpt  2/5/1997 R/W Est $0 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW. % PS&E_75 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/22/2005 1/10/2006 2/28/2006 7/1/2007 8/1/2007 3/1/2011
Current 12/22/2005A 1/10/2006 A 2/28/2006 A 7/1/2007 T 8/1/2007 T 3/1/2011 Tl

Project Comments

Project reinitiated. Mitigation for Rincon Bridge Replacement. RTL date pushed back to 4/1/06 to match programmed year of 05/06.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

259)05.0a490 1 SB

Location Description

"IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E

-166 - 55.1/70.1 0490

CUYAVA REHAB 2

Work Description

OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

Project Documents

*Escalated Cost Estimate

ROADWAY REHABILITATION

Construction

ROW Info
Parcels __22
Utilities 5

Current Cost Estimate

Program Information |

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code ProgFY Const$$ RW $3$
201.120 2007 $19,765 $322

Funds Req Date = CTC Vote Date

1/31/2006
Env State ND Act 07/31/2003 Structure Est Structure Est $460 GBI ENnan
Env Federal EX Act 07/31/2003 District Est District Est $18,729
PID Appr 9/1/1999 |Tota| Con Est Total Con Est  $19,189 |
. RIP e LOCAL OTHER
Project Rpt _ 9/1/1999 R/W Est $422 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED_100 % RW_20 % PS&E_75 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/31/2003  8/1/2003 2/1/2003 12/15/2004 11/1/2005  2/1/2006 4/28/2006  5/8/2006 9/1/2006  12/1/2006  12/1/2008
Current 7/31/2003 A 8/1/2003 A 2/1/2003 A12/15/2004A 11/1/2005 A 2/1/2006 A 4/28/2006 A 5/8/2006 A 9/1/2006 T 12/1/2006 T 12/1/2008 T

Project Comments

Project incorperates cold foam AC process.
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XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
260{p5-49180_ 1 SCR -152 -T.3/1.9 4918  \WATSOWI LLE RTE 152 REHAB Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN AND NEAR WATSONVILLE FROM JCT 1/152 TO PAVEMENT REHABILITATION Parcels ogra €
Utilities_ 9
T0.53/3.0) — | 201.120 2007 $12,857 $57
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/26/2006
Env State CE Act 12/26/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 12/26/2003 District Est District Est $11,000
PID Appr 9/27/2001 |Tota| Con Est Total Con Est  $11,000 |
. RIP nup LOCAL OTHER
Project Rpt  9/27/2001 R/W Est $11 CAPT
Agreements BT
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
— PA&ED 100 % RW_5 % PS&E_75 % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/26/2003 2/25/2004 6/28/2004 2/24/2006 5/22/2006 5/30/2006 7/1/2006  10/15/2006 7/1/2007
Current 12/26/2003A 2/25/2004 A 6/28/2004 A 2/24/2006 A 5/22/2006 A 5/30/2006 A 7/1/2006 T 10/15/2006T 7/1/2007 T
Past Due

Project Comments

5/19/06 The ADA Exception was signed off by DSA on 5/18/06.

4/27/06 Draft Contract Ready 4/27/06

10/13/05 Target PS&E to DOE 11/28/05

8/25 05 ADA exception package mailed to DSA

8/17/05 Need to re-correct PMs to T0.3/ 1.9 8/18/05 verified corrected in all data bases by s tracey.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
261 05-46410_ 1 MON-101 -R3.1/R5.2 0446 CAMP ROBERTS SRRA Construction XPM| Yes DeIiverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
CAMP ROBERTS SAFETY ROADSIDE REST NEW FACILITIES - NB/SB CAMP Parcels rogramme
REHABILITATION (NB/SB) (KP R5.0-NB/R8.3-SB) ROBERTS SRRA Utilities 2 Prog Code ProgFY Const$$ RW $$
201.250 2008 $7,427 $0
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 1/19/2006
Env State CE Act 01/18/2006 Structure Est Structure Est $1,800 Component Funding
Env Federal EX Act 01/18/2006 District Est District Est $5,201
PID Appr 8/26/1999 |Tota| Con Est Total Con Est  $7,001 |
. RIP e LOCAL OTHER
Project Rpt _4/26/2001 R/W Est $0 CAPT
Adreements UG
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 4/24/2001 9/27/2001 4/24/2001  4/1/2002 11/17/2005 2/9/2006 9/15/2005  6/8/2006  6/17/2006 9/11/2006  8/1/2007
Current 4/24/2001 A 9/27/2001 A 4/24/2001 A 4/1/2002 A11/17/2005A 2/9/2006 A 9/15/2005 A 6/8/2006 A 6/17/2006 T 9/11/2006 T 8/1/2007 T|
Past Due

Project Comments

Project is RTL and will be run through a value analysis similar to the other roadside rests.
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
262{05.06770_ 1 SB -101- 19.6/25.3 0770 GOLETA PLANTI NG RESTORATI ON Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% %5 nmed DZ%O?
IN SANTA BARBARA COUNTY IN AND NEAR HWY PLANTING RESTORATION Parcels ogra €
GOLETA AT VARIOUS LOCATIONS FROM 0.75 KM Utilities 11| Proa Code  Prog FY Const$s Rw $8
E OF TURNPIKE RD OC TO 0.8 KM W OF GLEN —| 201.210 2008 $4,679 $0
ANNIE RD OC (KP 31.5/40.7)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/6/2005
Env State CE Act 05/18/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 05/18/2004 District Est District Est $4,410
PID Appr 8/27/2001 |Tota| Con Est Total Con Est  $4,410 |
RIP 1 LOCAL OTHER
Project Rpt  8/26/2004 R/W Est $0 ST — -
Adreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_85 % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 8/26/2004 8/1/2005 10/14/2005 8/29/2005 1/6/2006 6/19/2006 9/15/2006 3/15/2011
Current 8/26/2004 A 8/1/2005 A 10/14/2005A 8/29/2005 A 1/6/2006 A 6/19/2006 T 9/15/2006 T 3/15/2011 T
Past Due
Project Comments
Allocation is on hold
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
263|05.43060_ 1 SCR -1 -R4.9/R17.4 0532B  SANTA CRUZ GUI DE S| G\S Construction | xPM| Yes|  Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d DZ%OYOr
IN SANTA CRUZ COUNTY IN AND NEAR SANTA REPLACE EXISTING SIGNS Parcels rogramme
CRUZ AT VARIOUS LOCATIONS Utilities 9 Prog Code Prog FY Const$$ RW $$
201.170 2008 $2,201 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 4/24/2006 9/29/2005
Env State CE Act 06/03/2002 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 06/03/2002 District Est District Est $2,137
PID Appr 9/3/1999 |Tota| Con Est Total Con Est  $2,137 |
RIP 11 LOCAL OTHER
Project Rpt  6/28/2002 R/ Est $0 & B -
Adreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED_100 % RW_50 % PS&E_95 % CON_O0_ %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 6/28/2002 1/1/2003 2/1/2003 9/27/2004 7/29/2003 8/11/2005 4/1/2006 1/1/2006 7/1/2007
Current 6/28/2002 A 1/1/2003 A 2/1/2003 A 9/27/2004 A 7/29/2003 A 8/11/2005 A 4/1/2006 T 1/1/2006 T 7/1/2007 T
Past Due Past Due

Project Comments

M500 is 1-1-06. Ad date 10/17/05. Bid open 11-15-05. Per Pat Connally 11-30-05 bids rejected. Pat Connally request M500 and M600 need to be updated
due to rejection of bids. M500 and M600 updated per P Connally. Project Vote Rescinded, Project to be re-advertised.

1/3/06 Programming Exec Committee decided to recind the CTC vote due to the large cost increase. District to re-evaluate the project.

12/22/05 PS&E revised to reflect 2004 Standard Plans. Cost more than doubled.

*Escalated at 3%
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

264{05-44831_ 1 SB -101- 1/12.7 0483 101 PAVEMENT REHAB CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List

Location Description Work Description ROW Info %g% % d Dl%g\;r

IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT REHABILITATION Parcels rogramme

CARPINTERIA AND SANTA BARBARA FROM 0.6 KM Utilites 0| ProaCode Prog FY Const$s RW $§

NORTH OF ROUTE 150 AND 101 SEPARATION TO —— 1 %01.120

MILPAS STREET UNDERCROSSING
Funds Req Date = CTC Vote Date

. N ) )
Project Documents Escalated Cost Estimate Current Cost Estimate 4/26/2001 7/16/2001

Env State CE Act 10/29/1996 Structure Est Structure Est $63 ST S

Env Federal Act District Est District Est $17,352

PID Appr 10/31/1996 |Tota| Con Est Total Con Est  $17,415 |

. RIP nup LOCAL OTHER
Project Rpt  10/31/1996 R/W Est $0 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
) Phase Completion
DM David Fapp PH# (805) 549-3249
- PA&ED 100 % RW_95 % PS&E_100 % CON_95 %

EM Archive PH#

CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | [ ]
Approved 10/31/1996 8/1/2000 4/20/2001  6/4/2001  6/19/2001 7/23/2001 11/15/2001 4/14/2004
Current 10/31/1996A 8/1/2000 A 4/20/2001 A 6/4/2001 A 6/19/2001 A 7/23/2001 A11/15/2001A 4/14/2004 A

Project Comments
RE - Joe Blommer. Bid opening 9/19/01. Project started January 6, 2002. Sully-Miller official awarded contract on 10/29/01. Some Phase Il work being
accomplished early (edge drains). Slab replacement began in February completed in March 2003. Project Complete April 14, 2004.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
265 05-37440_ 1 SB -101 - 87.5/87.8 0019 STOWELL ROAD | NTERCHANGE CLOSEOUT XPM| No Deliverv| | A_PL| Yes|
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
LOCAL Active 2004
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF RECONSTRUCT OVERCROSSING & Parcels 6
STOWELL RD (KP 140.8/141.3) EXISTING INTERCHANGE Utilities 6 Prog Code Prog FY Const $$ RW $$
LOCATION — | 400.000
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/28/2001 5/3/2001
Env State ND Act 01/15/2000 Structure Est Structure Est $1,799 Component Funding
Env Federal HS Act District Est District Est $2,837 Local , Oversight
PID Appr 5/13/1999 |Tota| Con Est Total Con Est  $4,636 |
. RIP e LOCAL OTHER
Project Rpt _1/15/2000 R/W Est $352 CAPT
Adreements UG
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
. Phase Completion
David Fa) 805) 549-3249 COF___ SBLIA 022001
DM Bp PH# ) coP SBCAG 090298 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Archive PH# copP SBCAG _AMEND 1 071802
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved
Current

Project Comments

PM Paul Martinez 8-629-3407

** OQversight Only--Lead Agency is SBCAG** +++Measure D Project +++
01-11-06 - Project waiting for R/W deeds to be recorded.

01-31-05 - Project is waiting for as-builts and black book prior to close out.
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
266 05-35730_ 1 SB -101 - 89.3/89.8 0256A DONOVAN RD |/ C CLOSEOUT XPM| No Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
- LOCAL Active 2004
IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF RECONSTRUCT OVERCROSSING & Parcels
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN CONSTRUCT SOUTHBOUND OFF Utiliti 0 Prog Code Prog FY Const$$ RW $$
RD (KP143.7/144.5) RAMP MHeS =1 200000
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 04/17/2000 Structure Est Structure Est _ $2,050 componen IEINdNG
Env Federal HS Act District Est District Est $3,780 Local , Oversight
PID Appr 2/16/1999 |Tota| Con Est Total Con Est  $5,830 |
. RIP nup LOCAL OTHER
Project Rpt  4/17/2000 R/W Est $379 CAPT
Adreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
. Phase Completion
DM David Fal PH# 805) 549-3249 COP SBC LOCALTRANS ATH 022001
PP (805) COP___ _SBC TRANS-AMEND #1 070802 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Archive PH# COP SBCAG 090298
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved
Current
Project Comments
PM Paul Martinez 8-629-3407
** Qversight Only--Lead Agency is SBCAG** +++Measure D Project +++
1-11-06 - Project in close out. Waiting for R/W deeds to be recorded.
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
267|05.48771_ 1 SB -225-0/4.6 4877 SB 225 REHAB CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d DZ%OYOr
IN SANTA BARBARA COUNTY IN AND NEAR SANTA RESURFACE EXISTING HIGHWAY Parcels rogramme
BARBARA FROM LAS POSITAS OVERCROSSING Utilities 2 Prog Code Prog FY Const $$ RW $$
TO CASTILLO STREET UNDERCROSSING —| 201.120
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 9/16/2003 4/8/2004
Env State CE Act 06/16/1999 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 06/16/1999 District Est District Est $6,216
PID Appr 8/31/1999 |Tota| Con Est Total Con Est  $6,216 |
. RIP e LOCAL OTHER
Project Rpt  8/31/1999 R/ Est $0 CAPT
Adreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
) PA&ED_100 % RW_90 % PS&E_100 % CON_95 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 9/1/1999 9/1/2002  9/1/2002 9/18/2003 6/24/2004 6/25/2004  8/2/2004  11/1/2004 8/11/2005
Current 9/1/1999 A 9/1/2002 A 9/1/2002 A 9/18/2003 A 6/24/2004 A 6/25/2004 A 8/2/2004 A 11/1/2004 A 8/11/2005 A

Project Comments
CCA 8/11/05
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XPM Download 7/7/2006
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alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
268{p5-3000U_ 1 SLO -41 - 15.8/19.7 0170G  SALINAS RV BR REPLACMI & CLOSEOUT | xpM[ Yes| Delivery[ | APL[ ves]
REALI GNMT Plan List
Location Description Work Description ROW Info %g% % g Dl%gYer
IN SAN LUIS OBISPO COUNTY IN AND NEAR "REPLACE BRIDGE, CONSTRUCT  pgarcels 81 rogramme
ATASCADERO FROM 0.1 M| WEST OF ROUTE 101  HWY" Utiliies 6| Proa.Code Prog FY Const$s RW $8
TO 1.2 MILES EAST OF SALINAS BRIDGE —| 201.111

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate 7/16/1998
Env State ER Act 12/01/1992 Structure Est Structure Est $7,806 ST S
Env Federal ES Act 12/01/1992 District Est District Est $6,367
PID Appr 7/24/1984 |Tota| Con Est Total Con Est $14,173 |
. RIP up LOCAL OTHER
Project Rpt  3/10/1992 R/W Est $3,372 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date .
. p
DM Wendy O'Halloran PH# (805) 549-3681 COP Phase Completion
- RR UPRR PA&ED 100 % RW_95 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| Il | [ 1]
Approved 4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000
Current 4/30/1998 A 9/30/1998 A 6/30/1998 A 12/30/1998A12/21/2000A

Project Comments

2 parcels still to dispose of

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
269]05.31420_ 1 SLO -101 - 28.4/28.7 0196C BRI ZZOLARA STREET SOUNDWALL CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ No ]
Plan List
Location Description Work Description ROW Info %SQ%E IS)ta_tus d DZ%OYOr
IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT SOUND WALLS Parcels 3 rogramme
OBISPO FROM 0.5 KM NORTH OF MARSH STREET Utilities 1 Prog Code Prog FY Const $$ RW $$
SEPARATION TO 0.1 KM SOUTH OF STENNER —| 206.812
CREEK BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | ~uRdSReqDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 212212002 11/18/2002
Env State CE Act 11/27/2001 Structure Est Structure Est $729 GBI ENnan
Env Federal EX Act 12/11/2001 District Est District Est $532 Soundwalls
PID Appr 6/26/1991 |Tota| Con Est Total Con Est  $1,261 |
. RIP e LOCAL OTHER
Project Rpt  12/29/2000 R/W Est $25 CAPT
Agreements UG
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 12/29/2000 1/19/2001  4/5/2001 7/25/2002 7/30/2002  10/3/2002 11/25/2002 2/24/2003 6/21/2004
Current 12/29/2000A 1/19/2001 A 4/5/2001 A 7/25/2002 A 7/30/2002 A 10/3/2002 A11/25/2002A 2/24/2003 A 6/21/2004 A

Project Comments
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
270{p5-34541_ 1 SLO -101 - 32.3/35.5 0302 CUESTA GRADE CLOSEOUT | xPM[ Yes|  Delivery[ Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ADD TRUCK PASSING LANES Parcels ogra €
OBISPO FROM 2.0 KM NORTH OF RESERVOIR Utilities 0 Prog Code Prog FY Const$$ RW $$
CANYON ROAD TO CUESTA OVERHEAD ——| 025513
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 3/23/1999
Env State ER  Act 07/07/1998 Structure Est Structure Est _ $14,010 componen IEINdNG
Env Federal ES Act 07/07/1998 District Est District Est $20,605
PID Appr 10/4/1994 |Tota| Con Est Total Con Est  $34,615 |
. RIP up LOCAL OTHER
Project Rpt  3/31/1998 RV Est $0 CAPT
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date =
Phase Completion
DM James Perano PH# (805) 549-3438 COP___ SLOCOG 031699 Phase Completion
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 3/19/1999 4/12/1999 7/15/1999 10/20/2003
Current 3/19/1999 A 4/12/1999 A 7/15/1999 A10/20/2003A

Project Comments
PE-David Beard

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
271 05-43011_ 1 SLO -101 - 58.8/63.6 0523 NORTH PASO ROBLES REHAB CLOSEOUT XPM| Yes DeIiverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Dl%gYsr
IN SAN LUIS OBISPO COUNTY NEAR PASO ASPHALT CONCRETE OVERLAY Parcels rogramme
ROBLES FROM NORTH PASO ROBLES OVERHEAD Utilities 0 Prog Code Prog FY Const $$ RW $$
TO SAN MARCOS CREEK BRIDGE —| 201.120
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 1/23/2002 5/8/2002
Env State CE Act 08/04/1997 Structure Est Structure Est $0 GBI ENnan
Env Federal Act District Est District Est $4,528
PID Appr |Tota| Con Est Total Con Est  $4,528 |
. RIP e LOCAL OTHER
Project Rpt  8/27/1997 R/ Est $0 CAPT
Adreements UG
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
) PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003
Current 3/2/2000 A 7/1/2001 A 3/5/2002 A 1/14/2002 A 4/30/2002 A 6/10/2002 A 8/23/2002 A 10/3/2003 A

Project Comments
Prime Contractor - Union Asphalt .
11/10/04 - Project in close out. As-builts need to be updated.
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
272|05-43012. 1 SLO -101 - 59.9/ 0523YNORTH PASO LANDSCAPE M TIGATION  CLOSEOUT | xpM| Yes]  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR_PASO LANDSCAPE MITIGATION - SPLIT Parcels ogra €
ROBLES AT MONTEREY ROAD (KP 96.39) FROM ROADWAY REHAB Utilities 4 Prog Code Prog EY Const$$ RW $$
201.120
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 1/23/2001 5/9/2002
Env State CE Act 08/04/1997 Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $90
PID Appr |Tota| Con Est Total Con Est $90 |
. RIP nup LOCAL OTHER
Project Rpt  8/27/1997 R/W Est $0 CAPT
Agreements BT
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED 100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/1/2000 3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 9/19/2005
Current 3/1/2000 A 3/1/2000 A 3/1/2002 A 12/5/2001 A 3/18/2002 A 4/17/2002 A 7/12/2002 A 9/19/2005 A

Project Comments

Project split from parent 05-43010. ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_.
Prime Contractor - Sansone Co., Inc. Work started 8-8-02.

01-11-06 - Project should be ready for closeout.
10-11-02 - Planting continuing with 770 day plant establishment period.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
273 05-01617_ 1 MON-101 - 96.1/ 0058J SAN M GUEL | NTERCHANGE CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d nggzr
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 CONSTRUCT INTERCHANGE Parcels 26 rogramme
KM NORTH OF ROUTE 101/156 SEPARATION TO Utilities 3 Prog Code Prog FY Const $$ RW $$
2.4 KM NORTH OF ROUTE 101/156 SEPARATION —| 025.512 2000 $8,003 $7,453
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 11/10/1999 1/20/2000
Env State ND Act 07/22/1997 Structure Est Structure Est $1,474 Component Funding
Env Federal FI Act 09/22/1997 District Est District Est $7,315 IIP , ADA
PID Appr 4/10/1984 |Tota| Con Est Total Con Est  $8,789 |
. RIP e LOCAL OTHER
Project Rpt _ 8/5/1997 R/W Est $7,469 CAPT $15.456
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date $3.864 :
Phase Completion
DM Jun Xu PH# (559) 243-3590 FWY COUNTY OFMONTEREY Phase Completion
) PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 712211997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004
Current 7/22/1997 A 11/12/1999A12/31/1999A12/31/1999A 3/13/2000 A 5/26/2000 A 6/29/2004 A
Project Comments
(04-22-05 dh)Per CM, M700 pending claim resolution Fall 05.
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
274|05-34890_ 1 SB -101 - 62.6/63.7 0900 101/ 154 | NTERCHANGE CLOSEOUT | xpMm| Yes| Delivery[ ] APL[ No |
Plan List
Location Description Work Description ROW Info %@ % § Dl%gYsr
rogramm
IN SANTA BARBARA COUNTY NEAR BUELLTON CONSTRUCT ROUTE 101/154 Parcels 4 ogra €
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7 NORTH SEPARATION IC & Utilit 0 Prog Code Prog FY Const$$ RW $$
MILE NORTH OF ZACA STATION ROAD REALIGN RTE 154 MHeS —— 1 025712 2000 $7.290  $460
Project D *Escalated Cost Esti Current Cost Estimate | ~uidsReaDate - CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate /711999 9/30/1999
Env State ER Act 05/11/1998 Structure Est Structure Est $1,320 ST S
Env Federal ES Act District Est District Est $6,286 Oversight , Measure
PID Appr 9/14/1989 |Tota| Con Est Total Con Est $7,606 |
. RIP nup LOCAL OTHER
Project Rpt  3/31/1999 R/ Est $90 ST $3750  $4.000
) Agreements BT 0 $3.008
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date — 9.0
. Phase Completion
DM Unassi ned PH# CoP AMDMNT #1CONST 072999
g COP___ AMDMNT #2 112008 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 coP SBCAG _CONST 042199
CoP SBCAG _PS&E 021797
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/7/1999 5/25/1999 8/12/1999  3/24/2004
Current 7/7/1999 A 5/25/1999 A 8/12/1999 A 3/24/2004 A

Project Comments

***Qversight Only***

PM Paul Martinez 8-629-3407
+++Measure "D" Project+++

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
275 05-0A290_ 1 SCR -1 -RO/R1.7 0526Y PAJARO RI VER M Tl GATI ON CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Df;g;r
IN MONTEREY AND SANTA CRUZ COUNTIES IN HIGHWAY PLANTING AND Parcels rogramme
AND NEAR WATSONVILLE FROM PAJARO RIVER IRRIGATION Utilities 0 Prog Code Prog FY Const $$ RW $$
BRIDGE TO STRUVE SLOUGH BRIDGE —| 201.120 2000 $400 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 2/11/2000 5/11/2000
Env State CE Act 11/15/1992 Structure Est Structure Est $0 GBI ENnan
Env Federal Act District Est District Est $283
PID Appr |Tota| Con Est Total Con Est  $283 |
RIP 11 LOCAL OTHER
Project Rpt  8/12/1999 R/ Est $0 & B -
Adreements UG
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
) PA&ED, % RW_100 % PS&E_100 % CON_99 %
EM Archive PH#
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 12/2/1999 2/29/2000 1/12/2000 5/15/2000  7/1/2000  7/12/2000 11/13/2003
Current 12/2/1999 A 2/29/2000 A 1/12/2000 A 5/15/2000 A 7/1/2000 A 7/12/2000 A11/13/2003A

Project Comments

Actual CCA 11-13-03

1-18-05 Final Estimate complete. 8-31-04 Pending outcome of claims board meeting. Anticipate resolution up to 90 days.
Final Estimate pending resolution of contractor claim.
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Caltrans Central Regio
Project Status Report

n

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
276{05-39040_ 1 SLO -101 -R21.5/ 0080C SLO CREEK BRI DGE W DENI NG CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%gYer
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR PISMO WIDEN BRIDGE Parcels 1 e €
BEACH AT SAN LUIS OBISPO CREEK BRIDGE Utilities 0 Prog Code Prog EY Const$$ RW $$
201.110 2000 $1,313 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/29/1999 /23/2000
Env State CE Act 12/21/1993 Structure Est Structure Est $828 ST S
Env Federal EX Act 12/21/1993 District Est District Est $594
PID Appr |Tota| Con Est Total Con Est  $1,422 |
. RIP nup LOCAL OTHER
Project Rpt  12/24/1993 R/W Est $5 CAPT
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Ehase Completion
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/29/1997 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 1/24/2005
Current 7/29/1997 A 9/23/1997 A 5/3/1999 A 2/10/1999 A 2/14/2000 A 3/13/2000 A 5/15/2000 A 1/24/2005 A

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
277 05-36332_ 1 SB -101 -R15.2/ 0361A M CHELTORENA BRI DGE CLOSEOUT XPM| Yes Deliverv| Yes | AP|—| Yes |
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d ﬁ
IN SANTA BARBARA COUNTY IN SANTA BARBARA REPLACE BRIDGE Parcels 4 rogramme
AT THE MICHELTORENA STREET OVERCROSSING Utilities 0 Prog Code Prog FY Const $$ RW $$
201.110 2001 $2,672 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 6/30/1999 12/6/2000
Env State CE Act 12/12/1994 Structure Est Structure Est $2,416 Component Funding
Env Federal EX Act 12/12/1994 District Est District Est $1,209
PID Appr 7/1/1989 |Tota| Con Est Total Con Est  $3,625 |
. RIP e LOCAL OTHER
Project Rpt  12/12/1994 R/W Est $172 CAPT
Adreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
Phase Completion
James Perano 805) 549-3438 COP___ _SANTA BARBARA thase Lompielion
DM PH# ) RR UNION PACIFIC PA&ED_100 % RW_50 % PS&E_100 % CON_90 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/1/1999 1/1/1999 1/1/2000 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/2004
Current 1/1/1999 A 1/1/1999 A 1/1/2000 A 1/1/2000 A 1/1/1999 A 4/17/2000 A10/31/2000A 6/29/2001 A 3/18/2002 A 6/10/2002 A12/10/2004A

Project Comments

PE - Art Infante. Construction complete.

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
278{05-46920. 1 SB -166 - 6.6/8.9 4692 MAI N STREET REHAB CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
IN SANTA BARBARA COUNTY IN SANTA MARIA PAVEMENT REHABILITATION Parcels ogra €
FROM 0.3 KM WEST OF BLOSSER ROAD TO Utilities 5 Prog Code Prog FY Const$$ RW $$
BRADLEY ROAD — | 201.120 2002 $8,502  $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/6/2001 1/412002
Env State CE Act 08/26/1998 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 09/07/1990 District Est District Est $7,255
PID Appr 10/20/1998 |Tota| Con Est Total Con Est  $7,255 |
. RIP nup LOCAL OTHER
Project Rpt  9/3/1999 R/W Est $35 CAPT
Agreements BT
PM Johanna Andris PH# (805) 549-3835 Type Agency Name Date =
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 cop SANTA _MARIA 112001 Phase Completion
- PA&ED 100 % RW_90 % PS&E_100 % CON %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 10/20/1998 1/1/2000 3/12/2001 10/29/2001 12/17/2001 1/3/2002  2/11/2002  5/2/2002  6/21/2004
Current 10/20/1998A 1/1/2000 A 3/12/2001 A 10/29/2001A12/17/2001A 1/3/2002 A 2/11/2002 A 5/2/2002 A 6/21/2004 A

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
279|05.41280_ 1 SLO -1 -4.7/54 0555 W LLOW CURVE REALI GNVENT CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ No ]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Dl%gYsr
IN SAN LUIS OBISPO COUNTY NEAR OCEANO REALIGN CURVE Parcels 2 rogramme
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF Utilities 3 Prog Code Prog FY Const $$ RW $$
WILLOW ROAD —| 201.310 2002 $1,075  $146
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 12/27/2001 4/4/2002
Env State CE Act 05/21/2001 Structure Est Structure Est $0 GBI ENnan
Env Federal CE Act District Est District Est $991
PID Appr 10/8/1997 |Tota| Con Est Total Con Est  $991 |
. RIP e LOCAL OTHER
Project Rpt _ 6/16/2000 R/W Est $1,512 CAPT
Agreements UG
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/16/2000 6/1/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002  9/1/2002  4/16/2003
Current 6/16/2000 A 6/1/2000 A 6/29/2001 A 12/8/2001 A 3/27/2002 A 3/29/2002 A 5/13/2002 A 9/1/2002 A 4/16/2003 A

Project Comments
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Caltrans Central Region
Project Status Report
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XPM Downl

oad 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
280[p5.0c760_ 1 SLO -101 - 32.8/ 7600 CUESTA GRADE RECREATI ONAL TRAIL  CLOSEOUT | xpM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS RECREATIONAL TRAIL Parcels 1 e €
OBISPO AT OLD STAGECOACH ROAD Utilittes 0 Prog Code ProgFY Const$$ RW $$
204.735 2002 $93 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 2/26/2002 6/13/2002
Env State ES Act 12/08/1995 Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $190 TEA
PID Appr 10/4/1994 |Tota| Con Est Total Con Est  $190 |
. RIP nup LOCAL OTHER
Project Rpt  3/31/1998 RV Est $11 CAPT
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438 COP___ SLOCOG 040307 thase Lompietion
- (899) COP___ SLOCOG AMEND #1 051502 PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/31/1998 7/20/2000 8/9/2000 3/7/2002  7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/2004
Current 3/31/1998 A 7/20/2000 A 8/9/2000 A 3/7/2002 A 7/13/2001 A 4/18/2002 A 2/1/2003 A 5/14/2003 A 3/26/2004 A

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
281|05.03310_ 1 SB -101- 0/90.9 1230 EL CAM NO REAL BELLS CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ No ]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
"IN SANTA BARBARA, SAN LUIS OBISPO," INSTALL MISSION BELL MARKERS Parcels rogramme
MONTEREY AND SAN BENITO COUNTIES AT Utilities 20 Prog Code Prog FY Const $$ RW $$
VARIOUS LOCATIONS — | 204.735 2003  $955 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 3/21/2003 5/22/2003
Env State CE Act 02/06/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 02/06/2003 District Est District Est $955 TEA
PID Appr |Tota| Con Est Total Con Est  $955 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. . Phase Completion
DM Chris Rossmiller PH# (916) 654-5636
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 2/6/2003 3/27/2003 1/13/2003 3/28/2003 6/16/2003  9/8/2003  5/26/2004
Current 2/6/2003 A 3/27/2003 A 1/13/2003 A 3/28/2003 A 6/16/2003 A 9/8/2003 A 5/26/2004 A

Project Comments

RE - Tim Richards

Funds voted @ May 2003 CTC meeting Resolution FP-02-72. Project Advertised on 06/16/03; Bid opening delayed by 2 months due to State budget;
Contract awarded on 09/08/03.
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Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
282|05.45640_ 1 SCR -129-7.1/7.3  0560E ROGGE LANE CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT MODIFY INTERSECTION Parcels 5 ogra €
ROGGE LANE Utilities 4 Prog Code ProgFY Const$$ RW $$
201.010 2003  $909 $300
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/30/2002 12/6/2002
Env State CE Act 05/21/2001 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act District Est District Est $1,019
PID Appr 9/5/1997 |Tota| Con Est Total Con Est  $1,019 |
. RIP nup LOCAL OTHER
Project Rpt  11/6/2001 R/W Est $228 CAPT
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED 100 % RW_15 % PS&E % CON, %
EM Archive PH#
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/6/2001 7/11/2001  1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/2004
Current 11/6/2001 A 7/11/2001 A 1/9/2002 A 11/5/2002 A 8/19/2002 A 12/4/2002 A 1/13/2003 A 3/10/2003 A 7/27/2004 A

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
283|05.49150_ 1 MON-68 - 10.8/21.6 4915 SALI NAS RTE 68 REHAB CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN MONTEREY COUNTY IN AND NEAR SALINAS PAVEMENT REHABILITATION Parcels 1 rogramme
FROM 0.6 KM SOUTH OF RESERVATION ROAD Utilities 5 Prog Code Prog FY Const $$ RW $$
UNDERCROSSING TO WORK STREET (KP —| 201.120 2004 $13,109 $90
31.94/34.77)
Project D t *Escalated Cost Estimat Current Cost Estimate | ~uRdSRedDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/21/2004 6/17/2004
Env State CE Act 04/07/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 04/07/2004 District Est District Est $10,760
PID Appr 10/26/1999 |Tota| Con Est Total Con Est  $10,760 |
. RIP e LOCAL OTHER
Project Rpt  10/26/1999 R/ Est $175 CAPT
Agreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date =
SIC, Phase Completion
DM James Perano PH# (805) 549-3438 RR UNION PACC&M,S/C,L Phase Completion
) PA&ED_100 % RW_95 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 12/11/2001 11/21/2001 12/26/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004  7/6/2004 9/1/2004  12/9/2005
Current 12/11/2001A 11/21/2001A 12/26/2001A 6/21/2002 A 4/23/2004 A 4/30/2004 A 5/28/2004 A 7/6/2004 A 9/1/2004 A 12/9/2005 A

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
284[05.0A140_ 1 MON-101 - 76/77.9 1400 CHUALAR MEDI AN BARRI ER CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN MONTEREY COUNTY AT CHUALAR FROM 1.5 CONSTRUCT MEDIAN BARRIER Parcels ogra €
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET Utilities 3 Prog Code Prog EY Const$$ RW $$
OVERCROSSING — | 201.010 2004 $1,956  $0
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/18/2003 10/28/2003
Env State CE Act 12/05/2001 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 12/05/2001 District Est District Est $1,252
PID Appr 9/1/1999 |Tota| Con Est Total Con Est  $1,252 |
. RIP nup LOCAL OTHER
Project Rpt  6/13/2002 R/W Est $1 CAPT
Agreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/13/2002 2/1/2003 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 8/4/2005
Current 6/13/2002 A 2/1/2003 A 5/1/2003 A 9/26/2003 A 9/23/2003 A10/22/2003A12/29/2003A 3/26/2004 A 8/4/2005 A

Project Comments

Thrie Beam Barrier

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
285/05.0G870_ 1 SB -101 - 28/36 8700 DCS PUEBLOS CR. CAP-M CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ No ]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA COUNTY NEAR GOLETA RESURFACE EXISTING HIGHWAY Parcels rogramme
FROM 1.8 KM NORTH OF HOLLISTER AVENUE Utilities 0 Prog Code Prog FY Const$$ RW $$
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO —| 201.121 2004 $3,840 $0
ROAD UNDERCROSSING
Proiect D ¢ +Escalated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 12/4/2002 2/26/2004
Env State CE Act 09/25/2002 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 09/25/2002 District Est District Est $3,761
PID Appr 9/25/2002 |Tota| Con Est Total Con Est  $3,761 |
RIP 11 LOCAL OTHER
Project Rpt  9/25/2002 R/ Est $0 & B -
Agreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438 Phase Completion
) PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004
Current 12/5/2002 A 1/21/2003 A 3/29/2004 A 5/20/2004 A11/29/2004A

Project Comments

Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment
for Now Needs List". Funds for this project were allocated at the February 2004 CTC meeting.

*Escalated at 3%

Friday, July 21, 2006 144



Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
286[05.00330_ 1 SB -101 - 40.4/41.7 3301 ARROYO HONDO MEDIAN BARRIER ~ CLOSEOUT | xpM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN SANTA BARBARA COUNTY ABOUT 36 KM WEST CONCRETE MEDIAN BARRRIER Parcels ogra €
OF SANTA BARBARA FROM 0.9 KM EAST OF Utilities 6 Prog Code Prog EY Const$$ RW $$
ARROYO HONDO BRIDGE TO 1.1 KM WEST OF —| 201.010 2004 $1,100 $0
ARROYO HONDO BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | FUidsReaDate - CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 412312004 6/17/2004
Env State CE Act 07/24/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 07/24/2003 District Est District Est $1,307
PID Appr |Tota| Con Est Total Con Est  $1,307 |
. RIP nup LOCAL OTHER
Project Rpt  10/28/2003 RV Est $0 CAPT
Agreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
Delivery Plan: | | | | | I:l

5/14/2004 7/19/2004 9/23/2004 7/18/2005
5/14/2004 A 7/19/2004 A 9/23/2004 A 7/18/2005 A

Approved

Current

Project Comments
Contract Acceptance Memo signed 7/18/05.

Cost increase on project pushed it into SHOPP Major category. HQ program advisor agreed to cost increase on 03/01/04. Amended into 2002 SHOPP per
02H-166 on 05/18/04. Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3).

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
287 05-0K390_ 1 SB -101 - 84.4/88.7 0039 SANTA MARI A SOUTH | NTERI M CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| No |
K- RAI L Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA COUNTY IN SANTA MARIA CONSTRUCT CONCRETE BARRIER Parcels rogramme
FROM SOUTH SANTA MARIA WAY Utilities O Prog Code Prog FY Const$$ RW $$
UNDERCROSSING TO MAIN STREET —| 201.010 2004 $956 $0
UNDERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | ~uidSReqDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 8/28/2003 9/25/2003
Env State ND Act 10/17/2000 Structure Est Structure Est $0 GBI ENnan
Env Federal FI Act 10/12/2000 District Est District Est $736
PID Appr 8/27/2003 |Tota| Con Est Total Con Est  $736 |
. RIP e LOCAL OTHER
Project Rpt  8/27/2003 R/ Est $0 CAPT
Adreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 8/27/2003 6/1/2003  6/1/2003 9/8/2003  7/29/2003 9/24/2003 11/3/2003 12/8/2003  4/12/2004
Current 8/27/2003 A 6/1/2003 A 6/1/2003 A 9/8/2003 A 7/29/2003 A 9/24/2003 A 11/3/2003 A 12/8/2003 A 4/12/2004 A

Project Comments
This project placed interim K-Rail barrier due to the Santa Maria six-lane project (EA 05-44601_ which included a median barrier) not being allocated for

funding during the 02/03 FY, 03/04 FY or 04/05 FY.
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
288[05.0A170_ 1 SLO -101 - 41.3/46.9 1700  ATASCADERO MEDI AN BARRI ER CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN SAN LUIS OBISPO COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER Parcels ogra €
ATASCADERO FROM 1.6 KM SOUTH OF SANTA Utilit 5 Prog Code Prog EY Const$$ RW $$
BARBARA ROAD OVERCROSSING TO SAN MHeS = 1 201010 2004 $5500  $0
ANSELMO ROAD OVERCROSSING
Proiect D X E lated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 7/30/2003 10/1/2003
Env State CE Act 06/19/2002 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 06/19/2002 District Est District Est $2,945
PID Appr 8/30/1999 |Tota| Con Est Total Con Est  $2,945 |
. RIP nup LOCAL OTHER
Project Rpt  6/29/2002 RV Est $0 CAPT
Agreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
) Phase Completion
DM David Fapp PH# (805) 549-3249
- PA&ED 100 % RW_100 % PS&E_100 % CON_98 %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2002 7/1/2002 8/1/2002 8/1/2003  7/22/2003 9/30/2003 4/1/2004 4/1/2004 5/5/2005
Current 7/1/2002 A 7/1/2002 A 8/1/2002 A 8/1/2003 A 7/22/2003 A 9/30/2003 A 4/1/2004 A 4/1/2004 A 5/5/2005 A

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
289|05.0A230_ 1 SLO -166 - 12.9/70.1 0230 SANTA MARI A GUARDRAI L CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN SAN LUIS OBISPO AND SANTA BARBARA UPGRADE METAL BEAM GUARD Parcels rogramme
COUNTIES AT VARIOUS LOCATIONS RAIL Utilities 6 Prog Code Prog FY Const $$ RW $$
201.015 2004 $1,498 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/5/2003 1/22/2004
Env State CE Act 01/03/2002 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 01/03/2002 District Est District Est $1,645
PID Appr 9/22/1999 |Tota| Con Est Total Con Est  $1,645 |
. RIP e LOCAL OTHER
Project Rpt  1/18/2002 R/ Est $0 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
) PA&ED_100 % RW. % PS&E % CON %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/3/2002 3/1/2002  8/1/2002 6/2/2003  3/17/2003 9/11/2003 2/17/2004 4/15/2004 7/29/2005
Current 1/3/2002 A 3/1/2002 A 8/1/2002 A 6/2/2003 A 3/17/2003 A 9/11/2003 A 2/17/2004 A 4/15/2004 A 7/29/2005 A

Project Comments

SHOPP ABOVE

Weather delaying work on pilot weed barrier. If weather subsides 6-30-05 CCA is obtainable.
new and reconstructed MBGR will be metal posts.

Project will incorporate pilot weed barrier progam and also all
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Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
290{p5.0E350. 1 MON-101 - 77.8/81.1 3500 CHUALAR BARRI ER || CLOSEOUT | xPM[ Yes|  Delivery[ Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4 CONCRETE AND THRIE BEAM Parcels ogra €
KM NORTH OF MAIN STREET OVERCROSSING TO BARRIER - Prog Code Prog EY Const$$ RW $$
Utilities__ 3
SPENCE ROAD — | 201.010 2005 $5,009  $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/30/2004 5/12/2004
Env State CE Act 01/14/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 01/14/2003 District Est District Est $2,718
PID Appr 9/5/2001 |Tota| Con Est Total Con Est  $2,718 |
. RIP nup LOCAL OTHER
Project Rpt 2/7/2003 RV Est $0 CAPT
Agreements BT
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 2/7/2003 8/1/2003  9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 6/20/2005
Current 2/7/2003 A 8/1/2003 A 9/30/2003 A 5/3/2004 A 2/11/2004 A 5/11/2004 A 6/7/2004 A 7/30/2004 A 6/20/2005 A

Project Comments
Concrete barrier without paving the median.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
291|o5.0M740 1 SB -1 -10.8/11.8 7401 EL JARO STORM DAMAGE CLOSEOUT | xpm[ Yes| Delivery[ Yes] APL|[ ves]
RESTORATI ON Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SANTA BARBARA COUNTY NEAR LOMPOC CONSTRUCT RETAINING WALL Parcels 4 rogramme
FROM 1.0 KM SOUTH OF EL JARO CREEK BRIDGE Utilities 2 Prog Code Prog FY Const $$ RW $$
TO 0.6 KM NORTH OF EL JARO CREEK BRIDGE —| 201.130 2005 $3,117 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/9/2005 5/20/2005
Env State CE  Act 05/09/2005 Structure Est __ Structure Est __ $0 | cobonent  Funding
Env Federal EX Act 05/09/2005 District Est District Est $3,117 Storm Damage
PID Appr |Tota| Con Est Total Con Est  $3,117 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $11 CAPT
Agreements UG
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
) PA&ED_100 % RW_25 % PS&E_100 % CON_50 %
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 5/19/2005 4/1/2005  4/11/2005 5/10/2005 5/5/2005 5/19/2005 5/25/2005 6/15/2005 4/12/2006
Current 5/19/2005 A 4/1/2005 A 4/11/2005 A 5/10/2005 A 5/5/2005 A 5/19/2005 A 5/25/2005 A 6/15/2005 A 4/12/2006 A

Project Comments
Postmiles for this location are: PM 10.8/11.8 - CE for the project completed on 04/21/05. Structures PS&E package turned into ROE on 04/21/05.
Damage Assessment Form (DAF) approved 04/11/2005; Director's Order (DO) signed 05/19/05.

*Escalated at 3%
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XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
292|05.47480_ 1 SB -101 -RO/R2.1 4748  CARPINTERI A MEDI AN BARRI ER CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN SANTA BARBARA COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER Parcels 1 ogra €
CARPINTERIA FROM VENTURA AND SANTA Utilit 5 Prog Code Prog EY Const$$ RW $$
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF MHeS = 1201010 2005 $1885  $7
CARPINTERIA CREEK BRIDGE
Proiect D ¢ E lated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 71612004 10/4/2004
Env State CE Act 05/26/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 05/26/2004 District Est District Est $1,885
PID Appr 8/27/2001 |Tota| Con Est Total Con Est  $1,885 |
. RIP nup LOCAL OTHER
Project Rpt ~ 7/30/2003 RV Est $9 CAPT
Agreements BT
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
- PA&ED 100 % RW_100 % PS&E_100 % CON_10 %
EM Archive PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| Il | [ 1]
Approved 7/30/2003 7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 12/29/2004 9/8/2005
Current 7/30/2003 A 7/30/2003 A 11/1/2003 A 7/22/2004 A 8/30/2004 A 10/1/2004 A10/25/2004A12/29/2004A 9/8/2005 A

Project Comments

Install Thrie Beam Median Barrier. Granite Construction is the contractor.

RE-Art Infante

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
293|05.0c910_ 1 SLO -1 -18.1/23.3 3910 CAMP SAN LUIS REHAB - CAPM CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ASPHALT CONCRETE OVERLAY Parcels rogramme
OBISPO FROM 1.0 KM NORTH OF WESTMONT Utilities 4 Prog Code Prog FY Const$$ RW $$
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE —| 201.121 2005 $3,439 $4
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 12/13/2004 3/3/2005
Env State CE Act 08/15/2001 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 08/15/2001 District Est District Est $2,680
PID Appr 11/14/2001 |Tota| Con Est Total Con Est  $2,680 |
. RIP e LOCAL OTHER
Project Rpt  11/14/2001 R/W Est $0 CAPT
Adreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM David Fapp PH# (805) 549-3249
) PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 11/14/2001 1/1/2004 8/1/2004 1/15/2005 9/20/2004 2/10/2005 3/28/2005 6/2/2005 11/16/2005
Current 11/14/2001A 1/1/2004 A 8/1/2004 A 1/15/2005 A 9/20/2004 A 2/10/2005 A 3/28/2005 A 6/2/2005 A11/16/2005A

Project Comments
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XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

294 05-0J210_ 1 SLO -101 - 12.5/20.8 0210 MEDI AN BARRI ER GAP CLOSURE
Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

Work Description
CONSTRUCT THRIE BEAM
BARRIER

Project Documents *Escalated Cost Estimate

CLOSEOUT

ROW Info

Parcels

Utilities 7

Current Cost Estimate

Program Information |

XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Program Status Doc Yr
SHOPP Programmed 2002A
Prog Code Prog FY Const $$ RW $3$
201.010 2005 $1,349 $15

Funds Req Date = CTC Vote Date

2/22/2005
Env State CE Act 06/07/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 06/07/2004 District Est District Est $1,250
PID Appr 9/12/2003 |Tota| Con Est Total Con Est  $1,250 |
. RIP nup LOCAL OTHER
Project Rpt  9/27/2004 RV Est $2 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
- PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| | | [ 1]
Approved 8/1/2004 8/1/2004  8/1/2004 1/28/2005 1/28/2005 2/24/2005  4/4/2005 5/11/2005 9/22/2005
Current 8/1/2004 A 8/1/2004 A 8/1/2004 A 1/28/2005 A 1/28/2005 A 2/24/2005 A 4/4/2005 A 5/11/2005 A 9/22/2005 A

Project Comments

Project utilizing AADD

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
295 05-0H100_ 1 MON-101 - 69.4/73.9 0800 GONZALES MEDI AN BARRI ER & CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| Yes|
SAFETY | MPROVEMENTS Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN MONTEREY COUNTY IN AND NEAR GONZALES CONCRETE BARRIER AND THRIE Parcels rogramme
FROM SOUTH GONZALES OVERCROSSING TO 2.1 BEAM BARRIER Utilities 4 Prog Code Prog FY Const $$ RW $$
KM NORTH OF NORTH GONZALES —| 201.010 2006 $6,331 $4
OVERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | ~uRdsReqDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 11/1/2004 12/7/2004
Env State CE Act 09/12/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 09/12/2003 District Est District Est $3,554
PID Appr 8/30/2002 |Tota| Con Est Total Con Est  $3,554 |
. RIP e LOCAL OTHER
Project Rpt  11/14/2003 R/ Est $2 CAPT
Adreements UG
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Archive PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 11/4/2003 5/1/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 1/31/2005  9/6/2005
Current 11/4/2003 A 5/1/2003 A 11/1/2004 A11/17/2004A 12/2/2004 A12/20/2004A 1/31/2005 A 9/6/2005 A

Project Comments
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XPM Download

71712006
PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
296[p5.00L530. 1 SLO -1 -24.3/27.8 1531 SAN LU SI TO CREED RD MEDI AN CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
BARRI ER Plan List
Location Description Work Description ROW Info %g% % d %
- rogramm
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY CONSTRUCT MEDIAN BARRIER Parcels ogra €
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD Utilities 0 Prog Code Prog FY Const$$ RW $$
201.010 2006  $3,156 $7
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate /412005 411412005
Env State CE Act 08/20/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 08/20/2004 District Est District Est $2,773
PID Appr 10/15/2004 |Tota| Con Est Total Con Est  $2,773 |
. RIP nup LOCAL OTHER
Project Rpt  10/15/2004 RV Est $2 CAPT
Agreements BT
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Archive PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 11/1/2004 9/1/2004  11/1/2004 2/7/2005 12/28/2004 2/16/2005 4/25/2005 6/20/2005 1/30/2006
Current 11/1/2004 A 9/1/2004 A 11/1/2004 A 2/7/2005 A12/28/2004A 2/16/2005 A 4/25/2005 A 6/20/2005 A 1/30/2006 A

Project Comments

95% construct ability scheduled for December. Project to be amended and delegated.
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(State Transportation | mprovement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
297|05-03700_ 0 SLO -58 -.7/17 1806 SANTA MARGARITA MAIN STREET Candidate xpM[ Yes| Delivery[ ] APL[ No |
IMPROVEMENTS Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%OY
- n
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58 CONSTRUCT MAIN STREET-TYPE Parcels active
IMPROVEMENTS Utilities 0 Prog Code ProgFY Const$$ RW $3$
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est $0 Structure Est $0 ST S
Env Federal Act District Est $2,781 District Est $2,700 TE
PID Appr |Tota| Con Est  $2,781 | Total Con Est  $2,700 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PARED_0 % RW. % PS&E % CON, %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2006 1/1/2006 3/1/2007 7/1/2007 7/1/2007 8/12/2007 1/1/2008 1/1/2009
Current 7/1/2006 T 1/1/2006 T 3/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 1/1/2008 T 1/1/2009 Tl
Past Due Past Due

Project Comments

Not programmed in TEA
Schedule pushed out 1 year

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

298|05.0H350_ K SB

Location Description

IN THE CITY OF SANTA BARBARA SB RTE 101

BETWEEN LAS POSITAS RD AND MISSION ST (KP

R25.31/26.71)

Project Documents

*Escalated Cost Estimate
Structure Est

-101 -R15.7/R16.6 0350A M SSI ON ST SB AUX LANE Candidate
Work Description ROW Info
CONSTRUCT AUXILIARY LANE Parcels
Utilities

Current Cost Estimate

Structure Est

o

$0

Funds Req Date

XPM| No DeIiverv| | &| No |

Plan List
Program Status Doc Yr
STIP Inactive 2008
Prog Code ProgFY Const$$ RW $3$
025.700

CTC Vote Date

Env State Act Component  Funding
Env Federal Act District Est District Est $5,000 PDS IIP, RIP
PID Appr |Tota| Con Est Total Con Est  $5,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date =
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Southbound auxiliary lane. PSR suspended pending traffic study from City.
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Caltrans Central Region

Project Status Report

XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
299[0p5-.0N420_ K SLO -1 - 18/73 1846 RTE 1 BI LLBOARDS TE Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
- STIP Inactive 2008
IN SLO CO ON RTE 01 FROM THE SLO CITY TRANSPORTATION Parcels
LIMITS TO THE MON CO LINE (KP 28.9/117.5) ENHANCEMENT REMOVE S Prog Code Prog FY Const$$ RW $$
Utilities___ 0
BILLBOARDS —| 025.700
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $2,000 1P, TE
PID Appr |Tota| Con Est Total Con Est  $2,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM John Fouche PH# (549) 549-3330
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current
Project Comments
not picked up in 2006 STIP
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
300 05-0F640_ K SLO -101 - 29/29.3 6410 SLOOPS |11 - MO FY RAMPS Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ lSta_tufs DZ%O?
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP MODIFY AND RECONFIGURE Parcels nactive
46.7/47.1) RAMPS Utilities 0 Prog Code Prog FY Const$$ RW $$
075.600

Project Documents

*Escalated Cost Estimate

Structure Est

Current Cost Estimate
$0

Structure Est

Funds Req Date = CTC Vote Dat

e

Env State ER Act ——= | Component  Funding

Env Federal Act District Est District Est $0 PDS RIP

PID Appr |Tota| Con Est Total Con Est $0 |

. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Amy Donatello PH# (805) 629-3014 Type Agency Name Date
. i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED, % RW. % PS&E % CON %

EM Larry Newland PH# (805) 542-4603

CM Dan Miller PH# (805) 549-3481

XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

PSR/PDS due September 2005. Project not needed for 2004 STIPP. Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
301j05-0N330_ K SB -33 -0/8.2 4033 SAN BENI TG/ SLO SEAL COAT Candidate xpM[ Yes| Delivery[ ] APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
n
NR SB-BEN CO LINE; ALSO IN SLO CO (KP SB SEAL COAT Parcels active
0.0/13.2) (KP SLO 0.0/4.95) Utilities 0 Prog Code ProgFY Const$$ RW $$
201.122
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 ST S
Env Federal EX Act 07/25/2005 District Est $2,546 District Est $2,400
PID Appr |Tota| Con Est  $2,546 | Total Con Est  $2,400 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
i Phase Completion
DM Pending P Phase Completion
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 7/1/2005 4/1/2008 4/1/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 5/1/2009 8/1/2009
Current 7/1/2005 A 4/1/2008 T 4/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 5/1/2009 T 8/1/2009 T

Project Comments

This PID has been cancelled by Maintenance Design.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
302 05-0H850_ K SB -101 -R14.9/ 8500 ANAPAMU POC REPLACEMENT Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
IN SB CO ON RTE 101 IN SANTA BARBARA AT REPLACE STRUCTURE Parcels nactive
ANAPAMU POC BR #51-0207 (KP R24.1) Utilittes 0 Prog Code Prog FY Const$$ RW $$
201.110
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est __$1,000 Component  Funding
Env Federal Act District Est District Est $0
PID Appr |Tota| Con Est Total Con Est  $1,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements UG
PM Sara von_Schwind PH# (805) 549-3198 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

completed 12/16/04.

Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources. No work anticipated for 05/06 FY. APS
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
303{p5-0k480_ K SB -101 - 46/50 1480 GAVI OTA RRA WATER SUPPLY Candidate xPM| No Delivery] | APL[ No |
| MPROVENENTS Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN SANTA BARBARA COUNTY ON ROUTE 101 SAFETY ROADSIDE REST AREA Parcels active
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1 RESTORATION (WATER SUPPLY) ... 0 Prog Code Prog FY Const$$ RW $$
SEPARATION (74.0/80.5) nes —— 201.250
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est _ $1,300 componen IEINdNG
Env Federal Act District Est District Est $600
PID Appr |Tota| Con Est Total Con Est  $1,900 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Scott Eades PH# (805) 549-3144 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Project has been placed on hold for the 05/06 FY. This PSR is dependent on State Park study which is not going to be completed this FY.

This water supply services the Roadside Rest and State Park in the Gaviota Area. No work in the 05/06 FY
Met with Landscape Arch to discuss project on 12/04/03; Met in March with HQ and State Parks to discuss project concept.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase Program Information |

304]05-0N390_ K SB

Location Description

FROM KP 88.5 (PM 50.0) 5.1 KM EAST "OF

-166 - 55/ 70.1 4039

COTTONWOOD CANYON ROAD, TO KP" R112.8
(PM 70.1) 0.25 KM EAST OF CUYAMA RIVER

BRIDGE NO. 51-66

Project Documents

CUYAMA 166 SEAL COAT Candidate | xpMm| Yes| Delivery| | APL| No |
Plan List
Work Description ROW Info ngoo:Dagﬂ |Stan:-s D;go;r
nactive
SEAL COAT Parcels
Utilities 0 Prog Code Prog FY Const$$ RW $3$
— | 201.122

*Escalated Cost Estimate

Funds Req Date = CTC Vote Date

Current Cost Estimate

Structure Est

$0

Structure Est __ $0

Env State CE _ Act_07/21/2005 Component  Funding
Env Federal EX Act 07/27/2005 District Est $1,272 District Est $1,130
PID Appr |Tota| Con Est  $1,272 | Total Con Est  $1,130 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2010  4/1/2010 10/1/2010 10/1/2010 1/1/2011  2/12/2011 5/1/2011 8/1/2011
Current 7/1/2005 A 4/1/2010 T 4/1/2010 T 10/1/2010 T 10/1/2010 T 1/1/2011 T 2/12/2011 T 5/1/2011 T 8/1/2011 T

Project Comments

This PID has been shelved per Mait. request
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Caltrans Central Region
Project Status Report

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
305[p5-0L090_ K SCR -1 -12.3/13.2 0901 CAPI TOLA AUXI LI ARY LANE Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN SANTA CRUZ CO ON RTE 01 SB FROM THE CONSTRUCT AUXILIARY LANE Parcels active
OFF-RAMP. (KP 19.8/21.3) nes —— 201.310
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $10,000
PID Appr |Tota| Con Est Total Con Est  $10,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

PSR on hold.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

306]05-06050_ K SCR -17

Location Description

IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO

- 0/12.5

1050

Work Description
HIGHWAY REHAB

SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Project Documents

*Escalated Cost Estimate
Structure Est

SANTA CRUZ RTE 17 REHAB

Candidate

ROW Info

Parcels

Current Cost Estimate
$0

Structure Est

15
Utilities 4

Program Information |

XPM| No DeIiverv| | &| No |

Plan List
Program Status Doc Yr
SHOPP Inactive 2008
Prog Code ProgFY Const$$ RW $3$
201.120

Funds Req Date

CTC Vote Date

Env State Act Component  Funding
Env Federal Act District Est District Est $125,000
PID Appr |Tota| Con Est Total Con Est $125,000
. RIP e LOCAL OTHER
Project Rpt R/W Est $82 CAPT
Agreements UG
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
. PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

8/26/04 Taken off APL until 7/05 to conserve PID resources.
7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with the standard PID process.
1/04 Comprehensive Corridor PID to be prepared-New Pilot Program
12/12/03 Project team decision to shift project development focus to a PSR format instead of a PSSR format. Work completed to date will be incorporated intq
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
307|05-36530. K SLO -0 -L5714 0370 SLO MAI NTENANCE STATI ON Candidate xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS CONSTRUCT MAINTENANCE Parcels 3 active
OBISPO STATION Utilities 1 Prog Code Prog FY Const$$ RW $$
201.352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __ $1,366 Structure Est _ $1,250 O Funding
Env Federal ND Act District Est $8,195 District Est $7,500
PID Appr |Tota| Con Est  $9,561 | Total Con Est  $8,750 |
. RIP nup LOCAL OTHER
Project Rpt  4/22/1992 R/W Est $2,521 CAPT
Adreements BT
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 Ehase Completion
PA&ED_50 % RW_90 % PS&E % CON, %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/1/2008 3/1/2009 1/1/2009 4/1/2009 10/1/2009 1/1/2010 4/1/2010 6/1/2010 10/13/2010 11/1/2010 1/1/2012
Current 12/1/2008 T 3/1/2009 T 1/1/2009 T 4/1/2009 T 10/1/2009 T 1/1/2010 T 4/1/2010 T 6/1/2010 T 10/13/2010T 11/1/2010 T 1/1/2012 T

Project Comments

Project unparred

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
308 05-ON370_ K SLO -101 -R24/R32.3 4037 SLO 101 SEAL COAT Candidate XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
ON ROUTE 101 FROM KP R38.6 (PM R24. 0) 0.5 KM SEAL COAT Parcels nactive
SOUTH OF SANTA FE BRIDGE TO KP 52.0 (PM Utilittes 0 Prog Code ProgFY Const$$ RW $$
32.3) 0.2 KM NORTH OF RESERVIOR CANYON —| 201.122
ROAD
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/25/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/25/2005 District Est $1,850 District Est $1,644
PID Appr |Tota| Con Est  $1,850 | Total Con Est  $1,644 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2005 4/1/2010  4/1/2010 10/1/2010 10/1/2010 1/1/2011 2/12/2011  5/1/2011 8/1/2011
Current 7/1/2005 A 4/1/2010 T 4/1/2010 T 10/1/2010 T 10/1/2010 T 1/1/2011 T 2/12/2011 T 5/1/2011 T 8/1/2011 T

Project Comments

This PID has been shelved per Mait. request

Friday, July 21, 2006
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aftrans
309 Rist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-49570_ 1 MON-68 -12.4/ CORRAL DE TIERRA ROAD CULVERT xPM[ No | APL
REPLACEMENT List
Location Description Work Description Program Status
IN MONTEREY COUNTY ABOUT 14 KM EAST OF REPLACE CULVERT MINOR Active
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD Prog Code Funds Req Date
201.151 2/9/2004

310

Env State _ CE Act 05/23/2002 Parcels __3 Utilities___3 Structure Est %0 | 10/30/2003 $706
Env Federal EX Act 05/23/2002 District Est $1,331
Component Funding
PID Appr Total Con Est  $1,331 | A
Project Rpt 6/5/2002 R/ Est $20
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
- COP SANTA CRUZ CO 092402 $625,000
DM Steven Wyatt PH# (805) 549-3079 COP. SANTA CRUZ CO 050101 $0
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 1/1/2003  9/10/2003 9/10/2003 11/1/2003 3/18/2004 2/14/2008
ACTUAL 6/5/2002  12/9/2002 6/19/2003 7/18/2003  9/2/2003  12/1/2003  3/18/2004
Project Comments
FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE
Program Code: 20.XX201.010
Friday, July 21, 2006 157

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State CE Act 08/18/2003 Parcels 2 Utilities 0 Structure Est $0 4/8/2004 $432
Env Federal EX Act 08/18/2003 District Est $432 ]
——— | Component Funding
PID Appr Total Con Est _ $432 | A
Project Rpt R/W Est $4
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/7/2004  9/1/2006
ACTUAL 10/1/2003 2/25/2004 2/26/2004 3/17/2004  4/26/2004  7/7/2004

Project Comments

PM: Lance Gorman
DM: Zeke Delamas

Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-46560_ 1 SCR -9 -9.4/9.7 4656 LOVE CREEK ROAD LEFT TURN LANE xPM[ No APL
List
Location Description Work Description Program Status
IN SANTA CRUZ COUNTY IN BEN LOMOND FROM CONSTRUCT LEFT TURN LANE MINOR Active
GLEN ARBOR ROAD TO MILL STREET
Prog Code Funds Req Date
201.010 4/22/2003

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Doc Yr
2004

Doc Yr
2004
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Project Name

&ftrans
311 | Rist-EA PhaseCounty-Route-Post Mile PPNO
05-0K220_ 1 SB -101 -18.9/19.8 EL SUENO CONCRETE G
Location Description

IN SANTA BARBARA COUNTY IN GOLETA FROM EL
SUENO ROAD ON RAMP TO 0.2 KM SOUTH OF

Work Description

INSTALL CONCRETE BARRIER

UARDRAIL

TURNPIK ROAD

Project Documents
CE

Current Cost Estimate
$0

Right of Way Info

7 Structure Est

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.015

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date
10/18/2004

CTC Vote Amnt

Env State Act 05/14/2004 Parcels Utilities > 1/20/2005 $591
Env Federal EX Act05/14/2004 District Est $591 ]
— | Component Funding
PID Appr Total Con Est _ $591 | A
Project Rpt __6/9/2004 R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002  6/1/2004 8/1/2004  9/1/2004  7/15/2004 12/1/2005 9/15/2005  1/1/2005  9/1/2006
ACTUAL 6/9/2004 1/31/2005 8/24/2004 10/13/2004 2/28/2005  4/22/2005

Project Comments

FEDERALIZED

312 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0A700_ 1 SCR -9

Location Description

IN SANTA CRUZ COUNTY NEAR BOULDER CREEK
AT 0.6 KM SOUTH OF SAN MATEO COUNTY LINE

Project Documents

-20.8/

WATERMAN'S GAP INTERSECTION
MODIFICATION

Work Description
MODIFY INTERSECTION

Right of Way Info Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.010

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date
12/8/2004

CTC Vote Amnt

Env State __CE Act 05/05/2004 Parcels Utilities___0 Stucture EBst 80 | 4/14/2005 $507
Env Federal EX Act 05/05/2004 District Est $507
$507 | Component Funding
PID Appr Total Con Est LONG LEAD A
Project Rpt  11/8/2004 R/ Est $0
. Agreements
PM Steven Milton PH# (559) 230-3102 Type Agency Name Date Amount
DM Steven Milton PH# (559) 230-3102
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 11/1/2004 1/1/2005 8/1/2004 3/1/2005 4/1/2005 6/1/2005 6/1/2006
ACTUAL 11/8/2004 1/10/2005  8/2/2004  2/15/2005 4/25/2005 6/17/2005 5/12/2006
Project Comments
FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE
Program Code: 20.XX.201.010
Friday, July 21, 2006 158
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Dist-EA PhaseCounty-Route-Post Mile PPNO

313

Project Name

05-0L560_ 0 MON-1 -R80.6/R84.6 0560

Location Description
IN MONTEREY COUNTY IN SEASIDE AND MARINA

Program Information

FORT ORD GUARDRAIL INSTALLATION

Work Description
CONSTRUCT MEDIAN BARRIER

AT VARIOUS LOCATIONS

Project Documents

Right of Way Info

Current Cost Estimate
$0

xpm[ No ]

Program
MINOR

Prog Code
201.015

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date
10/11/2005

CTC Vote Amnt

Env State CE Act 05/31/2005 Parcels Utilities O Structure Est _ $0 $586
Env Federal EX Act 05/31/2005 District Est $586 ]
———— 1 | Component Funding
PID Appr Total Con Est _ $586 | A
Project Rpt _ 6/30/2005 R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2005 8/1/2005  10/1/2005  8/1/2005  10/1/2005 11/1/2005  2/1/2006
ACTUAL 6/30/2005 10/13/2005 10/6/2005 11/2/2005  1/3/2006  3/7/2006

Project Comments

May go 05/06 FY

314 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0g892_ 1

Location Description

IN MONTEREY COUNTY AT BRADLEY FROM

MON-101 -R7.9/R10.8

Work Description
WIDEN SHOULDER AND ADD RUMBLE STRIP

NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD UNDERCROSSING

Project Documents

Right of Way Info

NORTH BRADLEY PAVING

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.120

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date
4/19/2005

CTC Vote Amnt

Env State _ CE Act 09/12/2003 Parcels Utilities 0 Structure Est _ $0 $747
Env Federal EX Act09/12/2003 District Est $739
Component Funding
PID Appr Total Con Est  $739 | A
Project Rpt  10/26/2003 R/ Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2004 7/1/2004 8/1/2004 9/1/2005 1/1/2005 7/15/2006
ACTUAL 10/26/2003 10/13/2005 10/12/2005 11/17/2005 12/27/2005 2/17/2006

Project Comments

PROJECT DELIVERED -- ON PENDING VOTE LIST -- BELOW ON 3/4 ALLOC PLAN

Friday, July 21, 2006
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Project Name

oftrans
315 Dist-EA PhaseCounty-Route-Post Mile PPNO

Program Information

05-00240_ 1 SB -101 - 13.5/ 1875 MISSION ST./SB CURB RAMPS xpm[ No_| APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA AT MISSION STREET RAMPS CURB RAMPS MINOR Active 2006
AND AT THE GARDEN STREET RAMPS (KP 21.7 &
25.3) Prog Code Funds Req Date
201.361
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State CE Act 06/23/2003 Parcels Utilities 0 Structure Est $0 $0
Env Federal EX Act 06/23/2003 District Est $150 ]
———— | Component Funding
PID Appr Total Con Est _ $150 | A
Project Rpt __9/3/2003 R/W Est $0
. Agreements
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date Amount
DM Steven Milton PH# (559) 230-3102 cop CITY OF SBARBARA 092005 $165,000
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004 _ 4/1/2004 7/1/2004  9/1/2004 4/1/2006
ACTUAL 9/3/2003

Project Comments

ADA Funded by HQ Reservations JP

SHOPP ABOVE

EA 4A1924L, PPNO#1196 - Local Assistance Project

Oversight - Contribution agreement (05-CA0172) for construction - Being accomplished by Permit

316 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0G420_ 1 SCR -1 -25.5/256

Location Description

ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2)

Project Documents

Right of Way Info

MEDERE CREEK WIDEN SHOULDER FOR

ROCK FALL CATCHMENT

Work Description
WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 09/29/2003 Parcels Utilities 3 Structure Est _ $0 $0
Env Federal Act District Est $733
Component Funding
PID Appr Total Con Est  $733 | A
Project Rpt  10/21/2003 R/ Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2006 3/1/2006
ACTUAL 10/21/2003 8/27/2003
Project Comments
COASTAL ZONE PERMIT
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Project Name

oftrans
317 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0M020_ 1  SLO -101 - 28.1/28.7

Location Description

IN SAN LUIS OBISPO COUNTY IN SAN LUIS
OBISPO FROM MARSH STREET SEPARATION TO
BROAD STREET

Project Documents

MARSH & BROAD ST RAMPS GUARDRAIL
INSTALLATION

Work Description
STEEL POST METAL BEAM GUARD RAIL

Current Cost Estimate
$0

Right of Way Info

Structure Est

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.015 3/9/2006

CTC Vote Date CTC Vote Amnt

Env State CE Act 02/16/2005 Parcels Utilities 0 4/27/2006 $480
Env Federal EX Act 02/16/2005 District Est $480 ]
— | Component Funding
PID Appr Total Con Est _ $480 | A
Project Rpt __4/8/2005 R/W Est $6
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2005 6/1/2005  8/15/2005 6/20/2005 10/14/2005 11/15/2005 1/1/2006
ACTUAL 4/8/2005 3/30/2006  6/6/2005  3/15/2006 5/1/2006  6/23/2006
Project Comments
318 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0C870_ 1 SLO -101 - 58.3/ SLO CMS INSTALLATION xPM| No APL
List
Location Description Work Description Program Sta_WS Doc Yr
IN SAN LUIS OBISPO COUNTY AT VARIOUS INSTALL CHANGEABLE MESSAGE SIGNS MINOR Active 2006
LOCATIONS
Prog Code Funds Req Date
201.315 11/22/2004

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 12/03/2002 Parcels Utilities 4 Structure Est _ $0 $748
Env Federal EX Act 12/03/2002 District Est $748
Component Funding
PID Appr Total Con Est  $748 | A
Project Rpt 12/19/2002 R/W Est $2
Agreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 10/1/2002  2/1/2003 2/1/2003 5/1/2005 10/6/2005
ACTUAL 12/19/2002 11/24/2004 6/13/2005 1/21/2005  8/1/2005  10/6/2005

Project Comments

2002/03 FY PRJ. AWAITING FUNDING -- DELIVERED -- NOT ON 3/4 ALLOC PLAN

Friday, July 21, 2006
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aftrans

319/ Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information

05-49410_ 1  SLO -227 - 13.4/13.7 SOUTH HIGUERA STREET LEFT TURN xpm[ No_| APL
CHANNELIZATION List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY IN SAN LUIS CONSTRUCT LEFT TURN CHANNELIZATION MINOR Active 2006
OBISPO FROM 0.1 KM EAST OF BEEBEE STREET
TO HIGUERA STREET AND ON BRIDGE STREET Prog Code Funds Req Date
201.310 4/19/2005

320 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State CE Act 09/24/2002 Parcels 1 Utilities 5 Structure Est __ $0 $749
Env Federal EX Act09/24/2002 District Est $799 ]
———— 1 | Component Funding
PID Appr Total Con Est _ $799 | A
Project Rpt _9/25/2002_ RIW Est $532
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079 coP CITY OF SLO 070103 $50,000
COP CITY OF SLO 040504 $0
EM Larry Newland PH# (805) 542-4603 CoP CITY OF SLO 041405 $0
. COP CITY OF SLO 121205 $66,000
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2004 4/22/2004  7/1/2003  3/1/2005  9/1/2005  11/8/2005
ACTUAL 9/25/2002  9/25/2002 12/21/2004 1/31/2005  3/7/2005  8/8/2005  11/8/2005

Project Comments

CT LEAD AGENCY - CITY TO CONTRIBUTE MONEY

8/03 MAY CHG. TO HB1, EXPLORE DOING ENHANCEMENTS THRU CITY BY CT ENCROACH. PERMIT

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0M780_ 0 MON-1 -10.4/

Location Description

IN MON CO NEAR GORDA ON RTE 01 AT THE
WILLOW SPRINGS MAINTENANCE STATION (KP
16.7)

Project Documents

Right of Way Info

WILLOW SPRINGS MTC. AIR POLLUTION

EQUIPMENT INSTALLATION

Work Description
REPLACE GENERATORS & INSTALL NEW AIR
POLLUTION CONTROL EQUIPMENT

Current Cost Estimate

XPM| Yes APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est __ $350 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est  $350 | A
Project Rpt R/W Est $0
Agreements
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 10/1/2006 12/1/2006  2/1/2007

ACTUAL
Project Comments
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oftrans
321 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name Program Information
05-0C920_ 0 MON-101 - 48.7/ KING CITY DRAINAGE IMPROVEMENTS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR KING CITY AT 0.1 KM S OF HOBSON AVE DRAINAGE IMPROVEMENTS MINOR Active 2007
(KP 78.4)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels __ 2 Utilities___ 1 Structure Est ___$0 $0
Env Federal Act District Est $600 ]
—l Component Funding
PID Appr Total Con Est $600 LONG LEAD A
Project Rpt R/W Est $58
, Agreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003  9/1/2003  2/1/2004 _ 3/1/2004
ACTUAL 3/1/2004

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

322 Dist-EA

05-O0N670_ 1 SB -101 -27.8/46.6

Location Description
IN SB AND SLO CNTYS ON RTE 101 FROM

"GOLETA CITY LIMIT TO GAVIOTA SB CO," "FROM

SM RIVER BR TO NIPOMO, NIPOMO" "TO AG,
AVILA TO LOS OSOS VALLEY RD" "(KP44.7-75.0,

Project Documents

Right of Way Info

RUMBLE STRIPS ON HWY 101 FROM
NIPOMO TO LOS OSOS VALLEY RD.

Work Description
RUMBLE STRIPS

Current Cost Estimate

XPM| Yes APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.015

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 04/06/2006 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act 04/06/2006 District Est $600
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2006 9/1/2006 11/1/2006 1/1/2007 7/1/2007
ACTUAL
Project Comments
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oftrans
323| Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0K380_ 0 SB -101 - 55/ 1882 NOJOQUI CR BR SCOUR xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY NEAR BUELTON AT BRIDGE SCOUR MITIGATION MINOR Active 2007
NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R) (KP
88.5) Prog Code Funds Req Date
201.110
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$200 $0
Env Federal Act District Est $200 ]
——— | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $10
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2006 11/1/2006  2/1/2007  6/1/2007 _ 6/1/2007
ACTUAL

Project Comments

FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

324 Dist-EA

05-0H920_ 1 SB -166 - 26/30.2 RICE VALLEY SLOPE PROTECTION xPM| Yes APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 166 IN SANTA BARBARA COUNTY AT ROCK SLOPE PROTECTION MINOR Active 2007
0.8 KM EAST OF ALISO CREEK BRIDGE AND AT
0.3 KM WEST OF CUYAMA RIVER BRIDGE (KP Prog Code Funds Req Date
41.6/48.3) 201.150
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act 05/17/2005 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act05/17/2005 District Est $598
Component Funding
PID Appr Total Con Est  $598 | A
Project Rpt 7/5/2005 R/ Est $0
. Agreements
PM David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 7/1/2005 10/1/2006 12/1/2006 12/1/2006 3/1/2007 5/1/2007 7/15/2007 6/1/2008

ACTUAL 7/5/2005
Project Comments
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Project Name

Program Information

oftrans
325 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0M700_ 1 SB -246 -13.6/19.4 1908

Location Description

IN SANTA BARBARA COUNTY NEAR BUELLTON AT

LA PURISAMA GOLF COURSE (KP 21.88/31.22)

Project Documents

LA PURISAMA GOLF COURSE DEBRIS
REMOVAL FROM CULVERTS

Work Description
REMOVE MUD AND DEBRIS FROM MULTIPLE
CULVERTS

Right of Way Info Current Cost Estimate

Structure Est $0

CTC Vote Date

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.130 1/28/2005

CTC Vote Amnt

Env State Act Parcels Utilities___ 0 —_— 2/9/2005 $200
Env Federal Act District Est $200 ]
I —l Component Funding
PID Appr Total Con Est $200 A, Storm Damage
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# (805) 542-4764 Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

326 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0J300_ 0 SBT -156 -9/ 1879

Location Description
IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN
BENITO RIVER BR #43-0007 (KP 14.61)

SAN BENITO RIVER BRIDGE SEISMIC
RETROFIT

Work Description
"SEISMIC RETROFIT, REHABILITATION"

Project Documents

Right of Way Info Current Cost Estimate

XPM| Yes APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.140

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities __0 Structure Est __ $590 $0
Env Federal Act District Est $223
Component Funding
PID Appr Total Con Est  $813 | A
Project Rpt R/W Est $4
. Agreements
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2007
ACTUAL

Project Comments

FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS)
7/10/06 PR to be submitted for review this week. Structures currently working on PSE. CE signed 5-24-06. 4/26/06 Structures revised costs and added
more seismic work. All still on superstructure. Anticipate have Bio Opin by summer. 2/24/06 Stuctures to add minor additional work to APS. Due to outside
agency permit ting this project will not meet the construction window for this summer. PSE will be obtained by Sept and we'll wait for spring to begin
construction. 12/21/05 Recievied revised General Plan this month.9/27/05 A type selection mtg to be held in HQ re: strucutres design on Oct 6. 6/6/05
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Project Name

oftrans
327 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0J190_ 1 SCR -1 -34.2/345

Location Description

ON ROUTE 1 IN SANTA CRUZ COUNTY NEAR
DAVENPORT FORM 1.3 KM TO 3.3 KM SOUTH OF
WADDELL CREEK (KP 55.2/55.5)

Project Documents

DAVENPORT/WADDELL CREEK CULVERT
REPLACEMENT

Work Description
REPLACE CULVERTS

Current Cost Estimate
$0

Right of Way Info

Structure Est

Program Information

xeu] Yes | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State  CE Act 09/23/2003 Parcels 1 Utilities 0 . $0
Env Federal Act District Est $677 ]
——— 1 | Component Funding
PID Appr Total Con Est  $677 | A
Project Rpt __8/1/2005 R/W Est $18
. Agreements
PM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 7/1/2007  9/1/2007  10/1/2007 12/1/2007 1/15/2008 _ 5/1/2008
ACTUAL 8/1/2005  8/1/2005

Project Comments

PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes

328 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0K230_ 0 SCR -9 -85/ RTE 9 GUARDRAIL UPGRADE xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN SCR CO ON RTE 9 S OF BEN LOMOND GUARDRAIL UPGRADE & SHOULDER WIDENING | MINOR Active 2007
HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5)
Prog Code Funds Req Date
201.015

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __5 Structure Est _ $0 $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $10
. Agreements
PM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2006  1/15/2007  1/1/2005  2/15/2007  4/1/2007  5/15/2007 11/1/2007
ACTUAL
Project Comments
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329 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0K240_ 1 SCR -9

Location Description

- 23.8/24.7

"SAN LORENZO RIVER, NORTH OF SAN" LORENZO
AND 2.5 MILES SOUTH OF JCT HWY 35 "(KP

38.4/39.8, 12.48, 12.67)"

Project Documents

Right of Way Info

SAN LORENZO MBGR UPGRADE

Work Description
MBGR UPGRADE

Current Cost Estimate

xeu] Yes | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.015

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels 1 Utilities 1 . L $0
Env Federal Act District Est $750 ]
——— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $26
Agreements
PM Roberto Banda PH# (559) 243-3526 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006 3/15/2006 5/1/2006 5/1/2006 _ 7/1/2006 _ 8/1/2006  11/1/2006 _ 4/1/2007
ACTUAL

Project Comments

FEDERALIZED
Delayed 04/05 to 05/06 FY

330 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0L770_ 1

Location Description

SLO -101 -R20/R21

ON STATE ROUTE 101 IN SAN LUIS OBISPO
COUNTY NEAR PISMO BEACH FROM 0.3 KM N OF
SHELL BEACH ROAD UC TO 0.3 KM S OF AVILA

BEACH DR UC (KP R32.2/R33.8)

Project Documents

Right of Way Info

AVILA ROAD GUARDRAIL AT SLO 101

Work Description
GUARDRAIL

Current Cost Estimate

XPM| Yes APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.015 5/19/2006

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 10/19/2005 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act 10/19/2005 District Est $513
Component Funding
PID Appr Total Con Est  $513 | A
Project Rpt 3/9/2006 R/ Est $5
Agreements
PM _Jose Ponce PH# (805) 549-3425 Type Agency Name Date Amount
DM Boris Ayaviri PH# (559) 243-2854
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006 4/1/2006  5/25/2006  4/1/2006  5/25/2006 8/15/2006 11/1/2006  2/1/2007
ACTUAL 3/9/2006 5/25/2006  3/3/2006
Project Comments
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Project Name

oftrans
331 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0P360_ -

Location Description

Project Documents

ALDER POINT STABLIZE ROCK RALL ON

ROUTE
Work Description

Right of Way Info

Current Cost Estimate

Structure Est

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities
Env Federal Act District Est )
Component Funding
PID Appr Total Con Est A
Project Rpt R/\W Est
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

332 Dist-EA

05-0P320_ O MON-1  -11.9/11.9

Location Description
"IN MONTEREY CO - ON STATE ROUTE 1," N OF
WILLOW CREEK (KP 19.15)

Project Documents

RT 1 NEAR WILLOW CREEK RECONSTRUCT
EMBANKMENT

Work Description

RECONSTRUCT EMBANKMENT - REPLACE
"INLET, CROSS CULVERT AND DOWN-DRAIN"

Right of Way Info

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $250
Component Funding
PID Appr Total Con Est  $250 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans

333 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

05-0P310_ 0 MON-1

Location Description

Project Documents

-21/21

SLOPE PROTECTION

Work Description

Right of Way Info

LIMEKILN STATE BEACH CONSTRUCT

Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $0 )
——— | Component Funding
PID Appr Total ConEst __ $0 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Adgency Name Date Amount
DM James Perano PH# (805) 549-3438
EM Unassigned PH#
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

334 Dist-EA

05-0P340_ 0 MON-1

Location Description

-26.1/26.1

IN MONTEREY COUNTY - 2.6 MILES NORTH OF

LUCIA (KP 42.0)

Project Documents

MWY 1 IN MON CO.

Work Description
CONSTRUCT RETAINING WALL

Right of Way Info

LUCIA RETAINING WALL CONSTRUCTION ON

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.151

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $1,000
Component Funding
PID Appr Total Con Est  $1,000 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name Program Information

oftrans
335 Dist-EA PhaseCounty-Route-Post Mile PPNO

05-0G893_ 0 MON-101 -R13.2/R19 LOS LOBOS OC PAVE SHOULDER xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM PAVE INSIDE SHOULDER & ADD RUMBLE MINOR Active 2008
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH STRIPS
OF SAN ARDO OC (KP R21.2/R30.6) Prog Code Funds Req Date
201.120

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State CE Act 10/30/2003 Parcels Utilities 4 Structure Est __ $0 $0
Env Federal EX Act 10/30/2003 District Est $746 ]

———— 1 | Component Funding
PID Appr Total Con Est  $746 | A
Project Rpt _11/17/2004 R/W Est $0
. Agreements
PM David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006
ACTUAL 11/17/2004 4/1/2006
Project Comments
DAVE FAPP IS PM -- CRYSTAL IS DESIGNER
336 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0K610_ 1 SB -101 - 23.7/24.8 INSTALL GUARDRAIL ON 101 NEAR STORKE xPM| No APL
ROAD List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA CO AT & NEAR GOLETA METAL BEAM GUARDRAIL MINOR Active 2008
FROM LOS CARNEROS RD OC TO GLEN ANNIE RD
oC (382/399) Prog Code Funds Reg Date
201.015 5/3/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act 08/12/2004 Parcels Utilities __ 6 Structure Est _ $0 $0
Env Federal EX Act08/12/2004 District Est $462
Component Funding
PID Appr Total Con Est  $462 | A
Project Rpt 11/17/2004 R/ Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2005  3/18/2005 7/11/2005

ACTUAL 11/17/2004 5/31/2005 6/26/2006 7/11/2005 2/15/2005
Project Comments
FEDERALIZED
04/05 B/U
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Project Name

oftrans
337 Dist-EA PhaseCounty-Route-Post Mile PPNO

05-0G430_ 0 SB -101 -48.7/ LAS CRUCES INTERCHANGE ROCK SLOPE

PROTECTION

Work Description
ROCK SLOPE PROTECTION

Location Description

.26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG THE
EASTERN SLOPE OF GAVIOTA CREEK (KP 78.37)

Project Documents Right of Way Info

Current Cost Estimate

Structure Est

$0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $500 ]
—— | Component Funding
PID Appr Total Con Est __ $500 | A
Project Rpt R/W Est $0
Agreements
PM Lance Gorman PH# (805) 549-3315 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2005 11/1/2005 _ 6/1/2006
ACTUAL

Project Comments

338 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-44160_ 1 SB -192 - 5.7/ SANTA BARBARA RETAINING WALL xpM[ No APL
CONSTRUCTION T List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY IN SANTA BARBARA REALIGN ROADWAY MINOR Active 2008
FROM 0.54 KM WEST TO 0.33 KM WEST OF THE
ROUTE 192/144 INTERSECTION (KP 9.2) P_rgﬁ%gg Funds Reg Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 03/04/2004 Parcels 1 Utilities 4 Structure Est _ $0 $0
Env Federal EX Act 03/04/2004 District Est $478
Component Funding
PID Appr Total Con Est  $478 | A
Project Rpt 6/9/2004 R/W Est $225
Agreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 4/1/2004 8/1/2005 8/1/2005 10/1/2005  1/1/2006 3/1/2006  4/15/2006

ACTUAL 6/9/2004  5/15/2006 3/1/2006
Project Comments
Federalized
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affrans
Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
339
05-0J200_ 0 SCR -1 -32.1/35.4 DAVENPORT CULVERT REPLACEMENT xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF REPLACE CULVERTS MINOR Active 2008
WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"
Prog Code Funds Req Date
201.150

340

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State __ND Act Parcels __ 3 Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $550 ]
——— | Component Funding
PID Appr Total Con Est _ $550 | A
Project Rpt R/W Est $151
. Agreements
PM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2006 9/1/2007  11/1/2007  _11/1/2007 _ 4/1/2008
ACTUAL

Project Comments

Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0C340_ 0 SCR -152 -R2/ HOLOHAN ROAD TRAFFIC SIGNAL xPM| No APL
List
Location Description Work Description Program Status Doc Yr
AT HOLOHAN RD (KP 3.2) CONSTRUCT RIGHT TURN CHANNELIZATN & MINOR Active 2008
MODIFY TRAFFIC SIGNAL
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $130
I $130 | Component Funding
PID Appr Total Con Est A, Funds Only
Project Rpt R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
FINANCIAL CONTRIBUTION ONLY
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Project Name

oftrans
341 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0L620_ 1 SLO -0 -L5710

Location Description
IN SLO CO AT THE TEMPLETON MAINTENANCE
STATION L5710

Project Documents

Right of Way Info

Work Description
RESTORE EARTHQUAKE DAMAGED FACILITY

Current Cost Estimate

$200

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.130

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __ 0 Structure Est $0
Env Federal Act District Est $0 )
Component Funding
PID Appr Total Con Est _ $200 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Adgency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

342 Dist-EA

05-0P350_ 0 SLO -1 -7.3/73.9

Location Description
IN SAN LUIS OBISPO COUNTY - APPROXIMATELY
1 MILE N OF THE RAGGED POINT INN (KP

RAGGED POINT INN ON SLO 1 TO STABLIZE
ROADWAY & DRAINAGE

Work Description
STABILIZE ROADWAY AND DRAINAGE
STRUCTURES

118.66/118.91)

Project Documents

Right of Way Info

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $980
Component Funding
PID Appr Total Con Est  $980 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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aftrans
343 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-O0N890_ 0 SLO -101 - 34.2/34.5 WEST CUESTA GRADE RETAINING WALL xPM[ No | APL
CONSTRUCTION List
Location Description Work Description Program Status Doc Yr
ON CUESTA GRADE ALONG WESTERLY FLANK OF CONSTRUCT RETAINING WALL MINOR Active 2008
ROADWAY - REPAIR EMBANKMENT
Prog Code Funds Req Date
201.150

344 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $980 ]
———— | Component Funding
PID Appr Total Con Est _ $980 | A
Project Rpt R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0P300_ 0 MON-1 -18.5/18.6

Location Description

IN MONTEREY CO - COASTAL EROSION OF SLOPE
BELOW ROAD BENCH ENCROACHING ON
TRAVELED WAY (KP 29.77/29.93)

Project Documents

Right of Way Info

HIGHWAY 1 IN MONTEREY CO TO
CONSTRUCT RETAIN WALL

Work Description
"CONSTRUCT RETAINING WALL, MOVE"
"HIGHWAY LATERALLY, OR CONSTRUCT"

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2009
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $1,000
Component Funding
PID Appr Total Con Est  $1,000 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM James Perano PH# (805) 549-3438
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
345 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-0P330_ 0 MON-1 -30.4/30.4

Location Description
"IN MONTEREY COUNTY ON ROUTE 1, 7.4" MILES
NORTH OF LUCIA (KP 48.91)

Project Documents

Right of Way Info

LUCIA RETAINING WALL CONSTRUCTION

Work Description
CONSTRUCT RETAINING WALL

Current Cost Estimate

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2009
Prog Code Funds Req Date
201.150

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $700 ]
—— | Component Funding
PID Appr Total Con Est _ $700 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

346 Dist-EA

05-0M800_ 0 SB -101 -41/47.3

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM ARROYO HONDO BRIDGE TO GAVIOTA
TUNNEL AT VARIOUS LOCATIONS (KP 65.97/76.11)

Project Documents

Right of Way Info

BRIDGE UPGRADES NEAR THE GAVIOTA

TUNNEL IN SB CO.

Work Description
GUARDRAIL AND END TRATMENTS

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2009
Prog Code Funds Req Date
201.015

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 11/14/2005 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act11/14/2005 District Est $517
Component Funding
PID Appr Total Con Est  $517 | A
Project Rpt  5/12/2006 R/W Est $17
. Agreements
PM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 5/1/2006 5/1/2007 5/1/2007 8/1/2007 9/1/2007  11/1/2007  8/1/2008

ACTUAL 5/12/2006
Project Comments
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Project Name

oftrans
347 Dist-EA PhaseCounty-Route-Post Mile PPNO

05-0C320_ 1 SB -154 -R.5/ SANTA YNEZ & JCT 101 SLOPE

STABLIZATION

Work Description
SLOPE STABILIZATION

Location Description
ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6
KM EAST OF ROUTE 101 (KP R0.8)

Project Documents Right of Way Info

Current Cost Estimate

$0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2009
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State CE Act 11/09/2004 Parcels Utilities 4 Structure Est $0
Env Federal EX Act 11/09/2004 District Est $433 ]
—l Component Funding
PID Appr Total Con Est $433 LONG LEAD A
Project Rpt __3/8/2005 R/ Est $0
. Agreements
PM David Fapp PH# (805) 549-3249 Type  Agency Name Date Amount
DM John Fouche PH# (549) 549-3330
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003 4/1/2008
ACTUAL 3/8/2005
Project Comments
348 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-46791_ 1 SCR -17 -10.9/ SCOTTS VALLEY SLOPE PROTECTION AND XPM| No APL
INSTALLATION OF DOWN DRAIN List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY RECONSTRUCT EMBANKMENT AND REPLACE MINOR Active 2009
0.5 KM N OF GLENWOOD DRIVE (KP 17.5) DOWNDRAIN
Prog Code Funds Req Date
201.150

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 11/05/2003 Parcels 1 Utilities 3 Structure Est _ $0 $0
Env Federal EX Act11/05/2003 District Est $741
Component Funding
PID Appr Total Con Est  $741 | A
Project Rpt  2/10/2004 R/W Est $10
Agreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 1/1/2004 5/1/2004 8/1/2004 1/1/2005 6/1/2007

ACTUAL 2/10/2004  2/10/2004
Project Comments
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affrans

Dist-EA PhaseCounty-Route-Post Mile PPNO

349

Project Name

05-0P400_ 0 SLO -46 -29.7/29.7

Location Description
IN SAN LUIS OBISPO CO IN THE CITY OF PASO

ROBLES AT THE RTE 101/46 EAST INTERCHANGE
(KP 47.89)

Project Documents

RESTRI PI NG I N PASO ROBLES AT RTE 101
& 46 EAST | NTERCHANGE

Work Description
RESTRIPING

Current Cost Estimate
$0

Right of Way Info

Program Information

xpm[ No ]

Program
MINOR

Prog Code

CTC Vote Date

APL
List
Status Doc Yr
Active 2009

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ¢ $0
Env Federal Act District Est $990 ]
——— | Component Funding
PID Appr Total Con Est _ $990 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

350 Dist-EA

05-0P390_ 0 SLO -101 -25.9/25.9

Location Description
IN SAN LUIS OBISPO CO ON RTE 101 AT LOS
OSOS VALLEY ROAD OC (BR #49-185) (KP 41.69)

Project Documents

Work Description
RESTRIPING AND SIGNAL IMPROVEMENTS

Right of Way Info Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2009

Funds Req Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal EX Act District Est $990
Component Funding
PID Appr Total Con Est  $990 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

oftrans
351 Dist-EA PhaseCounty-Route-Post Mile PPNO
05-46770_ 1 MON-0 -L5722

Location Description
AT WILLOW SPRINGS MAINTENANCE STATION

Project Documents

WILLOW SPRINGS MAINTENANCE STATION

Right of Way Info

EXPANSION

Work Description
HEALTH AND SAFETY UPGRADES

Current Cost Estimate

Structure Est

$0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2010
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $750 ]
——— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $0
. L Agreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Mike Giuliano PH# (805) 549-3359
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002  10/1/2003 10/1/2003
ACTUAL
Project Comments
Design by OSD Ccz
ADA & ASBESTOS
PM: Lance Gorman
DM: Zeke Delamas

352 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-49370_ 0 MON-1 -.3/.9

Location Description

NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN

CARPOJO CREEK BRIDGE (KP 0.5/1.4)

Project Documents

SAN CARPOJO CREEK BRIDGE CULVERT

Right of Way Info

REPLACEMENT

Work Description
REPLACE CULVERT

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2010
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State __ND Act Parcels __4 Utilities __2 Structure Est _ $0 $0
Env Federal FI Act District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type  Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 6/1/2008

ACTUAL
Project Comments

Jeff Werst - Designer
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353 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

05-0K460_ 1 MON-1

Location Description

IN SAN LUIS OBISPO AND MONTEREY COUNTIES
ON ROUTE 1 AT EXISTING VISTA POINTS (KP

MON-18.7 & 59.5; SLO-85.0)

Project Documents

-11.6/ 36.9

Work Description

VISTA POINTS)

Right of Way Info

HWY 1 VISTA POINTS ADA UPGRADES

ROADSIDE ENHANCEMENT (ADA UPGRADE

Current Cost Estimate

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.240

Structure Est $0

CTC Vote Date

APL
List
Status Doc Yr
Active 2010

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 - $0
Env Federal Act District Est $600 ]
—— | Component Funding
PID Appr Total Con Est __ $600 | A
Project Rpt R/W Est $0
. Agreements
PM Dennis Reeves PH# (805) 549-3509 Type Agency Name Date Amount
DM Dennis Reeves PH# (805) 549-3509
EM John Luchetta PH# (805) 549-3493
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Not HQ Reservation $, 06/07 FY

This project has been transferred to the Minor A program.
Will concentrate most of work on 3 vista points: San Simeon Beach (PM SLO-1-52.8), Willow Springs (PM MON-1-11.6), JP Burns (PM MON-1-37.0),
ADA improvements at these sites will include: stripe & designate for handicap parking, designate for pedestrian access

354 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0A690_ 0 MON-68

-3.8/43

COMMUNITY HOSPITAL ROAD

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

OPERATIONAL IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT

Project Documents

Right of Way Info

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2010

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $750
$750 | Component Funding
PID Appr Total Con Est A, Funds Only
Project Rpt R/W Est $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM John Fouche PH# (549) 549-3330 COP CITY OF MONTEREY 070102 $750,000
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
FINANCIAL CONTRIBUTION ONLY  $750,000.
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355 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name Program Information
05-46800_ O MON-101 -R6.7/ SAN ANTONIO RIVER BRIDGE ABUTMENT xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT SAN ANTONIO RIVER BRIDGE BR# 44-141R (KP REPLACE ABUTMENT MINOR Active 2010
R10.2)
Prog Code Funds Req Date
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $750 ]
———— 1 | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $0
Agreements
PM Robert Navarro PH# (559) 230-3142 Type Agency Name Date Amount
DM Robert Navarro PH# (559) 230-3142
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2001 7/1/2004  8/1/2004  8/1/2004  8/1/2004  12/1/2004 _ 1/1/2005
ACTUAL

Project Comments
PROJECT ON HOLD - STRUCTURES EVALUATING PROJECT

356 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0G280_ 0 SB -101 -41.1/ VISTA POINT ADA CORRECTIONS xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
ON RTE 101 AT THE ARROYO HONDO VISTA PT & ADA CORRECTIONS AT VISTA POINTS MINOR Active 2010
ON RTE 154 AT THE COLD SPRINGS VISTA PT (KP
SB-101 66.1 & SB-154 36.2) Prog Code Funds Reqg Date
201.240

Project Documents Right of Way Info Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $500
$500 | Component Funding
PID Appr Total Con Est A . ADA
Project Rpt R/W Est $0
. Agreements
PM Dennis Reeves PH# (805) 549-3509 Type Agency Name Date Amount
DM Dennis Reeves PH# (805) 549-3509
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2004 9/1/2004 9/1/2004  11/1/2004 3/15/2005 4/15/2005
ACTUAL

Project Comments

Does this project qualify for ADA HQ Reserv. funding (HB71 ADA) -- DJR TO CHECK WITH HQ
Design by Dennis Reeve's Staff, with assistance from Steve Wyatts Staff. JP
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Project Name

oftrans
357 Dist-EA PhaseCounty-Route-Post Mile PPNO

358

05-0J880_ 0 SB -192 -2.8/

Location Description
NEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

Project Documents

TYE ROAD CULVERT EXTENSION

Work Description
CULVERT EXTENSION

Right of Way Info

Current Cost Estimate

Structure Est

$0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2010
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $750 ]
—— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $0
. Agreements
PM Arthur Ramirez PH# (559) 243-3527 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005
ACTUAL 12/1/2005

Project Comments

2/22/05 Underground culvert inspection completed. Request for Environmental studies submitted 2/17/05. A meeting was held on 2/22/05 to discuss
initiation of studies with Design and Enviornmental Branches.

Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0E990_ 0 SCR -1 -36.3/37.4

Location Description
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO
OF SCL/SCR CO LINE (KP 58.42/60.19)

Project Documents

TALUS

Work Description
REMOVE/HAUL TALUS

Right of Way Info

WADDELS BLUFFS REMOVE AND HAUL

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2010
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est  $200 | A
Project Rpt R/W Est $1
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type  Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
INTERAGENCY AGREEMENT
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359 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
05-0H430_ 1 SCR -129 - 3.5/ COWARD CREEK BRIDGE CULVERT xPM[ No | APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
ON ROUTE 129 AT KP 5.68 NEAR WATSONVILLE CULVERT REPLACEMENT MINOR Active 2010
1.5 KM EAST OF COWARD CREEK BRIDGE
(BRIDGE NO. 36-40) (KP 5.68) Prog Code Funds Req Date
201.151

360 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State CE Act 06/17/2003 Parcels 2 Utilities O Structure Est __ $0 $0
Env Federal EX Act 06/17/2003 District Est $890 ]
——— | Component Funding
PID Appr Total Con Est _ $890 | A
Project Rpt _ 2/10/2004 R/W Est $14
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/2/2004
ACTUAL 2/10/2004 _ 1/9/2006 6/27/2006

Project Comments

Structures Effort

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

05-0J640_ 0 SLO-1 -7.9/

Location Description

"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86)

Project Documents

Right of Way Info

FOWLER LANE LEFT TURN
CHANNELIZATION

Work Description
SOUTHBOUND LEFT-TURN CHANNELIZATION

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2010
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __3 Structure Est _ $0 $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $3
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type  Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

361 Dist-EA Phase County-Route-Post Mile
05-0H060 1 SCR -1 -15.3/16.3

Location Description

IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE
(RTE 1 KP 24.7/26.3) (RTE 17 KP 0.0/0.3)

Work Description
INSTALL WEED CONTROL SYSTEM

Project Documents Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2002

Prog Code
020.050

Funds Reqg Date

CTC Vote Date Prog FY
Env State _ CE Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $200 )
———— | Component Funding
PID Appr Total Con Est _ $200 |
Project Rpt $0
Adreements
PM Mike Giuliano PH# (805) 549-3359  Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/31/2001
Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information
362
05-40690 0  SB -101 -R51.1/ XPM[ No APL
List
Location Description Work Description Erogram Status Doc ¥r
MAINTENANCE remove/end 2003

IN SANTA BARBARA COUNTY NEAR GAVIOTA AT
NOJOQUI SUMMIT TRUCK STOP

CONSTRUCT TRUCK SAFETY CHECK

Project Documents Right of Way Info Current Cost Estimate

Prog Code Funds Reg Date

CTC Vote Date Prog FY
Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal EX Act District Est $300
Component Funding
PID Appr Total Con Est  $300 |
Project Rpt $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Maintenance Design PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
** 00/01 MINOR A CANDIDATE ** ENVR PLNR: AKL:PXH
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363 Dist-EA Phase County-Route-Post Mile Project Name

Program Information

05-0H400 1  SLO -101 - 4.8/ xpm[ No | APL [ No |
List
Location Description Work Description SUSEIER Sta_ms Bl
Lxolk Descnpiion MAINTENANCE  Active 2003

NEAR NIPOMO AT TEFT ST OC (KP 7.8)

Project Documents

EROSION CONTROL
Prog Code

Funds Reqg Date

020.030

Right of Way Info Current Cost Estimate

CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 |
Project Rpt $0
Adreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
364 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0K060 1  SLO -101-9.7/12 EL CAMPO ROAD CULVERT REPLACEMENT xPM[_No APL
ON HWY 101 List
Location Description Work Description Erogram Status Doc ¥y
MAINTENANCE 2003

NEAR ARROYO GRANDE FROM 1.9 KM N OF LOS
BERROS CREEK BRIDGE TO 0.3 KM N OF EL
CAMPO ROAD (15.6/19.3)

Project Documents

REPLACE CULVERTS
Prog Code

Funds Reg Date

020.030

Right of Way Info Current Cost Estimate

CTC Vote Date Prog FY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CcM Dan Miller PH# (805) 549-3481
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET  9/1/2003 8/1/2003  10/1/2003 10/1/2003 11/15/2003 1/21/2003
ACTUAL 9/9/2004
Project Comments
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aftrans
Dist-EA Phase County-Route-Post Mile Project Name Program Information
365
05-0660 1  SB -192 - 0/21 xpm[ No | APL [ No |
List
Location Description Work Description Program Sta_ms Doc Yy
MAINTENANCE  Active 2004

IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

Project Documents

Right of Way Info

SLURRY SEAL (TYPE IlI)

Current Cost Estimate

Prog Code Funds Reqg Date

010.010

CTC Vote Date Prog FY
Env State Act Parcels Utilities___9 Structure Est __ $0
Env Federal Act District Est $365 )
———— | Component Funding
PID Appr Total Con Est $365 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/6/2004
Project Comments
366 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0N640 1  SLO -46 -R.L/R7.8 TEMPLETON TO CAMVBRI A 46 OVERLAY xpM|_Yes APL
List
Location Description Work Description Program Sta_FUS BLLAE
IN SAN LUIS OBISPO CO NEAR CAMBRIA FROM RUBBERIZED ASPHALT CONCRETE OVERLAY /AINIASNANS ACHT gece
ROUTE 46 TO 8.8 KM E OF GREEN VALLEY RD Prog Code Funds Req Date
AND FROM 0.7 KM E OF JACK CREEK ROAD TO 010.122 3/9/2006
THEATRE DRIVE (KP R0.2/R12.6 & KP R24.3/R35.2)
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE Act 01/30/2006 Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $3,245
Component Funding
PID Appr Total Con Est  $3,245 |
Project Rpt $0
. Agreements
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/15/2006 1/10/2006  5/3/2006

Project Comments

T

RMV working with Kelly McClain / Arman Asefvaziri

04/27/2006 RMV - HQ OE working on database projects a ; M380 = 03/15/06 A; M410 = 01/10/06 A; M460 = 05/29/06 T; M480 = 07/19/06 T; M500=09/11/06

XPM transfer errors showing dates in 2004 - web shows correct actual and target dates; funding package submitted 03/09/2006;
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aftrans
Dist-EA Phase County-Route-Post Mile Project Name Program Information
367
05-0N760 1  MON-1 -9.3/9.3 xpm[ No | APL
List
Location Description Work Description Program Sta_ms Roc Y
MAINTENANCE  Active 2007

IN MONTEREY AND SAN LUIS OBISPO "COUNTIES,
ON RTE 1 AT 3.4 KM N/OF" VILLA CREEK BRIDGE
& ON RTE 41 FROM 1.2 KM TO 1.0 KM W/OF LOS
ALTOS RD "(KP MON-14.97, SLO-17.22, 17.54)"

Project Documents

CULVERT LINER

Prog Code
020.151

Funds Reqg Date

Right of Way Info Current Cost Estimate

CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $900 )
———— | Component Funding
PID Appr Total Con Est $900 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/24/2006  5/2/2006  6/27/2006
Project Comments
368 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0NO90 1  SLO -101 - 55.7/ SOUTH PASO OH REHAB xpm([ Yes APL [ Yes]|
List
Location Description Work Description Erogram Status Doc Yy
MAINTENANCE  Active 2007

IN SLO CO ON RTE 101 IN PASO ROBLES AT S
PASO ROBLES OH (#49-0149L/R) (KP 89.6)

BRIDGE REHABILITATION

Prog Code Funds Reg Date
030.115
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE Act 07/21/2005 Parcels Utilities O Structure Est __$1,320
Env Federal EX Act 07/27/2005 District Est $380
Component Funding
PID Appr 2/21/2006 Total Con Est _ $1,700 |
Project Rpt  2/21/2006 $0
. Agreements

PM Unassigned PH# Type Agency Name Date Amount

DM Unassigned PH#

EM John Luchetta PH# (805) 549-3493

CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL  2/21/2006

Project Comments

07/13/2006 - This is a HM project no longer SHOPP on CFD for 06/07
03/15/2006 RMV - Workplan in the System; Project being completed by D5 Maintenace Design & HQ Structures; DOE review completed; Anticipate submittal
to HQOE on 3/21/06; R/W Cert pending working w/RR. RMV working with Kelly McClain / Ken Dostalek
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369 Dist-EA Phase County-Route-Post Mile Project Name

05-48750 O MON-101 - 28.1/ 28.7

Location Description

NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

Work Description
PAVEMENT REPROFILE

Project Documents Right of Way Info Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code
201.120

Funds Reqg Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $0 )
Component Funding
PID Appr Total Con Est $0
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET  8/1/2006
ACTUAL
Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information
370
05-0K070 1  SLO -41 -47.4/47.6 XPM[ No APL
List
Location Description Work Description Erogram Status Doc ¥r

NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST
OF EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

MODIFY DRAINAGE

MAINTENANCE

Prog Code Funds Reg Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

371 Dist-EA Phase County-Route-Post Mile
05-0C390 1 SLO -46 - 30/37

Location Description

IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Work Description
ASPHALT CONCRETE OVERLAY

Project Documents Right of Way Info

Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code
010.010

Funds Reqg Date

CTC Vote Date Prog FY

Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $1,100 )
———— | Component Funding
PID Appr Total Con Est  $1,100 |
Project Rpt $0
Adreements

PM Mike Giuliano PH# (805) 549-3359  Type Agency Name Date Amount

DM Unassigned PH#

EM Unassigned PH#

CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 9/13/2000 11/2/2000 10/24/2000 12/11/2000 2/23/2001 12/14/2001

Project Comments
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